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Section 1

RIEDEL/SMITH ENVIRONMENTAL
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

JUNE 1996

HI/

Region V

••••̂ •••••••̂ •̂ ••••••••̂ •Mî lM^

Dtttveiy
Order and

Jofc Number

5001-05-361
8161

5001-05-362
8162

5001-05-363
8163

5001-05-364
8164

5001-05-365
8165

5001-05-366
8166

5001-05-367
8167

5001-05-368
8168

5001-05-369
8169

Project
Name

Johnson Iron Industries

MCC Conslniction

Lorain County Pesticide

Petroleum
Specialty, Inc.

Sauget A Company
Landfill
"SiteQ"

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
"SiteO"

MAK

Date
limed

10/11/94

1230/94

01/05/95

01/17/95

02/08/95

02/20/9

02/21/95

03/20/95

04/15/95

Status

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Required
Date of

Completion

09/28/95

03/01/95

06/28/96

03/31/95

07/31/95

09/28/95

09/28/95

09/28/93

09/28/95

Percent
Complete

100%

100%

100%

100%

100%

100%

100%

100%

0%

Response
Manager

Mike Hindi

Marie Parquette

JoeFicek

Rust Oulledge

KenBraig

Don Flowers

Eric Bowman

Ken Braig

Run Oulledge

O*-Sc*nt
Coordinator

Robert Buckley

BradStimple

Ralph DolDiopf

Jason El-Zein

Sam Berries

KarUAuker

PeteOuria

Sam Borne*

William Simes

Coouneat*

Site demobilized

Site demobilized.

She demobilized

Site demobilized.

Site demobilized.

Site demobilized

Site demobilized

She demobilized

Deleted Delivery Order 5001-05-
369 in its entirety.
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Region V

Project- SngetArealSHe
D.O.NOJ 5001-05-361 JobNoj Dale braed: 03/08/95

AMOUNT DATE AMOUNT DATE f OF AMOUNT
VO.» INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
04
05
06
07
01
09
10
11
12
13
14
15
16
17
18
19
20
21

$3,771.49
5&54&21

113,10033
67,737.45
30447.77

104208.71
1,57333
8,877.78

404.75
47S.48

4,007.52
2J9S.11
6.958.78

(3^57.50)

04/24/95
05/31/95
06/21/95
08/03/9S
08/21/95
09/26/95
10/30/95
12/08/95
01/10/96
01/31/96
02/28/96
03/22/96
05/15/96
05/31/96

$3,235.16
5154421

113,10033
67,737.45
30,547.77

10U08.71
W7333
8̂ 77.78

404,75
475.48

4X107.52
2J9S.H

(3^57JO)

05/18/95
06/29/95
07/19/95
08/29/95
09/20/95
10/23/95
11/27/95
01/04/96
02/09/96
02/29/96
03/25/96
04/17/96

06/17/96

24
29
28
26
30
27
28
27
30
29
26
26

17

$53633
$0.00
$0.00
$0.00
$0.00
$0.00
10.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Rledd Environmental Senko Inc.

Monthly Contract State Report
ERCS Region V Contract No. M-6Z-5O81

Invoiced and Received Report
For The Period Ending Jnne 30,19H

Sections

AMOUNT DATE AMOUNT DATE t OF AMOUNT
V0.f INVOICED INVOICED RECEIVED RECEIVED DAYS USFENDED

AMOUNT DATE AMOUNT DATE f OF AMOUNT
INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
M
OS
06
07
08
09
10
11
12
13
14
IS
16
17
IS
19
20
21

TOTAL 1393,149.21 $3*5,654.10 AVG 27 $536J3 TOTAL AVG



ERCS REGION V
MONTHLY CONTRACT STATUS REPORT

CONTRACT 68-S2-5001 - OPTION YEAR 3
June, 1996

During the month of June, 1 996, Riedel/Smith Environmental (Riedel) received six
Orders. Four (4) Modifications to existing Delivery Orders and zero (0) Contract Modifications were
issued in the month of June. The following is a summary of Contract-to-date financial information:

Report Period Ending June 30, 1 996.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL
EPA REGION V
Monthly Total .............................................................. $718,691
Actual $14,649,936 $12,142,290 $16,445,297 $7,317,009 $50,554,533
Obligated $15,678,526 $16,371,303 $17,196,201 $10,464,474 $59,710,504

PROGRAM MANAGEMENT
Monthly Total ................................................................... $ 38,564
Actual $1,093,267 $1,181,347 $1,060,080 $ 0 $3,334,694
Obligated $1,093,267 $1,181,347 $1,200,455 $1,274,763 $4,749,832

TOTAL
Monthly Total ................................................................... $ 757,256
Actual $15,743,203 $13.323,637 $17,505,377 $ 0 $46,572,218
Obligated $16,771,793 $17,552,650 $18,396,656 $11,739,237 $64,460,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $19,268,639 $72,001,682

Riedel performed cleanup operations and services within the ninth month of the Option Year III Period of
Performance for the ERCS EPA Region V Contract.

No meetings were held during the month of June, 1 996.

Riedel/Smith Environmental provided initial written responses to the PEB De-Briefing meeting
(correspondence sent to Bob Dumelle on June 6, 1 996) and Bi-Monthly meeting (correspondence sent
to Mary Elaine Gustafson on June 6, 1 996) held in May 1 996:

Please note the following concerning the PEB De-Briefing meeting

1 . Galen Myers Delivery Order Site (5001-05-346): EPA scored this site scored as "unsatisfactory" due
to pump station design problems and a lack of communication between the City of Mishawaka and
Riedel/Smith Environmental's subcontractor, Environmental Science & Engineering (ES&E).

A site visit was performed by the Program Manager on May 31, 1996 (Friday) to discuss these issues
with Mike Doran, Response Manager and to review the files and events concerning the design phase for
the pump station. Mike Doran is currently performing corrective measures to revise the design
specifications and assure proper operation of the pump stations. The Contracting Office will be informed
as to the corrective measures taken and their impact to the project.



2. Fixed Rate Cost Reports: One (1) report remained delinquent within this period of performance.

On May 30, 1996 (as discussed at the PEB meeting) the Fixed Rate Cost Reports # 6 and # 7 were
hand delivered to the ERCS EPA Contracting Office. The Fixed Rate Cost Report # 6 covered the period
of 02/04/95 - 08/03/95 (Labor) and 01/01/95 - 05/31/95 (Equipment). The Fixed Rate Cost Report # 7
covered the period of 08/04/95 - 02/03/96 (Labor) and 06/01/95 - 12/31/95 (Equipment). Riedel/Smith
Environmental is now current with all reporting requirements under the Contract, including Fixed Rate
Cost Reports.

NOTE: The Fixed Rate Cost Report # 8 will be for the period of 01/01/96 - 06/30/96, with the report
due for submittal by 08/30/96.

Please note also that as per ERCS Contract Modification No. One (1), Clause F.6, 6. Fixed Rate Cost
Report: that the delivery schedule for the Fixed Rate Cost Report had been changed from "60 days after
the completion of each six month period"; to June 1 st of every contract year. Riedel/Smith
Environmental feels that these aforementioned reports may not have been delinquent as per this
Contract Modification.

3. Equipment Rates Definitization:

On May 22, 1996, Mark McGirr forwarded to your office an information package regarding the
Equipment Definitization Proposal. This package included a combined three-year presentation of cost
data by CLIN with provisional rates, flow chart of the process to obtain the data, footnotes describing
the source and recommended use of each data column and previously submitted narratives regarding the
Fixed Costs Rate Reports. During the PEB, the Contracting Office indicated that this information has
been received and is currently being reviewed.

4. Provisional Equipment Rates used at the A & C Plating Delivery Order Site (5001-05-382): The OSC
had indicated within the PER that a requested provisional equipment rate was not utilized. This issue is
currently being researched with a written response to be provided to the Contracting Office in the near
future.

5. Anaconda Brass Delivery Order Site (5001-05-375): Delays in the transportation and disposal of
waste were cited for this delivery order.

A written response, dated May 28, 1996 was forwarded to Mary Elaine Gustafson concerning this
matter. The Riedel/Smith Environmental T & D Coordinator, through additional review and analysis of
HAZCAT data identified four (4) "RCRA Flammable" drums and segregated these from the remaining
solid wastes. This provided for the bulk solid waste stream to be classified and managed as non-
hazardous. This segregation of the four (4) flammable drums resulted in a cost savings of approximately
$ 12,000 to the EPA (as opposed to having all of the bulk solid waste being characterized as hazardous
due to flammability). The only "delay" in transportation occurred for the pickup of the four (4) flammable
drums. This was due to the approved TSD Facility's LTL (Less Than Truckload) scheduling. We do not
feel this was a "delay" due to the fact that the segregation and removal of the four (4) drums were
handled as expeditiously as possible. Please note that since no on-site operations or security was being
provided, no additional costs to the EPA were incurred by this action. We had respectfully asked that
the PEB review this matter and consider the May 28, 1996 correspondence with respect to the PER
scoring for the Anaconda Brass delivery order site.

Please note the following concerning the Bi-Monthly meeting:

1. Invoice format: Riedel/Smith Environmental continues to invoice the EPA from our accounting system.
The format of our invoice package has continued to evolve. These changes are intended to facilitate the
presentation and review of cost data by the OSCs. Copies of our current invoice packages will be

changes that.havei made



2. Disputed costs by Rose Ellison, OSC: We have agreed to make Mark Douglas "available" to Rose
Ellison for the purpose of helping and supporting her in her invoice review. We will also plan on having
Mark available to travel to Detroit to support Rose.

3. Riedel/Smith Environmental had recently provided a two (2) day training course (internally, on April
13, 14 1996) for all Response Managers and Project Cost Accountants, along with District and Regional
staff personnel for the purpose of reviewing cost accounting issues, ERCS Contract issues and general
operational issues. We feel this was successful a training course. A copy of the training manual used
was forwarded to both the EPA Contracting and Project Offices for review.
Riedel/Smith has reviewed and addressed the majority of outstanding disputed costs. The "older" delivery
Order sites, such as Automatic Die Cast, XXKEM, Nelson McCoy and Partz Corporation were reviewed
by Riedel/Smith Program Management with revised cost and billing vouchers submitted for OSC review
and payment. Almost all these vouchers and their associated cost items were not approved. EPA Project
Office indicated that it would help review and resolve these vouchers. Likewise, the outstanding "older"
disputed costs would be coordinated and managed through the EPA Project Office.

Riedel/Smith will provide a list to the Project Office of the "older" delivery order vouchers that have
disputed cost items. This list will be forwarded to Mary Elaine Gustafson.

Currently disputed costs will continue to be addressed and discussed with the EPA OSCs. These
correspondences will continue to be followed up in writing and forwarded to both the Contracting Office
and Project Office.

Riedel/Smith informed the EPA that it is continuing to review and compare all costs generated from our
accounting system to the RCMS 1900-55s. Any costs referenced on our accounting but not on the
RCMS 1900-55 are being identified and "de-selected" for inclusion on the voucher. This procedure still
provides a voucher generated from our accounting system, with the items not on RCMS 1900-55s "de-
selected" in order to facilitate review of costs by the OSC.

Riedel/Smith also indicated it has developed "custom software" to allow a "single input of cost data"
system for our accounting system. This software will drive the cost data through our accounting system
and provide the capability to export the cost data to the RCMS for the generation of 1900-55s. This
"single input" procedure will help assure that the costs generated through our accounting system appear
on the RCMS 1900-55. The "single input" procedure will minimize the cost tracking errors and provide a
high quality of cost tracking on a daily basis. Riedel/Smith is excited about the initial results of this
software package and the information management capabilities it will bring to the EPA on delivery order
sites. Riedel/Smith has initially discussed this software and procedures with Mr. John Gilbert, EPA ERT
Cincinnati, Ohio. We will soon be providing this "software" in the field for "live" utilization.

The following Delivery Orders were visited within the month of June 1996:

EDK Iron Works: T & D Coordinator visited this site on June 3-4, 1996 to assist final off site disposal
of PCB transformers and capacitors. T & D Coordinator also assisted crew during sampling and
consolidation of drummed materials on site.

Phoenix Rosen: Program Manager visited this site to help the OSC with questions and billings concerning
a recently submitted invoice. On-site operations and support were reviewed with the OSC and
Response Manager, along with general administrative review.

L.R. Kearns: T & D Coordinator visited this site on June 11,1996 to participate in the initial site walk
thru.



^ « ~,e- T & D Coordinator visited this site on June 21, 1996 to supervise the overpacking ofi einssmoor Drums. ' •* . ,
J 12 dmms of paint related matenal.

N p Denies: T & D Coordinator visited this site on June 24-27, 1996 to oversee and assist
j Lawton ̂  thg identjfjcation, segregation and packaging of approximately 3,500 miscellaneous

laboratory chemicals.

I -i rtone Plating: T & D Coordinator visited this site on June 26-27, 1996 to assist crew during
^ lidation of drummed materials. Initiated waste approvals for all materials consolidated on site.

TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional laboratories, TSD facilities and transporters to
update the current vendor database. They are also continually locating and competing small, small
disadvantaged, woman and minority business concerns. Facilities utilized during T & D operations are
continually monitored through correspondence with the proper CERCLA off site policy contact to assure
compliance with the CERCLA off site policy rule. In addition, state, local and county offices are
contacted to assure compliance with appropriate local laws, rules and regulations.

Riedel met/conferred with the following; TSD Facilities during the month of June 1996:

Peoria Disposal Company
Peoria, Illinois

City Environmental
Detroit, Michigan

The Environmental Quality Company
Belleville, Michigan

Clean Harbors Environmental
Chicago, Illinois and Cincinnati, Ohio

Rollins Environmental Services
Lakeville, Minnesota

AETS
Alsip, Illinois

Laidlaw Environmental Services/PPM, Inc.
Twinsburg, Ohio

Dynecol, Inc.
Detroit, Michigan

Philip Environmental
Detroit, Michigan

Michigan Recovery Systems
Romulus, Michigan

Northeast Chemical Corporation
Cleveland, Ohio

Research Environmental Industries



Cleveland, Ohio

Safety Kleen
Dolton, Illinois

Ensco
El Dorado, Arkansas

LWD Field Services
Calvert City, Kentucky

Sites supported during this month included:

Contractual Matters:

Phoenix/Rosen Metals
Augustus Hook
EDK Iron Works
L.R. Kearns
Saran Industries
Comet Chrome Plating
Silver-tone Plating
Lawton Properties

Waste Profiling and Permitting:

Saran Industries
Comet Chrome Plating
Silvertone Plating
Lawton Properties
Flossmoor Drums

CERCLA Off Site Disposal Reports:

Buffalo/Lorain Pesticide
EDK Iron Works

Technical Support:

L.R. Kearns
Lawton Properties
Silvertone Plating
Saran Industries
Comet Chrome Plating
Augustus Hook
World Trade Center
Flossmoor Drums

Augustus Hook: T & D Coordinator continues to review and validate verification and confirmation
analysis for on site treatment of lead contaminated soils. Laboratory providing Multiple Extraction
Procedure on treatment pile samples to verifying treatment process is treating soils below on site
cleanup levels. Providing final treatment and analysis of remaining contaminated soils.

Phoenix/Rosen Metals: T & D Coordinator continuing to provide data validation on all verification and
confirmation samples generated on site. Continuing to provide tree and brush removal to access



contaminated soils requiring treatment. Provide manual excavation of soils located in residential areas
due to the high number of telephone and cable lines. Began on site stabilization of lead contaminated
soils utilizing fly ash. Continue to dispose of non-hazardous, non-treated residential soils to BFI's Lake
Area Landfill.

EDK Iron Works: Finalized off site disposal of remaining wastes including 12 PCB transformers and 68
PCB capacitors, and 33 drums of miscellaneous materials including flammables and chrome liquids. Final
demobilization took place on June 14, 1996.

Lawton Property: T & D Coordinator visited site to assist on site chemist during initial identification,
segregation and packaging of laboratory chemicals. The segregation of approximately 3,500 laboratory
chemicals resulted in the packaging of approximately 150 various size packages for off site disposal.

Silvertone Plating: Off site disposal of 150 cu yds of chrome contaminated debris (vats and vat lines).
T & D Coordinator negotiated with TSD facility for the acceptance of the vats and vat lines as whole
which saved on labor and equipment on site avoiding the "cumbersome" task of dismantling the vats.
Segregated and packages various small laboratory chemical containers. Consolidated and drummed
cyanide, acid and caustic waste streams identified on site.

World Trade Center: Continue to "sift^through various small containers and unknown drums.
Continuing to hazcat samples taken from miscellaneous containers to assist in the identification of
unknowns. T & D Coordinator assisting response manager during the procurement and subcontracting
of an asbestos contractor to remove "loose" asbestos containing material found on site.

Saran Industries: Initial mobilization took place on June 24, 1996. Initial samples taken for waste
disposal. Waste contents on site include xylene, toluene and methyl ethyl ketone solvents. Crew began
scraping floor materials contaminated with chromium.

Flossmoor Drums: T & D Coordinator, OSC and H&S officer mobilized to the site on June 21, 1996 to
overpack 12 drums of paint related materials and thinners. T & D Coordinator assisted crew in sampling
of waste disposal samples. Site currently awaiting final waste approvals to finalize off site disposal of
drums.

Lakeside Refinery: H&S Officer providing air sampling to verify the presence of tetra ethyl lead. Crew
continues to dismantle empty above ground storage tanks. Initiating sampling of "full" above ground
storage tanks containing miscellaneous solvents including xylene, toluene and various oil containing
materials.

Comet Chrome Plating: Site mobilized in conjunction with Saran Industries on June 24, 1996 to take
waste disposal samples of vats on site (20) for approvals. Waste include cyanides, sulfuric acid,
chromic acid, high nickel and copper solutions as well as, plating rinsates.

L.R. Kearns: Initial site walk thru took place on June 11, 1996 with the T & D Coordinator, H&S Officer
and OSC. Mobilization took place on June 17, 1996. General housekeeping activities including
sweeping of floor debris and initial sampling activities took place during mobilization.

HEALTH & SAFETY:

Augustus Hook: (5001-05-378): Conducted personal air monitoring for lead on laborer and equipment
operator personnel. This occurred on June 4 and 5, 1996.

Old world Trade Center (5001-05-392): Developed the complete HASP for project operations. This Plan
included task hazard analysis, background information, chemical hazards analysis, emergency contacts
and contingency. Developed a task hazard analysis for Riedel/Smith Environmental operations. Also
provided amendments to the HASP to include asbestos awareness and air monitoring plan.



Silvertone Plating (5001-05-394): Amended HASP as per discussions with the OSC. Additional work
involved investigation and sampling of an underground storage tank (UST).

Comet Chrome (5001-05-401): Developed the complete HASP for project operations. This Plan included
task hazard analysis, background information, chemical hazards analysis, emergency contacts and
contingency. Developed a task hazard analysis for Riedel/Smith Environmental operations. Hazards
identified included cyanide and chromic acid contaminants.

L.R. Kerns (5001-05-395): Conducted site walk-thru on June 11, 1996 with the OSC and U.S. Coast
Guard to determine and identify tasks and hazards. Developed site specific HASP. This Plan included
task hazard analysis, background information, chemical hazards analysis, emergency contacts and
contingency. Developed a task hazard analysis for Riedel/Smith Environmental operations. Hazards were
identified along with site controls, personal protective equipment, air monitoring plan, emergency
information and general safety practices. Amended the HASP to incorporate confined space entry
procedures for entry into basement area of this facility.

Saran Industries (5001-05-396): Conducted site walk-thru on June 13, 1993 with the OSC and START
in preparation of the HASP and Contingency Plan. The Contingency Plan consisted of detailed
procedures in the case of emergencies such as spills, fire, personal injury, vandalism and unwanted site
entries. Developed a task hazard analysis for Riedel/Smith Environmental operations. Hazards were
identified to include product removal from on-site above ground storage tanks (AST) containing
flammable solvents, tank cleaning and demolition.

Flossmoor Drums (5001-05-400): Developed site specific HASP. This Plan included task hazard analysis,
background information, chemical hazards analysis, emergency contacts and contingency. Developed a
task hazard analysis for Riedel/Smith Environmental operations. Hazards were identified along with site
controls, personal protective equipment, air monitoring plan, emergency information and general safety
practices. On June 21, 1996 provided on-site air monitoring during sampling of drums containing
unknown contents.

Phoenix Rosen (5001-05-316): Provided on-site air monitoring for lead contamination for both laborer
and equipment operator operations. Conducted an on-site health & safety audit. Written correspondence
concerning this audit was forwarded to the Project Officer on June 27, 1996 by the Program Manager.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Galen Myers:

Two (2) subcontracts in the amount of approximately $3,000,000 have been executed with
Underground Services (formerly H. DeWulf, Inc.), a small woman owned business providing the services
for the Phase I and Phase If construction and installation of over 32,000 linear feet of water main for the
Galen Myers Delivery Order site.



Douglas Road Landfill:

A subcontract in the amount of approximately $666,000 was utilized for the under ground services. The
fir utilized was Underground Services, Inc. (formerly H. DeWulf, Inc.) a small woman-owned business.

Riedel/Smith continues to significantly exceed its subcontracting goals as set forth in its initial proposal
for EPA Region V.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel/Smith Environmental is periodically reviewing this issue with respect to
identifying historically Black colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Phoenix/Rosen Metals
Galen Meyers
Buffalo/Lorain County Pesticide
Detroit Pesticide
Douglas Road Landfill

The following Delivery Orders have bonded DBA work activities:

Galen Myers Phase I: Bond # NSU1611515
Galen Myers Phase II: Bond #NSU1611537

Douglas Road Landfill: Bond # NSU2512867

Belmont Huron: Bond # NSU2512377

Detroit Pesticide: Bond # NSU2513191

Augustus Hook: Bond # NSU2512866

Industrial Fuels & Asphalt: Bond # NSU 2513225

It is anticipated that the Phoenix Rosen will meet bonding requirements (as per Contract Clauses H.46 -
H.48) during the month of June 1996. DBA construction type activities are being performed on-site. It is
estimated that approximately $43,000 worth of DBA work will be performed for this delivery order site.
DBA activities on this site involve excavation of contaminated soils, stockpiling of soils, backfilling the
excavated areas along with grading and hydro-seeding. Fence installation will also be performed.
Submitted letter of notification to the Contracting Officer, dated June 7, 1996 concerning a cost
estimate of approximately $43,000 involving previously identified DBA activities. Bonding requirements,
as per the Miller Act will be provided.

The Buffalo/Lorain County Pesticide construction restoration services were subcontracted in the amount
of $17,869.90. Since the entire site's DBA activities will not exceed $25,000, bonding will not be
required for this delivery order site.

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order sites:



Galen Meyers
Phoenix/Rosen Metals
Buffalo/Lorain Pesticide
Detroit Pesticides
Douglas Road Landfill

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel continuing to provide review of all QA/QC data deliverables packages on an expedited basis and
providing signed "validation" documents to the OSC. Riedel continues to update it's QA/QC
documentation which include minor adjustments to it's QC Case Narrative. The narrative has been
adjusted to make it more laboratory "user friendly". The case narrative is submitted to provide a cursory
review of the laboratory's handling and analysis of each sampled analyzed.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

Riedel continues to utilize our existing QA/QC program, which includes 30 subcontracted laboratories
that encompass 67 locations across the country for analytical work provided to each delivery order.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Augustus Hook
Phoenix/Rosen Metals
A & C Plating
Autodeposition
Bisbee Linseed
Buffalo/Lorain Pesticide
Quality Plating
Valentine Clark

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions". These analytical categories are continually
provided to selected analytical laboratories to assure proper compliance with the QA/QC requirements of
the removal program.

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted
regarding the data packages is documented and formally submitted (via written correspondence) to each
laboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)
levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1. START representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.



START personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM
is reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. START at times performs this function and provides to
Riedel those results, which then are used for Riedel's disposal profiling and decision making processes.
Riedel is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

The "Springfield Belle" Wastewater Treatment Trailer continues to be utilized at the U.S. Coast Guard
BOA Contract project located in Kalamazoo, Michigan.

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel/Smith Environmental shall be meeting with ES&E in the month of June to discuss the design and
construction issues of the PEB involving the Galen Myers delivery order site.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name 1900 Date(s) OSC

5001-05-304
Ingram Richardson

5001-05-307
Clark Property

5001-05-310
Alpha Cast II

5001-05-318
Ohio Brass

5001-05-322
H & H

5001-05-338
Manistique Harbor

5001-05-345
CJR

5001-05-358
Mika Timber

5001-05-363

3/31/95

11/15/94

1/26/96

1/28/95

Bill Simes

Stavros Emmanuoil

Charlie Gebien

Steve Renninger

12/15/94 12/31 /94 Bill Simes
1/15/95
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

10/12/95

12/29/95

4/30/96

Walter Nied

Brad Benning

Stavros Emmanuoil

Michelle Jaster



Lorain County Pesticide

5001-05-370
Salco

5001-05-371
Oak Street

5001-05-375
Anaconda Brass

5001-05-377
North Shore Group

5001-05-379
American Plating

5001-05-381
Hawkings Property

11/29/95

11/29/95

11/3, 12/15/95

12/15- 12/20/95

12/20/95
4/26/96

Roseanne Ellison

Roseanne Ellison

Roseanne Ellison

Steve Faryan

Sam Borries

11 /29,12/11,12/15 Fred Bartman
12/18,12/20,12/24
12/27/95, 1/12,
1/13, 1/15- 1/26/96
2/22, 2/23/96

12/20/95
4/15, 4/29/96

4/18, 4/19/96

Sam Borries

4/25/96

Steve Faryan

Sam Borries

5001-05-382
A & C Plating

5001-05-385
Bisbee Linseed Co.

5001-05-388
Mr. Chrome Bumper

DISPUTED COSTS:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental continues its efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
8106-05 @ $1,506.94



5001-05-317 XXKEM
8117-06 @ $1,355.17 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09L @ $2,290.06 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09D @ $1,089.14 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Written correspondence dated December 8, 1995 submitted to Project Officer for resolution

5001-05-330 Partz Corporation
8130-04 @ $863.38 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-05LT @ $1,474.57 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-06 @ $1,987.01 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-356 David Chemical
8156-14 @ $122.04 Currently researching nature of this dispute

5001-05-359 Custom Finishing
8159-03 @ $325.27

5001-05-363 Lorain County Pesticide
8163-13 @ $441.09
All remaining disputed items involve Phase II WIT Inventory. Currently negotiating with OSC.

5001-05-364 Petroleum Specialties
8164-03 @ $274.13 Currently researching nature of disputed items

5001-05-370 SALCO
8170-01 @ $210.40
8170-02 @ $81.17
8170-03 @ $23.34
8170-05 @ $109.13
Currently negotiating settlement of these disputes with OSC.

5001-05-371 Oak Street Site
8171-01 @ $510.30 Currently awaiting response on resubmittal
8171-02 @ $268.39 Received partial payment, currently researching nature of remaining disputed items
8171-03 @ $2,988.96 Received partial payment, currently researching nature of remaining disputed
items
8171-04 @ $50.64 Currently awaiting response on resubmittal
8171-05 @ $114.17 Currently awaiting response on resubmittal

5001-05-375 Anaconda Brass
8175-01 @ $3,570.82 Currently researching and discussing resolution with OSC.
8175-02 @ $9,512.64 Currently discussing resolution of this dispute with OSC.
8175-03 @ $621.70 Currently researching and discussing resolution with OSC.
8175-04 @ $8,932.41 Currently researching nature of this dispute.

5001-05-381 Hawkings Property
8181-03 @ $6,423.78 Preliminary discussions with OSC have resolved the nature of this dispute.
Resubmittal date has not been determined.

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for



payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

PROVISIONAL EQUIPMENT RATES;

Submitted provisional equipment rates for the following equipment items:

CLJNJf Description Day Week Month

5-05-51 PPE-Lvl B-SCBA/low press. ~

Delivery Orders: Lawton Property
L.R. Kerns
Beaver Wrecking

CLIN # Description

5-05-30 PPE-Egress

Delivery Orders:

Day Week Mon

L.R. Kerns
World Trade Center

CLIN # Description

5-36-20 Truck-Pickup-4X4

Delivery Orders: Saran Industries

Day Week

MISC. ITEMS/TOPICS:

Submitted on May 22, 1996 cost data documentation for the analysis of costs and billings with respect
to the equipment rates definitization process. This information was provided from Mark McGirr,
Riedel/Smith Environmental Government Contracts and Compliance Group, and submitted directly to the
ERCS EPA Contracting Office. The Contracting Officer has acknowledged that this package was received
and is currently being reviewed.

Riedel/Smith Environmental continuing to perform monthly delivery order reviews with each Response
Manager to discuss operations, site progress, issues/ problems encountered, and to provide overall
support.

Requested approval from the EPA Project Office to have Mark Douglas provide T & D Coordinator
support on-site at the Lawton Property and Silvertone delivery order sites. This request was authorized
by the OSC, Rose Ellison.



Submitted a Work Plan to the Contracting Office and Project Office for the Silvertone Plating site (5001-
05-394 on June 5, 1996), the Woodlawn Development site (5001-05-398 on June 26, 1996) and the
EDK Iron Works site (5001-05-391 on June 14, 1996).

Submitted a request as per Contract Clause H.5 "Limitation of Future Contracting" for additional
"potential" work at the Autodeposrtion, Inc. (5001-05-373) delivery order site. This request was
submitted to the Contracting Office on June 14, 1996.

Continuing to monitor progress of the Novation process. Back in September 20, 1995 submitted the
Riedel/Smith Environmental Novation Agreement documentation to Ms. Melinda Cecil, ERCS EPA Zone
4A Contract Officer. Additional information, such as the current contract year Conflict of Interest
reviews and certifications have been requested by EPA. This remains an outstanding issue.

Additional disputed costs progress was presented to the EPA. Riedel is making a significant effort to
finalize all outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson
McCoy sites were specifically discussed, also, Automatic Die Cast, XXKEM and Partz Corporation are
being addressed.

Submitted vouchers generated from the Profitool MIS System in June, 1996 for the period of
performance of May, 1996.

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking. Currently we are "deselecting" cost items from our
accounting system that are not on a RCMS 1900-55. This is an effort to maximize the amount of cost
items approved by OSCs during their voucher review. Riedel/Smith is currently experiencing a continued
"trend" of OSCs disallowing costs from our accounting system generated invoice for costs not on the
RCMS 1900-55S.

Riedel/Smith has developed custom software for generating 1900-55s through our accounting system.
Data is input into our accounting system ("single data input") then can be exported to generate a RCMS
1900-55. Therefore, the accounting system voucher and the RCMS should "match", due to the "single
data input" format. Field implementation is planned with direct coordination of efforts with John Gilbert,
EPA ERT.

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Buffalo/Lorain County Pesticide (on June 19, 1996).

Notified the Project Office on June 19, 1996 of potential asbestos abatement operations that may
required at the World Trade Center delivery order site.

Submitted a written request on June 18, 1996 formally documenting the new Chicago Office location in
Mt. Prospect, Illinois.

DELIVERY ORDERS:

5001-05-396 Saran Industries, Detroit, Michigan is a former industrial coatings manufacturer. Removal
activities to take place include identification, consolidation and off site disposal of solvent wastes
contained in approximately six (6) above ground storage tanks ranging in size from 2,000 gallon to
5,000 gallon. A small scale asbestos abatement involving piping found in the boiler room will also be a
requirement of this delivery order.



5001-05-397 PrairieLand Steel, Havana, Illinois involves the identification, consolidation and removal of
miscellaneous wastes including lead solids, mixed acids and caustics and non-hazardous materials from
this former wire coating facility in central Illinois.

5001-05-398 Woodlawn Development, Elkhart, Indiana involves the leasing and installation of portable
air stripper systems in homes where groundwater has been contaminated with vinyl chloride. The
amount of affected residences has been estimated at six (6).

5001-05-399 Lakeside Refinery, Kalamazoo, Michigan involves the removal of miscellaneous solvents
and hazardous oils contained in above ground storage tanks at this former oil refinery. It is estimated
that 70-100,000 gallons of miscellaneous solvents and oil will be removed from the site for off site
disposal and/or recycle.

5001-05-400 Flossmoor Drums, Flossmoor, Illinois involves the identification and off site removal of
twelve (12) drums of paints and thinners from the backyard of a residence in this residential
neighborhood.

5001-05-401 Comet Chrome Plating, Detroit, Michigan involves the consolidation and removal of
various plating wastes including cyanides, sulfuric acid, chrome liquids and high copper and nickel
compounds from this former galvanizing facility. All vats and vat lines will also be dismantled and sent
off site for recycle of final disposal.

DELIVERY ORDER MODIFICATIONS:

5001-05-391 EDK Iron Works. Modification No. One (1), dated 6/6/96 Ceiling increase of $100,000 to
a new total of $200,000.

5001-05-346 Galen Myers. Modification No. Nine{9), dated 6/11/96 Ceiling increase of $200,000 to a
new total of $3,993,450.

5001-05-393 Lawton Property. Modification No. One (1), dated 6/17/96 Ceiling increase of $30,000 to
a new total of $50,000.

5001-05-389 Buffalo/Lorain Pesticide. Modification No. Four (4), dated 6/26/96. Ceiling increase of
$10,000 to a new total of $138,000.

CONTRACT MODIFICATIONS

None during the month of June 1996.

FUTURE/ANTICIPATED ACTIVITIES:

Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling. Especially with the new custom software for generation of
vouchers and RCMS 1900-55s. Riedel/Smith is preparing to implement our Profitool Utility Exchange
program for all new ERCS Delivery Orders in the near future with coordination from John Gilbert, EPA
ERT.

Continue efforts to improve quality of invoicing packages.

Continue to "match" costs documented in the RCMS and the Riedel/Smith accounting system.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.



Maintain a 30 day current status for resolution of disputed costs for all Delivery Orders. This will be
coordinated with each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity anticipated.

Complete Equipment Rate Definitization process.

Finalize all Labor Rates for SCA covered labor categories.
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RIEDEL/SMITH ENVIRONMENTAL
CONTRACT NUMBER 68-S2-5001

Section 1

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

MAY1996
H3IN33 SGHO038

Region V

DeHverj
Order and

Job Number

5001-05-361
8161

5001-05-362
8162

5001-05-363
8163

5001-05-364
8164

5001-05-365
8165

5001-05-366
8166

5001-05-367
8167

5001-05-368
8168

5001-05-369
8169

Project
Name

Johnson Iron Industries

MCC Construction

Lorain County Pesticide

Petroleum
Specialty, Inc.

Sauget A Company
Landfill
"SfteQ"

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
"SiteO"

M & K

Daie
Issued

10/11/94

12/30/94

01/05/95

01/17/95

02/08/95

02/20/9

02/21/95

03/20/95

04/15/95

Status

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Required
Date of

Completion

09/28/95

03/01/95

06/28/96

03/31/95

07/31/95

09/28/95

09/28/95

09/28/95

09/28/95

Pefcent
Complete

100%

100%

100%

100%

100%

100%

100%

100%

0%

Response
Manager

Mike Hinds

Mark Parquette

JoeFicek

Run Oulledge

KenBraig

Don Flowers

Eric Bowman

Ken Braig

Rusa Oulledge

On-3c*n*
Coordinator

Robert Buckley

BradStimple

Ralph Dollhopf

Jason El-Zein

Sam Borries

KarUAuker

PdeOuria

Sam Barries

William Simes

Comment*

She demobilized.

Site demobilized

She demobilized

Site demobilized.

Site demobilized.

Site dcntooilizML

Site demobilized.

Site demobilized.

Deleted Delivery Order 5001-05-
369 in Hi entirety.
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MSJoaNa.: 1163
Pr»Jart: Sam) * Ca. LaaJflll
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Carnal Trial
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Carnal ToUl
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Carnal TOal

Dallnrjr Or*ar Na.: 5001-OS-)M
RESJakNa.: SIM
fralacl; SaajatLaaattll-O

- Hawi-
ClCTaal Trial

- Dollar AawiU _
Carr«i Tat

05 Raaponaa Manaaar RES

TBD SpacializadRaap.Mar. RES
TBD Jr Raaponaa Manaaar RES

10 Fonoiai RES
05 Eoronaol Oparator RES
10 FMdCiark/Typiit RES
15 Laborar RES
20 Track Drivar RES
10 EUctrioaa RBI
25 LabTachaeiaa, RES
23 LabTachniciaa BIB
05 OMntrt-Orsaaic I RBI
05 aManat-Orfanio I ESI
10 Eaajnaai/Cbaalcal-l RBI
10 PinJaaarA îaaia-al-l ESB
15 Enfmaai/Civa-1 RBI
15 Eliajinai^CSviH ESB

A2I Dtmftar ESB
A2 Drafts ESB
331 Samyoi ESB
AIOI Swayn ESB

)AI 01 DrriaionMOR/CM ESE
IA20I Admin Support ESB
DM50 EqajpnantOparafar RES
D 2 I 5 Laborer RES
1 30 1 Tack lad HypaaiaVSaMy RES

20 t TADCoonknator RES
20 IA EqnpnatttOparafax RES

2 Al I PwrEqpOparatorOl* RES
6201 Laborer' RES
2 A I I e<pap OprtrDB-A2a* RES
2 A 2 I Track Drivar DB-O3 • RES
2 Al I Laborar DB RES
2 A3 I Uborer DB-A3O2 • RES
30101 Ainaurtr.tiY.A-L RES
3A20I Admimrtr.liY.Jijjiport RES
3 AIOI DiviaioaMOR/SRElt, RES
4 A I O I SafatrTadnicin RES
1 A3 01 Aoooontmt Maaagar RES
43001 lacaritySarvioa RES
IAIOI Saparnoc RES

SaMrial
CMWr.

S.Hrial

67.00
0.00
0.00

92.00
«5.00

102.50
61.50
«5.50
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
100
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
fcOJ)

4M.M

It*

2.622 H
000
0.00

J.600W
2.90128
4,21035
1.122 4«
2^26.95

0.00
0.00
0.00
000
000
000
0.00
000
000
0.00
0.00
000
0.00
0.00
000
000
0.00
0.00

J33M
000
0.00
0.00
0.00
0.00
0.00
0.00
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00

tlaJJT.M

M.M M.M

< 05
6 10 LMA
« 15 LrIB
« 20 LrlC

DBA Labor H».

RES
RES
RES

Trial
Ml

MOO
MOO
10.00

116.96

MM

2MD.49
0.00
0.00
0.00

11.174.65
23.223.41

26J94.00
126.21

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

541.71
0.00
0.00
0.00
0.00
o.oo
0.00
0.00
0.00
0.00
0.00

0.00
000
0.00
0.00

HI4.71l.t7

M.M

M.OO
10.00
10.00

1616.91
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D.O. Noj 5001-05-36* |obN04 tlU DalaluM* 03/01/95

VO.I
AMOUNT DATB AMOUNT DATE »OF AMOUNT AMOUNT DATE AMOUNT DATE i OF AMOUNT AMOUNT DATE AMOUNT DATE fOF AMOUNT
INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED VO.« INVOICED INVOICED RECEIVED RECEIVED DAYS USPENDED VO.I INVOICED INVOKED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
04
OS
06
07
M
09
10
11
12
13
14
13
16
17
11
19
20
21

13,771.49
SZ54U1

113.10033
67,737.45
30547.77
104̂ 0«,71

U7333
IJ77.7I

404.7S
473.41

4JXJ7.il
2J9S.ll
6.9SI.7I

(3.6S7.30)

04/24/H
OS/31/fS
06/21/95
o*/o9/n
M/2I/9S
09/26/91
10/30/95
11/06/93
01/10/96
01/31/96
02/21/96
03/22/96
03/13/96
05/31/96

13,235.16
5154U1

113,10033
67.737.4S
30J47.77

KR20B.71
1J7333
IJ77.7I

404.73
47S.U

4407.52
2J9S.11

OS/1I/9S
06/29/95
07/19/95
01/29/95
09/20/95
10/23/95
11/27/95
01/04/96
02/09/96
02/29/96
03/25/96
04/17/96

24
29
21
26
30
27
21
27
30
29
26
26

153633
10.00
10.00
10.00
10.00
M.OO
10.00
10.00
10.00
10.00
10.00
10.00

01
02
03
04
OS
06
07
M
09
10
11
12
13
14
15
16
17
II
1*
20
21

TOTAL SM3.14U1 »}a*,311.a* AVO 21 1936.11 TOTAL AVG
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ERCS REGION V
MONTHLY CONTRACT STATUS

CONTRACT 68-S2-5001 - OPTION YEAR 3
May, 1996

During the month of May, .1996, Riedel/Smith Environmental (Riedel) received four (4) New Delivery
Orders. Nine (9) Modifications to existing Delivery Orders and one (1) Contract Modification was issued
in the month of May. The following is a summary of Contract-to-date financial information:

Report Period Ending May 31, 1996.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL
EPA REGION V
Monthly Total $920,890
Actual $14,649,936 $12,142,290 $16,355,413 $6,688,203 $49,835,842
Obligated $15,678,526 $16,371,303 $17,196,201 $9,204,474 $58,450,504

PROGRAM MANAGEMENT
Monthly Total - $ 34,587
Actual $1,093,267 $1,181,347 $1,021,515 $ 0 $3,296,129
Obligated $1,093,267 $1,181,347 $1,200,455 $1,274,763 $4,749,832

TOTAL
Monthly Total $ 955,478
Actual $15,751,241 $13,323,637 $17,233,735 $ 0 $46,443,768
Obligated $16,771,793 $17,552,650 $18,396,656 $10,479,237 $63,200,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $ 19,268,639 $72,001,682

Riedel performed cleanup operations and services within the eighth month of the Option Year III Period
of Performance for the ERCS EPA Region V Contract.

Meetings:

On May 23, 1996 a PEB De-Briefing Meeting was held for the seventh (7th) PEB period of performance
covering September 29, 1995 through March 28, 1996.

The following attended the PEB De-Briefing meeting:

Bob Dumelle ERCS EPA Region V Contracting Officer
Mary Elaine Gustafson ERCS EPA Region V Project Officer
Bob Bowden EPA PEB Chairman
Lisa Smith ERCS EPA Region V Contracting Specialist
Bud Motz ERCS EPA Region V Project Specialist
Bob Koentop Riedel/Smith Environmental Program Manager
Todd Ritsema Riedel/Smith Environmental T & D Coordinator
Mark Douglas Riedel/Smith Environmental T & D Coordinator
Bob Stewart Riedel/Smith Environmental Senior ERCS Accountant
Frank Gorry Vice President Smith Environmental



The following was discussed:

A. General Discussions:

1. A general improvement in the overall performance "_• Riedel/Smith Environmental within this period of
performance.

2. Transportation and Disposal (T & D) continues to excel and remains "very strong".

3. An increase in the effectiveness of Project Cost Accountants (PCAs). In some instances, Riedel/Smith
Environmental had replaced some PCAs in order to improve the performance on job sites.

4. "Noticeable" improvement in the invoicing and 1900-55s.

5. Some negative comments had been documented, but these were considered by the EPA as "residual
problems" from the previous PEB period.

6. Health & Safety was "very good", no incidents were reported in this period.

B. Delivery Order Specific Discussion:

Eiight (8) sites scored as "Exceeded Expectations":

8155 Douglas Road Landfill
8157 Standard Scrap
8158 Mika Timber
8163 Lorain County Pesticide
8177 North Shore Group
8178 Augustus Hook
8185 Bisbee Linseed
8188 Mr. Chrome Bumper

Thirteen (13) sites scored as "Satisfactory":

8156 David Chemical
8173 Autodeposition, Inc.
8175 Anaconda Brass
8174 Belmont Huron
8176 Beaver Wrecking
8179 American Plating
8180 B & B Auto
8181 Hawkings Property
8182 A & C Plating
8183 Hall Mercury
8184 Detroit Pesticide
8186 Valentine Clark
8187 Industrial Fuels & Asphalt

One (1) site scored as "Unsatisfactory":

8146 Galen Myers



C. Specific Discussions:

1. Douglas Road Landfill had some language in the Riedel/Smith Environmental PER self-evaluation (from
the RM) that stated "design work was not within the scope of the Contract". The PEB indicated that the
Contracting Officer reviewed the services referenced gnd determined that this work was indeed in the
scope of work of the ERCS Contract. The PEB Chair in indicated to be very aware of the language and
comments submitted within the PERs, especially con ,ents inferring that we are doing work outside the
terms and conditions of the Contract. Bob Koentop indicated that a written response clarifying the intent
of the language within the PER submitted by the RM was submitted to the Contracting Office. The RM
had meant that the design work was outside the scope of expertise of Riedel/Smith Environmental, and
therefore we used our team member, Environmental Science & Engineering (ES&E) to perform the work.

2. Galen Myers had encountered some "major problems" with the pump station design and construction.
It appeared there was a lack of communication and coordination with Riedel/Smith Environmental, ES&E,
the EPA OSC and the City of Mishawaka. No permits were received for zoning compliance prior to
construction. Other comments involved: the design was not properly "QA/QC-ed", a reduction in the
cost effectiveness of the design work and the lack of proper engineering support. It was mentioned that
the 1900-55s have been "done well".

3. Standard Scrap had a negative comment with respect to some costs, over two years old were finally
accounted for and billed.

4. A & C Plating comments involved that the field personnel were not informed of adjusted costs on
invoices and some equipment problems had occurred.

5. Hawkings Property had "some invoicing problems".

6. David Chemical had some late invoicing and the invoices were "bunched up" when submitted.

7. American Plating had encountered some equipment problems.

8. Anaconda Brass scored a "Low Satisfactory". However, the PEB felt there was improvement at this
site and scored it from "Unsatisfactory" (previous PEB) to a "Satisfactory score. There was also a
comment by the OSC that T & D was delayed and was not cost effective. Mark Douglas stated that T &
D actually saved costs to the EPA because three (3) drums of hazardous waste were removed from a
bulk (roll-off) waste stream. This provided the roll-off to be classified as non-hazardous and disposed at
a significant cost savings (as opposed to the whole bulk roll-off being hazardous). EPA will review this
delivery order PER.

NOTE: A written response to this specific issues was forwarded on May 28, 1996 to both the EPA
Project Officer and Contracting Officer. The following was submitted in this documentation:

This site involved 149 drums that were sampled and sent to a laboratory to be HAZCATTED. From the
HAZCAT results, twelve (12) composite waste streams were determined by Mark Douglas, Riedel/Smith
Environmental T & D Coordinator. The laboratory was directed by Mark to composite the samples
according to the twelve waste stream composites; and then analyze these samples for hazardous waste
characteristics.

There was only one (1) solid waste stream determined and was the waste stream involved with this
PER's comment. This solid composite sample was determined as "flammable" with a Flash Point at 65
degrees F (and thereby hazardous) by the laboratory characterization analysis. Mark Douglas, re-
reviewed the HAZCAT data and directed the laboratory to re-analyze eight (8) of the solid samples that
made up a portion of the entire solid composite sample for "flammability". Upon re-analysis, four (4) solid
samples exhibited the "flammable" characteristic and were removed from the composite sample. The



"new" solid composite waste stream sample was analyzed again and determined to be non-hazardous
(Flash Point exceeded 200 degrees F). This waste material was characterized and disposed as non-
hazardous waste. The four (4) flammable drums that were removed from the original solid composite
sample were characterized as flammable and disposed off-site as hazardous waste.

This segregation of the four (4) flammable drums resulted in the solid waste stream to be characterized
as non-hazardous; and provided for a cost savings ot approximately $12,000 to the EPA (as opposed to
it all being characterized as hazardous).

The only "delay" in transportation occurred for the pickup of the four (4) flammable drums. This was due
to the approved TSD Facility's LTL (Less Than Truckload) scheduling. We do not feel this was a "delay"
due to the fact that the segregation and removal of the four (4) drums were handled as expeditiously as
possible. Since no on-site operations or security was being provided, no additional costs to the EPA
were incurred by this issue.

Riedel/Smith Environmental respectfully asked that the PEB review and consider this correspondence
with respect to the PER scoring for the Anaconda Brass delivery site.

9. Lorain County Pesticide: It was stated that the PCA, Heather Daley had performed an "outstanding
job" at this site.

10. A & C Plating: The OSC had indicated that a provisional equipment rate he had agreed to was not
used. This issue will be addressed directly by Bob Koentop to the Contracting Officer.

11. North Shore Group delivery order was an outstanding technical performance by Riedel/Smith
Environmental. Numerous unknowns, lab wastes, cylinders, etc. were encountered and safely and cost
effectively removed.

D. General Program Management Discussion:

1. Program Management costs, as a percentage of the delivery order costs continue to be low. This was
a good cost effective measure for Program Management.

2. One (1) Fixed Rates Cost Report remains due. Actually, two (2) reports are now due. These will be
delivered to Bob Dumelle no later that May 30, 1996.

3. Equipment Rates Definitization needs to be completed.

4. Field Support to the sites was satisfactory.

!5. QA/QC is satisfactory and continues to improve

6. Invoicing quality continued to improved.

7. Bob Bowden had commented that certain delivery orders that did not have a lot of activity, but some
significant dollar value seemed to have "minimal" effort in completing the PERs. He was referring to the
PERs having only scores of "3" and no supporting comments. He suggested that we concentrate on
these PERs as well as the higher activity PERs. Our comments were that if we typically have just T & D
occurring, the PER will reflect scores of "3" for a lot of categories because those categories may not
apply to the T & D. Both Bob Bowden and Mary Elaine Gustafson indicated that in those cases, go back
to the previous PERs and use those scores. For example, if a job was very active in a previous PER
period and scored "4" for health & safety, etc., but this PER period only the pickup of previously
overpacked drums occurred, score the health & safety category as "4", even though health & safety was



not a significant factor for the removal of the overpacked drums. A score/comment of "N/A" can also be
used where the PER categories may not be applicable.

An initial letter to Bob Dumelle is intended for submittal by June 6, 1996 to respond to the comments
and concerns of the PEB.

On May 23, 1996 an EPA Bi-Monthly Meeting was held after the PEB De-Briefing meeting

The following attended the Bi-Monthly meeting:

Bob Dumelle ERCS EPA Region V Contracting Officer
Mary Elaine Gustafson ERCS EPA Region V Project Officer
Lisa Smith ERCS EPA Region V Contracting Specialist
Bud Motz ERCS EPA Region V Project Specialist
Bob Koentop Riedel/Smith Environmental Program Manager
Todd Ritsema Riedel/Smith Environmental T & D Coordinator
Mark Douglas Riedel/Smith Environmental T & D Coordinator
Bob Stewart Riedel/Smith .Environmental Senior ERCS Accountant
Frank Gorry Vice President Smith Environmental

The following issues were discussed:

1. Update on the Profitool Utility Exchange with RCMS
2. Update of training (internal) provided.
3. Update of format and QA/QC of invoice packages.
4. Current disputed costs update.
5. Status/schedule for "old" delivery order invoices and disputed costs.
6. Buffalo/Lorain County delivery order update.
7. Request for Mark Douglas on-site at EDK delivery order.
8. Outstanding deliverables.
9. Upcoming activity.

Some specific issues were addressed for resolution in a written response dated June 6, 1996 to Mary
Elaine Gustafson:

1. Invoice format: Riedel/Smith Environmental continues to invoice the EPA from our accounting system.
The format of our invoice package has continued to evolve. These changes are intended to facilitate the
presentation and review of cost data by the OSCs. Copies of our current invoice packages will be
provided to both the Project and Contracting Offices in the near future which will highlight the changes
made.

2. Disputed costs by Rose Ellison, OSC: It was agreed to make Mark Douglas "available" to Rose Ellison
for the purpose of helping and supporting her in her invoice review. It was agreed to plan on having
Mark available to travel to Detroit to support Rose.

3. Riedel/Smith Environmental recently provided a two (2) day training course (internally, on April 13, 14
1996) for all Response Managers and Project Cost Accountants, along with District and Regional staff
personnel for the purpose of reviewing cost accounting issues, ERCS Contract issues and general
operational issues. This was successful training course. A copy of the training manual used was
forwarded to both the EPA Contracting and Project Offices for review.



The following items are continuing to be discussed and supported for resolution:

1 Outstanding disputed costs: Costs not on the RCMS (1900-55s) but on the billing voucher are being
disputed. The EPA Contracting Office stated it will continue to review this matter.

Riedel/Smith has reviewed and addressed the majority of outstanding disputed costs. The "older" delivery
Order sites, such as Automatic Die Cast, XXKEM, Nelson McCoy and Partz Corporation were reviewed
by Riedel/Smith Program Management with revised cost and billing vouchers submitted for OSC review
and payment. Almost all these vouchers and their associated cost items were not approved. EPA Project
Office indicated that it would help review and resolve these vouchers. Likewise, the outstanding "older"
disputed costs would be coordinated and managed through the EPA Project Office.

Riedel/Smith will provide a list to the Project Office of the "older" delivery order vouchers that have
disputed cost items. This list will be forwarded to Mary Elaine Gustafson.

Currently disputed costs will continue to be addressed and discussed with the EPA OSCs. These
correspondences will continue to be followed up in writing and forwarded to both the Contracting Office
and Project Office.

2. Riedel/Smith invoicing packages: Riedel/Smith reviewed comments from various OSCs concerning the
invoicing package. It was a "general consensus" from the OSCs that the Riedel/Smith packages had
significantly improved. However, "we are still not there yet". Both the Contracting Officer and Project
Officer agreed that these were the same type of comments they had received from the field.
Riedel/Smith is continuing its efforts to improve the invoice package.

Riedel/Smith informed the EPA that it is continuing to review and compare all costs generated from our
accounting system to the RCMS 1900-55s. Any costs referenced on our accounting but not on the
RCMS 1900-55 are being identified and "de-selected" for inclusion on the voucher. This procedure still
provides a voucher generated from our accounting system, with the items not on RCMS 1900-55s "de-
selected" in order to facilitate review of costs by the OSC.

Riedel/Smith also indicated it has developed "custom software" to allow a "single input of cost data"
system for our accounting system. This software will drive the cost data through our accounting system
and provide the capability to export the cost data to the RCMS for the generation of 1900-55s. This
"single input" procedure will help assure that the costs generated through our accounting system appear
on the RCMS 1900-55. The "single input" procedure will minimize the cost tracking errors and provide a
high quality of cost tracking on a daily basis. Riedel/Smith is excited about the initial results of this
software package and the information management capabilities it will bring to the EPA on delivery order
sites. Riedel/Smith has initially discussed this software and procedures with Mr. John Gilbert, EPA ERT
Cincinnati, Ohio. We will soon be providing this "software" in the field for "live" utilization.

The following Delivery Orders were visited within the month of May 1996:

Galen Meyers: Program Manager visited this site on May 31, 1996 to meet with the RM to discuss
problems the concerns identified during the recent PEB De-Briefing meeting which involved the design
and construction of the pump station that supports the installed water main system. A complete site
overview was provided and a detailed inspection of the two (2) newly constructed pump stations was
accomplished. During the month of June, 1996 the Program Manager will continue to coordinate
matters concerning the pump stations, and schedule a meeting with the OSC to discuss and finalize the
resolution of these concerns.



TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional laboratories, TSD facilities and transporters to
update the current vendor database. They are also continually locating and competing small, small
disadvantaged, woman and minority business concerns. Facilities utilized during T & D operations are
continually monitored through correspondence with the proper CERCLA off site policy contact to assure
compliance with the CERCLA off site policy rule. In addition, state, local and county offices are
contacted to assure compliance with appropriate local laws, rules and regulations.

Riedel met/conferred with the following TSD Facilities during the month of May 1996:

Peoria Disposal Company
Peoria, Illinois

Chemical Waste Management
Oak Brook, Illinois

City Environmental
Detroit, Michigan

Superior Special Services
Port Washington, Wisconsin

ER & D
South Bend, Indiana

The Environmental Quality Company
Belleville, Michigan

Clean Harbors Environmental
Chicago, Illinois and Cincinnati, Ohio

Laidlaw Environmental Services/PPM, Inc.
Twinsburg, Ohio

S.D. Meyers
Tallmadge, Ohio

Rollins Environmental Services
Lakeville, Minnesota

Browning Ferris Industries
Solon, Wisconsin

Trans Cycle Industries
Pell City, Alabama

CECOS International
Niagara Falls, New York

W.R.R.
Eau Claire, Wisconsin



Sites supported during this month included:

Contractual Matters:

Buffalo/Lorain Pesticide
Phoenix/Rosen Metals
Augustus Hook
EDK Iron Works
Beaver Wrecking

Waste Profiling and Permitting:

Buffalo/Lorain Pesticide
Phoenix/Rosen Metals
Valentine Clark
Beaver Wrecking

CERCLA Off Site Disposal Reports:

Sauget Area Landfill, Site G
Bisbee Linseed Company •
A & C Plating
Buffalo/Lorain Pesticide
Detroit Pesticides
Beaver Wrecking

Technical Support:

Valentine Clark
Phoenix/Rosen Metals
Augustus Hook
Beaver Wrecking

Augustus Hook; T & D Coordinator continues to review and validate verification and confirmation
analysis for on site treatment of lead contaminated soils. Laboratory providing Multiple Extraction
Procedure on treatment pile samples to verifying treatment process is treating soils below on site
cleanup levels.

Buffalo/Lorain County Pesticide: RM procuring additional household restoration companies at the
request of EPA Region 2. Final off site shipment of two (2) drums of decon water generated during
decontamination procedures.

Phoenix/Rosen Metals: T & D Coordinator continuing to provide data validation on all verification and
confirmation samples generated on site. Continuing to provide tree and brush removal to access
contaminated soils requiring treatment. Provide manual excavation of soils located in residential areas
due to the high number of telephone and cable lines. Reprocurement of a stabilization agent was
necessary due to the decision by the OSC to change from Type I Portland cement to NSP King fly ash.

Valentine Clark: Received final approval for the off site disposal of approximately 250 cu yds of F034
(creosote) contaminated soil.

Beaver Wrecking: Consolidation and disposal of miscellaneous drummed wastes including flammables,
paint wastes, adhesives and non-hazardous liquids and solids.



EDK Iron Works: Mobilized to the site on May 20, 1996. Sampled miscellaneous unknown drummed
hazardous wastes (approx. 150 x 55 gallon drums). T & D Coordinator worked in conjunction with the
RM during inventory and procurement of subcontractor to provide on site dismantling and draining of
thirteen (13) PCB and non-PCB transformers.

Lawton Property: RM temporarily mobed to the site on May 20, 1996 at the request of the OSC to
board up broken windows and doors found in the buildings on site.

Silvertone Plating: RM, field clerk and OSC participated in the initial site walk thru on Mpy 30, 1996.

World Trade Center: RM and OSC participated in the initial site walk thru on May 17, 1996.

HEALTH & SAFETY:

A & C Plating: (5001-05-382): Conducted a site visit to assess the on-site demolition operations.
Assured implementation of health & safety procedures during these operations. Also assisted this project
with the delivery of debris samples to the selected analytical laboratory for disposal purposes.

EDK Iron Works (5001-05-391): assisted START in the development of the HASP. Developed a task
hazard analysis for Riedel/Smith Environmental operations.

Silvertone Plating (5001-05-394): Developed the complete HASP for project operations. This Plan
included task hazard analysis, background information, chemical hazards analysis, emergency contacts
and contingency.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Galen Myers:

Two (2) subcontracts in the amount of approximately $3,000,000 have been executed with
Underground Services (formerly H. DeWulf, Inc.), a small woman owned business providing the services
for the Phase I and Phase II construction and installation of over 32,000 linear feet of water main for the
Galen Myers Delivery Order site.

Douglas Road Landfill:

A subcontract in the amount of approximately $666,000 was utilized for the under ground services. The
fir utilized was Underground Services, Inc. (formerly H. DeWulf, Inc.) a small woman-owned business.

Riedel/Smith continues to significantly exceed its subcontracting goals as set forth in its initial proposal
for EPA Region V.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES



As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Phoenix/Rosen Metals
Galen Meyers

The following Delivery Orders have bonded DBA work activities:

Galen Myers Phase I: Bond # NSU1611515
Galen Myers Phase II: Bond #NSU1611537

Douglas Road Landfill: Bond # NSU2512867

Belmont Huron: Bond # NSU2512377

Detroit Pesticide: Bond # NSU2513191

Augustus Hook: Bond # NSU2512866

Industrial Fuels & Asphalt: Bond # NSU 2513225

It is anticipated that the Phoenix Rosen will meet bonding requirements (as per Contract Clauses H.46 -
H.48) during the month of June 1996. DBA construction type activities are being performed on-site. It is
estimated that approximately $44,000 worth of DBA work will be performed for this delivery order site.
DBA activities on this site involve excavation of contaminated soils, stockpiling of soils, backfilling the
excavated areas along with grading and hydro-seeding. Fence installation will also be performed.

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order sites:

None during the month of May 1996.

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel continuing to provide review of all QA/QC data deliverables packages on an expedited basis and
providing signed "validation" documents to the OSC. Riedel continues to update it's QA/QC
documentation which include minor adjustments to it's QC Case Narrative. The narrative has been
adjusted to make it more laboratory "user friendly". The case narrative is submitted to provide a cursory
review of the laboratory's handling and analysis of each sampled analyzed.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

Riedel continues to utilize our existing QA/QC program, which includes 30 subcontracted laboratories
that encompass 67 locations across the country for analytical work provided to each delivery order.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Augustus Hook
Phoenix/Rosen Metals
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Riedel has updated QA/QC Data Review Form for use as guidance when reviewing generated analytical
data for validation. Specific review pages are to be provided for the specific analytical categories
analyzed. For example, if only Volatile Organics and PCBs are required for analysis, only Volatile
Organics and PCBs data review forms will be utilized and submitted. This will further expedite review
and documentation of the analytical data generated.

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions". These analytical categories are continually
provided to selected analytical laboratories to assure proper compliance with the QA/QC requirements of
the removal program.

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted
regarding the data packages is documented and formally submitted (via written correspondence) to each
laboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)
levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1. TAT representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.

TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to Riedel
those results, which then are used for Riedel's disposal profiling and decision making processes. Riedel
is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

The "Springfield Belle" Wastewater Treatment Trailer continues to be utilized at the U.S. Coast Guard
BOA Contract project located in Kalamazoo, Michigan.

Submitted the monthly maintenance inspection log for the "Springfield Belle" for the month of March,
1996.

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel/Smith Environmental shall be meeting with ES&E in the month of June to discuss the design and
construction issues of the PEB involving the Galen Myers delivery order site.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:
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The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name 1900 Date(s) OSC

5001-05-304 3/31/95
Ingram Richardson

5001-05-307 11/15/94
Clark Property

5001-05-310 1/26/96
Alpha Cast II

5001-05-318 1/28/95
Ohio Brass

5001-05-322
H & H

5001-05-338
Manistique Harbor

5001-05-345
CJR

5001-05-358
Mika Timber

5001-05-363
Lorain County Pesticide

5001-05-370
Salco

5001-05-371
Oak Street

5001-05-375
Anaconda Brass

5001-05-377
North Shore Group

Bill Simes

Stavros Emmanuoil

Charlie Gebien

Steve Renninger

1 2/15/94 12/31/94 Bill Simes
1/15/95
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

10/12/95

12/29/95

4/30/96

11/29/95

11/29/95

11/3, 12/15/95

Walter Nied

Brad Benning

Stavros Emmanuoil

Michelle Jaster

Roseanne Ellison

Roseanne Ellison

Roseanne Ellison

1 2/1 5 - 1 2/20/95 Steve Faryan

5001-05-379 12/20/95
American Plating 4/26/96

Sam Borries
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5001-05-381 11/29,12/11,12/15 Fred Bartman
Hawkings Property 12/18,12/20,12/24

12/27/95,1/12,
1/13, 1/15 - 1/26/96
2/22, 2/23/96

5001-05-382 12/20/95 Sam Borries
A & C Plating 4/15,4/29/96

5001-05-385 4/18,4/19/96 Steve Faryan
Bisbee Linseed Co.

5001-05-388 4/25/96 Sam Borries
Mr. Chrome Bumper

DISPUTED COSTS:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental continues its efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
8106-05 @ $1,506.94

5001-05-317 XXKEM
8117-06 @ $1,355.17 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09L @ $2,290.06 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09D @ $1,089.14 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-318 Ohio Brass
8118-08 (§) $1,549.59
NOTE: Written correspondence dated December 8, 1995 submitted to Project Officer for resolution

5001-05-330 Partz Corporation
8130-04 (g) $863.38 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-05LT @ $1,474.57 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-06 @ $1,987.01 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-356 David Chemical
8156-14 @ $122.04 Currently researching nature of this dispute
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5001-05-357 Standard Scrap
8157-14 @ $4,191.74 Discussing billable survey charges with OSC.

5001-05-359 Custom Finishing
8159-03 @ $325.27

5001-05-363 Lorain County Pesticide
8163-13 @ $441.09
All remaining disputed items involve Phase II WIT Inventory. Currently negotiating with OSC.

5001-05-364 Petroleum Specialties
8164-03 @ $274.13 Currently researching nature of disputed items

5001-05-370 SALCO
8170-01 @ $210.40
8170-02 @ $81.17
8170-03 @ $23.34
8170-05 @ $109.13
Currently negotiating settlement of these disputes with OSC.

5001-05-371 Oak Street Site
8171-01 @ $510.30 Currently awaiting response on resubmittal
8171-02 @ $268.39 Received partial payment, currently researching nature of remaining disputed items
8171-03 @ $2,988.96 Received partial payment, currently researching nature of remaining disputed
items
8171-04 @ $50.64 Currently awaiting response on resubmittal
8171-05 @ $114.17 Currently awaiting response on resubmittal

5001-05-375 Anaconda Brass
8175-01 @ $3,570.82 Currently researching and discussing resolution with OSC.
8175-02 @ $9,512.64 Written correspondence dated February 23, 1996 submitted to OSC
8175-03 @ $621.70 Currently researching and discussing resolution with OSC.
8175-04 @ $8,932.41 Currently researching nature of this dispute.

5001-05-381 Hawkings Property
8181-03 @ $6,423.78 Preliminary discussions with OSC have resolved the nature of this dispute.
Resubmittal date has not been determined.

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the'RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.
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MISC. ITEMS/TOPICS:

Submitted on May 22, 1996 cost data documentation for the analysis of costs and billings with respect
to the equipment rates definitization process. This information was provided from Mark McGirr,
Riedel/Smith Environmental Government Contracts and Compliance Group, and submitted directly to the
ERCS EPA Contracting Office.

Completed oversight and review of re-seeding operations for the final work at the command post area
for the Lorain County Pesticide site. This re-seeding was confirmed by Mr. Rod Holland of MOEN (the
owner of the property that the command post was located) and this information was conveyed to
Michelle Jaster, OSC in writing on May 13, 1996.

Riedel/Smith Environmental continuing to perform monthly delivery order reviews with each Response
Manager to discuss operations, site progress, issues/ problems encountered, and to provide overall
support.

Submitted the two (2) delinquent Fixed Rate Cost Reports to the Contracting Office on May 30, 1996.
These reports were: 1. Report #6 (Labor: 02/04/95 - 08/03/95; Equipment: 01/01/05 - 05/31/95) 2.
Report #7 (Labor: 08/04/95 - 02/03/96; Equipment: 06/01/05 - 12/31/95).

Provided copies of the training manual used for the Response Manager and Project Cost Accountant
training provided in April, 1996 to both the EPA Contracting Office and EPA Project Office (May 30,
1996). This was an "internal" training session for Riedel/Smith Environmental personnel that support the
ERCS Contract.

Requested the Appropriation Number (Block Number 6 on the EPA Form 1900-59) for the Lawton
Property delivery order site. This was inadvertently omitted from the initial 1900-59 Form forwarded to
the Riedel/Smith Environmental Program Management Office.

Requested (May 13, 1996) approval from the EPA Project Office to have Mark Douglas provide T & D
Coordinator support on-site at the EDK delivery order site. This request was authorized by the OSC,
Steve Renninger.

Submitted a Work Plan to the Contracting Office and Project Office for the Buffalo/Lorain Pesticide site
(5001-05-389 on May 10, 1996.).

Continuing to monitor progress of the Novation process. Back in September 20, 1 995 submitted the
Riedel/Smith Environmental Novation Agreement documentation to Ms.Melinda Cecil, ERCS EPA Zone
4A Contract Officer. Additional information, such as the current contract year Conflict of Interest
reviews and certifications have been requested by EPA. This remains an outstanding issue.

Additional disputed costs progress was presented to the EPA. Riedel is making a significant effort to
finalize all outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson
McCoy sites were specifically discussed, also, Automatic Die Cast, XXKEM and Partz Corporation are
being addressed.

Submitted vouchers generated from the Profitool MIS System in May, 1996 for the period of
performance of April, 1996.

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking. Currently we are "deselecting" cost items from our
accounting system that are not on a RCMS 1900-55. This is an effort to maximize the amount of cost
items approved by OSCs during their voucher review. Riedel/Smith is currently experiencing a continued
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"trend" of OSCs disallowing costs from our accounting system generated invoice for costs not on the
RCMS 1900-55S.

Riedel/Smith has developed custom software for generating 1900-55s through our accounting system.
Data is input into our accounting system ("single data input") then can be exported to generate a RCMS
1900-55. Therefore, the accounting system voucher and the RCMS should "match", due to the "single
data input" format. Field implementation is planned with direct coordination of efforts with John Gilbert,
EPA ERT.

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Buffalo/Lorain County Pesticide and A & C Plating.

Submitted request on May 6, 1996 for the Date of Completion extension for the Detroit Pesticide
delivery order site.

CONTRACT MODIFICATIONS :

Modification No. Thirty-five (35), dated 03/11/96 (received 5/24/96), 1) Delete Contract Clause H.15
CONSULT SERVICES & CONSENT - in its entirety and 2) Contract H.18 KEY PERSONNEL - change
David Brinkmeyer from Junior to Senior Response Manager.

DELIVERY ORDERS:

5001-05-392 World Trade Center, Detroit, Michigan involves the identification and removal of drummed
and hazardous materials that were illegally dumped at this former flea market.

5001-05-393 Lawton Property, Detroit, Michigan involves the identification, segregation and disposal of
miscellaneous hazardous wastes including lab pack chemicals.

5001-05-394 Silvertone Plating, Ypsilanti, Michigan involves identification, consolidation and off site
removal of miscellaneous plating wastes including acids, cyanides and metal ladened materials.
Complete site restoration services will also be required including facility decontamination.

5001-05-395 L.R. Kearns, Chicago, Illinois involves identification, consolidation and off site disposal of
approximately 300 miscellaneous drums of hazardous wastes from this former industrial coatings
manufacturing site. Facility decontamination and site restoration will also be required under this delivery
order.

DELIVERY ORDER MODIFICATIONS:

5001-05-316 Phoenix/Rosen Metals. Modification No. Four (4), dated 5/29/96 Ceiling increase of
$200,000 to a new total of $545,000.

5001-05-363 Lorain County Pesticides. Modification No. Thirty-two (32), dated 5/23/96 extended the
work completion date from 4/5/96 to 6/28/96.

5001-05-376 Beaver Wrecking. Modification No. One (1), dated 5/10/96 extended the work completion
date from 4/30/96 to 9/1/96.

5001-05-382 A & C Plating. Modification No. One (1), dated 5/1/96 extended the work completion date
from 4/30/96 to 6/30/96.

5001-05-384 Detroit Pesticides. Modification No. Four (4), dated 5/10/96 extended the work completion
date from 4/30/96 to 6/30/96.
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5001-05-386 Valentine Clark. Modification No. One (1), dated 5/3/93. Ceiling increase of $75,000 to a
new total of $100,000.

5001-05-389 Buffalo/Lorain Pesticide. Modification No. One (1), dated 5/7/96. Ceiling increase of
$20,000 to a new total of $78,000.

5001-05-389 Buffalo/Lorain Pesticide. Modification No. Two (2), dated 5/14/96. Ceiling increase of
$10,000 to a new total of $88,000.

5001-05-389 Buffalo/Lorain Pesticide. Modification No. Three (3), dated 5/24/96. Ceiling increase of
$40,000 to a new total of $128,000.

FUTURE/ANTICIPATED ACTIVITIES:

Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling. Especially with the new custom software for generation of
vouchers and RCMS 1900-55s. Riedel/Smith is preparing to implement our Profitool Utility Exchange
program for all new ERCS Delivery Orders in the near future with coordination from John Gilbert, EPA
ERT.

Continue efforts to improve quality of invoicing packages.

Continue to "match" costs documented in the RCMS and the Riedel/Smith accounting system.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Maintain a 30 day current status for resolution of disputed costs for all Delivery Orders. This will be
coordinated with each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity anticipated.

Complete Equipment Rate Definitization process.

Finalize all Labor Rates for SCA covered labor categories.
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Section 1

RIEDEL/SMITH ENVIRONMENTAL
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

APRIL1996

tiQQ Id HJ.Z
831N30

3ivondno

Region V

Delivery
Order said

Job Number

5001-05-361
8161

5001-05-362
8162

5001-05-363
8163

5001-05-364
8164

5001-05-365
8165

5001-05-366
8166

5001-05-367
8167

5001-05-368
8168

5001-05-369
8169

Project
Nune

Johnson Iron Industries

MCC Construction

Lorain County Pesticide

Petroleum
Specialty, Inc.

Sauget & Company
Landfill
"Site Q"

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
"Site O"

M & K

Date
timed

10/11/94

12/30/94

01/05/95

01/17/95

02/08/95

02/20/9

02/21/95

03/20/95

04/15/95

Status

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Required
Date of

Completion

09/28/95

03/01/95

04/05/96

03/31/95

07/31/95

09/28/95

09/28/95

09/28/95

09/28/95

Percent
Complete

100%

100%

100%

100%

100%

100%

100%

100%

0%

Response
Manager

Mike Hinds

Mark Parquette

Joe Ficek

Russ Gulledge

Ken Braig

Don Flowers

Eric Bowman

Ken Braig

Russ Gulledge

Oil-Scent
Coordinator

Robert Buckley

Brad Stimple

Ralph Dollhopf

Jason El-Zein

Sam Borries

Karla Auker

Pete Ouria

Sam Borries

William Simes

Comments

Site demobilized.

Site demobilized.

Site demobilized

Site demobilized.

Site demobilized.

Site demobilized.

Site demobilized.

Site demobilized.

Deleted Delivery Order 5001-05-
369 in its entirety.
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CLIN Llat Hen Docrlplloa

01,4,1 r.v4r,>i!Bfll|9l Service! Int.
ERCS Retloa V Coatracl Na. 6S-S1-S001

Moalhly Staltii/ProErcii Report
Reporting Period: 04/01 /96 - 04/30/96

Delivery Order No,: 5001-05-365
RES Job No.: IKS
Project: Saatel * Co. Laadllll

- Ho.n .
Carnal

— Dollar Aatoaati —
Carnal Total

- lloan -
Can-eat Total

- Dollar Aaioaati -
Carnal Total

- Hour. -
Carnal Total

• Dollar Aaioaati -
Carnal Total

Delivery Order No.: 5001-05-361
RES Job No.: 1161
Project: gaajalLaadflll-O

- Hoan - - Dollar Ai
Carnal ToUl Carnal ToUl

OS I

OS I

PBD

reo
10
OS
10
IS
30
10
IS
23
OS

OS I

10 I
10 1
IS 3
IS )

A2 I
A3
5 J I
AIOI

A I O I
A3 01

D20SO
3 2 1 5

10 I
20 I
20 1A
Al I
201
Al I
A2I
Al I
AJ I
0101
A20I

S A 1 0 I
4 AIOI

AS 01
1)001
AIOI

Otaer:

iarxhantet:

6 OS Exptoeivee
6 10 LvIA
6 IS LviB
6 20 LvIC

• DBA Laboc Itami

[nota: total hoore do not mdndaj

Reiponse Manager RES
Retpoiue Manager ESE
Specialised Rarp. Mgr. RES
h Rerpoiue Manager RES
Foreman RES
Equipment Operator RES
Field Clerk/Typirl RES
Laborer RES
Truck Driver RES
Electrician RES
Lab Technician RES
Lab Technician ESE
Qiemiat-Orgaiuc 1 RES
Chemift-Organk I ESE
Engineer/Chemical-1 RES
Engineer/Chemical-1 ESE
Engineer/Civil-1 RES
Engineer/Cm]-! ESE
Drafter ESE
Drafter ESE
Surveyor ESE
Surveyor ESE
DivirionMOR/Civil ESE
Admin Support ESE
Equipment Operator RES
Laborer RES
Tech Ind HygieiuVt/Sarety RES
T & D Coordinator RES
Equipment Operator RES
Pwr EqpOperatorOl • RES
Laborer- RES
Equip Oprtr DB-A2O • RES
Truck Driver DB-OS • RES
Laborer DB RES
Laborer DB-AJO2 • RES
Admmijtrativa Ant. RES
Admmiitretivo Support RES
Diviiion MOR/ SR fine, RES
Safety Technician RES
Accounting Manager RES
Security Service RES
Sopcrviffor RES

Subtotal

4M.SO

2,62238
000
000

3.60088
2.901.28
4.23035
1,12346
3,82495

000
000
000
0.00
000
000
000
000
000
000
000
000
000
000
000
000
000
000

133.36
000
000
000
000
000
000
000
000
000
000
000
000
000
000
0.00

SIIJJ7.M

$0.00

$000
$000
$000

11696

$1a.M

11U 54.61

728.50
0.00
0.00
0.00

464.50
477.00
641.00
173.00

4.00
000
0.00
0.00
0.00
0.00
0.00
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
000

13.00
000
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
6.00
0.00
000
ojs

1,101.00

0.00

0.00
0.00
000

SR.M

H01DO

2I.SI3.49
0.00
0.00
0.00

I8.874.6S
23,223.48
lf.S64.46
2tf.894.00

I26.2S
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
000
0.00

S41.7I
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
000
000
0.00
000
0.00
0.00
0.00

$114.73107

$000
$0.00
$000

$616.92

MK.91

'"SECTIONS '̂ fTJ^HF7*^"-' "* urn
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Region V

Project: Sauget Area 1 Site
D.O. No-- 5001-05-14! JobNoj 1168 Dalt blued: 03/DI/tS

AMOUNT DATE AMOUNT DATE I OF AMOUNT
VO.t INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21

$3,771.49
52.548.21

113.10033
67,737.45
30,547.77

104J2M.71
1,57333
8,877.78

404.75
475.48

4.007.52
2.595.11

04/24/95
05/31/95
06/21/95
08/03/95
08/21/95
09/26/95
10/30/95
12/08/95
01/10/96
01/31/96
02/21/96
03/22/96

13,235.16
52.54SJ1

113.10033
67,737.45
30,547.77

104J08.71
1.57333
8,877.78

404.75
475.4*

4,007.52
2.595.11

OS/18/95
06/29/95
07/19/95
08/29/95
09/20/95
10/23/95
11/27/95
01/04/96
02/09/96
02/29/96
03/25/96
04/17/96

24
29
28
26
30
27
28
27
30
29
26
26

$53633
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

TOTAL $319.147.93 AVC 24

Riedel Environmental Senrkce Inc.

Monthly Contract St.liu Report
ERCS Region V Contract No. M-S2-SO01

Invoked and Received Report
For Th» Period Ending April 30,194t

aivoiidna
Section!

AMOUNT DATE AMOUNT DATE » OF AMOUNT
VO.I INVOICED INVOICED RECEIVED RECEIVED DAYS USPENDED VO.I

AMOUNT DATE AMOUNT DATE tOF AMOUNT
INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
M
OS
06
07
08
09
10
11
12
13
14
IS
16
17
18
19
20
21

MJ4UJ TOTAL AVG MM TOTAL
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" -i t WAI-MHO MONTHLY CONTRACT STATUS REPORT
3J.VUI iai CONTRACT 68-S2-5001 - OPTION YEAR 3

April, 1996

During the month of April, 1996, Riedel/Smith Environmental (Riedel) received three (3) New Delivery
Orders. Two (2) Modifications to existing Delivery Orders were issued in the month of April. The
following is a summary of Contract-to-date financial information:

Report Period Ending April 30, 1996.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL
EPA REGION V
Monthly Total $512,593
Actual $14,657,974 $12,142,290 $16,246,807 $5,864,744 $48,911,817
Obligated $15,678,526 $16,371,303 $17,196,201 $8,539,474 $57,785,504

PROGRAM MAI
Monthly Total
Actual
Obligated

SIAGEMENT

$1
$1

,093,267
,093,267

$
$

1,181
1.181

,347
,347

$
$

986,928
1,200,455

$
$ 1

0
,274,763

$
$
$

41,774
3,261,542
4,749,832

TOTAL
Monthly Total $ 554,367
Actual $15,751,241 $13,323,637 $17,233,735 $ 0 $46,308,614
Obligated $16,771,793 $17,552,650 $18,396,656 $ 9,814,237 $62,535,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $ 19,268,639 $72,001,682

Riedel performed cleanup operations and services within the seventh month of the Option Year III Period
of Performance for the ERCS EPA Region V Contract.

Meetings:

No meetings were held during the month of April, 1996.

Some of the issues continuing to be addressed are:

Riedel/Smith is currently reviewing and comparing all costs generated from our accounting system to the
RCMS 1900-55s. Any costs referenced on our accounting but not on the RCMS 1900-55 are being
identified and "de-selected" for inclusion on the voucher. This procedure still provides a voucher
generated from our accounting system, with the items not on RCMS 1900-55s "de-selected" in order to
facilitate review of costs by the OSC.

Riedel/Smith is developing "custom software" to allow a "single input of cost data" system for our
accounting system. This software will drive the cost data through our accounting system and provide
the capability to export the cost data to the RCMS for the generation of 1900-55s. This "single input"
procedure will help assure that the costs generated through our accounting system appear on the RCMS
1900-55. The "single input" procedure will minimize the cost tracking errors and provide a high quality of
cost tracking on a daily basis. Riedel/Smith is excited about the initial results of this software package
and the information management capabilities it will bring to the EPA on delivery order sites. Riedel/Smith
has initially discussed this software and procedures with Mr. John Gilbert, EPA ERT Cincinnati, Ohio.



Riedel/Smith Environmental continues to be "live" with its Profitool Management Information Service
(MIS) System. This system is fully implemented and operational.

Equipment Rates Definitization efforts are continuing with the Contracting Office. A meeting was
originally scheduled at the end of April, however due to presentation of information, the meeting was
postponed until early May, 1996 to work out issues and cost data with respect to defin'rtizing equipment
CLIN categories.

The following Delivery Orders were visited within the month of April 1996:

None during the month of April 1996.

TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional laboratories, TSD facilities and transporters to
update the current vendor database. They are also continually locating and competing small, small
disadvantaged, woman and minority business concerns. Facilities utilized during T & D operations are
continually monitored through correspondence with the proper CERCLA off site policy contact to assure
compliance with the CERCLA off site policy rule. In addition, state, local and county offices are
contacted to assure compliance with appropriate local laws, rules and regulations.

Riedel met/conferred with the following TSD Facilities during the month of April 1996:

Peoria Disposal Company
Peoria, Illinois

Envirosafe Services of Ohio
Oregon, Ohio

The Environmental Quality Company
Belleville, Michigan

Rollins Environmental Services
Lakeville, Minnesota

City Environmental
Detroit, Michigan

CECOS International
Niagara Falls, New York

Laidlaw Environmental/BDT, Inc.
Clarence, New York

Clean Harbors Environmental
Chicago, Illinois

W.R.R.
Eau Claire, Wisconsin

Sites supported during this month included:

Contractual Matters:
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Buffalo/Lorain Pesticide
Phoenix/Rosen Metals
Augustus Hook

Waste Profiling and Permitting:

Buffalo/Lorain Pesticide
Phoenix/Rosen Metals

CERCLA Off Site Disposal Reports:

Bis bee Linseed Co.
A & C Plating

Technical Support:

Valentine Clark
Phoenix/Rosen Metals
Augustus Hook
A & C Plating
Buffalo/Lorain Pesticide

Bisbee Linseed Co.; Finalized remaining off site disposal of PCB/Pesticide contaminated drummed
materials. Also, consolidated and removed 1,200 gallons of decon water resulting from facility and
equipment decontamination. Provided oversight for a small scale asbestos removal.

Industrial Fuel & Asphalt; Providing final oversight and subcontract close-out for subcontracted asbestos
removal. Final demobilization took place on April 5, 1996.

Augustus Hook; T & D Coordinator continues to review and validate verification and confirmation
analysis for on site treatment of lead contaminated soils.

Buffalo/Lorain County Pesticide: T & D Coordinator assisting the RM in procurement of restoration
subcontractors for the affected single family residence. Provided small business asbestos sampling and
analysis firm to provide onsite sampling of plaster ceilings and walls. T & D Coordinator procured off
site disposal for wastes generated that include decon water and pesticide containing solid waste (non-
hazardous).

Phoenix/Rosen Metals; T & D Coordinator providing analytical oversight including procurement of
qualified laboratory to provide analysis of soil samples. Verification samples are being run to confirm the
results obtained from the XRF instrument used by START members on site. Confirmation samples are
currently being analyzed for total and TCLP lead on all excavated areas to confirm results meet
established cleanup criteria.

Detroit Pesticide; Finalized remaining waste stream on site (decon water) for off site disposal. Currently
completing restoration on remaining residence.

HEALTH & SAFETY:

April 5, 1996 Phoenix-Rosen Delivery Order (5001-05-316): Assisted START in the development of the
HASP. Wrote task hazard analysis for all Riedel/Smith Environmental operations, also coordinated with
the OSC the approval for personal air monitoring for lead.

April 23, 1996 A & C Plating Delivery Order (5001-05-382): Developed the amendment to the HASP
with respect to the demolition operations. This included air monitoring and PPE requirements.



CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction and
installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

Douglas Road Landfill:

Continuing the close out of on-site operations-with the utilization of the selected woman-owned small
business. This subcontract amount was for approximately $650,000.

Detroit Pesticide:

Utilizing ABC Environmental, a small business for the restoration services. This subcontract amount is
for approximately $230,000.

Industrial Fuels and Asphalt: A small business was identified and selected for the asbestos abatement
services. This subcontract amount was for approximately $30,000.

Riedel/Smith continues to significantly exceed its subcontracting goals as set forth in its initial proposal
for EPA Region V.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Douglas Road Landfill
Belmont Huron
Augustus Hook
Detroit Pesticide
Industrial Fuel & Asphalt

The following Delivery Orders have bonded DBA work activities:

Galen Myers Phase I: Bond # NSU1611515
Galejn Myers Phase II: Bond #NSU1611537



Douglas Road Landfill: Bond # NSU2512867

Befmont Huron: Bond # NSU2512377

Augustus Hook: Bond # NSU2512866

Detroit Pesticide: Bond # NSU2513191

Industrial Fuels and Asphalt: Bond # NSU2513225

The following delivery order sites were identified as having DBA activities:

Phoenix-Rosen (5001-05-316) requested on April 30, 1996)

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order sites:

Galen Myers
Douglas Road Landfill
Detroit Pesticide
Industrial Fuels & Asphalt

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel continuing to provide review of all QA/QC data deliverables packages on an expedited basis and
providing signed "validation" documents to the OSC. Riedel continues to update it's QA/QC
documentation which include minor adjustments to it's QC Case Narrative. The narrative has been
adjusted to make it more laboratory "user friendly". The case narrative is submitted to provide a cursory
review of the laboratory's handling and analysis of each sampled analyzed.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

Riedel continues to utilize our existing QA/QC program, which includes 30 subcontracted laboratories
that encompass 67 locations across the country for analytical work provided to each delivery order.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Augustus Hook
David Chemical
A & C Plating
Autodeposition
Detroit Pesticide

Riedel has updated QA/QC Data Review Form for use as guidance when reviewing generated analytical
data for validation. Specific review pages are to be provided for the specific analytical categories
analyzed. For example, if only Volatile Organics and PCBs are required for analysis, only Volatile
Organics and PCBs data review forms will be utilized and submitted. This will further expedite review
and documentation of the analytical data generated.

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions". These analytical categories are continually
provided to selected analytical laboratories to assure proper compliance with the QA/QC requirements of
the removal program.



All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted
regarding the data packages is documented and formally submitted (via written correspondence) to each
laboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)
levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1. TAT representatives completing Chain-of-Custody forms for samples to be analyzed under RiedePs
subcontracted laboratory services.

TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to Riedel
those results, which then are used for Riedel's disposal profiling and decision making processes. Riedel
is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

Received written authorization, dated April 26, 1996 from the Contracting Officer to mobilize the
"Springfield Belle" Wastewater Treatment Trailer to the U.S. Coast Guard BOA project located in
Kalamazoo, Michigan. The mobilization will be accomplished in early May, 1996.

Currently researching specific equipment acquired on the H & H Enterprises delivery order site. This
equipment involves fire fighting and foam distribution items. This equipment had been previously
mobilized from the H & H site to another site within EPA Region V under the other ERCS Contract.
Equipment transfer documentation is being reviewed to ascertain the location of the equipment. EPA
Region VII has indicated an interest in this equipment for use on a delivery order in Missouri.

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel submitted the revised G&A rate for ES&E for 1996.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name _ 1 900 Date(s) _ CSC

5001-05-304 3/31/95 Bill Simes
Ingram Richardson

• ^ /



5001-05-307
Clark Property

5001-05-310
Alpha Cast II

5001-05-318
Ohio Brass

5001-05-322
H & H

5001-05-338
Manistique Harbor

5001-05-345
CJR

5001-05-358
Mika Timber

5001-05-363
Lorain County Pesticide

5001-05-370
Salco

5001-05-371
Oak Street

5001-05-375
Anaconda Brass

5001-05-377
North Shore Group

5001-05-379
American Plating

5001-05-381
Hawkings Property

5001-05-382
A & C Plating

5001-05-385
Bisbee Linseed Co.

11/15/94

1/26/96

1/28/95

Stavros Emmanuoil

Charlie Gebien

Steve Renninger

12/15/94 12/31 /94 Bill Simes
1/15/95
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

10/12/95

12/29/95

4/30/96

11/29/95

11 /29/95

Walter Nied

Brad Benning

Stavros Emmanuoil

Michelle Jaster

Roseanne Ellison

Roseanne Ellison

11/3, 12/15/95 Roseanne Ellison

12/15-12/20/95 Steve Faryan

12/20/95
4/26/96

Sam Borries

11/29,12/11,12/15 Fred Bartman
12/18,12/20,12/24
12/27/95, 1/12,
1/13, 1/15 - 1/26/96
2/22, 2/23/96

12/20/95
4/15, 4/29/96

4/18, 4/19/96

Sam Borries

Steve Faryan

5001-05-388 4/25/96 Sam Borries



Mr. Chrome Bumper

DISPUTED COSTS:

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

The following Riedel invoices for specific Delivery Orders have disputed costs:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental continues its efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
8106-05 @ $1,506.94

5001-05-317 XXKEM
8117-06 @ $1,355.17 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09L @ $2,290.06 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09D @ $1,089.14 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Written correspondence dated December 8, 1995 submitted to Project Officer for resolution

5001-05-330 Partz Corporation
8130-04 @ $863.38 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-05LT @ $1,474.57 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-06 @ $1,987.01 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-356 David Chemical
3156-14 @ $122.04 Currently researching nature of this dispute-

5001-05-357 Standard Scrap
J157-14 @ $4,191.74 Currently researching nature of this dispute

i001-05-359 Custom Finishing
1159-03 @ $325.27

>001-05-363 Lorain County Pesticide
163-13 @ $441.09
J! remaining disputed items involve Phase II WIT Inventory. Currently negotiating with OSC^



5001-05-364 Petroleum Specialties
8164-03 @ $274.13 Currently researching nature of disputed items

5001-05-370 SALCO
8170-01 @ $210.40
8170-02 @ $81.17
8170-03 @ $23.34
8170-05 @ $109.13
Currently negotiating settlement of these disputes with OSC.

5001-05-371 Oak Street Site
8171-01 @ $510.30 Currently awaiting response on resubmittal
8171-02 @ $268.39 Received partial payment, currently researching nature of remaining disputed items
8171-03 @ $2,988.96 Received partial payment, currently researching nature of remaining disputed
items
8171-04 @ $50.64 Currently awaiting response on resubmittal
8171-05 @ $114.17 Currently awaiting response on resubmittal

5001-05-375 Anaconda Brass
8175-01 @ $3,570.82
8175-02 @ $9,512.64 Written correspondence dated February 23, 1996 submitted to OSC

5001-05-381 Hawkings Property
8181-03 @ $6,423.78 Preliminary discussions with OSC have resolved the nature of this dispute.
Resubmittal date has not been determined.

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

MISC. ITEMS/TOPICS:

Submitted Work Plans to the Contracting Office and Project Office for the Phoenix-Rosen site (5001-OS-
SI 6).

Riedel/Smith Environmental continuing to address requested information concerning Novation Agreement
documentation. This documentation is being coordinated through Ms. Melinda Cecil, ERCS EPA Zone 4A
Contract Officer. This remains an outstanding issue.

Additional disputed costs progress presented to the EPA. Riedel is making a significant effort to finalize
alt outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson McCoy
sites were specifically discussed, also. Automatic Die Cast, XXKEM and Partz Corporation are being
addressed.



Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking. Currently we are "deselecting" cost items from our
accounting system that are not on a RCMS 1900-55. This is an effort to maximize the amount of cost
items approved by OSCs during their voucher review.

Riedel/Smith is continuing to work with ERT, John Gilbert to develop custom software for generating
1900-55s through our accounting system. Data is input into our accounting system ("single data input")
then cam be exported to generate a RCMS 1900-55. Therefore, the accounting system voucher and the
RCMS should "match", due to the "single data input" format.

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Buffalo/Lorain County Pesticide (twice).

Riedel is continuing to oversee and manage Indirect and Direct cost items (i.e. hand tools, chairs, etc.)
during the voucher review process to assure proper billings and allocation of costs. We submitted to the
EPA Contracting Office, on October 4, 1995 a detailed list of cost items being "coded" as I indirect
costs. Direct Cost Items and Direct Costs.

Provided written response on December 12, 1995 to the Contracting Officer's request concerning
Riedel/Smith Environmental's consistency in the treatment of costs. Attached to that correspondence
was a copy of Randy Davis' correspondence to Ms. Melinda Cecil, dated October 10, 1995 that
references our various contracts and how certain cost items were accounted for since 1991.

Submitted formal request to the Project Officer regarding date of completion extension for Detroit
Pesticide and A & C Plating.

Provided written documentation to the Contracting Office for identification of "extraordinary
circumstances" as referenced in Contract Clause B.3.B "Equipment" #11 at the Phoenix-Rosen delivery
order site. The "extraordinary circumstances" will involve the utilization of Portland cement for the
stabilization and solidification of contaminated soils.

On December 1, 1995 requested a copy of the documentation describing actual dispute involving the
supervision charges for the restored residential home in Cuyahoga County, Ohio.

CONTRACT MODIFICATIONS :

None during the month of April 1996.

DELIVERY ORDERS:

5001-05-389 Buffalo/Lorain County Pesticide involves the residential relocation, decontamination and
restoration of a single family residence in Buffalo, New York. Clean up procedures will be similar to
those established at the Lorain County and Detroit Pesticide delivery order sites. This delivery order will
be completed as a result of a Zone crossover.

5001-05-390 Muscle - AG involves groundwater monitoring and installation of four (4) GAC filtration
systems in Erie, Illinois. The installation of air stripping units may also take place at this site.

5001-05-391 EDK Iron Works in Elyria, Ohio involves the removal of PCB contaminated capacitors and
transformers. Identification, bulking and consolidation of approximately 150 drums of solvent containing
materials. Off site disposal of all associated waste materials.

DELIVERY ORDER MODIFICATIONS:



5001-05-316 Phoenix//Rosen Metals; Modification No. three (3), dated 4/19/96 Ceiling increase of
$200,000 to a new total of $345,000.

5001-05-385 Bisbee Linseed Co.; Modification No. one (1), dated 4/9/96 Ceiling increase of $25,000 to
a new total of $225,000.

FUTURE/ANTICIPATED ACTIVITIES:

Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling. Especially with the new custom software for generation of
vouchers and RCMS 1900-55s.

Riedel/Smith is preparing to implement our Profitool Utility Exchange program for all new ERCS Delivery
Orders received.

Continue efforts to improve quality of invoicing packages.

Continue to "match" costs documented in the RCMS and the Riedel/Smith accounting system.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Maintain a 30 day current status for resolution of disputed costs for all Delivery Orders. This will be
coordinated with each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity anticipated.

Provide a meeting with the necessary Contracting Office and Project Office representatives, along with
OSCs to discuss the new Riedel/Smith Environmental invoice package generated from the Profitool MIS
System.

Finalize all Labor Rates for SCA covered labor categories.

Provide the cost impact to the fringe benefit changes utilizing the Standard Form (SF) 1411.

Completion of Equipment Definitization.

',,'f:-"""'7^~ ,"r*



2

Monthly Status Report
Contract Number 6^-82-5001

Option Year Three

RePortPenodEndingMarch3U996
Prepared By:

Riedel Environmental Services Inc.

• ERCS V Staff

_ ,..

RECORDS CE,\ (

7TH FLOOR

Robert Koentop
Program Manager

Robert Stewart
Accountant

Mark Douglas
T & D Coordinator

Debra Hernandez
Program Secretary

ToddRitsema
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RIEDEL/SMITH ENVIRONMENTAL SERVICES, INC.
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

MARCH 1996
Section 1

DUPLICATE
RECORDS CENTER

jTH FLOOR

Region V

Delivery
Order and
Job Number

5001-05-366
8166

5001-05-367
8167

5001-05-368
8168

5001-05-369
8169

5001-05-370
8170

5001-05-371
8171

5001-05-372
8172

5001-05-373
8173

5001-05-374

,;j^; Project ;.;::::&; :

Name
. ': • ' • : ' - . : • ' ' : ' :

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
"Site G"

M & K

SALCO

Oak Street

Roosevelt Road Drum

Autodeposition, Inc.

Belmont Huron

Date
Issued

02/20/9

02/21/95

03/20/95

04/15/95

04/17/95

05/02/95

05/22/95

06/28/95

07/19/95

Status

Inactive

Inactive

Inactive

Inactive

Active

Active

Inactive

Inactive

Inactive

Required
Date of

Completion

09/28/95

09/28/95

09/28/95

09/28/95

04/15/96

01/02/96

09/28/95

03/01/96

05/01/96

Percent
Complete

100%

100%

100%

0%

90%

95%

100%

100%

100%

Response
Manager

Don Flowers

Eric Bowman

Ken Braig

Russ Gulledge

Michael Hinds

Michael Hinds

Len Gackowski

Len Gackowski

Mike Doran

On-Scene
Coordinator

Karla Auker

Pete Guria

Sam Borries

William Simes

Rose Ellison

Rose Ellison

Charles Gebien

Charles Gebien

Ken Theisen

Comments

Site demobilized.

Site demobilized.

Site demobilized.

Deleted Delivery Order 5001-05-
369 in its entirety.

Site currently demobilized, Riedel
currently awaiting OSC
authorization to continue on-site
operations.

Site demobilized. Possible
remobilization in Spring '96 for
additional excavation.

Site demobilized.

Site demobilized

Site demobilized

10
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CENTER
Riedel Environmental Services Inc.

ERCS Region V Conlracl No. 6B-S2-J001
Monthly Status/Progress Report

Reporting Period: 01/01/96-O

CLIN Line Item Description

Delivery Order No.: 5001-05-365
RES Job No.: 1165
Project: Saugel * Co. Landfill

- Honn -
Current Total

— Dollar Amounts —
Current Total Total

Delivery Order No.: 5001-09-361
RES Job No.: S16S
Project' Stagel Landfill-C

- Dollar Amounts -
Currant Total

03 I
OS I

reo
mo

10 i
03 I
10 i
13 I
20 I
10 I
23
25
03
03
10
10
13 }
13 3

A3!
A3
551
AIOI

5A101
5A20I
D2030
D 2 1 5

30 I
20 1
20 IA

: Al I
6201
2AI 1
2 A3 1
2AI I
2 A3 1
50101
5A201
3 A I O I
4 A I O I

A3 01
IAI01

Other:

6 05
6 10
6 15
6 20

Response Manager
Retpotufl Manager
Specialized Rerp. Mgr.
Jr. Response Manager
Foreman
Equipment Operator
Reid Clerk/Typist
Laborer
Truck Driver
Electrician
Lab Technician
Lab Technician
Chemist-Organic 1
Chemist-Organic 1
Engineer/Chemical-1
Engineer/Chemical-1
Engineer/Civil-1
Engineer/Civil-!
Drafter
Drafter
Surveyor
Surveyor
DivisicmMQR/Civfl
Admin Support
Equipment Operator
Laborer
Tech Ind Hygienist/Safety
T & D Coordinator
Equipment Operator
PvaEqp Operator OI •
Laborer'
Equip Oprtr DB-A2O •
Truck Driver DB-Q5 •
Laborar DB
Laborer DB-A3O2 •
Administraova Ant
Administrative Support
Division MOR/ SR Eng.
Safety Technician
Accounting Manager
Supervisor

Subtotal

RES
ESE
RES
RES
RES
RES
RES
RES
RES
RES
RES
ESE
RES
ESE
RES
ESE
RES
ESE
ESE
ESE
ESE
ESE
ESE
ESE
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES

Subtotal

Explosives
LvtA
LvlB
LvlC

RES
RES
RES

Subtotal
* DBA Labor Items

Total
frota: total hours do not UKludeJurcnaraai,

67.00
000
0.00

92.00
6300

102.50
6850
95.50
000
000
000
000
000
000
000
000
0.00
000
000
0.00
000
000
0.00
000
0.00
000
800
000
000
000
000
000
0.00
0.00
0.00
000
000
000
000
000
OOP

49S.90

000
0.00
000

1600

16.00

42L2I

2,62238
0.00
000

3,60088
2,90128
4.230.J5
1,82246
2,82695

000
000
000
000
000
000
000
000
000
000
000
000
000
0.00
000
000
000
0.00

33336
000
000
000
000
000
000
000
000
000
000
000
000
000
OOP

JHJ37.W

so.oo

SO 00

$000

SO 00

tis.as

J16.9*

28.313.49
0.00
0.00
0.00

18.874.63
13.223.48
16,564 «S
16.894.00

126.28
000
0.00
000
0.00
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

341.71
0.00
0.00
0.00
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00
000
0.00
0.00

SI 14,73107

$0.00

MOO
SO.OO
SO 00

M16.92

13SOM



Region V

Project: Sauget Area 1 Site
D.O.No.: 5001-05-368 Job No.: 1161 Dale Issued: 03/V8/95

AMOUNT DATE AMOUNT DATE t OF AMOUNT
VO.I INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17

19
20
21

$3,771.49
52,548.21

113,10033
67,737.45
30,547.77

104J08.71
1,57333
8.877.78

404.75
475.48

4.007.52
2,595.11

04/24/95
05/31/95
06/21/95
08/03/95
08/21/95
09/26/95
10/30/95
12/08/95
01/10/96
01/31/96
02/28/96

3/22*AR395

$3,235.16
52,548.21

113,100.33
67,737.45
30,547.77

104J08.71
1,573.33
8,877.78

404.75
475.48

4.007.52

05/18/95
06/29/95
07/19/95
08/29/95
09/20/95
10/23/95
11/27/95
01/04/96
02/09/96
02/29/96
03/25/96

24
29
28
26
30
27
28
27
30
29
26

$53633
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$319,847.93 $386,716.49 $536.33

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21

Riedel Environmental Services Inc.

Monthly Contract Stilus Report
ERCS Region V Contract No. 68-S2-S001

Invoiced and Received Report
For The Period Ending March 31,1996

RECORDS CENTER
7TH FLOOR

Section 3

AMOUNT DATE AMOUNT DATE t OF AMOUNT
VO.t INVOICED INVOICED RECEIVED RECEIVED DAYS USPENDED VO.f

AMOUNT DATE AMOUNT DATE t OF AMOUNT
INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

AVG M.OO TOTAL



ERCS REGION V
MONTHLY CONTRACT STATUS REPORT

CONTRACT 68-S2-5001 - OPTION YEAR 3
March, 1996

DUPLICATE

7TH FLOOR

During the month of March, 1996, Riedel/Smith Environmental (Riedel) received zero (0) New Delivery
Orders. Four (4) Modifications to existing Delivery Orders were issued in the month of March. The
following is a summary of Contract-to-date financial information:

Report Period Ending March 31, 1996.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL
EPA REGION V
Monthly Total
Actual
Obligated

$855,067
$14,631,026 $12,142,290 $16,214,888 $5,411,018 $48,399,223
$15,678,526 $16,371,303 $17,196,201 $8,226,474 $57,472,504

PROGRAM MANAGEMENT
Monthly Total
Actual
Obligated

- $ 225,700
$1,093,267 $1,181,347 $ 945,154 $ 0 $3,219,768
$1,093,267 $1,181,347 $1,200,455 $1,274,763 $4,749,832

TOTAL
Monthly Total
Actual
Obligated

—- - $ 1,080,767
$15,724,293 $13,323,637 $17,160,043 $ 0 $46,207,973
$16,771,793 $17,552,650 $18,396,656 $ 9,501,237 $62,222,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $ 19,268,639 $72,001,682

Riedel performed cleanup operations and services within the sixth month of the Option Year
Performance for the ERCS EPA Region V Contract.

Meetings:

A Bi-Monthly meeting was held on March 6, 1996. The following attended the meeting:

Period of

.,, Bob Dumelle
Lisa Smith

*" Mary Elaine Gustafson
Bud Motz

"" Bob Koentop
— Todd Ritsema

Mark Douglas

_ The following was discussed:

ERCS EPA Contracting Officer
ERCS EPA Contracting Specialist
ERCS EPA Project Officer
ERCS EPA Project Specialist
Riedel/Smith Environmental Program Manager
Riedel/Smith Environmental T & D Coordinator
Riedel/Smith Environmental T & D Coordinator

1. Update of the Profitool/RCMS Utility Exchange implementation. Riedel/Smith personnel have been
working in coordination with John Gilbert (EPA ERT) for developing and implementing the Profitool Utility
Exchange (PUE). The PUE is anticipated to provide a "one input" of cost data format for cost tracking
purposes on ERCS Delivery Order sites. Costs will be input into the Riedel/Smith Environmental Profitool
Program and then exported and input into RCMS for generation of a daily 1900-55. The goal of this
implementation is to provide a close "match" of cost data tracking from the Riedel/Smith accounting



system and the RCMS. The "one input" of cost data is intended to minimize errors in coding and
accounting for costs. Implementation of the PUE will also improve communication between Profitool and
RCMS, along with addressing invoice format issues.

2. Equipment rate definitization status: It was discussed that additional information will be requested of
Riedel/Smith Environmental for furthering the definitization process. A written correspondence requesting
this additional information would be provided by the EPA Contracting Office in the near future.

3. Riedel/Smith Contract novation status: It was discussed that the only remaining issue for Riedel/Smith
to address was performing a Cost Impact Analysis concerning the novation.

4. Outstanding Deliverables: Riedel/Smith discuss that past Fixed Rates Cot Reports have been
submitted, along with the Year End Reports and Completion Vouchers. Remaining issues covering Fringe
Benefit Changes and Company Policies Changes still require a Cost Impact Analysis to be provided.
Operational Overhead Issues were addressed through a response provided by Program Management, and
CAS Compliance all have been "elevated" to the Smith Environmental Government Contracts and
Compliance Group and the FACO (Linda Huff). A written correspondence of understanding was
submitted by Riedel/Smith to the Contracting Office (dated March 5, 1996) concerning these issues and
the FACO.

5. Jim Pierce billing rate for the Lorain County Pesticide site: It appears that some confusion remains
that the OSCs would not allow for Jim Pierce to be billed at the previously agreed Accounting Manager
labor rate of $52.00/hour. discussions involved the job description and roles performed by Jim Pierce
while at Lorain County Pesticide.

6. Update on Ohio Brass and Nelson McCoy disputed costs: Mary Elaine was still in the process of
reviewing these costs. Additional copies of 1900-55s that were previously submitted were requested by
Mary Elaine.

7. PER Schedule: It was agreed that April 15, 1996 would be the tentative deadline for submitting PERs
to the EPA Project Office.

8. Invoice Package quality: EPA acknowledged that the Riedel/Smith appear to continue to be improving
based on the lack of "negative comments" presented by the OSCs. EPA did however say that the invoice
package quality is still "not there yet".

Written response to the PEB for the sixth (6th) Evaluation Period was submitted on March 26, 1996.
The following issues were addressed:

1. Reporting: Fixed Rates Cost Reports through 02/04/95 have been submitted to the Contracting
Office, along with the required Year End Reports and Program Management Completion Vouchers.
Monthly Status and Progress Reports have been submitted on or before the 15th of every month.
Previously EPA requested cost impact analyses are now being addressed by the Smith Government
Contracts and Compliance Group and the FACO (Linda Huff).

2. Invoice Submittals: Additional internal steps have been implemented in the cost data and invoice
review process, along with the generation of the invoice package itself.

Project Cost Accountants (PCAs) are reviewing all invoice packages prior to Program Management
review. Costs are being compared (reconciled) at no additional cost to the EPA from the Riedel/Smith
accounting system and RCMS. Cost items that are not on the RCMS are being "deselected" and not
billed.

Profitool Utility Exchange (PUE): The PUE will provide a "one time input" of cost data format directly into
our Profitool Accounting System. This software will then export the cost data directly into

jgf«x *• &&* '*>y<$prf '<QyQ^w&GQ&v*mGf*&F)p% — ~- * ~~ ~ - - - "-- —~-—*



generation of daily 1900-55s. This exchange driven by "one time input" of cost data will "match" costs
from our accounting system an the RCMS for a billing period; thereby minimizing invoice generation and
review efforts, while maintaining the cost tracking requirements of our ERCS Contract. Riedel/Smith
Environmental has been working closely with Mr. John Gilbert (EPA ERT) in the implementation of this
software.

Oversight and Communication of Response Manager: Program Management has taken a more aggressive
approach in furthering contact and communication with the Response Manager. Contact is occurring on
a daily basis. Likewise, Riedel/Smith is taking a more proactive approach with the OSCs to get verbal
assurances they are receiving the proper support to their Delivery Order sites.

Riedel/Smith Environmental is also working diligently to maintain the programs in the areas referenced by
the PEB as satisfactory; issues such as small business, subcontracting, transportation & disposal,
QA/QC and Program Management communication with the EPA Contracting and Project Offices shall
continue to be performed with the necessary levels of satisfaction of the EPA.

The following Delivery Orders were visited within the month of March 1996:

5001-05-385 Bisbee Linseed Co. T & D Coordinator visited this site on several occasions during the
month of March 1996. The purpose of these visits include review of hazardous categorization
information, discuss potential waste groups with the OSC, delivery manifests and finally, to have waste
profile approval forms signed for final off site disposal.

TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional laboratories, TSD facilities and transporters to
update the current vendor database. They are also continually locating and competing small, small
disadvantaged, woman and minority business concerns. Facilities utilized during T & D operations are
continually monitored through correspondence with the proper CERCLA off site policy contact to assure
compliance with the CERCLA off site policy rule. In addition, state, local and county offices are
contacted to assure compliance with appropriate local laws, rules and regulations.

Riedel met/conferred with the following TSD Facilities during the month of March 1996:

Peoria Disposal Company
Peoria, Illinois

U.S. Ecology
Beatty, Nevada

Envirosafe Services of Ohio
Oregon, Ohio

The Environmental Quality Company
Belleville, Michigan

The Highway 36 Land Development Company
Deer Trail, Colorado

Laidlaw Environmental
Waynoka, Oklahoma

Rollins Environmental Services
Lakeville, Minnesota



City Environmental
Detroit, Michigan

Sites supported during this month included:

Contractual Matters:

Detroit Pesticide
Bisbee Linseed Co.

Waste Profiling and Permitting:

Bisbee Linseed Co.
Mr. Chrome Bumper

CERCLA Off Site Disposal Reports:

Standard Scrap
A & C Plating
American Plating
North Shore Group
Bisbee Linseed Co.

Technical Support:

Augustus Hook
Bisbee Linseed Co.
Detroit Pesticide
Valentine Clark

Bisbee Linseed Co.; T & D Coordinator assisting RM in the identification of potential waste streams.
Performed hazardous categorization tests. Excavated an underground storage tank and sent off site as
scrap. Sampled and inventoried all drums and small containers. Removed all contaminated debris
(PCB/Pesticide) from the interiors of all on site buildings. During this process, a small amount of
asbestos containing material was found. Re-packaged and shipped off site one (1) drum of mercaptans
from Northern Illinois Gas.

A & C Plating; Finalizing facility decontamination procedures. Removed final loads of decon water for
off site treatment.

Industrial Fuel & Asphalt; RM providing oversight for asbestos subcontractor during the removal of all
asbestos containing material. Subcontractor mobilized on March 18,1996.

Mr. Chrome Bumper; T & D Coordinator finalized disposal approvals for 21 drums of miscellaneous
hazardous wastes including cyanides, nickel and EDTA.

Valentine Clark; Riedel Chemist performed soil assay system analysis on 17 soil samples taking from this
site. The samples were screened for PAHs, Carcinogenic PAHs and Pentachlorphenol (PCP). These
were provided at the request of the Minnesota Pollution Control Agency. A total of 25% of these
samples were sent to a commercial laboratory for confirmation and correlation of the results.



HEALTH & SAFETY:

Bisbee Linseed (5001-05-385): Developed Health & Safety Plan (HASP) during the month of February,
1996. Site visit was conducted to familiarize H&S with site conditions for the purpose of developing the
HASP. Provided a "kick-off" meeting in order to make all on-site personnel aware of the hazards of the
job site.

A & C Plating (5001-05-382): Developed amendments to the HASP involving the use of an elevated
manlift.

Detroit Pesticide (5001-05-384):Conducted a site visit for an overall safety awareness review with the
cleanup crew.

Valentine Clark (5001-05-386): Developed the HASP in February, 1996 for this delivery Order.

Mr. Chrome Bumper (5001-05-388): Developed HASP for this emergency response located directly
adjacent to the A & C Plating site. This project involved the decontamination of cyanide waste materials
and acids.

Industrial Fuels & Asphalt (5001-05-387): Visited the site to approve the HASP and make additional
comments and amendments to the HASP.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction and
installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

Riedel/Smith continues to significantly exceed its subcontracting goals as set forth in its initial proposal
for EPA Region V.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.



DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Detroit Pesticide
Industrial Fuel & Asphalt

The following Delivery Orders have bonded DBA work activities:

Galen Myers Phase I: Bond # NSU1 611515
Galen Myers Phase II: Bond #NSU1 61 1 537

Lorain County Pesticide: Bond #NSU1611609

Mika Timber: Bond # NSU2512246

Belmont Huron: Bond # NSU25 12377 '

Lorain County Pesticide: Bond # NSU1611609

Riedel has provided the necessary bonds and additional riders to those bonds for the increased work
activities and amounts involving the restoration construction activities at the Lorain County Pesticide
site.

The following Delivery Order sites have bonding requirements applied:

Douglas Road Landfill (water installation)
Detroit Pesticide (restoration construction)
Industrial Fuels & Asphalt (asbestos abatement)
August Hook (excavation and stockpiling)

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order sites:

Detroit Pesticide
Lorain County Pesticide
Standard Scrap

The following sites received written confirmation (March 20, 1996) of the DBA Wage Determinations
previously submitted by Riedel/Smith:

Industrial Fuels & Asphalt
Detroit Pesticides Site
Augusts Hook

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel continuing to provide review of all QA/QC data deliverables packages on an expedited basis and
providing signed "validation" documents to the OSC. To further "solidify" the validation process, Riedel
has recently purchased a set of rubber stamps that will be used on each data deliverables package that
is reviewed under the contract. Each time a data package is received it is stamped as received with a
data validatipjT^ stamp. The stamp identifies who receives the package, validates and who it is_~" ' ........... .................................................................................. .......... ......................



relinquished to. Stamps identifying packages as "void" will also be used if data deliverables packages do
— not meet the specification as identified in the OSWER Directive.

* All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

RiedeF continues to utilize our existing QA/QC program, which includes 30 subcontracted laboratories
* that encompass 67 locations across the country for analytical work provided to each delivery order.

" The following Delivery Orders have had QA/QC packages submitted and reviewed:

**
Augustus Hook
Bisbee Linseed Co.

f»

Riedel has updated QA/QC Data Review Form for use as guidance when reviewing generated analytical
~- data for validation. Specific review pages are to be provided for the specific analytical categories
^ analyzed. For example, if only Volatile Organics and PCBs are required for analysis, only Volatile

Organics and PCBs data review forms will be utilized and submitted. This will further expedite review
— and documentation of the analytical data generated.

** NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
_ Assurance/Quality Control Guidance For Removal Actions". These analytical categories are continually

provided to selected analytical laboratories to assure proper compliance with the QA/QC requirements of
*"" the removal program.

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
f" Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted

regarding the data packages is documented and formally submitted (via written correspondence) to each
~~ laboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
r- questions and discrepancies documented.

~~ Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
.- Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's

QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
— these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)

levels. This was requested through the Riedel Response Manager.

— The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

C3

_ 1. TAT representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.

EL:

__ TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

t_
2. Riedel npt performing HAZCAT operations. TAT at times performs this function and provides to Riedel

~ those results, which then are used for Riedel's disposal profiling and decision making processes. Riedel
L, is responsible, by Contract for the disposal subcontracting tasks.

* GOVERNMENT PROPERTY:

m:
The "Springfield Belle" Wastewater Treatment Trailer currently being stored at the Riedel/Smith

— Environmental Detroit Office.



Notified Contracting Office about a request for utilization of the trailer on a U.S. Coast Guard Basic
Ordering Agreement (BOA) Contract for a site located in Kalamazoo, Michigan. Program Management
notified the EPA due to concerns and issues involving proper transfer of government property and
liability transferring from an ERCS EPA Contract over into a USCG BOA Contract. Provided the EPA
Contracting Officer a written copy of a Riedel/Smith internal memorandum concerning this issue (memo
dated March 28, 1996).

The "Springfield Belle" shall not be mobilized or transferred to the BOA Contract without written
authorization from the EPA Contracting Office.

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel submitted the revised G&A rate for ES&E to the Contracting Office. This was submitted on March
25. 1996 for the G&A rate for 1996. year.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name 1900 Date(s) OSC

5001-05-304
Ingram Richardson

5001-05-307
Clark Property

5001-05-310
Alpha Cast II

5001-05-318
Ohio Brass

5001-05-322
H & H

6001-05-338
Manistique Harbor

5001-05-345
CJR

5001-05-357
Standard Scrap

5001-05-358
Mika Timber

3/31/95

11/15/94

1/26/96

1/28/95

Bill Simes

Stavros Emmanuoil

Charlie Gebien

Steve Renninger

12/15/94 12/31 /94 Bill Simes
1/15/95
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

10/12/95

6/13-6/16/95
9/1, 9/29/95

2/29/95

Walter Nied

Brad Benning

Steve Faryan

Stavros Emmanuoil



5001-05-368
Sauget & Company "G"

5001-05-370
Salco

5001-05-371
Oak Street

5001-05-375
Anaconda Brass

5001-05-377
North Shore Group

5001-05-379
American Plating

5001-05-381
Hawkings Property

8/22, 9/27/95

9/1, 11/29/95

11/29/95

11/3, 12/15/95

10/26- 10/31/95
12/15-12/20/95

12/20/95

Sam Borries

Roseanne Ellison

Roseanne Ellison

Roseanne Ellison

Steve Faryan

Sam Borries

11 /29,12/11,12/15 Fred Bartman
12/18,12/20,12/24
12/27/95, 1/12,
1/13, 1/15- 1/26/96
2/22, 2/23/96

5001-05-382
A & C Plating

12/20/95 Sam Borries

DISPUTED COSTS:

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

The following Riedel invoices for specific Delivery Orders have disputed costs:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Fliedel/Smith Environmental continues its efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
B106-05 @ $1,506.94
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5001-05-317 XXKEM
8117-06 @ $1,355.17 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09L @ $2,290.06 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09D @ $1,089.14 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-318 Ohio Brass
13118-08 @ $1,549.59
NOTE: Written correspondence dated December 8, 1995 submitted to Project Officer for resolution

5001-05-330 Partz Corporation
8130-04 @ $863.38 Written correspondence dated December 8, 1995 submitted to Project Officer
B130-05LT @ $1,474.57 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-06 @ $1,987.01 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-356 David Chemical
8156-14 @ $122.04 Currently researching nature of this dispute

5001-05-357 Standard Scrap
8157-14 @ $4,191.74 Currently researching nature of this dispute

5001-05-359 Custom Finishing
8159-03 @ $325.27

5001-05-363 Lorain County Pesticide
8163-10 @ $1,798.31
8163-12 @ $209.16
8163-13 @ $441.09
All remaining disputed items involve Phase II WIT Inventory. Currently negotiating with OSC.

5001-05-364 Petroleum Specialties
8164-03 @ $274.13 Currently researching nature of disputed items

5001-05-370 SALCO
8170-02 @ $81.17
8170-03 @ $23.34
8170-05 @ $109.13

5001-05-371 Oak Street Site
8171-01 @ $510.30 Currently awaiting response on resubmittal
8171-02 @ $268.39 Received partial payment, currently research nature of remaining disputed items
8171-03 @ $2,988.96 Received partial payment, currently researching nature of remaining disputed
items
8171-04 @ $50.64 Currently awaiting response on resubmittal

5001-05-375 Anaconda Brass
8175-01 @ $3,570.82
8175-02 @ $9,512.64 Written correspondence dated February 23, 1996 submitted to OSC

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that



Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

MISC. ITEMS/TOPICS:

Provided EPA with a response regarding previous utilization of the Radian Corporation, as requested by
the EPA Contracting Office. Riedel/Smith determined that it did not use Radian Corporation under the
E-RCS EPA Region V Contract.

Received written response from EPA Contracting Office concerning the Jim Pierce billing rate issue. This
was dated March 12, 1996.
Submitted Work Plans to the Contracting Office and Project Office for the Hall Mercury site (5001-05-
383).

Submitted current Riedel/Smith company policies to the Contracting Office. These policies included: Paid
Time Off, Holiday Leave, Overtime for Salaried Exempt Employees, Time Reporting, General Principles
Governing Allowability of Costs on Government Contracts and Uncompensated Overtime.

Provided initial response to the Contracting Officer's request (dated November 16, 1995) for
Direct/Indirect Costs and the concern for consistency in treatment of costs by Riedel/Smith
Environmental.

Submitted Len Gackowski as Senior Response Manager to the EPA Project Office. Len has been
previously approved as a Junior Response Manager. Received verbal authorization from Mary Elaine
Gustafson that David Brinkmeyer was approved as Senior Response Manager. He too was previously
approved as Junior Response Manager.

Invoiced for the resolve WIT and expendable items disputed costs for the first phase of WIT items for
the Lorain County Delivery Order site. Billing was previously approved by the OSC and Project Office.

On October 17, 1995 provided a written request to the Contracting Office for Riedel/Smith to pursue
future contracting work on the KEM-PEST (5001-05-320) delivery order site.

Back in September 20, 1995 submitted the Riedel/Smith Environmental Novation Agreement
documentation to Ms. Melinda Cecil, ERCS EPA Zone 4A Contract Officer. Additional information, such
as the current contract year Conflict of Interest reviews and certifications have been submitted to the
EPA.. It appears only a Cost Impact Analysis remains to be provide to the EPA.

Submitted vouchers generated from the Profitool MIS System in March, 1996 for the period of
performance of February, 1996.

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking. Currently we are "deselecting" cost items from our
accounting system that are not on a RCMS 1900-55. This is an effort to maximize the amount of cost
items approved by OSCs during their voucher review. Riedel/Smith has been informed by the EPA
Contracting and Project Office that it appears our invoice packages have continued to be improving.
OSCs have not recently presented any "negative" comments about the packages.



Riedel/Smith has developed custom software for generating 1900-55s through our accounting system.
Data is input into our accounting system ("single data input") then cam be exported to generate a RCMS
1900-55. Therefore, the accounting system voucher and the RCMS should "match", due to the "single
data input" format.

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Bisbee Linseed and Detroit Pesticide.

Received written authorization, dated March 12, 1996 from the Contracting Office approving the higher
than CONUS lodging rate for the Hall Mercury site (5001-05-383). This authorization is in accordance
with FAR 31.205-46.

Riedel is continuing to oversee and manage Indirect and Direct cost items (i.e. hand tools, chairs, etc.)
during the voucher review process to assure proper billings and allocation of costs. We submitted to the
EPA Contracting Office, on October 4, 1995 a detailed list of cost items being "coded" as I indirect
costs, Direct Cost Items and Direct Costs.

Submitted Work Plan for the Mr. Chrome Bumper site (5001-05-388) on March 4, 1996.

Requested a Supervisor Provisional Labor Rate for the Bisbee Linseed site.

CONTRACT MODIFICATIONS :

Modification No. Thirty-six (36), dated 3/7/96, Award Fee

DELIVERY ORDERS:

None issued during the month of March

DELIVERY ORDER MODIFICATIONS:

5001-05-346 Galen Meyers; Modification No. eight (8), dated 3/1/96. Extends the work completion
date from 3/1/96 to 9/1/96.

5001-05-316 Phoenix Rosen Metals; Modification No. two (2), dated 3/15/96. Ceiling increase of
$125,000 to a new total of $145,000. Extends the work completion date from 12/31/95 to 9/28/96.
Revised EPA Form 1900-59, Block 12, Statement of Work to include the following:

1. Provide site security measures, if necessary
2. Conduct horizontal and vertical extent of soil contamination sampling.

5001-05-384 Detroit Pesticides; Modification No. two (2), dated 3/8/96. Ceiling increase of $150,000
to a new total of $550,000.

5001-05-384 Detroit Pesticides; Modification No. three (3), dated 3/27/96. Ceiling increase of $50,000
to a new total of $600,000.

FUTURE/ANTICIPATED ACTIVITIES:

Riedel/Smith continuing to prepare to implement our Profitool Utility Exchange program for all new ERCS
Delivery Orders.

Continue efforts to improve quality of invoicing packages. Continue update and providing information
concerning the Profitool Database Management System Software implementation and scheduling.



Especially with the new custom software for generation of vouchers and RCMS 1900-55s. Continue to
"match" costs documented in the RCMS and the Riedel/Smith accounting system.

Complete Equipment Rate Definitization

Maintain a 30 day current status for resolution of disputed costs for all Delivery Orders. This will be
coordinated with each affected OSC and the ERCS Project Office.

Finalize all Labor Rates for SCA covered labor categories.
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RIEDEL/SMITH ENVIRONMENTAL SERVICES, INC.
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

FEBRUARY 1996
Section 1

GUP/ i ~, -^

Region V

Detivery
Order and
Job Number

5001-05-368
8168

5001-05-369
8169

5001-05-370
8170

5001-05-371
8171

5001-05-372
8172

5001-05-373
8173

5001-05-374

5001-05-375

Project
Name

Sauget Landfill
•Site G"

M & K

SALCO

Oak Street

Roosevelt Road Drum

Autodeposition, Inc.

Belmont Huron

Anaconda Brass

Date
toned

03/20/95

04/15/95

04/17/95

05/02/95

05/22/95

06/28/95

07/19/95

09/06/95

Status

Inactive

Inactive

Active

Active

Inactive

Inactive

Active

Inactive

Required
Date of

Completion

09/28/95

09/28/95

04/15/96

01/02/96

09/28/95

03/01/96

05/01/96

02/01/96

Percent
Cao.ple.ft

100%

0%

90*

95%

100%

100%

95%

100%

Response
Manager

Ken Braig

Russ Gulledge

Michael Hinds

Michael Hinds

Len Gackowski

Len Gackowski

Mike Doran

Michael Hinds

On-Sceae
Coordinator

Sam Borries

William Simes

Rose Ellison

Rose Ellison

Charles Gebien

Charles Gebien

Ken Theisen

Rose Ellison/
George Hudak

Comments

Site demobilized.

Deleted Delivery Order 5001-05-
369 in its entirety.

Site currently demobilized, Riedel
currently awaiting OSC
authorization to continue on-site
operations.

Site demobilized. Possible
remobilization in Spring '96 for
additional excavation.

Site demobilized.

Site demobilized

Completed plugging of household
wells. One home remains pending
sell of property.
Effort in March:
Response Manager ® 5 hours

Site demobilized.

10
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Region V

Project: Siugel Ana 1 Site
D.O. No.: 5001-05-368 Job No.: 8168 d: 03/01/95

AMOUNT DATE AMOUNT DATE I OF AMOUNT
VO.f INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21

$3,771.49
52,548.21

113,100.33
67,737.45
30,547.77

104J08.71
1,573.33
8,877.78

404.75
475.48

4.007.52

04/24/95
05/31/95
06/21/95
08/03/95
08/21/95
09/26/95
10/30/95
12/08/95
01/10/96
01/31/96
02/28/96

13,235.16
52,548.21

113,100.33
67,737.45
30,547.77

104.208.71
1,573.33
8,877.78

404.75

05/18/95
06/29/95
07/19/95
08/29/95
09/20/95
10/23/95
11/27/95
01/04/96
02/09/96

24
29
28
26
30
27
28
27
30

$53633
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$387,252.82 $382,233.49 $536.3)

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21

Riedel Environmental Services Inc.

Monthly Contract Statin Report
ERCS Region V Contract No. 6S-S2-5001

Invoiced and Received Report
For The Period Ending February 29,1996

• DUPLICATE
RECORDS CENTER

7TH FLOOR
Section}

AMOUNT DATE AMOUNT DATE t OF AMOUNT
VO.t INVOICED INVOICED RECEIVED RECEIVED DAYS USPENDED VO.t

AMOUNT
INVOICED

DATE
INVOICED

AMOUNT
RECEIVED

DATE f OF AMOUNT
RECEIVED DAYS SUSPENDED

TOTAL AVG $0.1X1 TOTAL



CLIN Line Itaai Description

Riedel Eavtron.ealal Services Inc.
ERCS Region V Coatract No. 68-S2-5001

Monthly Slalu/Progreu Report
i Period: 02/01/96 -02/29/M

Delivery Order No.: 5001-OSO65
RES Job No.: (165
Project: Samel et Co. landfill

DUPUGAIt

7TH FLOOR

Delivery Order No.: 5001-05-368
RES Job No.: 816i
Project- Saag.1 Laadllll -G

— Hoars -
Carr«»l Talal

• Dollar AaioaaU —
Carnal Total

Rosponsa Manager
Response Manager
Spacializad Resp. Mgr.
h. Response Manager
Foreman
Equipment Operator
Field Clerk/Typist
Laborer
Truck Driver
Electrician
Lab Technician
Lab Technician
Chemist-Organic 1
Chemist-Organic 1
Engineer/Chemical-1
Engineer/Chemical-1
Engineer/Civil-1
Engineer/Civil-1
Drafter
Drafter
Surveyor
Surveyor
DivisionMQR/Civil
Admin Support
Equipment Operator
Laborer

03 1
05 1

FBD
IBD

10
2 05

10
15
20
10
25
25
05
05

4 10
4 10 1
4 15 )
4 15 3
2A2 1
2A2

53 I
2A101
AIOI

5A20I
D2050
D 2 1 5
4 30 1

20 1
5 20 1A

Al 1
201

2 Al 1
2 A 2 I
2A1 1
2 A3 1
50101
5A201
5A101
4 A I O I
I A3 01
IA101

Other;

Surcharges;

6 05 Explosives
6 10 LvlA
5 15 LviB
6 20 LvlC

RES
ESE
RES
RES
RES
RES
RES
RES
RES
RES
RES
ESE
RES
ESE
RES
ESE
RES
ESE
ESE
ESE
ESE
ESE
ESE
ESE
RES
RES

Tech Ind Hygienist/Safety RES
T i D Coordinator
Equipment Operator
Pwr Eqp Operator Ol *
Laborer *
Equip Oprtr DB-AM *
Truck Driver DB-O5 *
Laborer DB
Laborer DB-A3O2 •
Administrative Asst
Administrative Support
Division MOR/ SR Eng.
Safety Technician
Accounting Manager
Supervisor

RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES

RES
RES
RES

* DBA Labor Items

a; tuU] hOiiil Jo QOt iftchai*

Sablolal

Total

0.00
0.00
0.00

582.00

Stt.OO

3int.no

28^1349
0.00
0.00
0.00

18,874.65
23.223.4S
K.564.46
26,894.00

126.28
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
000
0.00
0.00

541.71
0.00
000
0.00
0.00
0.00
0.00
000
0.00
0.00
0.00
000
0.00
0.00
0.00

$114,73107

SO.OO

1000
$000
M.OO



ERCS REGION V
MONTHLY CONTRACT STATUS REPORT

CONTRACT 68-S2-5001 - OPTION YEAR 3
February, 1996

During the month of February, 1996, Riedel/Smith Environmental (Riedel) received four (4) New Delivery
Orders. Two (2) Modifications to existing Delivery Orders were issued in the month of February. The
following is a summary of Contract-to-date financial information:

Report Period Ending February 29, 1996.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL

EPA REGION V
Monthly Total
Actual
Obligated

_ SQD4.911••-«- ._«____.*... _»__«»_.».._. VwW*T,fc I I

$14,631,026 $12,142,290 $16,045,513 $4.725,333 $47,544,163
$15,678,526 $16,371,303 $17,196,201 $7,901,474 $57,747,504

PROGRAM MANAGEMENT
Monthly Total
Actual
Obligated

* $ 31,574
$1,093,267 $1,181,347 $ 719,454 $ 0 $2,994,068
$1,093,267 $1,181,347 $1,200,455 $1,274,763 $4,749,832

TOTAL
Monthly Total
Actual
Obligated

- $ 1,396,690
$15,724,293 $13,323,637 $16,764,967 $ 0 $45,812,898
$16,771,793 $17,552,650 $18,396,656 $ 9,176,237 $61,897,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $19,268,639 $72,001,682

Riedel performed cleanup operations and services within the fifth month of the Option Year III Period of
Performance for the ERCS EPA Region V Contract.

Notified the Contracting Office (February 19, 1996) that no "additional costs" were incurred as a direct
result of the Stop Work Order issued by the EPA.

Meetings:

A meeting was held on February 27, 1996 to discuss the Warehouse Inventory Ticket (WIT) issues from
the Lorain County Pesticide Delivery Order site. Issues concerning inventory,

The following attended the above referenced meeting:

EPA Region V:

Riedel/Smith:

Bob Dumelle
Mary Elaine Gustafson
Lisa Smith
Michelle Jaster
Steve Renninger
Dave Anderson

Bob Koentop
Todd Ritsema
Mark Douglas

•" v- fVw ^f '>A

ERCS Contracting Officer
ERCS Project Officer
ERCS Contracting Specialist
EPA OSC
EPA OSC
EPA OSC



A mutual agreement was reached concerning the WIT issues and the differing amounts from the WIT
and 1900-55 daily records. Invoicing for this resolution was anticipated to occur within the first week of
March 1996.

Riedel/Smith is continuing to review and compare all costs generated from our accounting system to the
RCMS 1900-55s. Any costs referenced on our accounting but not on the RCMS 1900-55 are being
identified and "de-selected" for inclusion on the voucher. This procedure still provides a voucher
generated from our accounting system, with the items not on RCMS 1900-55s "de-selected" in order to
facilitate review of costs by the OSC.

Riedel/Smith is continuing to develop "custom software" to allow a "single input of cost data" system
for our accounting system. This software will drive the cost data through our accounting system and
provide the capability to export the cost data to the RCMS for the generation of 1900-55s. This "single
input" procedure will help assure that the costs generated through our accounting system appear on the
RCMS 1900-55. The "single input" procedure will minimize the cost tracking errors and provide a high
quality of cost tracking on a daily basis.'Riedel/Smith has begun testing this software on a Delivery
Order site within ERCS Zone 4A with Mr. John Gilbert, EPA ERT Cincinnati, Ohio directly involved with
the review of the testing results.

The following Delivery Orders were visited within the month of February 1996:

5001-05-377 North Shore Group: T & D Coordinator visited this site on February 7 25, 1996 to
provide technical oversight during the off site removal of seven (7) pesticide cylinders.

5001-05-382 A & C Plating: T & D Coordinator visited this site on February 7th and 23rd, 1996 to
meet with the OSC and discuss "final" disposal options, as well as to receive signatures for waste
stream profile approvals.

5001-05-385 Bisbee Linseed Co.: T & D Coordinator participated in the initial site walk thru at this site
on February 15, 1995 to provide technical assistance and to establish possible disposal parameters with
the OSC. T & D Coordinator also visited this site on February 23, 1996 to review initial waste stream
profile forms requiring signature by the OSC.

5001-05-387 Industrial Fuel & Asphalt: T & D Coordinator participated in the initial site walk thru for
this site on February 27, 1996 to discuss procurement and subcontracting with the asbestos abatement
contractors and the OSC.

5001-05-388 Mr. Chrome Bumper: T & D Coordinator visited this site on February 29, 1996 to review
and discuss initial waste stream identification and disposal parameters and options with the OSC on this
emergency delivery order.

TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional laboratories, TSD facilities and transporters to
update the current vendor database. They are also continually locating and competing small, small
disadvantaged, woman and minority business concerns. Facilities utilized during T & D operations are
continually monitored through correspondence with the proper CERCLA off site policy contact to assure
compliance with the CERCLA off site policy rule. In addition, state, local and county offices are
contacted to assure compliance with appropriate local laws, rules and regulations.

Riedel met/conferred with the following TSD Facilities during the month of February 1996:
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City Environmental
Detroit, Michigan

Peoria Disposal Company
Peoria, Illinois

U.S. Filter Recovery Services
Roseville, Minnesota

Heritage Environmental Services
Lemont, Illinois

W.R.R.
Eau Claire, Wisconsin

Clean Harbors Environmental
Chicago, Illinois

Rollins Environmental Services'
Lakeville, Minnesota

ENSCO
El Dorado, Arkansas

LWD Field Services
Calvert City, Kentucky

ENSA
South Bend, Indiana

Sites supported during this month included:

Contractual Matters:

Detroit Pesticide
A & C Plating
Bisbee Linseed Co.
Industrial Fuel & Asphalt
Valentine Clark

Waste Profiling and Permitting:

A & C Plating
Bisbee Linseed Co.
Mr. Chrome Bumper

CERCLA Off Site Disposal Reports:

Standard Scrap
A & C Plating
American Plating
North Shore Group
Lorain County Pesticide
Hall Mercury
Hawkins Property



Technical Support:

Augustus Hook
A & C Plating
Bisbee Linseed Co.
Detroit Pesticide
North Shore Group
Mr. Chrome Bumper
Industrial Fuel & Asphalt
Valentine Clark

North Shore Group: Provided final off site removal and disposal of the remaining pesticide containing
cylinders.

A & C Plating: Riedel continuing facility decontamination procedures resulting in the generation of a
high volume of chrome decon water. Continuing off site disposal of chromium contaminated debris for
off site treatment and disposal. Final site demobilization is expected near the end of March.

Augustus Hook: T & D Coordinator currently assisting EPA in identifying laboratories capable of
providing a multiple extraction procedure (MEP) for the analysis of lead in two (2) 500 ton treatment
piles at the site. This extraction procedure involves the use of ten (10) 24 hour consecutive
extraction's involving two acids. Each 24 hour extraction simulates a 100 year acid rain period. This
was provided at the request of ERT to assure the lead phosphate treatment process is properly fixating
the metals identified in the soil.

Detroit Pesticide: T & D Coordinator continuing to provide support in the areas of contract management
regarding on site security and transportation and disposal. First scheduled load of decon water
generated from the homes is scheduled for first week in March. Off site disposal of non hazardous solid
debris continues according to schedule without any substantial delays.

Industrial Fuel & Asphalt: T & D Coordinator providing assistance in the area of procurement and
subcontracting regarding the abatement and removal of asbestos containing materials. Riedel reviewed
and selected asbestos subcontractor. Initial on site removal operations are scheduled to begin March
18, 1996. The asbestos removal is expected to take approximately 10-14 days.

Bisbee Linseed Co.: T & D Coordinator providing assistance during the early stages of on site operation
including the identification and analytical requirements of initial waste groupings. Identified and
packaged one (1) drum of highly odorous mercaptan for off site disposal.

Mr. Chrome Bumper: T & D Coordinator beginning early stages of the waste approvals process
including identification of waste streams and solicitation of proper waste management facilities to
handle approximately 12 drums of miscellaneous hazardous wastes including cyanides, nickel and EDTA
liquids.

Valentine Clark: T & D Coordinator working in conjunction with the OSC and Minnesota Pollution
Control Agency (MPCA) in identifying the extent of PCP and PAH contamination in the on site soils.
Riedel providing early on site screening of soils utilizing soil assay system kits manufactured by
Ohmicron Corp. Riedel providing third party commercial laboratory for the analysis of 25% of those
samples done by the soil assay kits. The amount of soil requiring off site removal is currently unknown.

HEALTH & SAFETY:

Riedel/Smith has implemented the more "procedural" format for determining the necessity of
performing an on-site safety audit. Riedel/Smith would be required to present its reasons for the need of
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an audit. The Project Officer would review the request in order to provide consent. All requests for an
audit will be in writing to the EPA. All responses from /the EPA will be in writing.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

This has been of particular interest with respect to the Lorain County Pesticide site having both EPA
Region V ERCS Contractors on-site.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Lorain County Pesticide:

Riedel continuing to manage and provide oversight for the executed subcontract agreement with Roth
Construction for the restoration construction services at the Lorain County Pesticide Delivery Order site.
Roth Construction is considered a small business and the current Not-To-Exceed (NTE) amount of this
subcontract is $2,800,000.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction
and installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

Douglas Road Landfill:

Subcontract in the amount of over $660,000 has been executed with work involving a small, woman
owned business.

Riedel/Smith continues to significantly exceed its subcontracting goals as set forth in its initial proposal
for EPA Region V.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Lorain County Pesticide
Detroit Pesticide
Standard Scrap

The following Delivery Orders have bonded DBA work activities:



Galen Myers Phase I: Bond # NSU1611515
Galen Myers Phase II: Bond #NSU1611537

Lorain County Pesticide: Bond #NSU1611609

Mika Timber: Bond # NSU2512246

Belmont Huron: Bond # NSU2512377

Lorain County Pesticide: Bond # NSU1611609

Riedel has provided the necessary bonds and additional riders to those bonds for the increased work
activities and amounts involving the restoration construction activities at the Lorain County Pesticide
site.

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order site:

Lorain County Pesticide
Standard Scrap
Detroit Pesticide
Galen Meyers

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel continuing to provide review of all QA/QC data deliverables packages on an expedited basis and
providing signed "validation" documents to the OSC. To further "solidify" the validation process, Riedel
has recently purchased a set of rubber stamps that will be used on each data deliverables package that
is reviewed under the contract. Each time a data package is received it is stamped as received with a
"data validation" stamp. The stamp identifies who receives the package, validates and who it is
relinquished to. Stamps identifying packages as "void" will also be used if data deliverables packages
do not meet the specification as identified in the OSWER Directive.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

Riedel continues to utilize our existing QA/QC program, which includes 30 subcontracted laboratories
that encompass 67 locations across the country for analytical work provided to each delivery order.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Lorain County Pesticide
Hawkins Property
Hall Mercury

Riedel has updated QA/QC Data Review Form for use as guidance when reviewing generated analytical
data for validation. Specific review pages are to be provided for the specific analytical categories
analyzed. For example, if only Volatile Organics and PCBs are required for analysis, only Volatile
Organics and PCBs data review forms will be utilized and submitted. This will further expedite review
and documentation of the analytical data generated.

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions". These analytical categories are continually
provided to selected analytical laboratories to assure proper compliance with the QA/QC requirements of
the removal program.



viewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
M aqer) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted

rding the data packages is documented and formally submitted (via written correspondence) to each
iboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

R edel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)
levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1 TAT representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.

TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to
Riedel those results, which then are used for Riedel's disposal profiling and decision making processes.
Riedel is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

The "Springfield Belle" Wastewater Treatment Trailer has completed the repairs to this trailer. The
"Springfield Belle" is currently being stored in the Detroit District warehouse. Monthly maintenance and
inspections are being performed as per Contract requirements.

Submitted monthly maintenance/inspection documentation for the month of January, 1996 to the
Project Office (February 29, 1996).

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel intends to submit the revised G&A rate for ES&E. This would be for the 1996 year.

Submitted to the EPA Contracting Office a request for a provisional rates for ES&E CADD Computer
equipment utilization

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name 1900 Date(s) OSC

5001-05-304 3/95 Bill Simes
Ingram Richardson

5001-05-307 11/15/94 Stavros Emmanuoil
,' A* '''



Clark Property

5001-05-318
Ohio Brass

5001-05-322

H & H

5001-05-338
Manistique Harbor

5001-05-345

CJR

5001-05-353
Kenosha Metal & Iron

5001-05-357
Standard Scrap

5001-05-358
Mika Timber

5001-05-363
Lorain Cty Pesticide

5001-05-366
Integrity Drive

5001-05-368
Sauget & Company "G'

5001-05-375
Anaconda Brass

5001-05-377
North Shore Group

5001-05-379
American Plating

5001-05-381
Hawkings Property

5001-05-382
A & C Plating

DISPUTED COSTS:

COMPLETED REVIEW OF

1/28/95 Steve Renninger

12/15/94 12/31 /94 Bill Simes
1/15/95
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

10/12/95

10/11/95

6/13-6/16
7/7/95

12/29/95

8/31 /95

10/1/95

11/29/95

Walter Nied

Brad Benning

Charles Gebien

Steve Faryan

Stavros Emmanuoil

Ralph Dollhopf

Karla Auker

Sam Borries

11/3, 12/15/95 Roseanne Ellison

10/26 - 10/31/95 Steve Faryan

12/20/95 Sam Borries

11/29,12/11,12/15 Fred Bartman
12/18,12/20,12/24
12/27/95

12/20/95 Sam Borries

ALL COSTS AND DISPUTES.
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The following Riedel invoices for specific Delivery Orders have disputed costs:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory

policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental continues its efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
8106-05 @ $1,506.94

5001-05-317 XXKEM
8117-06 @ $1,355.17 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09L @ $2,290.06 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09D @ $1,089.14 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Written correspondence dated December 8, 1995 submitted to Project Officer for resolution

5001-05-330 Partz Corporation
8130-04 <§> $863.38 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-05LT @ $1,474.57 Written correspondence dated December 8, 1995 submitted to Project
Officer
8130-06 @ $1,987.01 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-353 Kenosha Iron & Metal
8153-13 @ $93.61 Written correspondence dated February 6, 1996 submitted to OSC

5001-05-356 David Chemical
8156-14 @ $122.04 Currently researching nature of this dispute

5001-05-357 Standard Scrap
8157-14 @ $4,191.74 Currently researching nature of this dispute

5001-05-359 Custom Finishing
8159-03 @ $325.27

5001-05-363 Lorain County Pesticide
8163-10 @ $1,798.31
8163-12 @ $209.16
These WIT inventory disputed items have been identified and discussed with the OSC and are currently
awaiting a credit WIT and re-invoice of approved items.
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5001-05-364 Petroleum Specialties
8164-03 @ $274.13 Currently researching nature of disputed items

5001-05-367 Harrison Sheet Steel
8167-06 @ $1,274.73 Written correspondence dated February 6, 1996 submitted to OSC
8167-07 @ $699.13 Currently awaiting response on resubmittal

5001-05-370 SALCO
8170-02 @ $81.17
8170-03 @ $23.34
8170-04 @ $1,602.08 Currently awaiting response on resubmittal.
8170-06 @ $176.61 Written correspondence dated February 23, 1996 submitted to OSC

5001-05-371 Oak Street Site
8171-01 @ $510.30 Currently awaiting response on resubmittal
8171-02 @ $268.39 Received partial payment, currently research nature of remaining disputed items
8171-03 @ $2,988.96 Received partial payment, currently researching nature of remaining disputed
items
8171-04 @ $50.64 Currently awaiting response on resubmittal

5001-05-375 Anaconda Brass
8175-01 @ $3,570.82
8175-02 @ $9,512.64 Written correspondence dated February 23, 1996 submitted to OSC
8175-03 @ $15,895.15 Written correspondence dated February 23, 1996 submitted to OSC

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

MISC. ITEMS/TOPICS:

Submitted Work Plans to the Contracting Office and Project Office for the Bisbee Linseed site (5001-
05-384) on February 15, 1996, and the Valentine Clark site (5001-05-386).

Submitted provisional Labor Category Rate for Supervisor position (Mr. James Goodridge) at the Detroit
Pesticides site. This was submitted to the Contracting Office on February 20, 1996.

Submitted provisional Labor Category Rate for Supervisor position (Mr. Shawn Jorgenson) at the Bisbee
Linseed site. This was submitted to the Contracting Office on February 23, 1996.

Submitted current Riedel/Smith company policies to the Contracting Office. These policies included: Paid
Time Off, Holiday Leave, Overtime for Salaried Exempt Employees, Time Reporting, General Principles
Governing Allowability of Costs on Government Contracts and Uncompensated Overtime. This matter
appears to be addressed through the Riedel/Smith Government Compliance and Contracts Group and the
FACO, Linda Huff.



Provided initial response to the Contracting Officer's request (dated November 16, 1995) for
Direct/Indirect Costs and the concern for consistency in treatment of costs by Riedel/Smith
Environmental. This matter appears to be addressed through the Riedel/Smith Government Compliance
and Contracts Group and the FACO, Linda Huff.

Notified the Project Office on November 10, 1995 of additional costs to be invoiced in the near future
for the Dyer Brothers Delivery Order (5001-05-324). These costs are for approved (via signed 1900-
55s) and are for an ES&E Chemist utilized on-site. These items were addressed and disputed by the
OSC due to a lack of supporting documentation and information to verify the charges. Riedel/Smith is
currently reviewing these charges.

Submitted Date of Completion extension to the Project Office for the Galen Myers Delivery Order site.

Submitted RFQ regarding the KEM-PEST Delivery Order with respect to Contract Clause H.5 "Limitation
of Future Contracting". This was submitted to the Contracting Officer.

Provided Average Acquisition Value of Portable computer utilized at the Galen Myers site. This was
submitted to the OSC, Ken Theisen and to the Contracting Office.

Back in September 20, 1995 submitted the Riedel/Smith Environmental Novation Agreement
documentation to Ms. Melinda Cecil, ERCS EPA Zone 4A Contract Officer. Additional information, such
as the current contract year Conflict of Interest reviews and certifications have been requested by EPA.
. This remains an outstanding issue.

A provisional Labor Category Rate for Randy Brinkhoff was discussed. Bob Dumelle indicated he would
review that issue and contact the Riedel Program Manager. Likewise, provisional labor rates for all
affected Riedel personnel at the Lorain County Pesticide site have been submitted to the Contracting
Office for review.

Additional disputed costs progress was presented to the EPA. Riedel is making a significant effort to
finalize all outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson
McCoy sites were specifically discussed, also, Automatic Die Cast, XXKEM and Partz Corporation are
being addressed.

Submitted vouchers generated from the Profitool MIS System in February, 1996 for the period of
performance of January, 1996.

85% notification of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Detroit Pesticide site.

EPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice
change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel continues to anticipate to provide this information in the near future. This has
been impacted also by the EPA OIG discussions involving indirect and direct costs. This matter appears
to be addressed through the Riedel/Smith Government Compliance and Contracts Group and the FACO,
Linda Huff.

Submitted correspondence to the Contracting Officer requesting a high CONUS rate for the Hall Mercury
site. In order to facilitate and accommodate on site operations and support the Delivery Order, the OSC
had selected Pekin, Illinois as the location to stay.

CONTRACT MODIFICATIONS :
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None during the month of February 1996.

DELIVERY ORDERS:

5001-05-385 Bisbee Linseed Company in Chicago Heights, Illinois involves the identification,
segregation and packaging of miscellaneous unknown drummed hazardous materials. This site will also
involve the removal of asbestos containing materials. Soil excavation, facility decontamination and
demolition are also on site operational possibilities.

5001-05-386 Valentine Clark in St. Paul, Minnesota involves identifying the extent of PCP and PAH
contamination along this city's river's edge. The site was a former creosote wood treating facility and
has contaminated an unknown amount of site soils. Soil analysis via soil assay field screening kits and
off site disposal will be managed for this site.

5001-05-387 Industrial Fuel and Asphalt in Hammond, Indiana involves the removal of asbestos
containing materials from the interior of several on site buildings.

5001-05-388 Mr. Chrome Bumper in Chicago, Illinois is an emergency delivery order for the securing
and staging of several leaking drums of high cyanide containing materials. Identification and proper
packaging and labeling, as well as off site disposal will be required for this delivery order.

DELIVERY ORDER MODIFICATIONS:

8157 Standard Scrap No. Six (6), dated 02/09/96. Changes the work completion date from
01/31/96 to 03/29/96.

8184 Detroit Pesticide No. One (1), dated 02/20/96. Increases the ceiling amount by $100,000 for
a new total of $400,000.

FUTURE/ANTICIPATED ACTIVITIES:

Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling. Especially with the new custom software for generation of
vouchers and RCMS 1900-55s. Riedel/Smith is preparing to implement our Profitool Utility Exchange
program for all new ERCS Delivery Orders received during the month of March, 1996..

Continue efforts to improve quality of invoicing packages.

Continue to "match" costs documented in the RCMS and the Riedel/Smith accounting system.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Maintain a 30 day current status for resolution of disputed costs for all Delivery Orders. This will be
coordinated with each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity
anticipated.

Finalize all Labor Rates for SCA covered labor categories.

Schedule a meeting with the Contracting Office in order to negotiate and definitize equipment rates.
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Option Year Three

Report Period Ending January 31 1996
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Program Manager
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Program Secretary

Robert Stewart
Accountant

Mark Douglas
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RIEDEL/SMITH ENVIRONMENTAL SERVICES, INC.
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

JANUARY 1996
Section 1

Region V

• : ; ; : : . ' : Y ' ' • ' - ' . '

Delivery
Order and
Job Number

5001-05-366
8166

5001-05-367
8167

5001-05-368
8168

5001-05-369
8169

5001-05-370
8170

5001-05-371
8171

5001-05-372
8172

5001-05-373
8173

Project
Name

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
"Site G"

M & K

SALCO

Oak Street

Roosevelt Road Drum

Autodeposition, Inc.

Date
Issued

02/20/9

02/21/95

03/20/95

04/15/95

04/17/95

05/02/95

05/22/95

06/28/95

Status

Inactive

Inactive

Inactive

Inactive

Active

Active

Inactive

Inactive

Required
Date of

Completion

09/28/95

09/28/95

09/28/95

09/28/95

04/15/96

01/02/96

09/28/95

03/01/96

Percent
Complete

100%

100%

100%

0%

90%

95%

100%

100%

Response
Manager

Don Flowers

Eric Bowman

Ken Braig

Russ Gulledge

Michael Hinds

Michael Hinds

Len Gackowski

Len Gackowski

On-Scene
Coordinator

Karla Auker

Pete Guria

Sam Borries

William Simes

Rose Ellison

Rose Ellison

Charles Gebien

Charles Gebien

Comments

Site demobilized.

Site demobilized.

Site demobilized.

Deleted Delivery Order 5001-05-
369 in its entirety.

Site currently demobilized, Riedel
currently awaiting OSC
authorization to continue on-site
operations.

Site demobilized. Possible
rcmobilization in Spring '96 for
additional excavation.

Site demobilized.

Final site restoration and
demobilization on December 22,
1995. Effort in January:
Response Manager @ 10 hours
Field Clerk @ 10 hours
Approximate Revenue @ 50,000

11
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CLIN Line Item Description

Riedel Environmental Services Inc.
ERCS Region V Contract No. 6«-S2-500I

Monthly Status/Progress Report
Reporting Period: Ol/OI/M-OIOI/M givondnn

Delivery Order No.: 5001-03J65
RES Job No.: «165
Project: Samet et Co. Landfill

— Hour* — — Dollar Amounts —
Current Total Carrent ToUl

Delivery Order No.: 5001-05-368
RES Job No.: H6S
Project: Saupl Landfill -G

- Honrs - - Dollar AmounU -
Current Tola! Cnrrenl Total

05
05

reo
PBD

10
05
10
15
20
10
25
25
05
05
10
10
15 3

4 15 3
2 A 2 I
2A2

531
2 AIOI
l A l O l
IA20I
D2050
D 2 I 5
4 30 I

20 I
20 IA

2 Al I
6201
2 A I 1
2A21
2 A 1 I
2A31
5 0 1 0 1
5A20I
5 A I O I
4 A I O I
1 A501
IA10I

Response Manager
Response Manager
Specialized Resp Mgr.
Jr. Response Manager
Foreman
Equipment Operator
Field Clerk/Typist
Laborer
Truck Driver
Electrician
Lab Technician
Lab Technician
Chemist-Organic 1
Chemist-Organic I
Engineer/Chemical-1
Engineer/Chemical-1
Engineer/Civil-1
Engineer/Civil-1
DraRer
Drafter
Surveyor
Surveyor
DivisionMOR/Civil
Admin Support
Equipment Operator
Laborer

RES
ESE
RES
RES
RES
RES
RES
RES
RES
RES
RES
ESE
RES
ESE
RES
ESE
RES
ESE
ESE
ESE
ESE
ESE
ESE
ESE
RES
RES

Tech Ind Hygienist/Safety RES
T * D Coordinator
Equipment Operator
Pwr Eqp Operator Ol •
Laborer •
Equip. Oprtr DB-A2O *
Truck Driver DB-O5 •
Laborer DB
Laborer DB-A3Q2 •
Administrative Asst.
Administrative Support
Division MOR/SREnj.
Safety Technician
Accounting Manager
Supervisor

RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES

Subtotal
Other:

Sorcharges:

6 05 Explosives
6 10 LvlA
6 15 LvlB
6 20 LvfC

• DBA Labor Items

RES
RES
RES

Sablotal

'note total hours do not include surcharges]

6700
000
000

9200
6500

10250
6850
9550

0.00
000
000
000
000
000
000
000
000
000
000
0.00
000
000
000
0.00
000
000
800
000
000
000
000
000
000
000
000
000
000
000
000
000
0.00

49*50

000
000
000

16,00

16.00

49150

2,62238
000
000

3,60088
2.901 28
4,23035
1,82246
2.B26.95

0.00
000
000
000
000
000
000
000
000
0.00
000
000
000
000
000
0.00
000
000

333.36
0.00
000
000
000
000
000
000
000
000
000
000
000
000
0.00

SI 1.337.66

to oo
SO 00

to oo

SK.96

ill.] 54.61

72850
000
0.00
0.00

464.50
47700
641.00
87300

400
000
0.00
0.00
000
0.00
0.00
0.00
000
0.00
0.00
0.00
0.00
000
0.00
0.00
0.00
0.00

13.00
0.00
0.00
000
0.00
0.00
0.00
0.00
000
0.00
0.00
000
000
000
0,00

3,101.00

0.00

000
000
000

5«roq

sn.oo

28,513.49
000
000
000

18,87465
23.223.48
16,564.46
26.894.00

126.28
0.00
0.00
000
0.00
000
000
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

541.71
0.00
0.00
0.00
0.00
0.00
000
0.00
0.00
0.00
000
0.00
0.00
0.00
0.00

so.oo

to oo
to oo
so.oo

J616.91

S616.91

MI5.354.90
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Region V

Riidc! Er.vircnnienti! Services. Inc.

Monthly Contract Slatiu Report
ERCS Region V Contract No. 68-52-5001

Invoiced and Received Report
For The Period Ending January 11,199*

HOO1J H.U

3 J von-
Project: Saugrt Area 1 Site
D.O. No.: 5001-05-368 Job No.: 1161 Dale Issued: 03/DS/9S

AMOUNT DATE AMOUNT DATE t OF AMOUNT AMOUNT DATE AMOUNT DATE «OF AMOUNT
VO.t INVOICED INVOICED RF.CEIVED RECEIVED DAYS SUSPENDED VO.« INVOICED INVOICED RECEIVED RECEIVED DAYS USPENDED VO.i

AMOUNT DATE AMOUNT DATE «OF AMOUNT
INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21

$3,771.49
52J48.Z1

113,100.33
67,737.45
30,547.77

1CH208.71
1,573.33
8,877.78

404.75
475.48

04/24/95
05/31/95
06/21/95
08/03/95
08/21/95
09/26/95
10/30/95
12/08/95
01/10/96
01/31/96

$3,235.16
52,548.21

113,100.33
67,737.45
30,547.77

104J08.71
1,57333
8,877.78

05/18/95
06/29/95
07/19/95
08/29/95
09/20/95
10/23/95
11/27/95
01/04/96

24
29
28
26
30
27
28
27

$536.33
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

01
02
O3
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21

TOTAL $383,245.30 $3(1.121.74 $536.33



HOQldH-UERCS REGION v
MONTHLY CONTRACT STATUS REPORT

CONTRACT 68-S2-5001 - OPTION YEAR 3
January, 1996

During the month of January, 1996, Riedel/Smith Environmental (Riedel) received one (1) Contract
Modification and one (1) New Delivery Order. Five (5) Modifications to existing Delivery Orders were
issued in the month of November. The following is a summary of Contract-to-date financial information:

Report Period Ending January 31, 1996.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL
EPA REGION V
Monthly Total - - — $ 1,356,498
Actual $14,631,026'$12,142,290 $15,922,473 $3,943,832 $46,639,622
Obligated $15,678,526 $1,6,371,303 $17,196,201 $7,501,474 $56,747,504

PROGRAM MANAGEMENT
Monthly Total $ 40,192
Actual $1,093,267 $1,181,347 $ 687,880$ 0 $2,962,494
Obligated $1,093,267 $1,181,347 $1,200,455 $1,274,763 $4,749,832

TOTAL
Monthly Total - $ 1,396,690
Actual $15,724,293 $13,323,637 $16,610,354 $ 0 $45,658,284
Obligated $16,771,793 $17,552,650 $18,396,656 $ 8,776,237 $61,497,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $ 19,268,639 $72,001,682

Riedel performed cleanup operations and services within the fourth month of the Option Year III Period
of Performance for the ERCS EPA Region V Contract.

Meetings:

A Bi-Monthly meeting was held at 10:00 AM, Wednesday on January 17,1996 at the ERCS EPA Region
V Contracts Section. The following were items for discussion:

1. Lorain County WIT inventory resolution. Discussions occurred that resolved that additional information
(in detail) and time was needed to review these issues and come to an agreement.

2. Lorain Roth Supervision in Cuyahoga disputed costs. The additional costs for Cuyahoga County
needed to be reviewed again by Riedel/Smith to assure proper accounting of costs of a reasonable ratio
to Lorain County for determining the amounts for calculating the Roth Construction supervision charges.

2. Disputed costs update. Riedel/Smith indicated that numerous costs have been resolved. We are still
addressing "old" directly through the Project Office. Mary Elaine Gustafson indicated that for any old



i disputes that involve time, copies of the associated time sheets would be required to assure proper
~* review by the EPA.

«•*
3. CMIS software for generating 1900-55s. Profitool software "in place" for exporting data to generate

*" RCMS 1900-55s. Riedel/Smith currently looking to setup current Delivery Orders for utilization of this
system. It is anticipated that by the end of February, 1996 all new Delivery Orders will be utilizing this
system.

4. Status of Equipment Rates Definitization. EPA indicated that additional information may be needed
*" and that a written request would be submitted to Riedel/Smith in the near future.

5. 8 vs. 40 hours documentation submitted to Contracting Office. Russ Tirella contacted the Contracting
*"• Officer directly to indicate that he and Ms. Linda Huff (FACO) are handling this matter.
as»

6. Startup of Detroit Pesticides Site Delivery Order. A brief update for this project was discussed.

7. QA of invoicing packages. Riedel/Smith continuing to provide support and efforts to increase the QA
of the invoicing packages.

8. "Management" support to Delivery Orders. Riedel/Smith management revised organizational changes
* to more closely affect authority and responsibility to Program Management for assuring proper support
^ to each Delivery Order operation.

* 9. Outstanding reports: cost impact of fringe benefits and submitted company policies appear to be the
outstanding reports.

"" 10. Status of Award Fee for Option Year II. EPA indicated that PEB report is being finalized to be
submitted to EPA Headquarters for review.

•w 11. Pre-planning for 01/26/96 with respect to current Continuing Resolution. EPA indicated for
Riedel/Smith to be aware of the upcoming deadline and to assure conservative management of funding

~~ and operations.

This meeting was attended by the following;

^ EPA Region V: Bob Dumelle ERCS Contracting Officer
Mary Elaine Gustafson ERCS Project Officer

— Lisa Smith ERCS Contracting Specialist

K

_ Riedel/Smith: Bob Koentop Riedel/Smith Program Manager
Todd Ritsema Riedel/Smith T & D Coordinator

r Mark Douglas Riedel/Smith T & D Coordinator

On January 2, 1996 EPA Contracting Office issued a Stop Work Order to Riedel/Smith to cover all
1 Contract activities excluding the Lorain County Pesticide site. Riedel/Smith was directed to immediately
_ initiate measures to minimize costs incurred to implement the Stop Work Order.

f On January 9, 1996, EPA issued notification cancellation of the Stop Work Order.



The following items are continuing to be discussed and supported for resolution:

1. Outstanding disputed costs: Costs not on the RCMS (1900-55s) but on the billing voucher are being
disputed. The EPA Contracting Office stated it will continue to review this matter.

Riedel/Smith has reviewed and addressed the majority of outstanding disputed costs. The "older"
delivery Order sites, such as Automatic Die Cast, XXKEM, Nelson McCoy and Partz Corporation were
reviewed by Riedel/Smith Program Management with revised cost and billing vouchers submitted for
OSC review and payment. Almost all these vouchers and their associated cost items were not approved.
EPA Project Office indicated that it would help review and resolve these vouchers. Likewise, the
outstanding "older" disputed costs would be coordinated and managed through the EPA Project Office.

Riedel/Smith will provide a list to the Project Office of the "older" delivery order vouchers that have
disputed cost items. This list will be forwarded to Mary Elaine Gustafson.

Currently disputed costs will continue to be addressed and discussed with the EPA OSCs. These
correspondences will continue to be followed up in writing and forwarded to both the Contracting Office
and Project Office.

2. Lorain County Pesticide Inventory Issues: Riedel/Smith and EPA reviewed the memorandum and other
correspondences addressing the inventory vs. 1900-55 daily tracking of inventory items. A difference of
$9,499.77 is documented between the Riedel/Smith WIT tickets and the 1900-55 RCMS daily tracking
(as required by the OSC). Riedel/Smith presented ideas and thoughts as to why a difference existed. The
Contracting and Project Offices will again review these figures to help in bringing this issue to a
conclusion.

3. Lorain County Pesticide Provisional Labor Rates: Provisional labor rates have been presented by
Riedel/Smith to the EPA. These rates are for labor categories have been approved. However, the issue of
utilization of Mr. Jim Pierce as Accounting Manager remains an issue not resolved.

5. Riedel/Smith informed the EPA that it is currently reviewing and comparing all costs generated from
our accounting system to the RCMS 1900-55s. Any costs referenced on our accounting but not on the
RCMS 1900-55 are being identified and "de-selected" for inclusion on the voucher. This procedure still
provides a voucher generated from our accounting system, with the items not on RCMS 1900-55s "de-
selected" in order to facilitate review of costs by the OSC.

Riedel/Smith also indicated it has developed "custom software" to allow a "single input of cost data"
system for our accounting system. This software will drive the cost data through our accounting system
and provide the capability to export the cost data to the RCMS for the generation of 1900-55s. This
"single input" procedure will help assure that the costs generated through our accounting system appear
on the RCMS 1900-55. The "single input" procedure will minimize the cost tracking errors and provide a
high quality of cost tracking on a daily basis. Riedel/Smith is excited about the initial results of this
software package and the information management capabilities it will bring to the EPA on delivery order
sites. Riedel/Smith has initially discussed this software and procedures with Mr. John Gilbert, EPA ERT
Cincinnati, Ohio.

Riedel/Smith Environmental continues to be "live" with its Profitool Management Information Service
(MIS) System. This system is fully implemented and operational.



The following Delivery Orders were visited within the month of January 1996:

5001-05-377 North Shore Group: T & D Coordinator visited this site on January 25, 1996 to deliver
shipping documents (manifests) and provide oversight for the removal of the two (2) remaining drums of
chrome contaminated dye.

5001-05-382 A & C Plating: T & D Coordinator visited this site on January 11 and 17, 1996 to discuss
final disposal profile approval with the OSC. Waste characterization and consolidation of the remaining
waste streams was also discussed with the OSC.

TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional laboratories, TSD facilities and transporters to
update the current vendor database. They are also continually locating and competing small, small
disadvantaged, woman and minority business concerns. Facilities utilized during T & D operations are
continually monitored through correspondence with the proper CERCLA off site policy contact to assure
compliance with the CERCLA off site policy rule. In addition, state, local and county offices are
contacted to assure compliance with appropriate local laws, rules and regulations.

Riedel met/conferred with the following TSD Facilities during the month of January 1996:

City Environmental
Detroit, Michigan

Rollins Environmental Services
Baton Rouge, Louisiana

Rollins Environmental Services
Lakeville, Minnesota

Dynecol, Inc.
Detroit, Michigan

Wayne Disposal - Canton
Canton, Michigan

Chemical Waste Management
Oak Brook, Illinois

Philip Environmental/Cyanokem
Detroit, Michigan

U.S. Filter Recovery Services
Roseville, Minnesota

Peoria Disposal Company
Peoria, Illinois

Five Oaks Recycling and Disposal
Taylorville, Illinois



Mercury Refining Company
Albany, New York

Envirosafe Services of Idaho
Grand View, Idaho

Sites supported during this month included:

Contractual Matters:

Detroit Pesticide
A & C Plating
Lorain County Pesticide
Hall Mercury Site
Hawkings Property

Waste Profiling and Permitting:

Hall Mercury Site
Detroit Pesticide
A & C Plating
North Shore Group

CERCLA Off Site Disposal Reports:

American Plating
Autodeposition
Mika Timber
A & C Plating [
Harrison Sheet Steel j
Hall Mercury Site 1
David Chemical [
Hawkings Property I

f
Technical Support: j

{.
1

Hall Mercury Site |
Hawkings Property |
Detroit Pesticide |
A & C Plating f
Augustus Hook |

I
North Shore Group: T & D Coordinator provided oversight for off site disposal of chrome contaminated ;
dye drums and dioxin/cyanide lab packs. The remaining pesticide cylinders are scheduled for off site |
disposal sometime in February 1996.

A & C Plating: Facility decontamination continued throughout the month. Forty (40) yards of chrome
contaminated debris was sent off site for final disposal. T & D Coordinator finalized off site disposal of



j 2,000 gallons of chromic acid solution. All remaining wastes including chrome debris, nickel liquids and
miscellaneous lab packs are scheduled for off site disposal in early February.

| Hawkings Property: All remaining "Pine Sol" liquids (54 drums) were consolidated and sent off site for
"•* wastewater treatment. The remaining loads of solid waste was sent off site, as well.

"*j Augustus Hook: T & D Coordinator assisted in the development of the subcontract agreement and
•J statement of work for the selected subcontractor providing materials for the fixation of approximately

24,000 tons of lead contaminated soil.

J Hall Mercury Site: All wastes including one (1) drum of metallic mercury contaminated debris was
scheduled and removed on January 16, 1996.

j Detroit Pesticide: T & D Coordinator provided support in procuring and establishing subcontract
agreements for the disposal of decon water and solid debris. Assistance was also provided in the

*» development of subcontracts for on site roving security, as well as for providing on site asbestos
j sampling and analysis of samples obtained from contaminated residences.

<, Standard Scrap: All remaining loads (approx. 600 tons) of PCB contaminated copper fines was loaded
i and shipped off site for treatment and disposal at a TSCA approved landfill in Grand View, Idaho.

1 HEALTH & SAFETY:

Provided support in generating HASP for Detroit Pesticide site and reviewing medical monitoring
procedures.

Riedel/Smith has agreed with the Project Office's written response to what Riedel/Smith in May 1995 to
"t provide a more "procedural" format for determining the necessity of performing an on-site safety audit.
• The EPA response involves providing six (6) (not to exceed six) audits within a contract year period of

performance. These six audits would not require OSC consent. However, as with all audits would require
Project Office consent. Riedel/Smith would be required to present its reasons for the need of an audit.

• The Project Officer would review the request in order to provide consent. All requests for an audit will be
in writing to the EPA. All responses from /the EPA will be in writing.

, CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

This has been of particular interest with respect to the Lorain County Pesticide site having both EPA
• Region V ERCS Contractors on-site.

SUBCONTRACTING/SMALL BUSINESS GOALS:
t

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

*

i

j



Lorain County Pesticide:

Riedel continuing to manage and provide oversight for the executed subcontract agreement with Roth
Construction for the restoration construction services at the Lorain County Pesticide Delivery Order site.

Riedel/Smith Environmental continues to utilize Roth Construction under subcontract # 8163-13.
Provided Change Order documentation to the Contracting Office for this subcontract. Change Orders
#12 (increase ceiling to $2,800,000) Currently have presented a reduced supervision cost for the final
phase of restoration and on-site operations.

Roth Construction is considered a small business and the current Not-To-Exceed (NTE) amount of this
subcontract is $2,800,000.

Riedel/Smith Environmental continues to utilize subcontractor American Security Patrol, Inc. a small
business for the purpose of providing armed and unarmed security services at specific locations
throughout the Lorain County area. This subcontract continues to be at a NTE amount of $350,000.

The Aqua Marine Motel, a small business has been utilized for over $225,000 in relocation lodging
costs.

LifeCare Ambulance, a small woman owned business has been used for relocation of residents.
Subcontract amounts have exceeded $65,000.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction and
installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

Riedel/Smith continues to significantly exceed its subcontracting goals as set forth in its initial proposal
for EPA Region V.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Lorain County Pesticide
Belmont Huron
Detroit Pesticide
Augustus Hook
Douglas Road Landfill



The following Delivery Orders have bonded DBA work activities:

„, Galen Myers Phase I: Bond # NSU1611515
Galen Myers Phase II: Bond #NSU1611537

Lorain County Pesticide: Bond #NSU1611609

- Mika Timber: Bond # NSU2512246

" Belmont Huron: Bond # NSU2512377

Lorain County Pesticide: Bond # NSU1611609

T» Riedel has provided the necessary bonds and additional riders to those bonds for the increased work
activities and amounts involving the restoration construction activities at the Lorain County Pesticide

— site.

•n*
As per Contract requirements, certified payrolls were submitted to the Contracting Office for the

-. following DBA Delivery Order site:

"™ Lorain County Pesticide
.̂ Standard Scrap

Detroit Pesticide
™ Galen Meyers
^ Sauget & Co., Site G

Mika Timber
~m

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

m Riedel continuing to provide review of all QA/QC data deliverables packages on an expedited basis and
providing signed "validation" documents to the OSC. To further "solidify" the validation process, Riedel

"" has recently purchased a set of rubber stamps that will be used on each data deliverables package that
m is reviewed under the contract. Each time a data package is received it is stamped as received with a

"data validation" stamp. The stamp identifies who receives the package, validates and who it is
— relinquished to. Stamps identifying packages as "void" will also be used if data deliverables packages
,m do not meet the specification as identified in the OSWER Directive.

— All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

Riedel continues to utilize our existing QA/QC program, which includes 30 subcontracted laboratories
_ that encompass 67 locations across the country for analytical work provided to each delivery order.

™ The following Delivery Orders have had QA/QC packages submitted and reviewed:

Lorain County Pesticide
™ Mika Timber

Riedel has updated QA/QC Data Review Form for use as guidance when reviewing generated analytical
* data for validation. Specific review pages are to be provided for the specific analytical categories

analyzed. For example, if only Volatile Organics and PCBs are required for analysis, only Volatile



Organics and PCBs data review forms will be utilized and submitted. This will further expedite review
and documentation of the analytical data generated.

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions". These analytical categories are continually
provided to selected analytical laboratories to assure proper compliance with the QA/QC requirements of
the removal program.

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted
regarding the data packages is documented and formally submitted (via written correspondence) to each
laboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)
levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1. TAT representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.

TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to Riedel
those results, which then are used for Riedel's disposal profiling and decision making processes. Riedel
is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

The "Springfield Belle" Wastewater Treatment Trailer is demobilized and is currently located at the
Riedel/Smith Detroit Office. Repairs to the trailer that were necessary due to frozen pipes and fittings,
have been performed and completed. Riedel/Smith will not be billing these associated costs to the EPA.

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel intends to submit the revised G&A rate for ES&E. This would be for the 1996 year.

Submitted to the EPA Contracting Office a request for a provisional rates for ES&E CADD Computer
equipment utilization. This hourly cost is currently being disputed by the OSC.

Riedel providing planning discussions with respect to design of installation of a water main system for
the Douglas Road Landfill Delivery Order site.



Riedel continues to utilize ES&E to provide engineering and technical support for the Belmont Huron
Delivery Order site located in Elkhart, Indiana.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name 1900 Date(s) OSC

5001-05-304
Ingram Richardson

5001-05-307
Clark Property

5001-05-318
Ohio Brass

5001-05-322
H & H

5001-05-338
Manistique Harbor

5001-05-345
CJR

5001-O5-353
Kenosha Metal & Iron

5001-05-357
Standard Scrap

5001-05-358
Mika Timber

5001-05-363
Lorain Cty Pesticide

5001-05-366
Integrity Drive

5001-05-368
Sauget & Company "G"

3/95

11/15/94

1/28/95

Bill Simes

Stavros Emmanuoil

Steve Renninger

12/15/9412/31/94 Bill Simes
1/15/95
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

10/12/95

10/11/95

6/13-6/16
7/7/95

12/29/95

8/31/95

10/1/95

11/29/95

Walter Nied

Brad Benning

Charles Gebien

Steve Faryan

Stavros Emmanuoil

Ralph Dollhopf

Karla Auker

Sam Borries
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5001-05-375
Anaconda Brass

5001-05-377
North Shore Group

5001-05-379
American Plating

5001-05-381
Hawkings Property

11/3, 12/15/95 Roseanne Ellison

10/26 - 10/31/95 Steve Faryan

12/20/95 Sam Borries

11/29,12/11,12/15 Fred Bartman
12/18,12/20,12/24
12/27/95

12/20/95 Sam Borries5001-05-382
A & C Plating

DISPUTED COSTS:

Program Management:

On voucher 8100-36, $1,483.88 was "disputed" due to the fact that these costs were associated with
the Option Year III period of performance. The EPA Project Office requested these costs be re-submitted,
separately so that EPA funding could be properly accounted for Option Year III.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

The following Riedel invoices for specific Delivery Orders have disputed costs:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental continues its efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
8106-05 @ $1,506.94
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5001-05-317 XXKEM
8117-06 @ $1,355.17 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09L @ $2,290.06 Written correspondence dated December 4, 1995 submitted to Project Officer
8117-09D @ $1,089.14 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Written correspondence dated December 8, 1995 submitted to Project Officer for resolution

5001-05-330 Partz Corporation
8130-04 @ $863.38 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-05LT @ $1,474.57 Written correspondence dated December 8, 1995 submitted to Project Officer
8130-06 @ $1,987.01 Written correspondence dated December 8, 1995 submitted to Project Officer

5001-05-346 Galen Meyers
8146-19 @ $35.78

5001 -05-356 David Chemical
8156-14 @ $122.04

5001-05-357 Standard Scrap
8157-10 @ $5,303.02 Written correspondence dated January 31, 1996 submitted to OSC

5001-05-359 Custom Finishing
8159-03 @ $325.27

5001-05-363 Lorain County Pesticide
8163-01 @ $7,164.07
NOTE: Disputed costs involve WIT Inventory items

8163-02 @ $530.66 Written correspondence dated January 24, 1996 submitted to OSC
8163-03 @ $1.179.09 Written correspondence dated January 24, 1996 submitted to OSC
8163-04 @ $10,574.77
NOTE: Disputed charges in the amount of $4,262.45 resubmitted to OSC on January 24, 1996.
Remaining items involve disputed WIT Inventory issues

8163-05 @ $5,902.42 Written correspondence dated January 24, 1996 submitted to OSC
8163-06 @ $26,301.86
NOTE: $1,445.85 will not be re-invoiced, balance are disputed items involving WIT Inventory

8163-07 @ $6,683.00 Written correspondence dated January 25, 1996 submitted to OSC
8163-08 @ $15,808.64
NOTE: $2,368.00 submitted to OSC on January 25, 1996. Remaining balance consist of disputed
items involving WIT Inventory.

8163-09 @ $31,405.60 Written correspondence dated January 25, 1996 submitted to OSC
8163-10 @ $1,798.31 Written correspondence dated January 24, 1996 submitted to OSC
8163-11 @ $1,303.76 Written correspondence dated January 31, 1996 submitted to OSC
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5001-05-364 Petroleum Specialties
8164-03 @ $274.13 Currently researching nature of disputed items

5001-05-367 Harrison Sheet Steel
8167-06 @ $1,274.73 Written correspondence dated January 31, 1996 submitted to OSC

5001-05-370 SALCO
8170-02 @ $6,325.25 Written correspondence dated January 25, 1996 submitted to OSC
8170-03 @ $6,968.91 Written correspondence dated January 25, 1996 submitted to OSC
8170-04 @ $1,602.08 Written correspondence dated January 25, 1996 submitted to OSC
8170-06 @ $176.61

5001-05-371 Oak Street Site
8171-01 @ $510.30
8171-02 @ $268.39
8171-03 @ $2,988.96

5001-05-375 Anaconda Brass
8175-01 @ $3,570.82

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

MISC. ITEMS/TOPICS:

Notified the Project Office of Riedel/Smith encountering several "problems" that occurred during
inventory that impacted the generation of WITs for Delivery Order site operations. This notification was
in writing and dated November 17, 1995.

Submitted Work Plans to the Contracting Office and Project Office for the Detroit Pesticide site (5001-
05-384).

Submitted Mr. Dave Brinkmeyer for the position of Senior Response Manager . This occurred on January
31, 1996. Dave Brinkmeyer is currently performing duties as a Junior Response Manager.

Submitted DBA Wage Determination to the Contracting Office for the restoration construction operations
at the Detroit Pesticides site.

Submitted a list of "active" Delivery Order sites on January 26, 1996 to Lisa Smith of the Contracting
Office. This was in response to the potential for another shut down of work.

13



Requested an extension for the Date of Completion for the Standard Scrap site in order to complete
removal of off-site disposal operations.

Provided the average acquisition value for the PC Portable Computer {CLIN 72320) being utilized at the
Galen Myers and Douglas Road Landfill sites.

Submitted, on January 22, 1996 a detailed response to Jim Pierce and Manager position issue that
remains unresolved at the Lorain Pesticide Delivery Order site.

Submitted, on January 23, 1996 a detailed response to the WIT and inventory issues that remain
unresolved at the Lorain Pesticide Delivery Order site.

Submitted current Riedel/Smith company policies to the Contracting Office. These policies included: Paid
Time Off, Holiday Leave, Overtime for Salaried Exempt Employees, Time Reporting, General Principles
Governing Allowability of Costs on Government Contracts and Uncompensated Overtime.

The procedures concerning inventory developed from the July 1995 meeting at the Lorain County
Pesticide site continue to be used.

On October 17, 1995 provided a written request to the Contracting Office for Riedel/Smith to pursue
future contracting work on the KEM-PEST (5001-05-320) delivery order site.

Back in September 20, 1995 submitted the Riedel/Smith Environmental Novation Agreement
documentation to Ms. Melinda Cecil, ERCS EPA Zone 4A Contract Officer. Additional information, such
as the current contract year Conflict of Interest reviews and certifications have been requested by EPA. .
This remains an outstanding issue.

Additional disputed costs progress was presented to the EPA. Riedel is making a significant effort to
finalize all outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson
McCoy sites were specifically discussed, also, Automatic Die Cast, XXKEM and Partz Corporation are
being addressed.

Submitted vouchers generated from the Profitool MIS System in December, 1995 for the period of
performance of November, 1995.

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking. Currently we are "deselecting" cost items from our
accounting system that are not on a RCMS 1900-55. This is an effort to maximize the amount of cost
items approved by OSCs during their voucher review. Riedel/Smith is currently experiencing a continued
"trend" of OSCs disallowing costs from our accounting system generated invoice for costs not on the
RCMS 1900-55s.

Riedel/Smith continues to develop and implement custom software for generating 1900-55s through our
accounting system. Data is input into our accounting system ("single data input") then cam be exported
to generate a RCMS 1900-55. Therefore, the accounting system voucher and the RCMS should
"match", due to the "single data input" format.
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Continuing to provide Lorain County Pesticide Site significant support from Program Management,
especially in light of the current winding down and scheduled demobilization in February 1996.

The Fixed Cost Rate Report for the time period from 2/1/94 through 7/31/94 (Report # 4) and 8/31/94
- 1/31/95 (Report # 5) have been submitted to the EPA Contracting Office in November 1995. However,
clue to the discussions and findings of the EPA OIG, these reports are based on "interim" indirect
costs..

Riedel is continuing to oversee and manage Indirect and Direct cost items (i.e. hand tools, chairs, etc.)
during the voucher review process to assure proper billings and allocation of costs. We submitted to the
EPA Contracting Office, on October 4, 1995 a detailed list of cost items being "coded" as I indirect
costs. Direct Cost Items and Direct Costs.

EiPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice
change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel continues to anticipate to provide this information in the near future. This has
been impacted also by the EPA OIG discussions involving indirect and direct costs.

Submitted correspondence to the Contracting Officer requesting a high CONUS rate for the Hall Mercury
site. In order to facilitate and accommodate on site operations and support the Delivery Order, the OSC
had selected Pekin, Illinois as the location to stay.

Provided written response on December 12, 1995 to the Contracting Officer's request concerning
Riedel/Smith Environmental's consistency in the treatment of costs. Attached to that correspondence
was a copy of Randy Davis' correspondence to Ms. Melinda Cecil, dated October 10, 1995 that
references our various contracts and how certain cost items were accounted for since 1991.

CONTRACT MODIFICATIONS :

Modification No. Thirty-four (34), dated 01/12/96. Change the address and phone number of the Riedel
Environmental Services, Inc. Chicago District office:

from: 500 Eastern Ave.
Bensenville, Illinois 60106
(708)238-1818
(708) 238-1838 FAX

to: 2080 S. Carboy Rd.
Mt. Prospect, Illinois 60056
(847) 437-3408
(847) 437-5945 FAX

DELIVERY ORDERS:

5001-05-384 Detroit Pesticide in Detroit, Michigan (Wayne County) involves the decontamination of
approximately twenty (20) residential homes in which methyl parathion pesticide was improperly applied
in a household environmental. Site also involves the relocation of residences, as well as the restoration
of those residences affected by the contamination.
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DELIVERY ORDER MODIFICATIONS:

8157 Standard Scrap No. Five (5), dated 01/12/96. Changes the work completion date from
12/1/95 to 01/31/96.

FUTURE/ANTICIPATED ACTIVITIES:

Riedel/Smith is preparing to implement our Profitool Utility Exchange program for all new ERCS Delivery
Orders received after February 1996.

Continue efforts to improve quality of invoicing packages and continue to "match" costs documented in
the RCMS and the Riedel/Smith accounting system.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity anticipated.

Finalize all Labor Rates for SCA covered labor categories.

Provide the cost impact to the fringe benefit changes utilizing the Standard Form (SF) 1411.
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nKI./SMITH ENVIRONMENTAL SERVICES, INC.
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

DECEMBER 1995

DUPLICATE
RECORDS CENTER

7TH FLOOR

Section 1

Region V

Delivery
Order and
Job Number

5001-05-364
8164

5001-05-365
8165

5001-05-366
8166

5001-05-367
8167

5001-05-368
8168

5001-05-369
8169

5001-05-370
8170

5001-05-371
8171

Project
Name

Petroleum
Specialty, Inc.

Sauget & Company
Landfill
"Site Q"

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
"Site G"

M & K

SALCO

Oak Street

Date
Issued

01/17/95

02/08/95

02/20/9

02/21/95

03/20/95

04/15/95

04/17/95

05/02/95

Status

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Active

Active

Required
Date of

Completion

03/31/95

07/31/95

09/28/95

09/28/95

09/28/95

09/28/95

04/15/96

01/02/96

Percent
Complete

100%

100%

100%

100%

100%

0%

60%

95%

ssaasjslsslssssjsjasMSaassssssssssMsssssssiaaaBaisssssissssssssssssaisssssissasss

Response
Manager

Russ Gulledge

Ken Braig

Don Flowers

Eric Bowman

Ken Braig

Russ Gulledge

Michael Hinds

Michael Hinds

On-Scene
Coordinator

Jason El-Zein

Sam Borries

Karla Anker

Pete Guria

Sam Borries

William Simes

Rose Ellison

Rose Ellison

Comments

Site demobilized.

Site demobilized.

Site demobilized.

Site demobilized.

Site demobilized.

Deleted Delivery Order 5001-05-
369 in its entirety.

Site currently demobilized, Riedel
currently awaiting OSC
authorization to continue on-site
operations.

Site demobilized. Possible
remobilization in Spring '96 for
additional excavation.
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EUedel Environment*.1 Scrvkti Inc.

Month!}' Fl>«clil Stifui Report
ERCS Rcftoi V Conlmt No. «-S2-MQl
Report Period lading December 31, 1995

Delivery Order No.
RIS Job No.

FIDJKI
Dale Issued

Laif Undated:

MOI-05-M5
1163

Ssuiet A Co. Lsndllll
OI/1S/9S
M/IS/M

Funds Obllf sled - But Ynr
Finds Obllisled - Oolloa Year 1
Fund. Obllra'td - Oplloo Yisr I
Funds Obligated - Optloa Y«sr 3
Tola! Funds Obllisltd

5001̂ )5-361
tits.

Ssutel, Site G
03/Dt/H
11/M/M

SO.OO
0.00

500,000.00
0.00

J500 000.00

Pcrsoand - Cumnt
- Cumulstivc

Equlpmcnl • Current
- Cussulsttvc

Other Costs - Currtnt
- Cuaiulsllve

C A A - Cunrnl
- Cuaiulillve

Totsf - Cumaf
- CunulMKe

Bsse Yesr Fti'di Cipeaded
renent Coaiplete • Base Year
Celling Bsluee - Base Ytsr

OpUoa Year I Funds Iipeaded
rerceal Coaipktt - Oplkia Year I
Cellini Bslaan - O»lk>. Y»r I

Oplloa Yesr J Funds Iipnded
Pereeat Coaiphte - Optloa Yesr Z
Celllal Balsace - Oplloa Year 1

Optloa Year 3 Fuads Espcaded
Feneat Complete - Oplloa Year 3
Celllal Bslsnte - Oplloa Yesr 3

Fencatsic Coaiplcte
Cdllai Islaaee

SO.OO
SI3M4I.13

SO.OO
S40JJI2.M

Labor Hours - Curreal
- Ctiauilsllve

Total Invoiced - Currant

Total Received - Currcat
- CwelHhr
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Riedel Environmental Services Inc.
ERCS Region V Contract No. 68-S2-5001

Monthly Status/Progress Report
Reporting Period: 1Z/01/9S -11/31/95

3ivondna

CLIN Une Hem Description

Delivery Order No.: 5001-05-365
RES Job No.: 1165
Project: Samel & Co. Landfill

— Hours —
Current Total

— Dollar Amounts -
Current Totil

- Houri —
Current Tout

- Dollar Amounts -
Current Total

Delivery Order No.: 5001-05-368
RES Job No.: S16t
Project: Sanget Landfill -C

- Houn - - Dollar Amounts -
Current Total Current Total

05 Response Manager RES
OS Response Manager ESE

TBD Specialized Reap Mgr RES
TBD h. Response Manager RES

10 Foreman RES
05 Equipment Operator RES
10 Field Clerk/Typist RES
IS Liboter RES
20 Truck Driver RES
10 Electrician RES
25 Lib Tedmician RES
25 Lab Technician ESE
05 Chetnist-Orgsnic I RES
05 Chemist-Organic I ESE
10 Engineer/Cnemical-1 RES
10 Engineer/Chemical-l ESE
15 3 Engineet/Civil-l RES
15 ^ Engineer/Civil-! ESE

A2 I Drifter ESE
A2 Drafter ESE
53 1 Surveyor ESE
A I O I Surveyor ESE
Al 01 DivisionMGR/Civil ESE
A2 01 Admin Support ESE

320 50 Equipment Operator RES
3 2 1 5 Laborer RES

30 I Tech Ind Hygieniit/Safety RES
20 I T A D Coordinator RES
20 IA Equipment Operator RES
A l l PwrEqp Operator GI * RES

20 1 Laborer * RES
A l l Equip Oprtr DB-A2O • RES

2 A2 I Truck Driver DB-G5 • RES
AI I Laborer DB RES

2 A3 1 Laborer DB-A3G2 • RES
0101 Administrative AMI RES
A20I Administrative Support RES

4 Al 01 Safely Technician RES
AIOI Supervisor RES

Subtotal

Qlhlxl

Subtotal
Surcharges:

6 05
10

6 15
6 20

Explosives
Lvl A
LvlB
LvtC

RES
RES
RES

Subtotal
• DBA Labor Items

Total
f note: total hours do not include surcharges

67.00
0.00
000

92.00
6500

102.50
6850
9550
0.00
000
000
000
000
000
000
000
000
000
000
000
0.00
000
000
000
000
000
800
000
000
000
0.00
000
000
0.00
0.00
0.00
0.00
000
o.oo

498.50

000
0.00

0.00

16.00

16.00

4'i.SO

2,622.38
0,00
000

3,60088
2,901.28
4,23035
1,82246
2,126.95

0.00
0.00
0.00
0.00
000
0.00
000
0.00
000
000
000
0.00
000
0.00
000
0.00
000
000

33336
000
000
0.00
000
0.00
000
000
000
0.00
000
000
0.00

Sl«r)37.6<

$0.00

M.OO

SO 00

so.oo
JJ4J26.

720.50
000
0.00
0.00

•464.50
477.00
641.00
873.00

4.00
000
000
0.00
000
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00
000
000
0.00
o.oo.
0.00

13.00
0.00
0.00
0.00
000
0.00

'000
000
0.00
000
000
000
0.00

3,193.00

000
000
000

582.00

512.00

3.193.M

28,20037
0.00
000
0.00

18,87465
23.223.48
16,564.46
26,89400

12628
0.00
000
000
000
0.00
000
000
0.00
000
0.00
0.00
000
000
000
000
0.00
0.00

54171
0.00
0.00
000
000
000
000
000
0.00
000
0.00
000
jj.OQ

1114,414.9!

SO.OO

JO 00
JO 00
JO 00

MI6.92

KliSJ

ill5.04l.a7



Region V

Project! Saugel Alfa 1 Site
D.O. No.: 5001-OS-3M Job No.: 1161 Dale Issued: 03/HS/9S

AMOUNT PATE AMOUNT DATE I OF AMOUNT
VO.I INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
(12
03
04
05
06
07
OB
09
10
11
12
13
14
15
16
17
It
19
20
21

S3,771.49
52,548.21

113,10033
67,737.45
30,547.77

104,208.71
1,57333
S.877.78

04/24/95
05/31/95
06/21/95
08/03/95
08/21/95
09/26/95
10/30/95
12/08/95

J3.235.16
52.548.21

113,10033
67,737.45
30,547.77

104.208.71
1,57333

05/18/95
06/29/95
07/19/95
08/29/95
09/20/95
10/23/95
11/27/95

24
29
2>
26
30
27
28

5536.33
to.oo
50.00
to.oo
SO.OO

SO.OO

$0.00

TOTAL 1312,365.07 $372,950.96 AVG

01
02
03
04
05
06
07
09
09
10
11
12
13
M
15
Id
17
It
19
20
21

Riedel Environmental Services Inc.

Monthly Contract Status Report
ERCS Region V Contract No. 68-S2-5001

Invoiced and Received Report
Por Ilie Period Ending December 31,1995 givondna

Section 3

AMOUNT DATE AMOUNT DATE » O F AMOUNT
VO.I INVOICED INVOICED RECEIVED RECEIVED DAYS USPENDED VO.t

AMOUNT DATE AMOUNT DATE t OP AMOUNT
INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED
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MONTHLY CONTRACT STATUS REPORT
CONTRACT 68-S2-5001 - OPTION YEAR 3

December, 1995

During the month of November, 1 995, Riedel/Smith Environmental (Riedel) did not receive any new
Delivery Orders nor Contract Modification to the ERCS Contract in November 1995. Five (5)
Modifications to existing Delivery Orders were issued in the month of November. The following is a
summary of Contract-to-date financial information:

Report Period Ending December 31, 1995.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL
EPA REGION V
Monthly Total ---------- ............. ------- ---------- ........ -------------- $ 1,294,292
Actual $14,636,174 $12,134,105 $16,143,936 $2,388,408 $45,302,624
Obligated $15,678,526 $16,371,303 $17,196,201 $7,201,474 $56,447,504

PROGRAM MANAGEMENT
Monthly Total ---------------- - ........................... - ...................... $ 27,903
Actual $1,093,267 $1,181,347 $ 647,688$ 0 $2,922,302
Obligated $1,093,267 $ 1,181,347 $1,200,455 $1,274,763 $4,749,832

TOTAL
Monthly Total ---------------- - ............................... - .................. $ 1,332,196
Actual $15,729,441 $13,315,452 $16,791,624 $ 0 $45,836,518
Obligated $16,771,793 $17,552,650 $18,396,656 $ 8,476,237 $61,197,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $ 19,268,639 $72,001,628

Riedel performed cleanup operations and services within the second month of the Option Year III Period
of Performance for the ERCS EPA Region V Contract.

Meetings:

A Peformance Evaluation Board (PEB) De-Briefing meeting was held on December 7, 1 995 for the entire
Option Year II Period of Performance (September 29, 1994 through September 28, 1995).

The following attended the above referenced meeting:

EPA Region V: Bob Dumelle ERCS Contracting Officer
Mary Elaine Gustafson ERCS Project Officer
Lisa Smith ERCS Contracting Specialist
Bob Bowden ^Branch Chief

Riedel/Smith: Bob Koentop Todd Ritsema
Paul Travous Mark Douglas
Bob Stewart
Malcolm Bliss
Kenneth Boyd
Charlie Klumb



The following were the "positive" comments presented by EPA representatives:

1 Eighteen (18) of the twenty (20) Delivery Orders score satisfactory or greater.

2 Riedel Response Managers continue to communicate well with EPA On-Scene Coordinators.

3 The "Springfield Belle" wastewater treatment trailer continues to be effectively managed and
maintained.

4 Riedel continues to be consistent in providing expedited and cost effective Transportation and
Disposal.

5. The technical knowledge of the Riedel Response Managers continues to be at a high level.

6. Six (6) sites improved one full point or greater in the quality of their invoice packages.

7. QA/QC remains above satisfactory.

8. Riedel continues to evaluate performance very objectively.

9. Riedel Program Management communication with the EPA Contracts office continues to excel.

The following were some of the "negative" comments presented by EPA representatives:

1. Invoicing has improved but still remains a problem.

2. Timely submittal of reports has improved, but a few reports remaining outstanding.

3. Lack of Program Managment support to on site operations.

4. David Chemical encountered safety problems with respect to the OSC having to "coerce" a "green"
crew to comply with and follow the procedures documented in the site HASP. The site score
satisfactory.

5. Integrity Drive Dump also incurred a safety problem with respect to not having a portable eye wash
machine on the site until two (2) weeks into the site's on site operations. A significant delay was also
incurred in setting up on site electrical utilities. This site also scored below satisfactory.

6. Anaconda Brass incurred a safety problem with respect to the Response Manager's lack in
complying with the OSCs request to cover several on site deep holes. This site scored below
satisfactory.

7. EPA is concerned with Riedel's efforts in processing charges much more quickly than credits that are
due to the EPA.

8. Lack of support from Riedel's "home" offices has become a recurring problem during this
performance period.

The following sites scored above satisfactory:

Manistique Harbor
Galen Meyers
Kenosha Iron & Metal
Standard Scrap
Mika Timber



Autodeposition

The following sites scored satisfactory:

Johnson Iron Industries
Harrison Sheet Steel
David Chemical
Quality Plating
Douglas Road Landfill
Sauget & Company, Site G
Sauget & Company, Site Q
Roosevelt Road Drum
Salco
Lorain County Pesticide
Oak Street
Custom Finishing

The following site s scored below satisfactory:

Integrity Drive Dump
Anaconda Brass

The following items are continuing to be discussed and supported for resolution:

1. Outstanding disputed costs: Costs not on the RCMS (1900-55s) but on the billing voucher are being
disputed. The EPA Contracting Office stated it will continue to review this matter.

Riedel/Smith has reviewed and addressed the majority of outstanding disputed costs. The "older"
delivery Order sites, such as Automatic Die Cast, XXKEM, Nelson McCoy and Partz Corporation were
reviewed by Riedel/Smith Program Management with revised cost and billing vouchers submitted for
OSC review and payment. Almost all these vouchers and their associated cost items were not
approved. EPA Project Office indicated that it would help review and resolve these vouchers. Likewise,
the outstanding "older" disputed costs would be coordinated and managed through the EPA Project
Office.

Riedel/Smith will provide a list to the Project Office of the "older" delivery order vouchers that have
disputed cost items. This list will be forwarded to Mary Elaine Gustafson.

Currently disputed costs will continue to be addressed and discussed with the EPA OSCs. These
correspondences will continue to be followed up in writing and forwarded to both the Contracting Office
and Project Office.

2 On-Site Health & Safety Audits: Mary Elaine Gustafson provided a written response to the re-
submitted procedural format for Riedel/Smith requesting and providing on-site health & safety audits for
a Delivery Order project. The EPA letter stated that all requests would be through the Riedel/Smith
Program Management Office to the EPA Project Office. EPA presented having six (6) audits to be
provided during a Contract Year Period of Performance, without having the consent of the OSC. These
six would also require Project Office pre-approval. Riedel/Smith has agreed to this correspondence and
the safety audit issue.

3. Lorain County Pesticide Inventory Issues: Riedel/Smith and EPA reviewed the memorandum and other
correspondences addressing the inventory vs. 1900-55 daily tracking of inventory items. A difference of
$9,499.77 is documented between the Riedel/mith WIT tickets and the 1 900-55 RCMS daily tracking
(as required by the OSC). Riedel/Smith presented ideas and thoughts as to why a difference existed.



The Contracting and Project Offices will again review these figures to help in bringing this issue to a
conclusion.

4. Lorain County Pesticide Provisional Labor Rates: Provisional labor rates have been presented by
Riedel/Smith to the EPA. These rates are for labor categories specific to this delivery order. Positions
such as Manager of relocation (previously approved by the OSC on-site with the Riedel/Smith Response
Manager), Supervisor for restoration operations and Safety Technician have been documented. Bob
Dumelle indicated that most of the provisional labor rates were not a problem. The Supervisor position
for Warren Degree was still being reviewed.

5. Riedel/Smith invoicing packages: Riedel/Smith reviewed comments from various OSCs concerning the
invoicing package. It was a "general consensus" from the OSCs that the Riedel/Smith packages had
significantly improved. However, "we are still not there yet". Both the Contracting Officer and Project
Officer agreed that these were the same type of comments they had received from the field.
Riedel/Smith is continuing its efforts to improve the invoice package.

Riedel/Smith informed the EPA that it is currently reviewing and comparing all costs generated from our
accounting system to the RCMS 1900-55s. Any costs referenced on our accounting but not on the
RCMS 1900-55 are being identified and "de-selected" for inclusion on the voucher. This procedure still
provides a voucher generated from our accounting system, with the items not on RCMS 1900-55s "de-
selected" in order to facilitate review of costs by the OSC.

Riedel/Smith also indicated it has developed "custom software" to allow a "single input of cost data"
system for our accounting system. This software will drive the cost data through our accounting system
and provide the capability to export the cost data to the RCMS for the generation of 1900-55s. This
"single input" procedure will help assure that the costs generated through our accounting system
appear on the RCMS 1900-55. The "single input" procedure will minimize the cost tracking errors and
provide a high quality of cost tracking on a daily basis. Riedel/Smith is excited about the initial results of
this software package and the information management capabilities it will bring to the EPA on delivery
order sites. Riedel/Smith has initially discussed this software and procedures with Mr. John Gilbert, EPA
ERT Cincinnati, Ohio.

Riedel/Smith Environmental continues to be "live" with its Profitool Management Information Service
(MIS) System. This system is fully implemented and operational.

Draft vouchers have been forwarded to the Contracting Office and Project Office for initial review and
comment. Based on discussions with EPA, it is anticipated that a meeting will be scheduled in the near
future for the Contracting Office, Project Office and OSCs to review and discuss the Profitool Invoicing
Format.

The following Delivery Orders were visited within the month of December 1995:

5001-05-377 North Shore Group: T & D Coordinator visited and met with the OSC of this site on
December 1 & 8, 1995 to discuss "final" disposal profile approvals with the OSC, as well as
oversee and provide technical assistance for the shipment of the final pesticide lab packs.

5001-05-379 American Plating: T & D Coordinator met with the OSC on December 7, 1995 to
discuss "final" disposal profile approvals.

5001-05-382 A & C Plating: T & D Coordinator visited this site on December 19, 1995 to discuss
waste streams identification and consolidation. Waste streams include cyanides and miscellaneous
acids.

TRANSPORTATION & DISPOSAL:



T & D Coordinators are continually contacting additional laboratories, TSD facilities and transporters to
update the current vendor database. They are also continually locating and competing small, small
disadvantaged, woman and minority business concerns. Facilities utilized during T & D operations are
continually monitored through correspondence with the proper CERCLA off site policy contact to assure
compliance with the CERCLA off site policy rule. In addition, state, local and county offices are
contacted to assure compliance with appropriated laws, rules and regulations.

Riedel met/conferred with the following TSD Facilities during the month of December 1995:

Envirosafe Services of America
Oregon , Ohio

City Environmental
Detroit, Michigan

Peoria Disposal Company
Peoria, Illinois

NuKem Treatment Services
Detroit, Michigan

Perma-Fix
Dayton, Ohio

Research Environmental Industries
Cleveland, Ohio

Clean Harbors Environmental Services
Chicago, Illinois

Aptus/Rollins
Lakeville, Minnesota

WRR
Milwaukee, Wisconsin

Advanced Waste Services
Eau Claire, Wisconsin

U.S. Filter Recovery Services
Roseville, Minnesota

Sites supported during this month included:

Contractual Matters:

Autodeposition
American Plating
North Shore Group
A & C'Plating
Hawkings Property
Hall Mercury Site



Waste Profiling and Permitting:

American Plating
Hawkins Property
A & C Plating
Beaver Wrecking
Hall Mercury Site

CERCLA Off Site Disposal Reports:

American Plating
Autodeposition

Technical Support:

Lorain County Pesticide
Hawkings Property
A & C Plating
American Plating
Hall Mercury Site

Autodeposition: T & D Coordinator scheduling final pickup dates for the remaining waste streams on
site. Submitted proposals for the removal of approximately 100 linear feet of asbestos containing
materials. The removal of the asbestos is scheduled for December 18, 1995. Consolidated and
removed 100 cubic yards of chromium contaminated debris, as well as 10,000 gallons of chromic acid.

Anaconda Brass: Finalized disposal of 20 cu yds of non-hazardous solids and debris, as well as three
drums of flammable liquids. Consolidated and removed 1,500 gallons of a oil and water mixture. PCB
materials (capacitors and transformers) were identified and removed off site for proper disposal.

EJeaver Wrecking: Received disposal approvals for remaining 63 drums of miscellaneous hazardous
wastes including creosote, flammables, caustics and non-hazardous materials. Off site removal of all
wastes streams is anticipated to take place in January.

North Shore Group: On site chemist providing packaging and re-packaging of on site laboratory
chemicals. Chemicals separated into proper hazardous categories (53 labpacks consolidated) and
submitted to selected TSD facility for final disposal approval. Continuous PUF cartridge air monitoring
1:0 assure proper PPE selections.

American Plating: T & D Coordinator providing and submitting disposal profiles for the disposal of
chrome contaminated soil and debris, non-hazardous soil and debris, chromic liquid and caustic
materials including sludges and liquids. All materials have been segregated and submitted for final
disposal approval. Chrome contaminated soils and debris continue to shipped off site for treatment and
final disposal.

Hawkins Property: Initial site walk thru took place on November 20, 1995. Those in attendance
included the Riedel/Smith RM and the OSC. Site is scheduled to mobilized on December 11, 1995. T &
D Coordinator providing disposal approvals for the contaminated disinfectant cleaner (liquid) and debris
(cardboard, paper, plastic, etc.) prior to mobilization to avoid unnecessary delays for disposal approval.

A & C Plating: Initial site walk thru took place on November 21, 1995. Those in attendance included
the Riedel/Smith RM/T & D Coordinator and Health and Safety Officer, as well as the OSC and TAT
representatives. Site is scheduled to mobilize on December 11,1 995.

HEALTH & SAFETY:



Riedel/Smith has agreed with the Project Office's written response to what Riedel/Smith in May 1995 to
provide a more "procedural" format for determining the necessity of performing an on-site safety audit.
The EPA response involves providing six (6) (not to exceed six) audits within a contract year period of
performance. These six audits would not require OSC consent. However, as with all audits would
require Project Office consent. Riedel/Smith would be required to present its reasons for the need of an
audit. The Project Officer would review the request in order to provide consent. All requests for an audit
will be in writing to the EPA. All responses from /the EPA will be in writing.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

This has been of particular interest with respect to the Lorain County Pesticide site having both EPA
Region V ERCS Contractors on-site.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Lorain County Pesticide:

Riedel continuing to manage and provide oversight for the executed subcontract agreement with Roth
Construction for the restoration construction services at the Lorain County Pesticide Delivery Order site.

Riedel/Smith Environmental continues to utilize Roth Construction under subcontract # 8163-13.
Provided Change Order documentation to the Contracting Office for this subcontract. Change Orders
#12 (increase ceiling to $2,800,000) Currently have presented a reduced supervision cost for the final
phase of restoration and on-site operations.

Roth Construction is considered a small business and the current Not-To-Exceed (NTE) amount of this
subcontract is $2,800,000.

Riedel/Smith Environmental continues to utilize subcontractor American Security Patrol, Inc. a small
business for the purpose of providing armed and unarmed security services at specific locations
throughout the Lorain County area. This subcontract continues to be at a NTE amount of $350,000.

The Aqua Marine Motel, a small business has been utilized for over $225,000 in relocation lodging
costs.

LifeCare Ambulance, a small woman owned business has been used for relocation of residents.
Subcontract amounts have exceeded $65,000.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction
and installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

Riedel/Smith continues to significantly exceed its subcontracting goals as set forth in its initial proposal
for EPA Region V.

I--'



UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Lorain County Pesticide
Belmont Huron
Douglas Road Landfill

The following Delivery Orders have bonded DBA work activities:

Galen Myers Phase I: Bond # NSU1611 51>5
Galen Myers Phase II: Bond #NSU1611537

Lorain County Pesticide: Bond #NSU1611609

Mika Timber: Bond # NSU2512246

Belmont Huron: Bond # NSU2512377

Lorain County Pesticide: Bond # NSU1611609

Riedel has provided the necessary bonds and additional riders to those bonds for the increased work
activities and amounts involving the restoration construction activities at the Lorain County Pesticide
site.

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order site:

Lorain County Pesticide
Galen Myers
Mika Timber
Lorain County Pesticide

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Piedel continuing to provide review of all QA/QC data deliverables packages on an expedited basis and
providing signed "validation" documents to the OSC. To further "solidify" the validation process, Riedel
has recently purchased a set of rubber stamps that will be used on each data deliverables package that
is; reviewed under the contract. Each time a data package is received it is stamped as received with a
"data validation" stamp. The stamp identifies who receives the package, validates and who it is
relinquished to. Stamps identifying packages as "void" will also be used if data deliverables packages
do not meet the specification as identified in the OSWER Directive.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

Piedel continues to utilize our existing QA/QC program, which includes 30 subcontracted laboratories
that encompass 67 locations across the country for analytical work provided to each delivery order.



The following Delivery Orders have had QA/QC packages submitted and reviewed:

Sauget Landfill, Site Q
Lorain County Pesticide
Mika Timber

Riedel has updated QA/QC Data Review Form for use as guidance when reviewing generated analytical
data for validation. Specific review pages are to be provided for the specific analytical categories
analyzed. For example, if only Volatile Organics and PCBs are required for analysis, only Volatile
Organics and PCBs data review forms will be utilized and submitted. This will further expedite review
and documentation of the analytical data generated.

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions". These analytical categories are continually
provided to selected analytical laboratories to assure proper compliance with the QA/QC requirements of
the removal program.

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted
regarding the data packages is documented and formally submitted (via written correspondence) to each
laboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)
levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1. TAT representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.

TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to
Riedel those results, which then are used for Riedel's disposal profiling and decision making processes.
Riedel is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

The "Springfield Belle" Wastewater Treatment Trailer was demobilized from the Mika Timber site on
December 14, 1995. The trailer provided effective treatment of over 250,000 gallons of contaminated
water. Some minor repairs to the trailer were necessary due to frozen pipes and fittings. Riedel/Smith
will not be billing these associated costs to the EPA.

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel intends to submit the revised G&A rate for ES&E. This would be for the 1995 year.



Submitted to the EPA Contracting Office a request for a provisional rates for ES&E CADD Computer
equipment utilization

Riedel providing planning discussions with respect to design of installation of a water main system for
the Douglas Road Landfill Delivery Order site.

Riedel continues to utilize ES&E to provide engineering and technical support for the Belmont Huron
Delivery Order site located in Elkhart, Indiana.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Order/Name 1900 Pate(?) QS£

5001-05-304
Ingram Richardson

5001-05-307
Clark Property

5001-05-318
Ohio Brass

5001-05-322
H & H

5001-05-338
Manistique Harbor

5001-05-345
CJR

E 001-05-353
Kenosha Metal & Iron

5001-05-357
Standard Scrap

5001-05-363
Lorain Cty Pesticide

5301-05-366
Integrity Drive

5001-05-377
North Shore Group

5001-05-368
Sauget & Company "G"

3/95

11/15/94

1128/95

Bill Simes

Stavros Emmanuoil

Steve Renninger

1 2/15/94 12/31 /94 Bill Simes
1/15
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

10/12

10/11

6/13 -6/16
7/7

8/31

10/1

10/26 - 10/31

11/29

Walter Nied

Brad Benning

Charles Gebien

Steve Faryan

Karla Auker

Steve Faryan



5001-05-375 11/3 Rose Ellison
Anaconda Brass

5001-05-381 11/29 Fred Bartman
Hawkings Property

DISPUTED COSTS:

Program Management:

On voucher 8100-36, $1,483.88 was "disputed" due to the fact that these costs were associated with
the Option Year III period of performance. The EPA Project Office requested these costs be re-
submitted, separately so that EPA funding could be properly accounted for Option Year III.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

The following Riedel invoices for specific Delivery Orders have disputed costs:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental continues its efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-304 Ingram-Richardson
8104-19 @ <$3,147.59>
NOTE: Because costs were anticipated by the OSC, this credit was not approved.
Written correspondence dated June 27, 1995 submitted to the OSC.

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1 993,
8106-05 @ $1,506.94
8106-09D @ $7,637.37
NOTE: Written correspondence dated July 25, 1995 submitted to the OSC. No response received from
OSC.

5001-05-317 XXKEM
8117-03 @ $3,148.09
8117-04 @ $246.28
8117-06 @ $1,380.94
8117-07 @ $532.00
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8117-09L @ $5,084.49



Written correspondence dated July 26, 1995 submitted to the OSC.
8117-09D @ $23,101.91
Written correspondence dated July 26, 1995 submitted to the OSC.

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-330 Partz Corporation
8130-04 @ $1,667.33
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
8130-05D @ $17,743.10
8130-05L@ $1,621.50
Written correspondence dated June 29, 1 995 addressing the disputed costs forwarded to the OSC.
8130-06 @ $2,106.73
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
Riedel/Smith resubmitted proposed costs, these costs were subsequently disputed by the OSC without
notification or discussion.

5001-05-356 David Chemical
8156-01 @ $2,133.86
8156-05 @ $462.16
8156-07 @ $53.46

5001-05-357 Standard Scrap
3157-04 @ $2,192.60 Written correspondence dated December 1, 1995 submitted to OSC
3157-08 @ $3,822.30 Written correspondence dated October 18, 1995 submitted to OSC
3157-10 @ $5,312.80 Currently reviewing DBA labor issues

5001-05-359 Custom Finishing
3159-03 @ $786.50

5001-05-363 Lorain County Pesticide
3163-01 @ $7,164.07
NOTE: Disputed costs involve WIT Inventory items
3163-02 @ $530.66
8163-03 @ $3,054.65 Currently reviewing labor issues
3163-04 @ $8,581.50
Currently reviewing ODC disputed costs, discussions with OSC revealed inadvertent "short pay" of
several items not invoiced under the revised voucher. Riedel currently reviewing these charges with the
OSC.
3163-05 @ $6,850.62 Currently reviewing associated ODC items disputed
3163-06 @ $26,301.86
3163-07 @ $7,718.22

5001-05-364 Petroleum Specialties
3164-03 @ $274.13

5001-05-367 Harrison Sheet Steel
3167-01 @ $634.52
MOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
3167-06 @ 1,116.17

5001-05-370 SALCO



8170-01 @$210.40 Items documented and approved on the 1900-55s
8170-02 @ $6,325.79
8170-03 @ $7,028.97

5001-05-371 Oak Street Site
8171-01 @ $510.30
8171-02 @ $268.39
8171-03 @ $2,988.96

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1 900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

MISC. ITEMS/TOPICS:

Notified the Project Office of Riedel/Smith encountering several "problems" that occurred during
inventory that impacted the generation of WITs for Delivery Order site operations. This notification was
in writing and dated November 17, 1995.

Submitted Work Plans to the Contracting Office and Project Office for the Hall Mercury site (5001-05-
383).

Submitted current Riedel/Smith company policies to the Contracting Office. These policies included: Paid
Time Off, Holiday Leave, Overtime for Salaried Exempt Employees, Time Reporting, General Principles
Governing Allowability of Costs on Government Contracts and Uncompensated Overtime.

Provided initial response to the Contracting Officer's request (dated November 16, 1995) for
Direct/Indirect Costs and the concern for consistency in treatment of costs by Riedel/Smith
Environmental.

Notified the Project Office on November 10, 1995 of additional costs to be invoiced in the near future
for the Dyer Brothers Delivery Order (5001-05-324). These costs are for approved (via signed 1900-
55s) and are for an ES&E Chemist utilized on-site. These items were addressed and disputed by the
OSC due to a lack of supporting documentation and information to verify the charges. Riedel/Smith is
currently reviewing these charges.

The procedures concerning inventory developed from the July 1995 meeting at the Lorain County
Pesticide site continue to be used.

On October 1 7, 1 995 provided a written request to the Contracting Office for Riedel/Smith to pursue
future contracting work on the KEM-PEST (5001-05-320) delivery order site.

Back in September 20, 1995 submitted the Riedel/Smith Environmental Novation Agreement
documentation to Ms. Melinda Cecil, ERCS EPA Zone 4A Contract Officer. Additional information, such
as the current contract year Conflict of Interest reviews and certifications have been requested by EPA.
. This remains an outstanding issue.

t f tf v A /• A fffttttfft. ft tjfyf s f ftfffffffptfy f S**,
' V s yf.r

f-'J!ffffffjfj?fsff,t..Sf ^ f .

' ' ' * ' &



Disputed costs for the Lorain County Pesticide site. Riedel expressed concern over the amounts being
disputed without early notification by EPA or request of additional information prior to submitting
disputed costs to RTP. EPA indicated that they would look into this matter for resolution. Currently
working with the newly assigned OSC, Michelle Jaster to resolve all outstanding issues and disputes.

A provisional Labor Category Rate for Randy Brinkhoff was discussed. Bob Dumelle indicated he would
review that issue and contact the Riedel Program Manager. Likewise, provisional labor rates for all
affected Riedel personnel at the Lorain County Pesticide site have been submitted to the Contracting
Office for review.

Additional disputed costs progress was presented to the EPA. Riedel is making a significant effort to
finalize all outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson
McCoy sites were specifically discussed, also, Automatic Die Cast, XXKEM and Partz Corporation are
being addressed.

Submitted vouchers generated from the Profitool MIS System in November, 1995 for the period of
performance of October, 1995.

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking. Currently we are "deselecting" cost items from our
accounting system that are not on a RCMS 1900-55. This is an effort to maximize the amount of cost
items approved by OSCs during their voucher review. Riedel/Smith is currently experiencing a continued
"trend" of OSCs disallowing costs from our accounting system generated invoice for costs not on the
RCMS 1900-55s.

Riedel/Smith has developed custom software for generating 1900-55s through our accounting system.
Data is input into our accounting system ("single data input") then cam be exported to generate a RCMS
1900-55. Therefore, the accounting system voucher and the RCMS should "match", due to the "single
data input" format.

Continuing to provide Lorain County Pesticide Site significant support from Program Management. EPA
OSCs have indicated this site shall require "special" and immediate support to assure success.

"rhe Fixed Cost Rate Report for the time period from 2/1/94 through 7/31/94 (Report # 4) and 8/31/94
- 1/31/95 (Report # 5) have been submitted to the EPA Contracting Office in November 1995.
However, due to the discussions and findings of the EPA OIG, these reports are based on "interim"
indirect costs..

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Lorain County Pesticide

Riedel is continuing to oversee and manage Indirect and Direct cost items (i.e. hand tools, chairs, etc.)
during the voucher review process to assure proper billings and allocation of costs. We submitted to the
EPA Contracting Office, on October 4, 1995 a detailed list of cost items being "coded" as I indirect
costs. Direct Cost Items and Direct Costs.

Riedel remains current and daily on the generation of the daily 1900-55 and cost tracking requirements
for the Lorain County Pesticide site. The EPA OSC had previously rejected requests from the Riedel RM
to allow for additional hours in order to "catch up" and get current with the daily 1900-55s. This
resolves the deficiency raised in the "interim PER" performed on-site for Lorain County Pesticide, the
major issue had been the lack of timeliness of 1 900-55 and cost tracking.



EPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice
change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel continues to anticipate to provide this information in the near future. This has
been impacted also by the EPA OIG discussions involving indirect and direct costs.

Submitted correspondence to the Contracting Officer requesting a high CONUS rate for the Hall Mercury
site. In order to facilitate and accomodate on site operations and support the Delivery Order, the OSC
had selected Pekin, Illinois as the location to stay.

Provided written response on December 1 2, 1995 to the Contracting Officer's request concerning
Riedel/Smith Environmental's consistency in the treatment of costs. Attached to that correspondence
was a copy of Randy Davis' correspondence to Ms. Melinda Cecil, dated October 10, 1995 that
references our various contracts and how certain cost items were accounted for since 1 991.

Submitted formal request to the Project Officer on December 6, 1995 regarding a date of completion
extension from January 4, 1996 to May 1, 1996.

On December 1, 1995 requested a copy of the documentation describing actual dispute involving the
supervision charges for the restored residential home in Cuyahoga County, Ohio.

CONTRACT MODIFICATIONS :

None during the month of December.

DELIVERY ORDERS:

5001-05-383 Hall Mercury located in Manito, Ilinois involves decontamination of a residential home and
personal vehicle in which a small container of elemental mercury was spilled.

DELIVERY ORDER MODIFICATIONS:

8158 Mika Timber No. Nine (9), dated 12/07/95. Ceiling increase of $75,000.

8163 Lorain Cty Pesticide No. Thirty-One (31), dated 12/12/95. 1) Ceiling increase of $1,000,000.
2) Extend Work Completion date from 01/04/96 to 04/05/96.

8177 North Shore Group No. One (1), dated 12/12/95. Ceiling increase of $10,000.

8183 Hall Mercury No. (1), dated 12/21/95. Extend Work Completion date from 12/29/95 to
02/29/96.

FUTURE/ANTICIPATED ACTIVITIES:

Riedel/Smith is preparing to implement our Profitool Utility Exchange program for all new ERCS Delivery
Orders received after February 1, 1996.

Continue efforts to improve quality of invoicing packages.

Continue to provide periodic on-site support to the Lorain County Pesticide Site by Program
Management. Maintain significant support as dictated by this sites' needs and requirements. Likewise,
manage Program Management in such a way as to maintain support to other Delivery Order sites.



update and providing information concerning the Profitool Database Management System
ooftware implementation and scheduling. Especially with the new custom software for generation of
vouchers and RCMS 1900-55s.

Continue to "match" costs documented in the RCMS and the Riedel/Smith accounting system.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Maintain a 30 day current status for resolution of disputed costs for all Delivery Orders. This will be
coordinated with each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity
anticipated.

Provide a meeting with the necessary Contracting Office and Project Office representatives, along with
OSCs to discuss the new Riedel/Smith Environmental invoice package generated from the Profitool MIS
System.

Finalize all Labor Rates for SCA covered labor categories.

Provide the cost impact to the fringe benefit changes utilizing the Standard Form (SF) 1411.
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Section 1

RIEDIiL/SMl 1H JfcNViKGNMiiN 1 AL aiiKVICES, INC.
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT RECOR D ̂
REPORT PERIOD ENDING M-/O

NOVEMBER 1995 . 7TH FLOOR

Region V

i
Delivery

Order and
Job Number

5001-05-365
8165

5001-05-366
8166

5001-05-367
! 8167

5001-05-368
8168

5001-05-369
8169

5001-05-370
8170

5001-05-371
8171

5001-05-372
8172

Project
Name

Sauget & Company
Landfill
"Site Q"

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
"Site O"

M & K

SALCO

Oak Street

Roosevelt Road Drum

Date
Issued

02/08/95

02/20/9

02/21/95

03/20/95

04/15/95

04/17/95

05/02/95

05/22/95

Status

Inactive

Inactive

Inactive

Inactive

Inactive

Active

Active

Inactive

Required
Date of

Completion

07/31/95

09/28/95

09/28/95

09/28/95

09/28/95

04/15/96

01/02/96

09/28/95

Percent
Complete

100%

100%

100%

100%

0%

60%

95%

100%

Response
Manager

Ken Braig

Don Flowers

Eric Bowman

Ken Braig

Russ Gulledge

Michael Hinds

Michael Hinds

Len Gackowski

On-Scene
Coordinator

Sam Borries

Karla Auker

Pete Curia

Sam Borries

William Simes

Rose Ellison

Rose Ellison

Charles Gebien

.

Comments

Site demobilized.

Site demobilized.

Site demobilized.

Site demobilized.

Deleted Delivery Order 5001-05-
369 in its entirety.

Site currently demobilized, Riedel
currently awaiting OSC
authorization to continue on-site
operations.

Site demobilized. Possible
remobilization in Spring '96 for
additional excavations

Site demobilized.
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Riedel Environments! Servkes Inc.

Month!)' Flnsncltl Slstus Report
ERCS Re(loa V Contract No. it̂ l-SOOl
Report rtrtod lull*, November 30, 1553

Delivery Order No.:
HIS Job No.l

Project:
Dsle Issued:

M01-05-K5
IKS

Ssufet A Co. Landfill
oi/u/55
OS/IMS

Fuadl Obllfaied . Bsse Yei
ruads Obll|stcd - Oplloa Yesr I
Funds Obllpled - Option Yesr 1
Funds Oblltsled - Oplloa Yesr 1
Tol.l Funds Obllpted

Fenonael - Current
- Cumulsllre

Equipment - Current
• Cumulative

Other Colts - Current
. Cumulstlve

C A A-Current
- Cunulsllre

Tots) - Current
- Cumulsllve

Bsse Yesr funds Upended
fertent Complete - Bsse Year
Cellini Islanre-ftseYeir

Option Yesr I Funds Espendea
Percent Complete - Option Yesr I
Cellini IsUaee - Option Yesr 1

Option Yese 1 Funds tipendea
Pettent Complete - Option Yesr 1
Cellini (slsaee - Option Yesr 1

Option Yesr 3 Funds Cipended
Fervent Complete - Option Yesr J
Cellini Bsluei - Option Yur

Fercentste Complete
Cellini Balsacc

Labor Hoars - Current
' Cumulsllve

Total Invoked - Cnrrent
- CumiilBlrvc

Tolsl Received - Current
> Cumulative

SOW
11)1.467.45



DUPLICATE
COORDS CE *"

CLIN Unt Item Description

Riedel Environmental Services Inc.
ERCS Rcjlon V Contract No. 68-52-5001

Monthly Status/Progress Report
Reporting Period; 11/01/95-11/30/95

Delivery Order Mo.: 5001-05-365
RES Job No.: 8165
Project: Sauget ft Co. Landfill

— Hour) —
Current ToUl

— Dollar Amounts —
Current Tola!

Delivery Order No.: 5001-05-361
RES Job No.! 1161
Protect: Sauce* Landfill -C

I 05
1 OS
TBD
TBD
1 10
2 05
2 10
2 15
2 20
3 10

25
25
05
05
10
10

4 15 3
15 3

2A2 I
1 A2
353 1
2A10I
5A101
5A201
D2050
D2 15
4 30 I
5 20 I
5 20 IA
2 Al 1
630 I
2AI I
2 A 2 I
2AI 1
2A3 1
501 01
4 A I O I
IA10I

OJhti;

Response Manager
Response Mansger
Specialized Reap. Mgr
Jr. Responie Minsger
Foreman
Equipment Operator
Field Clerk/Typis!
Laborer
Truck Driver
Electrician
Lib Technician
Lab Technician
Chemist-Organic I
Chemist-Organic I
Engineer/Chemical-1
Engineer/Chemical-1
Engineer/Civil-1
Engineer/Civil-1

Drafter
Drifter
Surveyor
Surveyor
DIvlilonMOR/Civil
Admin Support
Equipment Operator
Laborer
Tech Ind Hygieniit/Ssfety
T & D Coordinator
Equipment Operator
Pwr Eqp Operator GI *
Laborer •
Equip Oprtr DB-A2G •
Truck Driver DB-G5 *
Laborer DB
Laborer DB-A3G2 •
Administrative AMI.
Safety Technician
Supervisor

RES
ESE
RES
RES
RES
RES
RES
RES
RES
RES
RES
ESE
RES
ESE
RES
ESE
RES
ESE
ESE
ESE
ESE
ESE
ESE
ESE
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES

Subtotal

Surcharge*:

5 05
S 10
S 15
S 20

Explosives
Lvl A
LvlB
LvIC

RES
RES
RES

Subtotal
' DBA Labor lleml

Talal
nole: total hours do not include nirchsrgq)

67.00
0.00
0.00

92.00
65.00

102.50
68.50
95.50
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00
000
0.00
soo
0.00
000
0.00
0.00
0.00
000
0.00
0.00
0.00
000
0.00

498.50

0.00
0.00
0.00

16.00

14.00

491.50

:;iz.̂ ~TT»T
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Region V

Project: Sauget Area 1 Sill
D.O.No.: 5001-05-J68 Job No.: 1168 Date Issued: 03/08/95

AMO\JNT DATE AMOUNT DATE t OF AMOUNT
INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
04
05
06
07
09
09
10
11
12
13
14
IS
16
17
It
19
20
21

$3,771.49
52.548.21

113,10033
67,737.45
30,547.77

104.208.71
1,57333

04/24/95
05/31/95
06/21/95
OB/03/95
08/21/95
09/26/95
10/30/95

S3.235.16
52,548.21

113,10033
67,737.45
30,547.77

104.208.71
1,57333

05/18/95 24
06/29/95 29
07/19/95 28
08/29/95 26
09/20/95 30
10/23/95 27
11/27/95 28

$53633
$0.00
10.00
30.00
50.00
10.00
SO.OO

01
02

03
04
05
06
07
08
09
10
11

12
13
14

15

16
17
18
19
20

21

Riedel Environmental Services Inc.

Monthly Contract Status Report
ERCS Region V Contract No. 68-S2-5001

Invoiced and Received Report
For The Period Ending November 30,199S

DUPLICATE
-•tCORDS CENTER?TH FLOOR

AMOUNT
INVOICED

DATE
INVOICED

AMOUNT
RECEIVED

DATE I OF AMOUNT
RECEIVED DAYS USPENDED

AMOUNT
INVOICED

DATE
INVOICED

AMOUNT
RECEIVED

DATE I OP AMOUNT
RECEIVED DAYS SUSPENDED

5373,487.29 S17Z.950.96 AVG $536.31 TOTAL $0.00



ERCS REGION V
MONTHLY CONTRACT STATUS REPORT

CONTRACT 68-S2-5001 - OPTION YEAR 3
November, 1995

During the month of November, 1995, Riedel/Smith Environmental (Riedel) did not receive any new
Delivery Orders nor Contract Modification to the ERCS Contract in November 1995. Five (5)
Modifications to existing Delivery Orders were issued in the month of November. The following is a
summary of Contract-to-date financial information:

Report Period Ending November 30, 1995.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL
EPA REGION V
Monthly Total - $ 1,366,611
Actual $14,636,174 $12,134,105 $15,677,145 $1,560,906 $44,008,331
Obligated $15,678,526 $16,371,303 $17,196,201 $6,016,474 $55,262,504

PROGRAM MANAGEMENT
Monthly Total -- $ 39,563
Actual $1,093,267 $1,181,347 $ 619,784$ 0 $2,894,398
Obligated $1,093,267 $1,181,347 $1,200,455 $1,274,763 $4,749,832

TOTAL
Monthly Total $ 1,406,174
Actual $15,729,441 $13,315,452 $16,296,930 $ 0 $45,341,823
Obligated $16,771,793 $17,552,650 $18,396,656 $ 7,291,237 $60,012,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $ 19,268,639 $72,001,628

Riedel performed cleanup operations and services within the second month of the Option Year III Period
of Performance for the ERCS EPA Region V Contract.

Meetings:

No meetings were held within the month of November 1995.

The following items are continuing to be discussed and supported for resolution:

1. Outstanding disputed costs: Costs not on the RCMS (1900-55s) but on the billing voucher are being
disputed. The EPA Contracting Office stated it will continue to review this matter.

Riedel/Smith has reviewed and addressed the majority of outstanding disputed costs. The "older"
delivery Order sites, such as Automatic Die Cast, XXKEM, Nelson McCoy and Partz Corporation were
reviewed by Riedel/Smith Program Management with revised cost and billing vouchers submitted for
OSC review and payment. Almost all these vouchers and their associated cost items were not
approved. EPA Project Office indicated that it would help review and resolve these vouchers. Likewise,
"he outstanding "older" disputed costs would be coordinated and managed through the EPA Project
Office.

Riedel/Smith will provide a list to the Project Office of the "older" delivery order vouchers that have
disputed cost items. This list will be forwarded to Mary Elaine Gustafson.
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Currently disputed costs will continue to be addressed and discussed with the EPA OSCs. These
correspondences will continue to be followed up in writing and forwarded to both the Contracting Office
and Project Office.

2. On-Site Health & Safety Audits: Mary Elaine Gustafson provided a written response to the re-
submitted procedural format for Riedel/Smith requesting and providing on-site health & safety audits for
a Delivery Order project. The EPA letter stated that all requests would be through the Riedel/Smith
Program Management Office to the EPA Project Office. EPA presented having six (6) audits to be
provided during a Contract Year Period of Performance, without having the consent of the OSC. These
six would also require Project Office pre-approval. Riedel/Smith has agreed to this correspondence and
the safety audit issue.

3. Lorain County Pesticide Inventory Issues: Riedel/Smith and EPA reviewed the memorandum and other
correspondences addressing the inventory vs. 1 900-55 daily tracking of inventory items. A difference of
$9,499.77 is documented between the Riedel/smith WIT tickets and the 1900-55 RCMS daily tracking
(as required by the OSC). Riedel/Smith presented ideas and thoughts as to why a difference existed.
"he Contracting and Project Offices will again review these figures to help in bringing this issue to a
conclusion.

4. Lorain County Pesticide Provisional Labor Rates: Provisional labor rates have been presented by
Riedel/Smith to the EPA. These rates are for labor categories specific to this delivery order. Positions
such as Manager of relocation (previously approved by the OSC on-site with the Riedel/Smith Response
Manager), Supervisor for restoration operations and Safety Technician have been documented. Bob
Dumelle indicated that most of the provisional labor rates were not a problem. The Supervisor position
for Warren Degree was still being reviewed.

5. Riedel/Smith invoicing packages: Riedel/Smith reviewed comments from various OSCs concerning the
invoicing package. It was a "general consensus" from the OSCs that the Riedel/Smith packages had
significantly improved. However, "we are still not there yet". Both the Contracting Officer and Project
Officer agreed that these were the same type of comments they had received from the field.
Riedel/Smith is continuing its efforts to improve the invoice package.

Riedel/Smith informed the EPA that it is currently reviewing and comparing all costs generated from our
accounting system to the RCMS 1 900-55s. Any costs referenced on our accounting but not on the
RCMS 1900-55 are being identified and "de-selected" for inclusion on the voucher. This procedure still
provides a voucher generated from our accounting system, with the items not on RCMS 1 900-5 5s "de-
selected" in order to facilitate review of costs by the OSC.

Riedel/Smith also indicated it has developed "custom software" to allow a "single input of cost data"
system for our accounting system. This software will drive the cost data through our accounting system
and provide the capability to export the cost data to the RCMS for the generation of 1 900-55s. This
"single input" procedure will help assure that the costs generated through our accounting system
appear on the RCMS 1900-55. The "single input" procedure will minimize the cost tracking errors and
provide a high quality of cost tracking on a daily basis. Riedel/Smith is excited about the initial results of
this software package and the information management capabilities it will bring to the EPA on delivery
order sites. Riedel/Smith has initially discussed this software and procedures with Mr. John Gilbert, EPA
ERT Cincinnati, Ohio.

Riedel/Smith Environmental continues to be "live" with its Profitool Management Information Service
(MIS) System. This system is fully implemented and operational.

Draft vouchers have been forwarded to the Contracting Office and Project Office for initial review and
comment. Based on discussions with EPA, it is anticipated that a meeting will be scheduled in the near
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future for the Contracting Office, Project Office and OSCs to review and discuss the Profitool Invoicing
Format.

The following Delivery Orders were visited within the month of November 1 995:

5001-05-373 Autodeposition: T & D Coordinator visited this site on November 9, 1995 to provide
technical assistance during the final stages of transportation and disposal of all on site waste
streams..

5001-05-376 Beaver Wrecking: T & D Coordinator visited this site on November 9, 1995 to discuss
potential disposal methods with the OSC for miscellaneous drummed materials.

ED01-05-377 North Shore Group: T & D Coordinator visited and met with the OSC of this site on
November 3, 1995 to discuss packaging and disposal arrangements of the miscellaneous pesticide
and herbicide lab packs found on site.

5001-05-379 American Plating: T & D Coordinator met with the OSC on both November 3 and 14,
1995 to discuss final disposal options with the OSC.

5001-05-382 A & C Plating: T & D Coordinator participated in the initial walk thru for this site on
November 21, 1995. Other in attendance included the OSC, Riedel/Smith RM and Health and
Safety Officer.

TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional laboratories, TSD facilities and transporters to
update the current vendor database. They are also continually locating and competing small, small
disadvantaged, woman and minority business concerns. Facilities utilized during T & D operations are
continually monitored through correspondence with the proper CERCLA off site policy contact to assure
compliance with the CERCLA off site policy rule. In addition, state, local and county offices are
contacted to assure compliance with appropriated laws, rules and regulations.

Riedel met/conferred with the following TSD Facilities during the month of October 1995:

Envirosafe Services of America
Oregon , Ohio

Chem-Met Services
Wyandotte, Michigan

The Environmental Quality Company
Belleville, Michigan

Chemical Waste Management
Oak Brook, Illinois

ENSA
South Bend, Indiana

City Environmental
Detroit, Michigan

Peoria Disposal Company



Peoria, Illinois

NuKem Treatment Services
Detroit, Michigan

Perma-Fix
Dayton, Ohio

Research Environmental Industries
Cleveland, Ohio

Clean Harbors Environmental Services
Chicago, Illinois

Heritage Environmental
Lemont, Illinois

Waste Management
West Chester, Illinois

Aptus/Rollins
Lakeville, Minnesota

ENSCO
Lincolnshire, Illinois

Laidlaw Environmental Services
Pecatonica, Illinois

Sites supported during this month included:

Contractual Matters:

Autodeposition
American Plating
North Shore Group
Mika Timber

Waste Profiling and Permitting:

American Plating
Hawkins Property
Autodeposition
North Shore Group
Beaver Wrecking

CERCLA Off Site Disposal Reports:

Autodeposition
Harrison Sheet Steel
Quality Plating
American Plating



Technical Support:

North Shore Group
American Plating
Autodeposition
Hawkings Property
B & B Auto
Mika Timber
Lorain County Pesticide

Autodeposition: T & D Coordinator scheduling final pickup dates for the remaining waste streams on
site. Submitted proposals for the removal of approximately 100 linear feet of asbestos containing
materials. The removal of the asbestos is scheduled for December 18, 1995. Consolidated and
removed 100 cubic yards of chromium contaminated debris, as well as 10,000 gallons of chromic acid.

Anaconda Brass: Finalized disposal of 20 cu yds of non-hazardous solids and debris, as well as three
drums of flammable liquids. Consolidated and removed 1,500 gallons of a oil and water mixture. PCB
materials (capacitors and transformers) were identified and removed off site for proper disposal.

Beaver Wrecking: Received disposal approvals for remaining 63 drums of miscellaneous hazardous
wastes including creosote, flammables, caustics and non-hazardous materials. Off site removal of all
wastes streams is anticipated to take place in January.

North Shore Group: On site chemist providing packaging and re-packaging of on site laboratory
chemicals. Chemicals separated into proper hazardous categories (53 labpacks consolidated) and
submitted to selected TSD facility for final disposal approval. Continuous PUF cartridge air monitoring
to assure proper PPE selections.

American Plating: T & D Coordinator providing and submitting disposal profiles for the disposal of
chrome contaminated soil and debris, non-hazardous soil and debris, chromic liquid and caustic
materials including sludges and liquids. All materials have been segregated and submitted for final
disposal approval. Chrome contaminated soils and debris continue to shipped off site for treatment and
final disposal.

Hawkins Property: Initial site walk thru took place on November 20, 1995. Those in attendance
included the Riedel/Smith RM and the OSC. Site is scheduled to mobilized on December 11, 1995. T &
D Coordinator providing disposal approvals for the contaminated disinfectant cleaner (liquid) and debris
(cardboard, paper, plastic, etc.) prior to mobilization to avoid unnecessary delays for disposal approval.

A & C Plating: Initial site walk thru took place on November 21,1 995. Those in attendance included
the Riedel/Smith RM, T & D Coordinator and Health and Safety Officer, as well as the OSC and TAT
representatives. Site is scheduled to mobilize on December 11, 1995.

HEALTH & SAFETY:

Riedel/Smith has agreed with the Project Office's written response to what Riedel/Smith in May 1995 to
provide a more "procedural" format for determining the necessity of performing an on-site safety audit.
The EPA response involves providing six (6) (not to exceed six) audits within a contract year period of
performance. These six audits would not require OSC consent. However, as with all audits would
require Project Office consent. Riedel/Smith would be required to present its reasons for the need of an
audit. The Project Officer would review the request in order to provide consent. All requests for an audit
will be in writing to the EPA. All responses from /the EPA will be in writing.
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A & C Plating (5001-05-382): On November 21, 1995 conducted a pre-site walk through at the request
of the OSC to help identify safety hazards and work tasks. Information gathered was utilized to develop
the site specific HASP.

Completion of the HASP was accomplished during the time of November 22 - 30, 1995.

North Shore Group (5001-05-377): On November 21, 1995 a site visit was provided to inspect and
review the need for tank removal operations to be incorporated into the site HASP. During the week of
November 22 - 30, 1995 tank removal operations were documented and incorporated as an amendment
to the HASP.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
:;econd ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

This has been of particular interest with respect to the Lorain County Pesticide site having both EPA
Region V ERCS Contractors on-site.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Douglas Road Landfill:

Selected a small, woman-owned business, Underground Services, Inc. for providing the water main and
underground installation services. This subcontracted work is anticipated to be over $700,000 in costs.

Belmont Huron:

A small business firm has been selected for providing services to connect water main to residential
homes. This subcontract is anticipated to be approximately $32,000 in costs.

Lorain County Pesticide:

Riedel continuing to manage and provide oversight for the executed subcontract agreement with Roth
Construction for the restoration construction services at the Lorain County Pesticide Delivery Order site.
An issue of "texturing" walls has occurred. The issue is that the EPA OSC has directed Riedel to restore
residential homes to "as close to original condition as possible". In one of the apartment complexes, the
interior walls have a "textured" type of wall covering. Regular painting does not bring the finished walls
back to "original" condition (regular painting leaves the wall's finish as too smooth). Therefore,
additional layers of paint are required to provide a "textured" finished, since additional layers of paint
are required, additional work/effort is required. Thereby increasing costs for this specific work item.
Although the EPA OSC has required, and is satisfied with the finished product, payment for this
additional texturing by the EPA OSC is currently being disputed.

Riedel/Smith Environmental continues to utilize Roth Construction under subcontract # 8163-13.
Provided Change Order documentation to the Contracting Office for this subcontract. Change Orders
#08 (increased ceiling NTE to $2,200,000), #09 (incorporated a multiplier for restoration work to be
performed in Cuyahoga County, Ohio) and #10 (increasing ceiling to $2,500,000). Currently have
presented a reduced supervision cost for the final phase of restoration and on-site operations.



Roth Construction is considered a small business and the current Not-To-Exceed (NTE) amount of this
subcontract is $2,500,000.

Riedel/Smith Environmental continues to utilize subcontractor American Security Patrol, Inc. a small
business for the purpose of providing armed and unarmed security services at specific locations
throughout the Lorain County area. This subcontract continues to be at a NTE amount of $350,000.

The Aqua Marine Motel, a small business has been utilized for over $225,000 in relocation lodging
costs.

LifeCare Ambulance, a small woman owned business has been used for relocation of residents.
Subcontract amounts have exceeded $65,000.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
nc., a small woman owned business providing the services for the Phase I and Phase II construction

and installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

Riedel/Smith continues to significantly exceed its subcontracting goals as set forth in its initial proposal
for EPA Region V.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Mika Timber
Lorain County Pesticide
Belmont Huron
Douglas Road Landfill

On November 8, 1 995 identified and submitted a request for the Option Year II Wage Determination for
the Mika Timber delivery order site involving DBA activities of backfilling soils, capping, compacting
soils and hydro-seeding.

The following Delivery Orders have bonded DBA work activities:

Galen Myers Phase I: Bond # NSU1 61 1 51 5
Galen Myers Phase II: Bond #NSU1 61 1 537

Lorain County Pesticide: Bond #NSU1611609

Additional Riders to this bond have been obtained as the subcontracted DBA work has increased.
Copies of these riders were forwarded to the EPA Contracting Office on October 4, 1995.

Mika Timber: Bond # NSU2512246

Belmont Huron: Bond # NSU2512377
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Lorain County Pesticide: Bond # NSU1611609

Riedel has provided the necessary bonds and additional riders to those bonds for the increased work
activities and amounts involving the restoration construction activities at the Lorain County Pesticide
site.

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order site:

Lorain County Pesticide
Galen Myers
Mika Timber
Lorain County Pesticide

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel continuing to provide review of all QA/QC data deliverables packages on an expedited basis and
providing signed "validation" documents to the OSC.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

Riedel continues to utilize our existing QA/QC program, which includes 30 subcontracted laboratories
that encompass 67 locations across the country for analytical work provided to each delivery order.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Lorain County Pesticide
Mika Timber
David Chemical

Riedel has updated QA/QC Data Review Form for use as guidance when reviewing generated analytical
data for validation. Specific review pages are to be provided for the specific analytical categories
analyzed. For example, if only Volatile Organics and PCBs are required for analysis, only Volatile
Organics and PCBs data review forms will be utilized and submitted. This will further expedite review
and documentation of the analytical data generated.

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions". These analytical categories are continually
provided to selected analytical laboratories to assure proper compliance with the QA/QC requirements of
the removal program.

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted
regarding the data packages is documented and formally submitted (via written correspondence) to each
laboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

Riedel has prevfously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart ;
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's •
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below •
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR) i
levels. This was requested through the Riedel Response Manager.



The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1. TAT representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.

TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to
Ftiedel those results, which then are used for Riedel's disposal profiling and decision making processes.
Riedel is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

On November 7, 1995 provided Contracting Office a copy of the revised Property Management Program
Plan approved by the Defense Contract Management Command (DCMC) This Plan was approved by Ms.
Sandra Waidmann, Property Administrator for the Defense Contract Management Area Operations - St.
Louis, Defense Contract Management Comrhand (dated 9/26/95.)

'Springfield Belle" wastewater treatment trailer remains mobilized and continues to be operational at the
Mike Timber site. Approximately 1 50,000 gallons of contaminated rainwater has been collected from
on-site trenches and pits and is being treated and discharged. This rainwater is contaminated with
creosote. All operations have been coordinated through Stavros Emmanouil (Mika Timber OSC) and Ken
Theisen ("Springfield Belle" OSC). Riedel/Smith performed the last "in house" operations and
maintenance inspection at our Detroit Office in May 1995, just prior to its mobilization to Mika Timber.
The May 1 995 monthly Inspection log was submitted to the Project Office on November 8, 1 995.

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

The annual non-expendable property report was submitted at the end of October, 1995.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Miedel intends to submit the revised G&A rate for ES&E. This would be for the 1995 year.

Submitted to the EPA Contracting Office a request for a provisional rates for ES&E CADD Computer
equipment utilization

Miedel providing planning discussions with respect to design of installation of a water main system for
•the Douglas Road Landfill Delivery Order site.

Riedel continues to utilize ES&E to provide engineering and technical support for the Belmont Huron
Delivery Order site located in Elkhart, Indiana.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6. Kg) requires the OSC to review and sign 1900-55s daily-
.*

Delivery Order/Name 1 900 Date(s) OSC

5001-05-304 3/95 Bill Simes



Ingram Richardson

5001-05-307
Clark Property

5001-05-318
Ohio Brass

5001-05-322
H &H

5001-05-338
Manistique Harbor

15001-05-357
Standard Scrap

11/15/94

1/28/95

Stavros Emmanuoil

Steve Renninger

12/15/94 12/31/94 Bill Simes
1/15
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

6/13-6/16
7/7

Walter Nied

Steve Faryan

DISPUTED COSTS:

Program Management:

On voucher 8100-36, $1,483.88 was "disputed" due to the fact that these costs were associated with
the Option Year III period of performance. The EPA Project Office requested these costs be re-
submitted, separately so that EPA funding could be properly accounted for Option Year III.

23.5 hours of time charged for Christine Freeland on the 8100-29 was credited to the EPA under
Program Management. These hours had been documented under the Riedel Detailed Time Code as
"Reconciliation". The ERCS Contract Modification Twenty-four (24) deleted the requirement for
reconciliation.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

The following Riedel invoices for specific Delivery Orders have disputed costs:

Fliedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Fiedel/Smith Environmental continues its efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
MOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute



5001-05-304 Ingram-Richardson
8104-19 @ <$3,147.59>
NOTE- Because costs were anticipated by the OSC, this credit was not approved.
Written correspondence dated June 27, 1995 submitted to the OSC.

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
8106-05 @ $1,506.94
8106-09D @ $7,637.37
NOTE' Written correspondence dated July 25, 1995 submitted to the OSC. No response received from

OSC.

5001-05-317 XXKEM
8117-03 @ $3,148.09
8117-04 @ $246.28
8117-06 @ $1,380.94
8117-07 @ $532.00
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
811 7-09L @ $5,084.49
Written correspondence dated July 26, 1995 submitted to the OSC.
8117-09D @ $23,101.91
Written correspondence dated July 26, 1995 submitted to the OSC.

5001-05-318 Ohio Brass
3118-08 @ $1,549.59
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

15001-05-330 Partz Corporation
8130-04 @ $1,667.33
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
8130-05D @ $17,743.10
8130-05L@ $1,621.50
Written correspondence dated June 29, 1 995 addressing the disputed costs forwarded to the OSC.
813O-O6 @ $2,106.73
Written correspondence dated June 29, 1 995 addressing the disputed costs forwarded to the OSC.
Riedel/Smith resubmitted proposed costs, these costs were subsequently disputed by the OSC without
notification or discussion.

5001-05-356 David Chemical
8156-01 @ $2,133.86
8156-05 @ $462.16
6156-07 @ $53.46

5001-05-357 Standard Scrap
8157-03 @ $757.13
8157-04 @ $2,527.67
8157-05 @ $5,030.52
MOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8157-07 @ $15,790'. 17
8157-08 @ $3,822.30
8157-09 @ $4,390.05 •
8157-10 @ $5,312.80



55001-05-359 Custom Finishing
8159-02 @ $622.73
8159-03 @. $786.50

55001-05-363 Lorain County Pesticide
8163-01 @ $57,474.51
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55s).
8163-02 @ $28,699.00
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55s).
8163-03 @ $3,054.65
NOTE: Contracting Office reviewed this invoice. Additional disputed costs currently being reviewed.
8163-04 @ $80,474.87
NOTE: Riedel received no prior notice of these significant disputed costs. Riedel found out about this
disputed amount via a "short paid" check received form RTP. Disputed costs involved WIT Inventory
items and labor and ODCs billed but not on the RCMS (1 900-55s).
8163-05 @ $126,011.80
NOTE: Riedel received no prior notice of these significant disputed costs. Riedel found out about this
disputed amount via a "short paid" check received form RTP. Disputed costs involved WIT Inventory
items and labor and ODCs billed but not on the RCMS (1900-55s).
8163-06 @ $38,407.75
8163-07 @ $17,978.84

15001-05-364 Petroleum Specialties
8164-03 @ $274.13

5001-05-367 Harrison Sheet Steel
8167-01 @ $634.52
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8167-06 @ 1,116.17

5001-05-370 SALCO
8170-01 @$210.40
8170-02 @ $6,325.79
8170-03 @ $7,028.97

15001-05-371 Oak Street Site
8171-01 @ $510.30
8171-02 @ $40,355.47
8171-03 @ $3,146.22

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
•:hat do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.
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MISC. ITEMS/TOPICS:

Notified the Project Office of Riedel/Smith encountering several "problems" that occurred during
inventory that impacted the generation of WITs for Delivery Order site operations. This notification was
in writing and dated November 17, 1995.
13lnformed the Project Office and Contracting Office that the Program Management voucher 8100-36
had documented a cost of $36,802.62 . However, the September Monthly Status Report documented
a cost of $36,760.58 for the same time period. This was due to an "estimate" for Program
Management being used for the September report, because costs were not finalized until after the
report was completed.

Submitted PER package for Program Management and Lorain County Pesticide on November 2, 1995 to
the EPA Project Office.

Submitted Work Plans to the Contracting Office and Project Office for Beaver Wrecking, Inc. (5001-05-
376), North Shore Group (5001-05-377), A & C Plating (5001-05-382), American Plating (5001-05-
379) and B & B (5001-05-380).

Submitted current Riedel/Smith company policies to the Contracting Office. These policies included: Paid
Time Off, Holiday Leave, Overtime for Salaried Exempt Employees, Time Reporting, General Principles
Governing Allowability of Costs on Government Contracts and Uncompensated Overtime.

Provided initial response to the Contracting Officer's request (dated November 16, 1995) for
Direct/Indirect Costs and the concern for consistency in treatment of costs by Riedel/Smith
Environmental.

Notified the Project Office on November 10, 1995 of additional costs to be invoiced in the near future
for the Dyer Brothers Delivery Order (5001-05-324). These costs are for approved (via signed 1900-
55s) and are for an ES&E Chemist utilized on-site.

The additional information package, along with computer disk (Lotus 1 23) for Equipment Rates
Definitization submitted to the EPA Contracting Office on October 4, 1 995. The rate documentation
concerning the 5 minute, 30 minute and 60 minute SCBAs were included within this information
package.

The procedures concerning inventory developed from the July 1 995 meeting at the Lorain County
Pesticide site continue to be used.

On October 17, 1995 provided a written request to the Contracting Office for Riedel/Smith to pursue
future contracting work on the KEM-PEST (5001-05-320) delivery order site.

Back in September 20, 1995 submitted the Riedel/Smith Environmental Novation Agreement
documentation to Ms. Melinda Cecil, ERCS EPA Zone 4A Contract Officer. Additional information, such
as the current contract year Conflict of Interest reviews and certifications have been requested by EPA.
. This remains an outstanding issue.

Disputed costs for the Lorain County Pesticide site. Riedel expressed concern over the amounts being
disputed without early notification by EPA or request of additional information prior to submitting
disputed costs to RTP. EPA indicated that they would look into this matter for resolution. Currently
working with the newly assigned OSC, Michelle Jaster to resolve all outstanding issues and disputes.

A provisional Labor Category Rate for Randy Brinkhoff was discussed. Bob Dumelle indicated he would
review that issue and contact the Riedel Program Manager. Likewise, provisional labor rates for all



Rjedel personnel at the Lorain County Pesticide site have been submitted to the Contracting

Office for review.

. . provisional equipment rates for the 1 Ton Stake Bed Truck (CLIN 1-45-10), the PPE Egress (5
) (CLIN 5-05-30) and the PPE Lvl B/SCBA 30 minute low pressure (CLIN 5-05-51) for the Auto

Deposition delivery order site.

AHHV al disputed costs progress was presented to the EPA. Riedel is making a significant effort to
f I' all outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson
M r sites were specifically discussed, also, Automatic Die Cast, XXKEM and Partz Corporation are

being addressed.

Submitted vouchers generated from the Profitool MIS System in November, 1 995 for the period of
performance of October, 1995.

Submitted the following as Junior Response Managers and received approval: John Stone.

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking. Currently we are "deselecting" cost items from our
accounting system that are not on a RCMS 1900-55. This is an effort to maximize the amount of cost
items approved by OSCs during their voucher review. Riedel/Smith is currently experiencing a continued
"trend" of OSCs disallowing costs from our accounting system generated invoice for costs not on the
RCMS 1900-55s.

Riedel/Smith has developed custom software for generating 1900-55s through our accounting system.
Data is input into our accounting system ("single data input") then cam be exported to generate a RCMS
1 900-55. Therefore, the accounting system voucher and the RCMS should "match", due to the "single
data input" format.

Continuing to provide Lorain County Pesticide Site significant support from Program Management. EPA
OSCs have indicated this site shall require "special" and immediate support to assure success.

The Fixed Cost Rate Report for the time period from 2/1/94 through 7/31/94 (Report # 4) and 8/31/94
- 1/31/95 (Report # 5) have been submitted to the EPA Contracting Office in November 1995.
However, due to the discussions and findings of the EPA OIG, these reports are based on "interim"
indirect costs..

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Lorain County Pesticide and Mika Timber.

Riedel is continuing to oversee and manage Indirect and Direct cost items (i.e. hand tools, chairs, etc.)
during the voucher review process to assure proper billings and allocation of costs. We submitted to the
EPA Contracting Office, on October 4, 1995 a detailed list of cost items being "coded" as I indirect
costs, Direct Cost Items and Direct Costs.

Riedel remains current and daily on the generation of the daily 1900-55 and cost tracking requirements
for the Lorain County Pesticide site. The EPA OSC had previously rejected requests from the Riedel RM
to allow for additional hours in order to "catch up" and get current with the daily 1 900-55s. This
resolves the deficiency raised in the "interim PER" performed on-site for Lorain County Pesticide, the
major issue had been the lack of timeliness of 1900-55 and cost tracking.

EPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice

the treatment of fringe benefit costs. With the issuance of Contract Modification No.



Twenty-four (24), Riedel continues to anticipate to provide this information in the near future. This has
been impacted also by the EPA OIG discussions involving indirect and direct costs.

DELIVERY ORDER MODIFICATIONS:

8158 Mika Timber No. Seven (7), dated 11/15/95. Ceiling increase of $70,000.

8158 Mika Timber No. Eight (8), dated 11/21/95. Ceiling increase of $100,000.

8163 Lorain Cty Pesticide No. Twenty-eight (28), dated 11/14/95 : 1) Ceiling increase of
$200,000. 2) To revise EPA Form 1900-59, Block 8d., ON-SCENE COORDINATOR From: Ralph
Dollhopf To: Michelle Jaster.

8163 Lorain Cty Pesticide No. Twenty-nine (29), dated 11/21/95. Ceiling increase of $150,000.

8163 Lorain Cty Pesticide No. Thirty (30), dated 11/28/95. Ceiling increase of $150,000.

FUTURE/ANTICIPATED ACTIVITIES:

Continue efforts to improve quality of invoicing packages.

Continue to provide periodic on-site support to the Lorain County Pesticide Site by Program
Management. Maintain significant support as dictated by this sites' needs and requirements. Likewise,
manage Program Management in such a way as to maintain support to other Delivery Order sites.

Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling. Especially with the new custom software for generation of
vouchers and RCMS 1900-55s.

Continue to "match" costs documented in the RCMS and the Riedel/Smith accounting system.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Maintain a 30 day current status for resolution of disputed costs for all Delivery Orders. This will be
coordinated with each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity
ianticipated.

Provide a meeting with the necessary Contracting Office and Project Office representatives, along with
OSCs to discuss the new Riedel/Smith Environmental invoice package generated from the Profitool MIS
System.

Finalize all Labor Rates for SCA covered labor categories.

Provide the cost impact to the fringe benefit changes utilizing the Standard Form (SF) 1411.
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RIEDEL/SMITH ENVIRONMENTAL SERVICES, INC.
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

OCTOBER 1995
Section 1 aivorwno

Region V

Delivery
Order aod
job Number

5001-05-364
8164

5001-05-365
8165

5001-05-366
8166

5001-05-367
8167

5001-05-368
8168

5001-05-369
8169

5001-05-370
8170

Project
Name

Petroleum
Specialty, Inc.

Sauget & Company
Landfill
"Site Q"

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
•Site G"

M & K

SALCO

Date
Issued

01/17/95

02/08/95

02/20/9

02/21/95

03/20/95

04/15/95

04/17/95

Status

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Active

Required
Date of

Completion

03/31/95

07/31/95

09/28/95

09/28/95

09/28/95

09/28/95

04/15/96

Percent
Complete

100%

100%

100%

100%

100%

0%

5596

Response
Manager

Russ Gulledge

Ken Braig"

Don Flowers

Eric Bowman

Ken Braig

Russ Gulledge

Michael Hinds

Ofl-Sceoe
Coordinator

Jason El-Zein

Sam Borries

Karla Aulcer

Pete Guria

Sam Borries

William Simes

Rose Ellison

Comments

Site demobilized.

Site demobilized.

Site demobilized.

Site demobilized.

Site demobilized.

Deleted Delivery Order 5001-05-
369 in its entirety.

Site currently demobilized, Riedel
currently awaiting OSC
authorization to continue on-site
operations.
Effort in November:
Field Clerk @ 10 hours
Approximate Revenue @ 5,000
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Riedel Environmental Services Inc
ERCS Region V Contract No. 48-87,5001

Monthly Status/Progress Report
Reporting Period: 09/01/95 - 09/30/95

CLIN Line Item Description

Delivery Order No.: 5001-05-365
RES Job No.: IKS
Project: Sauiet& Co. Landfill

Delivery Order No.: 5001-05-368
RES Job No.: 8168
Project: Saueet Landfill -G

— Dollar Amounts —
Current Total

- Dollar Amounts -
Current Total

Dollar Amounts _
Current Total

- Dollar Amounts —
Current Total

05 Response Manager
05 Response Manager

IBD Specialized Resp. Mgr.
IBD Jr. Response Manager

10 Foreman
05 Equipment Operator
10 Field Clerk/Typist
15 Laborer
20 Truck Drivel
]0 Electrician
25 Lab Technician

3 25 Lab Technician
4 05 Chemist-Organic 1

05 Chemist-Organic 1
10 Engineer/Chemical-1

4 10 Engineer/Chemical-l
4 15 3 Engineer/Civil-1

15 3 Engineer/Civil-1
2A21 Drafter
2A2 Drafter
[53 1 Surveyor
1 AIOI Surveyor
1A101 DivisionMGR/Civil
IA201 Admin Support
D20 50 Equipment Operator
D 2 1 5 Laborer
4 30 1 Tech Ind Hygierasl/Safety RES

20 I T A. D Coordinator
5 20 IA Equipment Operator
2 Al 1 Pwr Eqp Operator 01 *

201 Laborer*
2 Al I Equip. Oprtt DB-A2G •
2 A2 1 Truck Driver DB-C5 •
2 A l t LtbornDB
2A31 Laborer DB-A3G2 •
50101 Administrative Asst
4A101 Safety Technician
IAI01 Supervisor

Subtotal
Other:

Subtotal
Surcharges;

6 05
6 10
6 IS
f 20

Explosives
LviA
LvlB
LvtC

Subtotal
DBA Labor Items

Total
[note: total hours do not include surcharges]



Region V

Project: Staftt Area 1 Site
D.O.Noj 5001-05-3(1 Job No.! «1«8 Dale Issued: 03/08/95

AMOUNT DATE AMOUNT DATE i OP AMOUNT
VO.t INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
04
05
06
07

$3,771.49
52.548.21

113,10033
67,737.45
30,547.77

104J08.71
1,57333

04/24/95
05/31/95
04/21/95
08/03/95
08/21/95
09/26/95
10/30/95

$3,235.16
52^48J1

113,10033
67,737.45
30,547.77

104J08.71

05/18/95
06/29/95
07/19/95
08/29/95
09/20/95
10/23/95

24
29
28
26
30
27

$53633
$0.00
$0.00
$0.00
$0.00
$0.00

09
10
11
12
13
14
15
16
17
18
19
20
21

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21

Riedel Environmental Services Inc.

Monthly Contract Status Report
ERCS Region V Contract No. 6J-S2-5001

Invoiced and Received Report
For The Period Ending October 31,1995

HiZ

aivoiidna
Section 3

AMOUNT DATE AMOUNT DATE I OP AMOUNT
VO.t INVOICED INVOICED RECEIVED RECEIVED DAYS USPENDED VO.t

AMOUNT DATE AMOUNT DATE t OF AMOUNT
INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

TOTAL J373.M7J9 $371,377.63 AVG 27 $536.33 TOTAL AVG M.OO TOTAL

210.40 Resubmltted (8167-04). Ellect on Billing:



ERCS REGION V
MONTHLY CONTRACT STATUS REPORT DUPL/CATP

CONTRACT 68-S2-5001 - OPTION YEAR 3 QC/%,-%,,,.*
October, 1995 RECORDS CENTER

7TH FLOOR
During the month of October, 1995, Riedel/Smith Environmental (Riedel) did not receive any new
Delivery Orders, however two (2) Delivery Orders were received in October with Dates of Order in
September 1995. Three (5) Modifications to existing Delivery Orders were issued, along with One (1)
Contract Modification to the ERCS Contract in the month of October. The following is a summary of
Contract-to-date financial information:

Report Period Ending October 31, 1995.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL
EPA REGION V
Monthly Total $ 1,963,506
Actual $14,636,174 .$12,134,067 $15,871,478 $ 0 $42,641,720
Obligated $15,678,526 $16,371,303 $17,196,201 $5,346,474 $54,592,504

PROGRAM MANAGEMENT
Monthly Total $ 229,261
Actual $1,093,267 $1,181,347 $ 580,221 $ 0 $2,854,835
Obligated $1,093,267 $1,181,347 $1,200,455 $1,274,763 $4,749,832

TOTAL
Monthly Total ——-- $ 2,192,767
Actual $15,729,441 $13,315,414 $16,451,700 $ 0 $45,496,556
Obligated $16,771,793 $77,552,650 $18,396,656 $ 6,621,237 $59,342,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $19,268,639 $72,001,628

Riedel performed cleanup operations and services within the first month of the Option Year III Period of
Performance for the ERCS EPA Region V Contract.

Meetings:

Attended a Bi-Monthly Meeting on October 27, 1995. The following attended this meeting:

Bob Dumelle EPA Contracting Officer
Lisa Smith EPA Contracting Specialist
Mary Elaine Gustafson EPA Project Officer
Bob Koentop Riedel/Smith Program Manager
Todd Ritsema Riedel/Smith T & D Coordinator
Mark Douglas Riedel/Smith T & D Coordinator

The following items were discussed:

1. Outstanding disputed costs: It was discussed that costs not on the RCMS (1900-55s) but on the
billing voucher was hot sufficient reason to dispute cost items. Riedel/Smith had discussed that this is
still occurring. OSCs are disallowing costs that are not on the RCMS. The EPA Contracting Office stated
they will continue to review this matter.



Riedel/Smith had reviewed and addressed the majority of outstanding disputed costs. The "older" delivery
Order sites, such as Automatic Die Cast, XXKEM, Nelson McCoy and Partz Corporation were reviewed
by Riedel/Smith Program Management with revised cost and billing vouchers submitted for OSC review
and payment. Almost all these vouchers and their associated cost items were not approved. However,
the City Bumper Delivery Order resubmitted vouchers were all approved by the OSC. Mary Elaine
Gustafson indicated that she had discussed the Nelson McCoy and Ohio Brass delivery orders with the
OSC. Apparently, due to the length of time that has passed since site demobilization, the EPA job files
have been archived and are not readily accessible. Mary Elaine stated she would help review and resolve
these vouchers. Likewise, she indicated the outstanding "older" disputed costs would be coordinated and
managed through the EPA Project Office.

Riedel/Smith will provide a list to the Project Office of the "older" delivery order vouchers that have
disputed cost items. This list will be forwarded to Mary Elaine Gustafson.

Currently disputed costs will continue to be addressed and discussed with the EPA OSCs. These
correspondences will continue to be followed up in writing and forwarded to both the Contracting Office
and Project Office,

2. On-Site Health & Safety Audits: Mary Elaine Gustafson provided a written response to the re-
submitted procedural format for Riedel/Smith requesting and providing on-site health & safety audits for
a Delivery Order project. The EPA letter stated that all requests would be through the Riedel/Smith
Program Management Office to the EPA Project Office. EPA presented having six (6) audits to be
provided during a Contract Year Period of Performance, without having the consent of the OSC. These
six would also require Project Office pre-approval. Riedel/Smith is to respond to this correspondence to
finalize this matter.

3. Lorain County Pesticide Inventory Issues: Riedel/Smith and EPA reviewed the memorandum and other
correspondences addressing the inventory vs. 1900-55 daily tracking of inventory items. The two
memorandum were dated in August 1995 and written by Mike Broderick (Riedel/Smith). Based on past
discussions, Riedel/Smith was to determine the inventory of items from generated WIT tickets and the
current existing inventory within the on-site 40' storage trailer. These amounts were then compared to
the EPA's requested daily tracking of expendable items through the RCMS 1900-55s. A difference of
$9,499.77 was calculated. This difference is "over" the RCMS tacking amounts. Riedel/Smith presented
ideas and thoughts as to why a difference existed. The Contracting and Project Offices will again review
these figures to help in bringing this issue to a conclusion.

4. Lorain County Pesticide Provisional Labor Rates: Provisional labor rates have been presented by
Riedel/Smith to the EPA. These rates are for labor categories specific to this delivery order. Positions
such as Manager of relocation. Supervisor for restoration operations and Safety Technician have been
documented. Bob Dumelle indicated that most of the provisional labor rates were not a problem. The
Supervisor position for Warren Degree was still being reviewed.

5. Riedel/Smith invoicing packages: Riedel/Smith reviewed comments from various OSCs (specifically
Pete Guria, Ken Theisen and Steve Faryan) concerning the invoicing package. It was a "general
consensus" from the OSCs that the Riedel/Smith packages had significantly improved. However, "we are
still not there yet". Both the Contracting Officer and Project Officer agreed that these were the same
type of comments they had received from the field.

6. Riedel/Smith stated that the current Fixed Rates Cost report is still due for the period of 02/01/94 -
07/31/94, it was anticipated to be forwarded to EPA by the end of October 1995. In addition to that
report, the SCA covered Labor Categories were still to be calculated using the SCA Multiplier and
presented to the EPA. EPA acknowledged that aside from these two reports, the only remaining
deliverable to EPA was the fringe benefits change cost impact, via SF 1411 was still outstanding.



Riedel/Smith informed the EPA that we are currently, beginning with the September 1995 vouchers
reviewing and comparing all costs generated from our accounting system to the RCMS 1900-55s. Any
costs referenced on our accounting but not on the RCMS 1900-55 are being identified and "de-selected"
for inclusion on the voucher. This procedure still provides a voucher generated from our accounting
system, with the items not on RCMS 1900-55s "de-selected" in order to facilitate review of costs by the
OSC.

Riedel/Smith also indicated it is developing "custom software" to allow a "single input of cost data"
system for our accounting system. This software will drive the cost data through our accounting system
and provide the capability to export the cost data to the RCMS for the generation of 1900-55s. This
"single input" procedure will help assure that the costs generated through our accounting system appear
on the RCMS 1900-55. The "single input" procedure will minimize the cost tracking errors and provide a
high quality of cost tracking on a daily basis. Riedel/Smith is excited about the initial results of this
software package and the information management capabilities it will bring to the EPA on delivery order
sites. Riedel/Smith has initially discussed this software and procedures with Mr. John Gilbert, EPA ERT
Cincinnati, Ohio.

The Equipment Rates Definitization documentation package, along with additional information with all
information provided on computer disk (in LOTUS 123) has been submitted to the Contracting Office for
review. This was provided on October 17, 1995.

Riedel/Smith Environmental continues to be "live" with its Profitool Management Information Service
(MIS) System. This system is fully implemented and operational.

Draft vouchers have been forwarded to the Contracting Office and Project Office for initial review and
comment. Based on discussions with EPA, it is anticipated that a meeting will be scheduled in the near
future for the Contracting Office, Project Office and OSCs to review and discuss the Profitool Invoicing
Format.

Initial feedback from several OSCs continues to be a positive progress towards resolving the invoicing
package concerns. The daily summary reporting has been very helpful in reviewing the invoice. One (1)
OSC indicated that the Profitool invoice package has reduced the time required for invoice review.
Riedel/Smith is continuing to provide procedural changes to the invoicing package. For all invoices in
September 1995, we are reviewing all vouchers generated from our accounting system and the RCMS
1900-55s. We are "deselecting" items that appear on our accounting system, but not on the RCMS
1900-55s. These "deselected" items are removed from the voucher and not billed until they can be
posted to a 1900-55. Riedel/Smith recognizes this is not a contractual requirement, however, in order to
minimize the ongoing disputed cost issues with OSCs, "deselecting" these items will facilitate cost
approval and minimize the disputed costs issues.

Riedel/Smith has further its efforts to assure a quality invoicing package by discussing voucher and
RCMS issues with Mr. John Gilbert, EPA ERT. Riedel/Smith has developed custom software to provide a
"single input of data" method that will continue to generate invoices form our accounting system.
However, this "input data" can be then be exported to generate 1900-55 within the RCMS. This will
minimize cost racking errors and significantly reduce the time and efforts for generating and reviewing
1900-55s and the invoicing packages. It will provide a high quality of invoice package for each OSC to
review.

On October 17, 1995 submitted Completion Vouchers for Program Management for the Base Year,
Option Year I and Option Year II periods of performance.

The following Delivery Orders were visited within the month of October 1995:

5001-05-373 Autodeposition: T & D Coordinator visited this site on October 3, 1995 to provide
technical assistance during the final stages of transportation and disposal of all on site waste streams.



5001-05-377 North Shore Group: T & D Coordinator participated in the initial walk thru for this site on
October 5, 1995. Others in attendence included the OSC, Riedel RM and Health and Safety Officer.

5001-05-379 American Plating: An initial site walk thru took place on October 3, 1995. Those in
attendence included the T & D Coordinator, OSC, RM and Health and Safety Officer. The T & D
Coordinator also met with the OSC for this site on October 25, 1995 to discuss potential disposal
options.

TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional Analytical Laboratories, Transporters and TSD
Facilities for updated information involving new services and equipment available. Facilities are
continually checked to assure proper compliance with the CERCLA off site policy rule.

Riedel met/conferred with the following TSD Facilities during the month of October 1995:

Envirosafe Services of Ohio
Oregon, Ohio

City Environmental
Detroit, Michigan

The Environmental Quality Company (EQ)
Belleville, Michigan

Research Environmental Industries
Cleveland, Ohio

Peoria Disposal Company
Peoria, Illinois

NuKem Treatment Services
Detroit, Michigan

Perma-Fix Services of Ohio
Dayton, Ohio

ENSA
South Bend, Indiana

Chemical Waste Management
Oak Brook, Illinois

Clean Harbors Environmental
Chicago, Illinois

Heritage Environmental Services
Lemont, Illinois

Chem-Met Services
Wyandotte, Michigan

Sites supported during this month included:



Contractual Matters:

Anaconda Brass
Autodeposition
Mika Timber
Lorain County Pesticide
B & B Auto
North Shore Group
Beaver Wrecking
American Plating

Permitting:

B & B Auto
Autodepostion
Anaconda Brass
Beaver Wrecking

CERCLA Off Site Disposal Reports:

Autodeposition
Harrison Sheet Steel

Technical Support:

David Chemical
Salco
Oak Street
Autodeposition
American Plating
B & B Auto
Beaver Wrecking
North Shore Group

David Chemical: The final 25 loads of chromium contaminated soil and debris were loaded, transported
and disposed at Envirosafe Services of Ohio in Oregon, Ohio. Final site restoration including backfilling
and grading was performed prior to final site demobilization. Final site demobilization took place on
October 4, 1995.

Salco: T & D Coordinator finalized waste approval for oil and water waste streams that still remain on
site. Riedel is currently awaiting authorization to proceed with additional clean up operations due to
EPAs negotiations with the PRPs.

Autodeposition: T & D Coordinator finalized disposal approvals for all on site waste streams which
include cyanide liquids, flammable liquids and solids, contaminated debris and caustic liquid.

Anaconda Brass: Excavation and off site disposal of 65 cu yds of solidified acid and debris. T & D
Coordinator providing support during consolidation of drummed materials. Materials have been classified
into two non-hazardous categories based on review and analytical results.

Beaver Wrecking: T & D Coordinator provided disposal approval of one drum of PCB capacitors and two
PCB transformers prior to site mobilization.

North Shore Group: Preliminary site walk thru took place on October 5, 1995. T & D Coordinators
providing technical support to on site chemist in identification and segregation of on site laboratory



chemicals. T & D Coordinator procurement of AIHA certified laboratory to perform analysis of PUF
cartridges taken during air monitoring.

American Plating: T & D Coordinator attended preliminary site walk thru on October 3, 1995. T & D
Coordinator initiated disposal approval process following identification of on site waste streams.

B & B Auto: T & D Coordinator provided "immediate" disposal approval for one drum of capacitors prior
to site mobilization.

HEALTH & SAFETY:

Mary Elaine Gustafson has provided written response to what Riedel/Smith in May 1995 to provide a
more "procedural" format for determining the necessity of performing an on-site safety audit. The EPA
response involves providing six (6) (not to exceed six) audits within a contract year period of
performance. These six audits would not require OSC consent. However, as with all audits would require
Project Office consent. Riedel/Smith would be required to present its reasons for the need of an audit.
The Project Officer would review the request in order to provide consent. All requests for an audit will be
in writing to the EPA. All responses from /the EPA will be in writing.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

This has been of particular interest with respect to the Lorain County Pesticide site having both EPA
Region V ERCS Contractors on-site.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Received Subcontract Consent from the EPA Contracting Office for the installation of water main,
valves, fire hydrants, private laterals, internal plumbing, appurtenances and restoration at the Douglas
Road Landfill delivery order site.

Received subcontract consent for the Contracting Office on September 22, 1995 concerning the
Envirosafe Services, Inc. for the transportation and disposal of chrome contaminated soil and debris.

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Belmont Huron:

The potential vendors for the water main hookup operations has been identified as small business firm.
This subcontract is anticipated to be approximately $32,000 in costs.

.orain County Pesticide:

Riedel continuing to manage and provide oversight for the executed subcontract agreement with Roth
Construction for the restoration construction services at the Lorain County Pesticide Delivery Order site.
An issue of "texturing" walls has occurred. The issue is that the EPA OSC has directed Riedel to restore
residential homes to "as close to original condition as possible". In one of the apartment complexes, the
interior walls have a "textured" type of wall covering. Regular painting does not bring the finished walls
back to "original" condition (regular painting leaves the wall's finish as too smooth). Therefore, additional
layers of paint are required to provide a "textured" finished, since additional layers of paint are required,
additional work/effort is required. Thereby increasing costs for this specific work item. Although the EPA



OSC has required, and is satisfied with the finished product, payment for this additional texturing by the
EPA OSC is currently being disputed.

Riedel/Smith Environmental continues to utilize Roth Construction under subcontract # subcontract
8163-13. Roth Construction is considered a small business and the current Not-To-Exceed (NTE) amount
of this subcontract is $2,000,000.

Riedel/Smith Environmental continues to utilize subcontractor American Security Patrol, Inc. a small
business for the purpose of providing armed and unarmed security services at specific locations
throughout the Lorain County area. This subcontract continues to be at a NTE amount of $350,000.

The Aqua Marine Motel, a small business has been utilized for over $225,000 in relocation lodging .
costs.

LifeCare Ambulance, a small woman owned business has been used for relocation of residents.
Subcontract amounts have exceeded $60,000.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction and
installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

Riedel/Smith continues to significantly exceed its subcontracting goals as set forth in its initial proposal
for EPA Region V.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Mika Timber
Lorain County Pesticide
Belmont Huron

On October 11,1995 submitted a request for the Option Year II Wage Determination for the Mika
Timber delivery order site. The Option Year II Wage Determination used was IL940016.

On October 11,1995 submitted a request for the Option Year II Wage Determination for the Lorain
County Pesticide delivery order site. The Option Year II Wage Determination used was OH940033.

The following Delivery Orders have bonded DBA work activities:

Galen Myers Phase I: Bond ff NSU1611515
Galen Myers Phase II: Bond #NSU1611537

Lorain County Pesticide: Bond #NSU1611609
Additional Riders to this bond have been obtained as the subcontracted DBA work has increased. Copies
of these riders were forwarded to the EPA Contracting Office on October 4, 1995.



Mika Timber: Bond # NSU2512246

Sauget Site G: Bond # NSU2512376

Belmont Huron: Bond # NSU2512377

Riedel has provided the necessary bonds and additional riders to those bonds for the increased work
activities and amounts involving the restoration construction activities at the Lorain County Pesticide

site.

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order site:

Standard Scrap
Lorain County Pesticide
Galen Myers
Mika Timber
Sauget Site G
CJR Processing
Lorain County Pesticide

The David Chemical Delivery Order remobilized in September 1995. Activity anticipated includes
demolition. Since no future federally funding construction is anticipated after the demolition operations.
DBA appears not apply to this operation. Likewise, the demolition operations do not appear to be
"incidental" to any future federally funded construction activities.

With the EPA's exercising of the Option Year III period of performance, Riedel/Smith has requested the
Davis-Bacon Act wage Determinations for this period. These Wage Determinations were received in
October 1995.

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel is continuing to review all data packages submitted for Delivery Order support. Continuing to
provide expedited review for the Standard Scrap site due to the level of litigation pending with the EPA
and the site owners.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Lorain County Pesticide
Mika Timber

Riedel has updated QA/QC Data Review Form for use as guidance when reviewing generated analytical
data for validation. Specific review pages are to be provided for the specific analytical categories
analyzed. For example, if only Volatile Organics and PCBs are required for analysis, only Volatile
Organics and PCBs data review forms will be utilized and submitted. This will further expedite review
and documentation of the analytical data generated.

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions".

Riedel utilizing its revised Chain-of-Custody form that adds information for documenting detailed and
utilizing continuation sheets for large number of samples being shipped at one time.



All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted
regarding the data packages is documented and formally submitted (via written correspondence) to each
laboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)
levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1 TAT representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.

TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to Riedel
those results, which then are used for Riedel's disposal profiling and decision making processes. Riedel
is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

On October 2, 1995 provided written confirmation that the defense Contract Management Command
(DCMC) had found the Riedel/Smith Property Management Program Plan adequate and therefore
approved the Plan. A copy of this approval was from Ms. Sandra Waidmann, Property Administrator for
the Defense Contract Management Area Operations - St. Louis, Defense Contract Management
Command (dated 9/26/95) and forwarded along with our correspondence.

"Springfield Belle" wastewater treatment trailer remains mobilized and continues to be operational at the
Mike Timber site. Approximately 150,000 gallons of contaminated rainwater has been collected from on-
site trenches and pits and is being treated and discharged. This rainwater is contaminated with creosote.
All operations have been coordinated through Stavros Emmanouil (Mika Timber OSC) and Ken Theisen
("Springfield Belle" OSC). Riedel/Smith performed the last "in house" operations and maintenance
inspection at our Detroit Office in May 1995, just prior to its mobilization to Mika Timber.

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

The annual non-expendable property report was submitted at the end of October, 1995.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel intends to submit the revised G&A rate for ES&E. This would be for the 1995 year.

On October 17, 1995 submitted to the EPA Contracting Office a request for a provisional rates for ES&E
CADD Computer equipment utilization

Riedel continues to utilize ES&E to provide engineering and technical support for the Galen Myers site in
Mishawaka, Indiana.



Riedel providing pre-planning discussions with respect to design of installation of a water main system
for the Douglas Road Landfill Delivery Order site.

Riedel continues to utilize ES&E to provide engineering and technical support for the Belmont Huron
Delivery Order site located in Elkhart, Indiana.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Order/Name 1900 Date(s) OSC

5001-05-307
Clark Property

5001-05-318
Ohio Brass

5001-05-322
H & H

5001-05-338
Manistique Harbor

5001-05-357
Standard Scrap

11/15/94

1/28/95

Stavros Emmanuoil

Steve Renninger

12/15/94 12/31/94 Bill Simes
1/15
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

6/13-6/16
7/7

Walter Nied

Steve Faryan

DISPUTED COSTS:

Program Management:

No disputed costs at this time.

MOTE: A question was raised as to 23.5 hours of time charged for Christine Freeland on the 8100-29.
These hours were documented under Riedel Detailed Time Code as "Reconciliation". Since the ERCS
Contract Modification Twenty-four (24) deleted the required for reconciliation, these hours will be
credited to the EPA in the September 1995 Program Management voucher.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

The following Riedel invoices for specific Delivery Orders have disputed costs:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.



COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental has initiated efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-303 City Bumper
8103-06 @ $86.98

5001-05-304 Ingram-Richardson
8104-19 @ <$3,147.59>
NOTE: Because costs were anticipated by the OSC, this credit was not approved.
Written correspondence dated June 27, 1995 submitted to the OSC.

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
8106-05 @ $1,506.94
8106-09D @ $7,637.37
NOTE: Written correspondence dated July 25, 1995 submitted to the OSC. No response received from
OSC.

5001-05-317 XXKEM
8117-03 @ $3,148.09
8117-04 @ $246.28
8117-06 @ $1,380.94
8117-07 @ $532.00
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8117-09L @ $5,084.49
Written correspondence dated July 26, 1995 submitted to the OSC.
8117-09D @ $23,101.91
Written correspondence dated July 26, 1995 submitted to the OSC.

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-330 Partz Corporation
8130-04 @ $1,667.33
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
8130-05D @ $17,743.10
8130-05L @ $1,621.50
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
8130-06 @ $2,106.73
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
Riedel/Smith resubmitted proposed costs, these costs were subsequently disputed by the OSC without
notification or discussion.



5001-05-356 David Chemical
8156-01 @ $2,133.86
8156-02 @ $1,077.19
8156-03 @ 51,728.48
NOTE: All Labor costs disputed due to OSC not being able to reconcile costs on involve with the RCMS
(1900-55s).
8156-05 @ $462.16

5001-05-357 Standard Scrap
8157-03 @ $757.13
8157-04 @ $2,527.67
8157-05 @ $5,030.52
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8157-07 @ $15,790.17
8157-08 @ $3,822.30

5001-05-359 Custom Finishing
8159-02 @ $622.73
8159-03 @ $786.50

5001-05-363 Lorain County Pesticide
8163-01 @ $57,474.51
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55s).
8163-02 @ $28,699.00
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55s).
8163-03 @ $3,054.65
NOTE: Contracting Office reviewed this invoice. Additional disputed costs currently being reviewed.
8163-04 @ $80,474.87
NOTE: Riedel received no prior notice of these significant disputed costs. Riedel found out about this
disputed amount via a "short paid" check received form RTP. Disputed costs involved WIT Inventory
items and labor and ODCs billed but not on the RCMS (1900-55s).
8163-05 @ $126,011.80
NOTE: Riedel received no prior notice of these significant disputed costs. Riedel found out about this
disputed amount via a "short paid" check received form RTP. Disputed costs involved WIT Inventory
items and labor and ODCs billed but not on the RCMS (1900-55s).

5001-05-364 Petroleum Specialties
8164-01 @ $26.96

8164-03 @ $274.13
8164-04 @ $12.37
NOTE: OSC is not providing notification or detail of disputed costs. Riedel currently reviewing these
costs that are disputed and contacting the OSC for additional information.
8164-05 @ (12.37)

5001-05-367 Harrison Sheet Steel
8167-01 @ $634.52
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-371 Oak Street Site
8171-01 @ $510.30



Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS

Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

MISC. ITEMS/TOPICS:

Riedel feels it has addressed and resolved issues presented within the "interim PER" for Lorain County
Pesticide.

Submitted PER package to the EPA in October 1995.

The additional information package, along with computer disk (Lotus 123) for Equipment Rates
Definitization submitted to the EPA Contracting Office on October 4, 1995. The rate documentation
concerning the 5 minute, 30 minute and 60 minute SCBAs were included within this information
package.

The procedures concerning inventory developed from the July 1995 meeting at the Lorain County
Pesticide site are implemented.

On October 17,1995 provided a written request to the Contracting Office for Riedel/Smith to pursue
future contracting work on the KEM-PEST (5001-05-320) delivery order site.

Back in September 20, 1995 submitted the Riedel/Smith Environmental Novation Agreement
documentation to Ms. Melinda Cecil, ERCS EPA Zone 4A Contract Officer. Included within this submittal
were authenticated copy of the Stock Purchase Agreement between Riedel and Smith Environmental, a
list of affected contracts, a certified copy of the action of the Board of directors for Canonie
Environmental and Riedel, the minutes of the annual meeting(notarized), the opinion of legal counsel for
Riedel and Smith Environmental, the 10-K Form for Smith Environmental and a facsimile copy of the
surety from United Pacific Insurance Company and the list of outstanding bonds. This remains an
outstanding issue.

Back in September 18, 1995 submitted copies to the Contracting Office of the Assignment of Claims
documentation received from LaSalle Business Credit, Inc. changing Riedel/Smith Environmental's prior
assignment to the LaSalle National Bank. This is the information had been requested by the EPA
Contracting Office.

Disputed costs for the Lorain County Pesticide site. Riedel expressed concern over the amounts being
disputed without early notification by EPA or request of additional information prior to submitting
disputed costs to RTP. Voucher 8163-04 had approximately $310,000 in disputed costs that Riedel did
not become aware of until a "short paid" check from RTP was received. Further, Invoices 8163-04 and
8163-05 for Lorain Have an additional $226,000 being disputed. Thereby, a total of over $500,000 in
costs has been disputed. EPA indicated that they would look into this matter for resolution.



visional Labor Category Rate for Randy Brinkhoff was discussed. Bob Dumelle indicated he would
Plew that issue and contact the Riedel Program Manager. Likewise, provisional labor rates for all

r ft" cted Riedel personnel at the Lorain County Pesticide site have been submitted to the Contracting
nff e for review. These issues were discussed in the Bi-Monthly meeting held on October 27, 1995.

ided provisional equipment rates for the 4X4 Pickup Truck (CLIN 1-36-20) Equipment Category for
the Lorain County Pesticide site.

Provided provisional equipment rates for the 1 Ton Stake Bed Truck (CLIN 1-45-10), the PPE Egress (5
minute) (CLIN 5-05-30) and the PPE Lvl B/SCBA 30 minute low pressure (CLIN 5-05-51) for the Auto
Deposition delivery order site.

The Health & Safety Audit issue has been reviewed. This issue was discussed during the Bi-Monthly
meeting on October 27, 1995.

Additional disputed costs progress was presented to the EPA. Riedel is making a significant effort to
finalize all outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson
McCoy sites were specifically discussed, also, Automatic Die Cast, XXKEM and Partz Corporation are
being addressed.

Submitted vouchers generated from the Profitool MIS System in October, 1995 for the period of
performance of September, 1995.

Submitted the following as Senior Response Managers: Mark Parquette and Bill Jaekel.

Submitted the following as Junior Response Managers: John Stone and Mike Broderick.

Riedel has provided its correspondence concerning the revised Program Management cost estimate with
respect to Property Manager hours. It was requested that the estimated 200 hours remain as part of the
Option Year III Program Management.

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking. Currently we are "deselecting" cost items from our
accounting system that are not on a RCMS 1900-55. This is an effort to maximize the amount of cost
items approved by OSCs during their voucher review. Riedel/Smith is currently experiencing a continued
"trend" of OSCs disallowing costs from our accounting system generated invoice for costs not on the
RCMS 1900-55S.

Riedel/Smith has developed custom software for generating 1900-55s through our accounting system.
Data is input into our accounting system ("single data input") then cam be exported to generate a RCMS
1900-55. Therefore, the accounting system voucher and the RCMS should "match", due to the "single
data input" format.

Continuing to provide Lorain County Pesticide Site significant support from Program Management. EPA
OSCs have indicated this site shall require "special" and immediate support to assure success.

The Fixed Cost Rate Report for the time period from 2/1/94 through 7/31/94 is currently being reviewed
as per discussions with the EPA OIG. It was intended to be submitted to the EPA Contracting Office in
October 1995. However, due to the discussions and findings of the EPA OIG, these reports will be
delayed in their submittal. Riedel/Smith is currently working on providing these reports based on
"interim" indirect costs..

Riedel has submitted its concern to disputed costs from the Lorain County Pesticide site involving cost
that have not yet been approved by the OSC through the RCMS. This concern was submitted in writing



March 20, 1995 and involves the voucher No. 8163-01. Similar costs have been disputed and not
°aid within fi'iedel's voucher 8163-02. Likewise, have discussed disputed costs on voucher 8163-03
with Ms. Lisa Smith, Contracting Specialist.

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Lorain County Pesticide.

R'edel has in the past provided periodic lists of Delivery Orders that have outstanding 1900-55 Forms to
be signed by the OSC. This is now being provided within the monthly Status and Progress Report.

Riedel is continuing to oversee and manage Indirect and Direct cost items (i.e. hand tools, chairs, etc.)
during the voucher review process to assure proper billings and allocation of costs. We submitted to the
EPA Contracting Office, on October 4, 1995 a detailed list of cost items being "coded" as I indirect
costs. Direct Cost Items and Direct Costs.

Riedel remains current and daily on the generation of the daily 1900-55 and cost tracking requirements
for the Lorain County Pesticide site. The EPA OSC had previously rejected requests from the Riedel RM
to allow for additional hours in order to "catch up" and get current with the daily 1900-55s. This
resolves the deficiency raised in the "interim PER" performed on-site for Lorain County Pesticide, the
major issue had been the lack of timeliness of 1900-55 and cost tracking.

EPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice
change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel continues to anticipate to provide this information in the near future.

CONTRACT MODIFICATIONS:

Modification No. Thirty-three (33) Dated 10/20/95 To incorporate Davis bacon Act (DBA) Wage
Determination for OPT YR III (September 29, 1995 thru September 28, 1996). To incorporate
attachments into Section J.I.

NEW DELIVERY ORDERS:

5001-05-378 Augustus Hook involves the dewatering, excavations and on site fixation of approximately
20,000 tons lead contaminated soil. Levels of lead contamination at the site currently exceed 500 ppm.
Site restoration including backfilling, grading and hydroseeding will also be performed.

5001-05-382 A & C Plating involves the characterization, decontamination and disposal of wastes at a
former metal plating facility. On site operations will include segregating, staging and identifying potential
contaminants from vats, drums and other miscellaneous containers. All plating vats will be purged and
decontaminated for off site recycling. Underlying soils and debris will be sampled and analyzed to
determine the extent of contamination. Facility decontamination and complete site restoration will also
be performed under this delivery order.

DELIVERY ORDER MODIFICATIONS:

8156 David Chemical No. Eight(8), dated 10/20/95. Extended work Completion date from
10/30/95 to 12/15/95.

8160 Johnson Iron No. Three(3), dated 10/17/95. Extended work completion date from 06/30/95 to
09/28/95.

8163 Lorain Cty Pesticide No. Twenty-seven(27), dated 10/06/95. To modify EPA Form 1900-59,
Block 12 Statement of Work; to revise the "Note" from: 'ITEMS 1 THRU 8 ARE APPLICABLE TO BOTH



PI VRIA AND LORAIN SITES" to: "ITEMS 1 THRU 11 CONTAINED WITHIN THIS STATEMENT OF WORK
ARE APPLICABLE TO ELYRIA. LORAIN AND CUYAHOGA COUNTY(CLEVELAND) OHIO".

FUTURE/ANTICIPATED ACTIVITIES:

r lete the resolution to the procedures required for Riedel performing on-site safety audits.

C ntinue to provide periodic on-site support to the Lorain County Pesticide Site by Program
Management. Maintain significant support as dictated by this sites' needs and requirements. Likewise,

anaae Program Management in such a way as to maintain support to other Delivery Order sites.

Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling. Especially with the new custom software for generation of
vouchers and RCMS 1900-55s.

Continue to follow up with EPA OSCs on the quality of the invoicing packages being submitted for

review.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Maintain a 30 day current status for resolution of disputed costs for all Delivery Orders. This will be
coordinated with each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity anticipated.

Provide the necessary Fixed Cost Reports.

Provide a meeting with the necessary Contracting Office and Project Office representatives, along with
OSCs to discuss the new Riedel/Smith Environmental invoice package generated from the Profitool MIS
System.

Finalize all Labor Rates for SCA covered labor categories.

Provide the cost impact to the fringe benefit changes utilizing the Standard Form (SF) 1411.
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Section 1

RIEDEL/SMITH ENVIRONMENTAL SERVICES, INC.
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

SEPTEMBER 1995

Region V

Delivery
Order and
Job Number

5001-05-366
8166

5001-05-367
8167

5001-05-368
8168

5001-05-369
8169

5001-05-370
8170

Project
Name

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
"Site G"

M & K

SALCO

Date
Issued

02/20/9

02/21/95

03/20/95

04/15/95

04/17/95

Status

Inactive

Inactive

Active

Inactive

Active

Required
Date of

Completion

09/28/95

09/28/95

09/28/95

09/28/95

04/15/96

Percent
Complete

100%

100*

95%

0%

55%

Response
Manager

Don Flowers

Eric Bowman

Ken Braig

Run Gulledge

Michael Hindi

On-&«ite
Coordinator

Karla Auker

Pete Guria

Sam Borriei

William Simei

Rose Ellison

Comment!

Site demobilized.

Site demobilized.

Re-mobilized on September 19,
1995. Hydro-seeding and lite
restoration completed. Future
work may include possible soil
sampling
Effort in October :
Field Clerk @ 10 hours
Approximate Revenue @ 5,000

Deleted Delivery Order 5001-05-
369 in its entirety.

Containment of contaminated
water storage in frac tank. Future
work: tank purging,
decontamination and dismantling,
off site disposal of all waste
streams.
Effort in October:
Field Clerk ® 10 hours
Approximate Revenue @ 1,000
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CLIN Line Item Description

Riedel Environmental Sir-vices Inc.
ERCS Region V Contract No. (8-S2-S001

Monthly Status/Progress Report
Reporting Period: 09/01/9S- 09/30/95

Deliver/ Order No.: 5001-05-365
RES Job No.: 1165
Project; Sauget & Co. Landnil

- Hours -
Current Total

- Dollar Amounts -
Current Total

- Hours -
Current Total

- Dollar Amounts -
Current Total

— Hours —
Current Total

• DoOur Amounts -
Current Total

Deliver? Order No.: 5001-05-148
RES Job No.: IKS
Project; Sauget Landfill -G

- Hours -
Current Total

• Dollar Amounts —
Current Total

Response Manager
Response Manager
Specialized Resp. Mgj
Jr. Response Manager
Foreman
Equipment Operator
Field Ckrk/Typist
Laborer
Truck Driver
Electrician
Lab Technician
Lab Technician
Chemist-Organic 1
Chemist-Organic 1
Engineer/Chemical-1
Engineer/Chemical-1
Engineer/Civil-1
Engineer/Civil-1
Drafter
Drafter
Surveyor
Surveyor
DivisionMGR/Civil
Admin Support
Equipment Operator
Laborer

I 05 1
05 1

fBD
rao
1 10
2 05
2 10
2 15
2 20
3 10
3 25
3 25
4 05
4 05
4 10
4 10
4 15 3
4 15 3
2A21
2A2
3531
2 AIOI
5AI01
3A10I
D2050
D215
4 30 1

20 I
20 IA
Al 1
201

2A1 1
2A21

Al 1
2A31
50101
4 A I O I
AIOI

Other;

Surchartts:

05 Explosives
10 LviA
15 LvlB
20 LvtC

RES
ESE
RES
RES
RES
RES
RES
RES
RES
RES
RES
ESE
RES
ESE
RES
ESE
RES
ESE
ESE
ESE
ESE
ESE
ESE
ESE
RES
RES

Tech Did Hypenist/Safety RES
T A D Coordinator
Equipment Operator
Pwr Eqp Operator Gl *
Laborer*
Equip. Oprtr DB-A2G *
Truck Driver DB-G5 •
Laborer DB
Laborer DB-A3G2 *
Administrative Asst
Safety Technician
Supervisor

RES
RES
RES
RES
RES
RES
RES
RES
RES
RES
RES

Subtotal

Subtotal

RES
RES
RES

Subtotal
DBA Labor Items

Tatal
.note: total hours do not include surcharges)

67.00
0.00
0.00

92.00
(5.00

102.50
68.50
95.50
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
800
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

491.50

0.00
0.00
0.00

16.00

li.00

2,622.38
0.00
0.00

3,600.88
2^01.28
4.230.35
1,822.4«
2,826.95

0.00
0.00
0.00
0.00
0.00
0.00
0.00
o.oo
0.00
0.00
0.00
0.00
o.oo
o.oo
0.00
0.00
o.oo
o.oo

333.3«
o.oo
o.oo
0.00
o.oo
0.00
0.00

0.00
0.00
000
0.00

SJS

SI 1,337.64

so.oo

JO.OO
so.oo
$0.00

S16.96

SK.»«

111-154.67

28,200.37
000
0.00
0.00

18,874.65
23,223.48
16,538.76
26,894.00

126.28
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

541.71
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

SIMJtt.lS

so oo
SO 00

JO 00
S6I6.92

MU.M
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ERCS REGION V n.
MONTHLY CONTRACT STATUS REPORT -"-»PLICATE

CONTRACT 68-S2-5001 - OPTION YEAR 2 RECQRDS CENTER

September, 1995 /TH FLOOR

During the month of September, 1995, Riedel/Smith Environmental (Riedel) received six (6) new
Delivery Orders. Fifteen (15) Modifications to existing Delivery Orders were issued, along with three (3)
Contract Modification to the ERCS Contract in the month of September. The following is a summary of
Contract-to-date financial information:

Report Period Ending September 30, 1995.

BASE YEAR OP. YEAR 1 OP. YEAR 2 OP. YEAR 3 TOTAL
EPA REGION V
Monthly Total $ 1,015,382
Actual $14,636,174 $12,133,583 $13,887,538 $ 0 $40,657,295
Obligated $15,678,526 $16,371,303 $17,196,201 $4,015,474 $53,261,504

PROGRAM MANAGEMENT
Monthly Total $ 32,874
Actual $1,093,267 $1,181,347 $ 350,961 0 $2,337,707
Obligated $1,093,267 $1,181,347 $1,200,455 $1,200,455 $4,749,832

TOTAL
Monthly Total — $ 1,048,256
Actual $15,729,441 $13,314,930 $14,238,499 0

$43,282,870
Obligated $16,771,793 $17,552,650 $18,396,656 $5,290,237 $58,011,336

CONTRACT MAXIMUM

$16,771,793 $17,564,594 $18,396,656 $19,268,639 $72,001,682

Riedel performed cleanup operations and services within the twelfth month of the Option Year II Period
of Performance and began the Option Year III period of performance for the ERCS EPA Region V
Contract.

On September 6, 1995 Riedel/Smith Environmental notified the Project and Contracting Offices that as
of the submittal of our July 1995 Program Management Voucher # 8100-34 (in the amount of
$39,222.85) a total amount of $84,131.21 remained in the Program Management Capacity for the
Option Year II period of performance.

On September 21, 1995 Riedel/Smith Environmental informed the Project and Contracting Offices that
the remaining $84,131.21 Program Management Capacity would be sufficient for the completion of the
Option Year II period of performance.

On September 14, 1995 submitted written response to the Contracting Office with respect to the EPA
PEB comments and concerns referenced within Ms.Karen Higginbotham's correspondence dated August
18, 1995 for the period of performance from September 29, 1994 to March 31, 1995. The following
was included within the letter of correspondence to Bob Dumelle:

RE: Contract 68-S2-5001
PEB Determination
9/29/94 - 3/31/95 Period of Performance



1 Riedel/Smith Environmental acknowledges that we have been generating invoices from our accounting
system for all costs beginning with the month of October 1994 for all current and future Delivery
Orders.

2. Riedel/Smith Environmental acknowledges that six (6) of the Delivery Orders sites exceeded
performance expectations, including the Lorain County Pesticide site. We assigned our most experienced
Response Manager (Joe Ficek) to the Lorain County Pesticide Delivery Order due to EPA's concern of
the "sensitive* and complex nature of this site. Likewise, the Program Manager has visited this site
monthly for direct on-site support, along with maintaining daily telecommunications with the Response
Manager. Program Management has also provided continuous communication and coordination with
both the EPA Region V Contracting and Project Offices.

3. Riedel/Smith Environmental also acknowledges that the EPA continues to be satisfied with our efforts
involving Subcontract Management, Transportation & Disposal and Small Business Utilization. We remain
diligent in researching additional methods and permitted facilities to provide the EPA more cost effective
means for transportation and disposal, in addition to continuing our efforts to identify and utilize small
businesses.

The following issues were considered as significant areas of concern by the PEB:

1. Timeliness of Reporting:

The Year End Report for the Base Year and Program Management cost estimates have been submitted.
The Year End Report for the Option Year I has been completed and was submitted to the EPA Region V
Project Office on September 11, 1995. The complete cost and data package for equipment rates
definitization negotiations was submitted on August 28, 1995. We were requested to provide the
Standard Form 1411 (SF 1411) with the equipment rates definitization data package. This will be
reviewed with a written response provided to the Contracting Office by September 22, 1995. Please
note that the previously requested SCBA provisional rates information have been included within this
package.

Our Fixed Rates Cost Report for the period of 02/01/94 - 07/31/94 remains an outstanding issue. We
have notified your office in our correspondence dated July 18, 1995 that due to recent meetings and
findings discussed with the EPA OIG, Riedel/Smith Environmental is "re-reviewing" associated costs,
specifically with respect to our indirect costs for the period of 02/01/94 - 07/31/94. This is impacting
the submittal of our Fixed Rates Cost Report for this referenced period. We continue to anticipate
having this report completed, reviewed and submitted to your office in October, 1995.

2. Quality Control of Invoices:

We have attended several meetings with EPA Contracting Office and Project Office representatives,
along with several OSCs to identify, discuss and resolve specific issues with respect to invoicing. Issues
involving invoice documentation and late invoices have been addressed by re-focusing efforts on our
company policy for assuring expedient generation and forwarding of receipts such as Federal Express
tracking tickets and WIT documentation to the Delivery Order on the same day these costs are incurred.
These efforts are being managed by our Program Management with direct oversight by our District
Managers and by Mr. Mark Ruck, Riedel/Smith Environmental Business Manager for our Central Region.

Earlier this year, we placed all Project Cost Accountants under the direct supervision of Mr. Bob
Stewart, ERCS Senior Accountant. This has provided a consistent oversight to our accounting QA/QC
with respect to invoice review. Likewise, we have provided our on-site Project Cost Accountants further
detailed review of their respective Delivery Order invoices prior to Program Management review and
subsequent submittal to the EPA. This has increased the accuracy of each Delivery Order invoice.



We have solicited comments and direct feedback from EPA Region V OSCs with respect to our efforts
and invoice packages submitted for review. It was indicated to our Program Management that the
quality of our invoice packages has improved.

Effective in June 1995, we have implemented our "Profitool" MIS System for all cost accounting and
generation of invoices. We feel the "Profitool" MIS System generated invoices present a "user friendly"
format with all the daily detailed reports needed to facilitate OSC review. OSCs Pete Guria and Ken
Theisen have been contacted for feedback on the "Profitool" generated invoices. Both have indicated that
this new format is a significant improvement from our previous invoice packages.

We will continue to remain diligent and "focused" on providing the highest quality invoice package for
OSC review.

3. Lack of Program Management support to Response Managers in resolving problems and Health &
Safety concerns:

j

Program Management continues to oversee on-site Delivery Order operations. At times, this oversight
involves coordinating activities with the Riedel/Smith Environmental District Manager or Operations
Manager. Program Management is performing a more proactive coordination and communication with
each District Manager and Operations Manager. This involves twice a week discussions specific to each
active Delivery Order. Likewise, we remain diligent in our direct coordination with each Response
Manager. In addition. Program Management shall contact each OSC to discuss current problems or
potential problems that may occur. These discussions will be directed for immediate resolution to each
problem.

Problems that cannot be resolved with the Delivery Order OSC shall be addressed through the EPA
Region V Contracting and Project Offices.

Issues involving health & safety concerns shall be managed through direct weekly communication and
coordination with each Riedel/Smith Environmental Response Manager and Health & Safety personnel,
along with each EPA OSC. This communication shall be proactive and "pointed" towards health & safety
issues. For example, the health & safety concern involving the portable eye wash station at the Integrity
Drive Dump Delivery Order site was not known by Program Management until presented during the PEB
de-briefing meeting (Even in light of the fact that our Program Management T & D Coordinator had
visited the site three (3) times during on-site operations). This "pointed" communication is intended to
identify "concerns" of the OSC and provide an avenue for immediate response and implementation of
corrective measures.

Riedel/Smith Environmental remains intent on providing the highest quality of service to the EPA. We will
continue to build on our efforts in the areas of QA/QC, Subcontract Management, Transportation &
Disposal, Small Business Utilization and Program Management coordination with the Contracting and
Project Offices. We will apply additional efforts in the areas of Program Management support to our
Response Managers in the resolution of "problems", health & safety, invoice quality control and submittal
of the remaining reports in order to correct your concerns.

The Equipment Rates Definitization documentation package has been submitted to the Contracting office
for review. It was requested that this information be provided with a SF 1411. This is currently being
reviewed and is anticipated to be provided on October 20, 1995.

Riedel/Smith Environmental continues to be "live" with its Profitool Management Information Service
(MIS) System. This system is fully implemented and operational.



Draft vouchers have been forwarded to the Contracting Office and Project Office for initial review and
comment. Based on discussions with EPA, it is anticipated that a meeting will be scheduled for the
Contracting Office, Project Office and OSCs to review and discuss the Profitool Invoicing Format.

Initial feedback from several OSCs continues to be a positive progress towards resolving the invoicing
package concerns. The daily summary reporting has been very helpful in reviewing the invoice. One (1)
OSC indicated that the Profitool invoice package has reduced the time required for invoice review.

MEETINGS:

No meetings were held within the month of September, 1995.

A brief meeting was attended on September 28, 1995 at the EPA Contracting Office for the purpose of
signing Contract Modification Number thirty-one (31) concerning the inclusion of the provisional labor
rates and the previously agreed upon multipliers for labor categories covered under the Service Contract
Act (SCA).

Past discussions have involved EPA stating that Riedel should review the issue of providing a higher
emphasis on the daily costs tracking requirements of the ERCS Contract (this was also referenced within
the Option Year 2 PEB). EPA stated that the OSCs have been directed to contact the ERCS Contracting
Office and Project Office when daily costs tracking concerns arise. Likewise, the Riedel Program
Manager will also be contacted in order to help identify and correct any problems.

Lorain County Pesticide Billings/WIT Inventory:

The EPA OSC had been allowing payment of WIT items (expendable items such as PPE, visqueen, etc.)
based on daily sign in/out log sheets generated at the hot zone entry areas. Only the amounts
documented on these logs were allowed for payment on the submitted Riedel vouchers. Riedel/Smith
Environmental had expressed concerns form the beginning of the project about managing the inventory
and about the disputed costs associated with the EPA OSC's position of only paying for inventory items
documented through the daily log sheets. It was discussed that the WIT is Riedel's source billing
document for inventory items. Likewise, Riedel/Smith Environmental was not allowed to bill nor were
costs paid for inventory items that were directly "drop shipped" to the site.

The following has been agreed upon to resolve this issue and "move forward" till the end of the project:

1. All WIT tickets issued for this site will be totaled

2. All "drop shipment" items will be totaled.

3. An inventory of the on-site 40' storage trailer will be taken. This total amount will be credited to the
EPA. The 40' trailer will act as part of the Detroit District Office warehouse.

4. All costs tracked via the EPA OSC's daily log sheets will be totaled.

5. The costs from the WIT tickets and "drop shipment" items, with the 40' trailer inventory credited
against these inventory items will be compared to the EPA OSC daily log totals. Discrepancies will be
investigated and presented to the EPA.

All WITs will be billed onto the 1900-55s. All "drop shipment" items will be billed to the 1900-55s. All
40' trailer items will be credited, via a credit WIT to the 1900-55. All items tracked by the daily log
sheets will be removed (credited) to the 1900-55.

Once a week, items needed to support on-site operations for a week's period of time will be removed
from the 40' trailer and documented via a WIT. This WIT will then be billed directly to the 1900-55 for



the day the items were removed. Only one (1) WIT per week will be generated. This procedure has been
implemented on-site.

Riedel/Smith Environmental currently reviewing the volume discrepancies documented from the past
WITs and the daily cost tracking documents required by the OSC. A written response is anticipated in
the first week of October, 1995.

A written response to the ERCS Contracting Office will be provided in September 1995.

The following Delivery Orders were visited within the month of September 1995:

5001-05-356 David Chemical: T & D Coordinator participated in a walk thru with the OSC, RM and H &
S Coordinator on September 11,1995. Demolition of the on site structure was discussed including
disposal options for the debris and soil resulting from the demolition.

TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional Analytical Laboratories, Transporters and TSD
Facilities for updated information involving new services and equipment available. Facilities are
continually checked to assure proper compliance with the CERCLA off site policy rule.

Riedel met/conferred with the following TSD Facilities during the month of September 1995:

Envirosafe Services of Ohio
Oregon, Ohio

City Environmental
Detroit, Michigan

The Environmental Quality Company (EQ)
Belleville, Michigan

Research Environmental Industries
Cleveland, Ohio

Peoria Disposal Company
Peoria, Illinois

NuKem Treatment Services
Detroit, Michigan

Perma-Fix Services of Ohio
Dayton, Ohio

Encycle/Texas Inc.
Corpus Christ!, Texas

ENSA
South Bend, Indiana

Chemical Waste Management
Oak Brook, Illinois



Sites supported during this month included:

Contractual Matters:

Anaconda Brass
David Chemical
Autodeposition
Mika Timber
Lorain County Pesticide

Permitting:

David Chemical

CERCLA Off Site Disposal Reports:

None

Technical Support:

David Chemical
Lorain County Pesticide
Oak Street

David Chemical: Site remobilization on September 19, 1995. Demolition of existing build and off site
disposal approximately 950 cubic yards of construction debris occurred. Excavation and off site disposal
of 2200 ton of chrome contaminated soil and debris occurred. Excavation, off site disposal and
restoration of site will occur during the first week of October.

Sauget & Co. Area 1, Site G: Final site restoration (hydroseeding) was performed on September 11,
1995. Site demobilized on September 12, 1995.

Mika Timber: Provided minimal on site contaminated water treatment with the Springfield Belle
wastewater treatment trailer. Minor "housekeeping" and maintenance activities. The site currently
awaiting additional funding and a two (2) million dollar authorization exemption.

SALCO: Approvals for the waste streams were received on September 28, 1995. Remedial and removal
operations pending final EPA negotiations with PRPs.

Autodeposition: Site decontamination continues. Off site disposal of 40 cubic yards of cyanide
contaminated debris to EQ's Michigan Disposal Facility, 20 tons of chrome contaminated debris to City
Environmental, 1200 gallons of base liquid to CyanoKem. Drum consolidation and off site disposal of
cyanide solid, flammable solids, flammable liquids, cyanide liquids and base/neutral liquids will occur in
October.

Lorain County Pesticide: T & D activity continues according to schedule. T & D support in scheduling
decon water and contaminated debris for off site disposal. Off site disposal of 27.39 tons of solid
debris and 875 gallons of decon water. Executed subcontract with local asbestos and analytical firm to
provide sampling and analysis of suspect residences containing asbestos. State of Ohio requires state
certification to provide sampling for all types of asbestos containing materials.



HEALTH & SAFETY:

Riedel/Smith provided a more "procedural" format for determining the necessity of performing an on-site
safety audit within its written response, dated May 1, 1995. This was forwarded to the EPA Project
Office. Riedel resubmitted a copy in July 1995 of its correspondence presenting a more procedural
format for delineating the need or necessity for performing an on-site safety audit.

In September 1995 provided several visits to the Lorain County Pesticide site for reviewing and
amending the HASP with respect to work activities and general health & safety issues.

Visited the Autodeposition site for a general overview of health & safety issues. These issues were
reviewed and discussed with the response manager.

On September 11,1995 provided a site walk through with the EPA OSC and response manager at the
David Chemical site for the purpose of reviewing planned demolition activities. Provided support to
amend and revise the HASP for incorporating the demolition work tasks and activities.

On September 12, 1995 finalized amendments to the HASP for David Chemical . Additional amendments
included concrete removal (concrete flooring) and soil sampling beneath the removed flooring.

On September 18,1995 prepared amendment to the HASP at David Chemical for final work tasks
involving demolition, along with waste loading and soil excavation.

On September 21, 1995 re-visited the David chemical site to assure work task operations.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

This has been of particular interest with respect to the Lorain County Pesticide site having both EPA
Region V ERCS Contractors on-site.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Received subcontract consent for the Contracting Office on September 22, 1995 concerning the
Envirosafe Services, Inc. for the transportation and disposal of chrome contaminated soil and debris.

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Belmont Huron:

The potential vendors for the water main hookup operations has been identified as small business firm.
This subcontract is anticipated to be approximately $32,000 in costs.

Lorain County Pesticide:

Riedel continuing to manage and provide oversight for the executed subcontract agreement with Roth
Construction for the restoration construction services at the Lorain County Pesticide Delivery Order site.
An issue of "texturing" walls has occurred. The issue is that the EPA OSC has directed Riedel to restore
residential homes to "as close to original condition as possible". In one of the apartment complexes, the



interior walls have a "textured" type of wall covering. Regular painting does not bring the finished walls
back to "original" condition (regular painting leaves the wall's finish as too smooth). Therefore, additional
layers of paint are required to provide a "textured" finished, since additional layers of paint are required,
additional work/effort is required. Thereby increasing costs for this specific work item. Although the EPA
OSC has required, and is satisfied with the finished product, payment for this additional texturing by the
EPA OSC is currently being disputed.

Riedel/Smith Environmental continues to utilized Roth Construction under subcontract # subcontract
8163-13. Roth Construction is considered a small business and the current Not-To-Exceed (NTE) amount
of this subcontract is $2,000,000.

Riedel/Smith Environmental continues to utilize subcontractor American Security Patrol, Inc. a small
business for the purpose of providing armed and unarmed security services at specific locations
throughout the Lorain County area. This subcontract continues to be at a NTE amount of $350,000.

The Aqua Marine Motel, a small business has been utilized for over $165,000 in relocation lodging
costs.

LifeCare Ambulance, a small woman owned business has been used for relocation of residents.
Subcontract amounts have exceeded $60,000.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction and
installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Mika Timber
Lorain County Pesticide
Belmont Huron

The following Delivery Orders have bonded DBA work activities:

Galen Myers Phase I: Bond # NSU1611515
Galen Myers Phase II: Bond #NSU1611537

Lorain County Pesticide: Bond #NSU1611609
Additional Riders to this bond have been obtained as the subcontracted DBA work has increased.

Mika Timber: Bond # NSU2512246

Sauget Site G: Bond # NSU2512376

Belmont Huron: Bobnd # NSU 2512377 was received on September 12, 1995.



Riedel has provided the necessary bonding for the DBA work at the Galen Myers site as required by the
Miller Act referenced in H.46 and H.48 clauses of the Contract.

Riedel has provided the necessary bonds and additional riders to those bonds for the increased work
activities and amounts involving the restoration construction activities at the Lorain County Pesticide

site.

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order site:

Standard Scrap
Lorain County Pesticide
Galen Myers
Mika Timber
Sauget Site G
CJR Processing
Lorain County Pesticide

The David Chemical Delivery Order remobilized in September 1995. Activity anticipated includes
demolition. Since no future federally funding construction is anticipated after the demolition operations.
DBA appears not apply to this operation. Likewise, the demolition operations do not appear to be
"incidental" to any future federally funded construction activities.

With the EPA's exercising of the Option Year III period of performance, Riedel/Smith has requested the
Davis-Bacon Act wage Determinations for this period. As of the end of September 1995, these Wage
Determinations have not been provided.

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel is continuing to review all data packages submitted for Delivery Order support. Continuing to
provide expedited review for the Standard Scrap site due to the level of litigation pending with the EPA
and the site owners.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Standard Scrap
Sauget Landfill, Site G
Autodeposition
Salco

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel is continuing to review all data packages submitted for Delivery Order support. Continuing to
provide expedited review for the Standard Scrap site due to the level of litigation pending with the EPA
and the site owners.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Standard Scrap



Sauget Landfill, Site G
Autodeposition
Salco

Riedel has updated QA/QC Data Review Form for use as guidance when reviewin
data for validation. Specific review pages are to be provided for the specific anaiwt- 9®nerated analytical
analyzed. For example, if only Volatile Organics and PCBs are required for analyst̂ nî VnSr
Organics and PCBs data review forms will be utilized and submitted. This will further exoedite rP •
and documentation of the analytical data generated. eview

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions".

Riedel utilizing its revised Chain-of-Custody form that adds information for documenting detailed and
utilizing continuation sheets for large number of samples being shipped at one time.

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted
regarding the data packages is documented and formally submitted (via written correspondence) to each
laboratory requesting further clarification(s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)
levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1. TAT representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.
TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to Riedel
those results, which then are used for Riedel's disposal profiling and decision making processes. Riedel
is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

On September 26,1995 Ms. Sandra Waidmann, Property Administrator for the Defense Contract
Management Area Operations - St. Louis, Defense Contract Management Command notified
Riedel/Smith Environmental that submitted revised procedures of the Riedel/Smith Environmental
Property Program Management Plan were approved and that compliance status was reinstated. .

"Springfield Belle" wastewater treatment trailer was mobilized to and continues to be operational at the
Mike Timber site. Approximately 150,000 gallons of contaminated rainwater has been collected from on-
site trenches and pits and is being treated and discharged. This rainwater is contaminated with creosote.
All operations have been coordinated through Stavros Emmanouil (Mika Timber OSC) and Ken Theisen
("Springfield Belle" OSC).

Continuing to monitor purchases of non-expendable property on Delivery Order sites.



It is anticipated that the annual non-expendable property report will be submitted at the end of October,
1995.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel intends to submit the revised G&A rate for ES&E. This would be for the 1995 year.

Riedel continues to utilize ES&E to provide engineering and technical support for the Galen Myers site in
Mishawaka, Indiana.

Riedel providing pre-planning discussions with respect to design of installation of a water main system
for the Douglas Road Landfill Delivery Order site.

Riedel continues to utilize ES&E to provide engineering and technical support for the Belmont Huron
Delivery Order site located in Elkhart, Indiana.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name 1900 Date(s) OSC

5001-05-307
Clark Property

5001-05-318
Ohio Brass

5001-05-322
H & H

5001-05-338
Manistique Harbor

5001-05-357
Standard Scrap

5001-05-370
SALCO

11/15/94

1/28/95

Stavros Emmanuoil

Steve Renninger

12/15/94 12/31/94 Bill Simes
1/15
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

6/13-6/16
7/7

7/1/95

Walter Nied

Steve Faryan

Rose Ellison

DISPUTED COSTS:

Program Management:

No disputed costs at this time.



NOTE: A question was raised as to 23.5 hours of time charged for Christine Freeland on the 8100-29.
These hours were documented under Riedel Detailed Time Code as "Reconciliation". Since the ERCS
Contract Modification Twenty-four (24) deleted the required for reconciliation, these hours will be
credited to the EPA in the September 1995 Program Management voucher.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

The following Riedel invoices for specific Delivery Orders have disputed costs:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental has initiated efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-303 City Bumper
8103-05 @ $1,543.99
8103-06 @ $1,427.90

5001-05-304 Ingram-Richardson
8104-19 @ <$3,147.59>
NOTE: Because costs were anticipated by the OSC, this credit was not approved.
Written correspondence dated June 27, 1995 submitted to the OSC.

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
8106-05 @ $1,506.94
8106-09D @ $7,637.37
NOTE: Written correspondence dated July 25, 1995 submitted to the OSC. No response received from
OSC.

5001-05-317 XXKEM
8117-02 @ $917.67
8117-03 @ $3,723.23
8117-04 @ $246.28
8117-06 @ $1,380.94
8117-07 @ $532.00
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8117-09L @ $5,084.49
Written correspondence dated July 26, 1995 submitted to the OSC.
8117-09D @ $23,101.91
Written correspondence dated July 26, 1995 submitted to the OSC.



5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-330 Partz Corporation
8130-04 @ $1,667.33
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
8130-05D @ $17,743.10
8130-05L @ $1,621.50
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
8130-06 @ $2,106.73
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.

5001-05-356 David Chemical
8156-01 @ $2,133.86
8156-02 @ $1,077.19
8156-03 @ 51,728.48
NOTE: All Labor costs disputed due to OSC not being able to reconcile costs on involve with the RCMS
(1900-55S).
8156-04 @ $2,938.79
8156-05 @ $462.16

5001-05-357 Standard Scrap
8157-03 @ $757.13
8157-04 @ $2,527.67
8157-05 @ $5,030.52
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8157-07 @ $15,790.17

5001-05-359 Custom Finishing
8159-02 @ $622.73
8159-03 @ $786.50

5001-05-363 Lorain County Pesticide
8163-01 @ $57,474.51
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55s).
8163-02 @ $28,699.00
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55S).
8163-03 @ $3,054.65
NOTE: Contracting Office reviewed this invoice. Additional disputed costs currently being reviewed.
8163-04 @ $80,474.87
NOTE: Riedel received no prior notice of these significant disputed costs. Riedel found out about this
disputed amount via a "short paid" check received form RTP. Disputed costs involved WIT Inventory
items and labor and ODCs billed but not on the RCMS (1900-55s).
8163-05 @ $126,011.80
NOTE: Riedel received no prior notice of these significant disputed costs. Riedel found out about this
disputed amount via a "short paid" check received form RTP. Disputed costs involved WIT Inventory
items and labor and ODCs billed but not on the RCMS (1900-55s).

5001-05-364 Petroleum Specialties
8164-01 @ $26.96
8164-02 @ $2,966.22



8164-03 @ $274.13
8164-04 @ $12.37
NOTE: OSC is not providing notification or detail of disputed costs. Riedel currently reviewing these
costs that are disputed and contacting the OSC for additional information.
8164-05 @ (12.37)

5001-05-366 Integrity Drive Dump
8166-02 @ $4,762.80
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-367 Harrison Sheet Steel
8167-01 @ $634.52
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are aflowabfe and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

MISC. ITEMS/TOPICS:

Riedel feels it has addressed and resolved issues presented within the "interim PER" for Lorain County
Pesticide

The information package for Equipment Rates Definitization submitted to the EPA Contracting Office on
August 28, 1995. The rate documentation concerning the 5 minute, 30 minute and 60 minute SCBAs
were included within this information package. Additional information will be submitted in October 1995.
Bob Dumelle indicated that a letter documenting additional information required by the EPA will be
provided to Riedel/Smith Environmental

The procedures concerning inventory developed from the July 1995 meeting at the Lorain County
Pesticide site are implemented.

Provided cost estimates for the resource management exercise for the termination of contracts. Scenario
"A" was submitted on September 19, 1995, Scenario "B" was submitted on September 8, 1995 to the
EPA Superfund/RCRA Procurement operations Division in Washington, D.C.; to the attention of Ms.
Diane Balderson.

On September 20, 1995 submitted the Riedel/Smith Environmental Novation Agreement documentation
to Ms. Melinda Cecil, ERCS EPA Zone 4A Contract Officer. Included within this submittal were
authenticated copy of the Stock Purchase Agreement between Riedel and Smith Environmental, a list of
affected contracts, a certified copy of the action of the Board of directors for Canonie Environmental and
Riedel, the minutes of the annual meeting(notarized), the opinion of legal counsel for Riedel and Smith
Environmental, the 10-K Form for Smith Environmental and a facsimile copy of the surety from United
Pacific Insurance Company and the list of outstanding bonds.



On September 18,1995 submitted copies to the Contracting Office of the Assignment of Claims
documentation received from LaSalle Business Credit, Inc. changing Riedel/Smith Environmental's prior
assignment to the LaSalle National Bank. This is the information had been requested by the EPA
Contracting Office.
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Disputed costs for the Lorain County Pesticide site. Riedel expressed concern over the amounts being
disputed without early notification by EPA or request of additional information prior to submitting
disputed costs to RTP. Voucher 8163-04 had approximately $310,000 in disputed costs that Riedel did
not become aware of until a "short paid" check from RTP was received. Further, Invoices 8163-04 and
8163-05 for Lorain have an additional $226,000 being disputed. Thereby, a total of over $500,000 in
costs has been disputed. EPA indicated that they would look into this matter for resolution.

Provided final correspondence concerning the theft incident at the Lorain County Pesticide site involving
two (2) A/C units, one pressure washer and one water cooler stand. Riedel feels this is "isolated" an
incident in regards to the project.

A provisional Labor Category Rate for Randy Brinkhoff was discussed. Bob Dumelle indicated he would
review that issue and contact the Riedel Program Manager. Likewise, provisional labor rates for all
affected Riedel personnel at the Lorain County Pesticide site have been submitted to the Contracting
Office for review.

The Health & Safety Audit issue has been reviewed. Mary Elaine Gustafson re-requested a copy of the
Riedel response presenting a more procedural format for reviewing and deciding upon the need for an
on-site safety audit to be performed.

Additional disputed costs progress was presented to the EPA. Riedel is making a significant effort to
finalize all outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson
McCoy sites were specifically discussed, also, Automatic Die Cast, XXKEM and Partz Corporation are
being addressed.

Submitted vouchers generated from the Profitool MIS System in September, 1995 for the period of
performance of August, 1995.

Riedel had performed a small "poll" of OSCs concerning the progress (or lack of progress) on the content
and quality of the invoicing package. Most OSCs acknowledged an improvement in the quality of the
invoice package and timeliness of cost tracking (ie. getting costs onto the 1900-55s). Additional
improvement is still needed however. Some OSCs expressed satisfaction in our package, while other
expressed chronic problems still occurring with respect to period of performance issues, providing the
contract required summary reports and the payroll accounting of Riedel Labor. With the implementation
of Profitool, the Labor time is now documented on a daily basis, thereby facilitating reconciliation of
approved costs and charges by the OSCs. Also all contract required summary reports are generated from
Profitool and submitted as part of the invoice package. OSCs "polled" have expressed positive comments
on the improvements made with the Profitool invoice package. Less time, and therefore less effort has
been needed to review the current Profitool invoices.

Riedel has reviewed the rates disc for the Option Year III with the results of this review forwarded to
Lisa Smith.

Riedel provided a copy of the recently ratified Master, Mates and Pilots Collective Bargaining to the
Contracting Office on September 28, 1995



Riedel has provided its correspondence concerning the revised Program Management cost estimate with
respect to Property Manager hours. It was requested that the estimated 200 hours remain as part of the
Option Year III Program Management.

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking.

Continuing to provide Lorain County Pesticide Site significant support from Program Management. EPA
OSCs have indicated this site shall require "special" and immediate support to assure success.

The Fixed Cost Rate Report for the time period from 2/1 /94 through 7/31 /94 is currently being reviewed
as per discussions with the EPA OIG. It is intended to be submitted to the EPA Contracting Office in
October 1995.

Riedel has submitted its concern to disputed costs from the Lorain County Pesticide site involving cost
that have not yet been approved by the OSC through the RCMS. This concern was submitted in writing
on March 20, 1995 and involves the voucher No. 8163-01. Similar costs have been disputed and not
paid within Riedel's voucher 8163-02. Likewise, have discussed disputed costs on voucher 8163-03
with Ms. Lisa Smith, Contracting Specialist.

85% notifications of ceiling funding within thirty (30) days submitted for the foJIowing Delivery Orders:
Lorain County Pesticide and Mika Timber,

Riedel has in the past provided periodic lists of Delivery Orders that have outstanding 1900-55 Forms to
be signed by the OSC. This is now being provided within the monthly Status and Progress Report.

Submitted the initial Work Plan for the Belmont Huron site. This is Delivery Order No. 5001-05-374.

Riedel is continuing to oversee and manage Indirect and Direct cost items (ie. hand tools, chairs, etc.)
during the voucher review process to assure proper billings and allocation of costs.

Riedel remains current and daily on the generation of the daily 1900-55 and cost tracking requirements
for the Lorain County Pesticide site. The EPA OSC had previously rejected requests from the Riedel RM
to allow for additional hours in order to "catch up" and get current with the daily 1900-55s. This
resolves the deficiency raised in the "interim PER" performed on-site for Lorain County Pesticide, the
major issue had been the lack of timeliness of 1900-55 and cost tracking.

EPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice
change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel continues to anticipate to provide this information in the near future.

Continuing to discuss the issue concerning EPA OSCs disputing costs within the Riedel/Smith invoice
package that are not documented within the RCMS (1900-55).

CONTRACT MODIFICATIONS:

Modification No. Thirty (30) Dated 09/07/95 : 1) Change Clause G.1 - deletes Ross Powers as
authorized Ordering Officer, modified to add Lawrence Motz 2) Clause G.8- Indirect Costs, Clause
G.13-Contract Admin. Representative : Robert J. Dumelle, Clause 4) H.18- approved R.M. Jeffery T.
Rhinefield OSC Additions/ deletions authorized to sign 1900-55's: Deletions: Hank Ellison, Alan Gebien
Additions: Dave Anderson, Fred Bartman, Michelle Jaster, Betty Lavis and Brad Stimple.



Modification No. thirty-one (31) Dated 09/28/95 To adjust and amend the provisional labor rates within
Contract 68-S2-5001

Modification No. Thirty-two (32) Dated 09/28/95 To exercise Government's option to extend term of
Contract to include Option Period III.

NEW DELIVERY ORDERS:

5001-05-375 Anaconda Brass is located in Detroit, Michigan. This site is an abandoned plating facility
with numerous vats and drums of caustic, acid and cyanide containing waste materials. PCB
contaminated transformers are also present on this site.

5001-05-376 Beaver Wrecking is located in Wyocena, Wisconsin. This site is a currently active auto
scrap yard . Statement of Work includes: the off-site disposal of PCB transformers and capacitors and
soil sampling.

5001-05-377 North Shore Group is located in Chicago, Illinois. This site is an abandoned building
where midnight dumpers discarded various containers of pesticide and herbicide. Statement of Work
includes: generated of HASP, provide Work Plan , secure site and re-packaging and off-site disposal of
contaminated waste.

5001-05-379 American Plating is located in Chicago, Illinois. This site is an abandoned plating facility.
Statement of Work includes: generation of HASP, identify waste streams, provide analysis and removal
of all wastes.

5001-05-380 B & B Auto is located in Ripon, Wisconsin. This site is a currently active auto scrap yard.
Statement of Work includes: generation of HASP, offsite disposal of PCB capacitors ,
sampling/HAZCATTING and off-site removal of drummed waste.

5001-05-381 Hawkings Property is located in Illiopolis, Illinois. This site is an abandoned army bunker.
Statement of Work includes: generation of HASP, arrange for disposal of 50,000 bottles of "PINE SOL"

DELIVERY ORDER MODIFICATIONS: 8146 Galen Meyers No. Seven (7), dated 09/30/95. Extended
work completion date from 09/28/95 to 03/01/96.

8155 Douglas Road Landfill No.Six(6), dated 09/29/95. Ceiling increase of $972,000 .Extended work
completion date from 09/28/95 to 09/01/96.

8156 David Chemical No. Six(6), dated 09/26/95 .Ceiling increase of $ 50,000.

8156 David Chemical No. Seven(7), dated 09/29/95. Ceiling increase of $250,000. Extended work
Completion date from 09/28/95 to 10/30/95.

8158 Mika Timber No. Five(5), dated 09/28/95. Ceiling increase of $ 66,526.

8158 Mika Timber No. Six(6), dated 09/29/95. Ceiling increase of $873,474. Extended work completion
date from 09/28/95 to 02/01/96.

8163 Lorain Cty Pesticide No. Twenty-four(24), dated 09/11/95. Ceiling increase of $250,000.

8163 Lorain Cty Pesticide No. Twenty-five(25), dated 09/28/95. Ceiling increase of $75,000.



8163 Lorain Cty Pesticide No. Twenty-six(26), dated 09/29/95. Ceiling increase of $825,000. Extended
work completion date from 09/25/95 to 01 /04/96.

8170 SALCO No. Six(6), dated 09/30/95. Extended work completion date from 09/28/95 to 04/15/96.

8171 Oak Street No. Five(5), dated 09/30/95. Extended work completion date from 09/28/95 to
01/02/96.

8173 Autodeposition, Inc. No. Three(3), dated 09/29/95. Ceiling increase of $200,000. Extended work
completion date from 09/28/95 to 03/01/96.

8174 Belmont Huron No. Two(2), dated 09/30/95. Extended work completion date from 09/28/95 to
05/01/96.

8175 Anaconda Brass No. Oned), dated 09/30/95. Corrected : EPA form 1900-59 - Block 2 From - 68-
52-5001 to 68-S2-5001. Extended work completion date from 09/28/95 to 02/01/96.

DELIVERY ORDER CEILING DECREASES/MODIFICATIONS

8170 SALCO No. Five(5), dated 09/06/95. De-obligated < $400,000> Ceiling Decrease of $400,000
to $210,000.

FUTURE/ANTICIPATED ACTIVITIES:

Provide resolution to the procedures required for Riedel performing on-site safety audits.

Provide periodic on-site support to the Lorain County Pesticide Site by Program Management. Maintain
significant support as dictated by this sites' needs and requirements. Likewise, manage Program
Management in such a way as to maintain support to other Delivery Order sites.

Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling.

Continue to follow up with EPA OSCs on the quality of the invoicing packages being submitted for
review.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Finalize the resolution of disputed costs for all Delivery Orders. This will be coordinated with each
affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity anticipated.

Complete equipment rate definitization. Provide submittal of this documentation in October 1995.

Provide the Fixed Cost Report for the period of 2/1/94 through 7/31/94.

Continue to resolve and complete outstanding disputed costs issues. These efforts are being coordinated
with each Delivery Order's OSC., with copies of all correspondence forwarded to the Contracting Officer
and Project Officer.



Hold a meeting with the necessary Contracting Office and Project Office representatives, along with
OSCs to discuss the new Riedel/Smith Environmental invoice package generated from the Profitool MIS

System.

Provide resolution to the procedures required for Riedel performing on-site safety audits.

Continue to provide periodic on-site support to the Lorain County Pesticide Site by Program
Management. Maintain significant support as dictated by this sites' needs and requirements. Likewise,
manage Program Management in such a way as to maintain support to other Delivery Order sites.

Resolve Riedel's non-compliant status with respect to Contract H.10 Clauses.

Continue to finalize the resolution of disputed costs for all Delivery Orders. This will be coordinated with
each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity anticipated.

Complete final review of the ERCS Rates Disk for Option Year III and IV.

Complete equipment rate definitization. Currently awaiting additional Fixed Cost Report (1/94 through
8/94) in order to have complete cost information to begin the equipment rate definitization process. A
target date of August 25, 1995 has been established for submitting the necessary information.

Provide requested information concerning the Service Contract Act (SCA) involving the Lab Technician
Labor position.
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RIEDEL/SMITH ENVIRONMENTAL SERVICES, INC.
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

JULY 1995
Section 1 H1Z

Region V

Delivery
Order tutd
job Number

5001-05-368
8168

5001^05-369
8169

5001-05-370
8170

Project
Name

Sauget Landfill
"Site G"

M & K

SALCO

Date
Issued

03/20/95

04/15/95

04/17/95

Status

Active

Inactive

Active

Required
Date of

Completion

09/28/95

09/28/95

09/28/95

Percent
Complete

9556

0%

55%

Response
Manager

Ken Braig

Russ Gulledge

Michael Hinds

On-Scene
Coordinator

Sum Borries

William Simes

Rose Ellison

Comments

Continued stabilization of tar pits.
Completed final solidification of
remaining rain water. Finalizing
cap construction and installation
which included grading of 7500
cu yds of soil. Future work
includes: offsile removal of
dioxin contaminated PPE, final
site restoration and hydro-seeding.
Effort in August:
Response Manager @ 20 hours
Field Clerk @ 20 hours
Labor @ 40 hours
Approximate Revenue @ 40,000

Deleted Delivery Order 5001-05-
369 in its entirety.

Riedel immobilized on July 1 1 ,
1995 for sampling of 22 AST's.
Solicitation of commercial
laboratories for characterization
analysis. Future work: tank
purging, decontamination and
dismantling, off site disposal of all
waste streams.
Effort in August:
Field Clerk @ 10 hours
Approximate Revenue @ 1 ,000
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Riedel Eavaroaneatal Services lac.

Moalbr/ Flaaadal Slalas Report
ERCS Reajoi V Coalract No. 6J.S2.5001
Report Period Eadlaj Aatast 31,1995

U31N33
JLLVOHd

Delivery Order NO.I
RES Job No. I

Project!
Dab Isneili

Last Undatcdl

5001-05065
I1CS

Saaiel & Co. LaadtlU
01/25/95
QS/lS/Ji

F.ad. Obl%.led . BSM Year
Faida Obllsj.led - Opllo. Year 1
Faa<ss Oblajalesl • Oplloa Year 2
Total Faads OblljaltJ

Persoaacl - Carreat
• Camalallrt

Eqalpaneal - Carreal
. Cam.UlKe

Olber CaaU - Carrat
• CasnalalKa

GaA.Carrt.1
.CasaaUllVa

Total - Carreal
- CamaUltve

Baae Year Faaili Eapeaded
Prmal Comptele - Baae Year
C«llb| Balaaca - Baae Year

Oplloa Year 1 Faads Ezpeadecl
Peneal Cotnpkte - Oplloa Year 1
Cellaat Balaaoe - Oplloa Year 1

Oplloa Year 2 Faads Expended
Percesil Complete • Oplloa Year 2
Cellist Balaaoe. Oplloa Year 2

Perceatasje Cosnpkle
Cellbf Balaacc

$000

15,651.87

Labor Hoars - Carreal
- CaaialaIKe

Tola! lavolced - Carreal
- CasnaUIKa

ToUl Received - Carnal
• Casnalatlve

$643.72
$138,467.45

$643.72
$131,467.45

$98,185.22
$267,705.25

$67,737.45
$236,621.15

$100,000



CLIN Line Item Description

Riedel Environmental Services Inc.
ERCS Region V Contract No, »g-S2-5001

Monthly Status/Progress Report
Reporting Period: 08<01»5- 08/31/95

HQO1J HI/
.^30 SCHOOL

Delivery Order No.: 5001-05-365
RES Job No.: S16S
Project: Saugrl it Co. Landfill

— Hours -
Current Total

- Dollar Amounts -
Current Total

Delivery Order No.: M01-05-J6S
RES Job No.: IKS
Project: Saueet Landfill -G

I 05 1 Response Manager RES
1 05 1 Response Manager ESE
FED Specialized Resp. Mgl. RES
rBD Jr. Response Manager RES
t 10 Foreman RES
2 05 Equipment Operator RES
1 10 Field Clerk/Typist RES

15 Laborer RES
20 Truck Driver RES
10 Electrician RES
25 Ub Technician RES
25 Ub Technician ESE
05 Chemist-Organic I RES
05 1 Chemist-Organic 1 ESE
10 1 Engineer/Chemical-1 RES
10 1 Engineer/Chemical-1 ESE

4 15 3 Engineer/Civil-1 RES
4 15 3 Engmeer/Civfl-1 ESE
2A21 rjrafler ESE
2A2 Drafter ESE
3 531. Surveyor ESE
2 AIOI Surveyor ESE
5A101 DivisionMOR/Civil ESE
5A3 01 Admin Support ESE
D20 50 Equipment Operator RES
D215 Laborer RES
4 30 1 Tech Ind Hygienist/Safety RES
5 20 1 TAD Coordinator RES
5 20 1A Equipment Operator RES
2 Al 1 Pwr Eqp Operator Cl • RES
6 201 Laborer * RES
Z A l t Equip. Oprtt DB-A2G * RES
2A21 Truck Driver DB-Q5 * RES
2 A l l Laborer DB RES
I A3 1 Laborer DB-A3G2 • RES
50101 Administrative Asst RES
4 A I O I Safety Technician RES
IAI01 Supervisor RES

Subtotal

Other!

Subtotal

Sin-charm;

6 05
5 10
6 15
6 20

Explosives
LvlA
LviB
LvlC

RES
RES
RES

Subtotal
j* DBA Labor Items
( Total
(note: total hour* do not include surcharges)

67.00
0.00
0.00

92.00
65.00

102.50
68.50
95.50
0.00
0.00
0.00
0.00
000
0.00
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
8.00
0.00
0.00
0.00
000
0.00
000
0.00
000
0.00
0.00
0,00

498.50

0.00
0.00
0.00

16.00

K.OO

2.622.38
0.00
0.00

3,600.88
2,901.28
o,230.35
1,822.46
2,826.95

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
000
0.00
0.00
0.00
0.00
0.00
000
0.00

333.36
0.00
000
0.00
000
000
0.00
0.00
0.00
0.00
000
0.00

so.oo

so.oo
so.oo
so.oo

116,96

$!«.'«



RejIonV

Project: Sauget Area 1 Slle
D.O. No.: 5001-05-361 Job No.! B16S Dale Issued: OJ/OS/95

AMOUNT DATE AMOUNT DATE I OF AMOUNT
VO.I INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

01
02
03
04
05
06
07
09
09
10
11
12
13
14
15
16
17
IS
19
20
21

$3,771.49 04/24/95 $3,235.16 05/18/95 24 $536.33
52448.21 05/31/95 52,548.21 06/29/95 29 $0.00

113,10033 06/21/95 113,100.33 07/19/95 28 $0.00
67,737.45 08/03/95 67,737.45 08/29/95 26 $0.00
30.547.77 08/21/95

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21

Monthly Conlracl Status Report
ERCS Rejlon V Contract No. 6J-S2-5001

Invoiced and Received Report
For The Period Ending August 31,1995

3ivoiidna Section 3

AMOUNT DATE AMOUNT DATE I OF AMOUNT
VO.I INVOICED INVOICED RECEIVED RECEIVED DAYS USPENDED VO.I

AMOUNT DATE AMOUNT DATE I OF AMOUNT
INVOICED INVOICED RECEIVED RECEIVED DAYS SUSPENDED

TOTAL $2S7,705JL5 5236,621.15 1530.3} TOTAL $0.00 TOTAL



r i-u.
ERCS REGION V

MONTHLY CONTRACT STATUS REPORT
CONTRACT 68-S2-5001 - OPTION YEAR 2

August, 1995

During the month of August, .1995, Riedel/Smith Environmental (Riedel) received no new~Delivery
Orders. Eight (8) Modifications to existing Delivery Orders were issued, along with one (1) Contract
Modification to the ERCS Contract in the month of August. The following is a summary of Contract-to-
date financial information:

Report Period Ending August 31, 1995.

EPA REGION V
Monthly Total
Actual
Obligated

BASE YEAR

$14,636,174.48
$15,678,526.00

PROGRAM MANAGEMENT
Monthly Total
Actual $1,093,267.00
Obligated $1,093,267.00

TOTAL
Monthly Total
Actual
Obligated

$15,729,441.48
$16,771,793.00

CONTRACT MAXIMUM

OP. YEAR 1

$18,250,185.66
$16,371.303.00

$ 1,181,347.00
$ 1,181,347.00

$19,431,532.66
$17,552,650.00

OP. YEAR 2

$12,873,902.92
$17,004,675.00

$ 318,087.32
$ 1,200,455.00

$13,191,990.24
$18,205,130.00

TOTAL

$ 1,937,006.52
$45,760,263.06
$49,054,504.00

$ 169,746.46
$ 2,592,701.32
$ 3,475,069.00

$ 2,106,752.98
$48,352,964.38
$52,529,573.00

$16,771,793.00 $17,564,594.00 $18,396,656.00 $52,733,043.00

Riedel performed cleanup operations and services within the eleventh month of the Option Year II Period
of Performance within the ERCS EPA Region V Contract.

On August 4, 1995 Riedel/Smith Environmental notified the Contracting Office that the total value of all
Delivery Orders issued exceeds 85 percent of the maximum price specified within our schedule for the
Option Year II period of performance. This notification is pursuant to Contract Clause G.4 (c).

On August 28, 1995 delivered the Equipment Rates Definitization documentation package to the
Contracting office for review. It was requested that this information be provided with a SF 1411. This is
currently being reviewed.

Riedel/Smith Environmental continues to be 'live* with its Profitool Management Information Service
(MIS) System. This system is fully implemented and operational.

Draft vouchers have been forwarded to the Contracting Office and Project Office for initial review and
comment. Based on discussions with EPA, it is anticipated that a meeting will be scheduled for the
Contracting Office, Project Office and OSCs to review and discuss the Profitool Invoicing Format.

Initial feedback from several OSCs has indicated a positive progress towards resolving the invoicing
package concerns. The daily summary reporting has been very helpful in reviewing the invoice. One (1)
OSC indicated that the Profitool invoice package has reduced the time required for invoice review.



Several items have been identified within the new invoice package:

1. Labor costs are being presented on a daily basis, along with the contract required personnel daily and
summary reports.

2. Hours charged for personnel working in PPE Levels of protection will be charged at a hourly labor rate
that includes these levels of protection incorporated into the billed hourly rate.

3. Equipment will be billed and reported in a similar manner as Labor. Equipment will be billed at an
hourly rate, not to exceed the CLIN daily, weekly and monthly rates within the contract.

4. The Other Direct Costs (ODC) Listing documents the ODC costs and the associated G&A for that
cost.

5. An expanded set of ODC account numbers are being utilized which allow Riedel/Smith Environmental
to provide an additional level of detail for job costs. These expanded job cost account numbers include:
Subcontracts, Transportation, Disposal, Lodging, Meals, Travel, Rental Equipment, Inventory transferred
from warehouse, Service and Supplies and Permanent Materials.

MEETINGS:

No meetings were held within the month of August, 1995.

Based on past meetings and discussions, Riedel is continuing to provide support to its invoicing package.
Issues raised by the EPA are being addressed and corrected. These issues involve the following:

Warehouse Inventory Tickets (WITs). Shipments of expendable items delivered to a site are to be issued
with the computer generated WIT document (the billing document). This shall assure proper billing and
cost tracking. The RM is considered as "point" for assuring the proper documentation is provided. Riedel
has recognized that this issue causes problems with the EPA because of costs potentially appearing on a
voucher prior to being on a 1900-55 if the WIT does not accompany the shipment. This issue also
reflects a weakness in the Riedel system of not providing cost documentation to the site in a timely
manner.

Federal Express charges. Documentation for any charges for this service are to be provided on a daily
basis to each Delivery Order job site. Off-site response to this requirement is being monitored by
Program Management and by the Riedel Project Cost Accountant..

Off-site Labor being charged to a Delivery Order is being supported in a similar manner as the above
referenced issue.

Project Cost Accountant adjustments to site costs. Riedel is providing more oversight for the Project
Cost Accountant to assure consistent procedures along with the necessary level of quality control and
quality assurance. This will help in providing a higher level of quality of cost tracking and subsequently
a higher quality of invoice package.

Charges billed outside the specified Period of Performance (for example Labor costs on April 1, 1995
being billed in March 1995 voucher) are being significantly reduced with the implementation of the
Riedel Profitool MIS System, Labor costs will be accounted on a daily basis. Therefore, Labor billings can
be detailed daily and documented within a calendar month period of performance (even if a Riedel payroll
period extends into the next calendar month period). For example, billing for Labor can end on May 31,
1995, even if Riedel's payroll period ends on June 3, 1995. The June 1 ,2 ,3 , 1995 dates would not be
billed in May, but in June.



NOTE: The exception to this procedure was the first month billings within the Profitool MIS System,
because of the payroll period (from the "old" accounting system) not ending exactly at the end of a
calendar month. For example, if the "old" system payroll period ended on May 28, 1995, the new
Profitool MIS System invoice for June 1995 would be from May 29, 1995 through June 30, 1995.

Riedel has provided Mary Elaine Gustafson and Bob Dumelle a written response to the concerns
presented by EPA with respect to the Riedel billing and invoice package. This written response was
provided as requested by EPA as a result of a past invoicing meeting held between Riedel and EPA in
April, 1995. Based on past meetings (particularly the April 20, 1995 meeting) and discussions, Riedel
has continued to provide support and expedient response to its invoicing package. Issues raised by the
EPA are continuing to be addressed and corrected.

Past discussions have involved EPA stating that Riedel should review the issue of providing a higher
emphasis on the daily costs tracking requirements of the ERCS Contract (this was also referenced within
the Option Year 2 PEB). EPA stated that the OSCs have been directed to contact the ERCS Contracting
Office and Project Office when daily costs tracking concerns arise. Likewise, the Riedel Program
Manager will also be contacted in order to help identify and correct any problems.

j

Lorain County Pesticide Billings/WIT Inventory:

The EPA OSC had been allowing payment of WIT items (expendable items such as PPE, visqueen, etc.)
based on daily sign in/out log sheets generated at the hot zone entry areas. Only the amounts
documented on these logs were allowed for payment on the submitted Riedel vouchers. Riedel/Smith
Environmental had expressed concerns form the beginning of the project about managing the inventory
and about the disputed costs associated with the EPA OSC's position of only paying for inventory items
documented through the daily log sheets. It was discussed that the WIT is Riedel's source billing
document for inventory items. Likewise, Riedel/Smith Environmental was not allowed to bill nor were
costs paid for inventory items that were directly "drop shipped" to the site.

The following has been agreed upon to resolve this issue and "move forward" till the end of the project:

1. All WIT tickets issued for this site will be totaled

2. All "drop shipment" items will be totaled.

3. An inventory of the on-site 40' storage trailer will be taken. This total amount will be credited to the
EPA. The 40' trailer will act as part of the Detroit District Office warehouse.

4. All costs tracked via the EPA OSC's daily log sheets will be totaled.

5. The costs from the WIT tickets and "drop shipment" items, with the 40' trailer inventory credited
against these inventory items will be compared to the EPA OSC daily log totals. Discrepancies will be
investigated and presented to the EPA.

All WITs will be billed onto the 1900-55s. All "drop shipment" items will be billed to the 1900-55s. All
40' trailer items will be credited, via a credit WIT to the 1900-55. All items tracked by the daily log
sheets will be removed (credited) to the 1900-55.

Once a week, items needed to support on-site operations for a week's period of time will be removed
from the 40' trailer and documented via a WIT. This WIT will then be billed directly to the 1900-55 for
the day the items were removed. Only one (1) WIT per week will be generated. This procedure has been
implemented on-site.



Riedel/Smith Environmental currently reviewing the volume discrepancies documented from the past
WITs and the daily cost tracking documents required by the OSC. Resolution is anticipated in September
1995.

Performance Evaluation Board (PEB):

On August 18, 1995 received PEB Award Fee Determination for Option Year II September 29, 1994 -
March 31, 1995 period of performance . During this evaluation period Site Management received a score
of 56% and Contract Management received a score of 55%.

With respect to Site Management, six (6) sites, including Lorain County Pesticide received an exceeded
expectations reviewed. Areas of good communication between the Response Managers and the OSCs,
utilization of subcontractors and transportation & disposal were referenced as positive factors during this
period. However, the area involving safety at two (2) sites, David Chemical and Integrity Drive Landfill
caused concern.

With respect to Contract Management, EPA was pleased to see that Riedel is now in compliance with
billing all costs from its accounting system. Also, good communication with both the Contracting and
Project Offices continues to occur, along with active roles in assuring D.O. ceilings, funding and dates of
completion are maintained. Utilization of small businesses remains outstanding. However, although
some of the previously delinquent deliverable reports have been provided, all reporting is not current.
Lack of Program Management support to the specified Delivery Orders was referenced. It appears the
most current concern is the QA/QC of the invoicing packages. Issues such as lack of proper supporting
documentation, late invoice submissions, and poor accuracy need to be resolved and corrected.

A written response to the ERCS Contracting Office will be provided in September 1995. This
correspondence will address corrective measures for the referenced areas of concern.

The following Delivery Orders were visited within the month of August 1995:

5001-05-356 David Chemical: T & D Coordinator participated in a preliminary walk thru with the OSC
on August 30, 1995. Demolition of the on site structure was discussed including disposal options for
the debris and soil resulting from the demolition.

5001-05-373 Autodeposition: The T & D Coordinator visited this site on August 2nd and August 15-
17, 1995 to discuss analytical and disposal options with the OSC. T & D Coordinator also providing
technical support during bulking and compositing of waste samples for analysis.

TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional Analytical Laboratories, Transporters and TSD
Fiscilities for updated information involving new services and equipment available. Facilities are
continually checked to assure proper compliance with the CERCLA off site policy rule.

Riedel met/conferred with the following TSD Facilities during the month of August 1995:

Envirosafe Services of Ohio
Oregon, Ohio

City Environmental
Detroit, Michigan

Research Environmental Industries



Cleveland, Ohio

Rhone Poulenc Basic Chemicals
Hammond, Indiana

Peoria Disposal Company
Peoria, Illinois

NuKem Treatment Services
Detroit, Michigan

Perma-Fix Services of Ohio
Dayton, Ohio

Sites supported during this month included:

Contractual Matters:

Salco
Autodeposition
Mika Timber
Lorain County Pesticide

Permitting:

David Chemical
Salco
Sauget Landfill, Site G

CERCLA Off Site Disposal Reports:

None

Technical Support:

David Chemical
Sauget Landfill, Site G
Salco
Lorain County Pesticide
Oak Street

Sciuget & Co. Area 1, Site G: Dioxin contaminated PPE approved for off site incineration and
transported on August 1, 1995. Final site restoration (hydroseeding) tentatively scheduled for the
month of September.

Mika Timber: Provided minimal on site contaminated water treatment with the Springfield Belle
wastewater treatment trailer. Minor "housekeeping" and maintenance activities. The site currently
awaiting additional funding and a two (2) million dollar authorization exemption.

SALCO: Received preliminary results for samples from the 25 miscellaneous ASTs and USTs on site. T
&. D Coordinator finalizing disposal profiles for TSD facilities. Profiles submitted for hazardous and non-
hcizardous oils/sludges and water on August 29, 1995. Approvals expected in early September.
Remedial and removal operations pending final EPA negotiations with PRPs.



.Autodeposition: Drum sampling and hazcatting of 541 drums, vats and tanks. T & D Coordinator
provided support in determining waste groups and characterization. All samples composited and
submitted to TSD facilities along with disposal profiles. Approvals for off site disposal expected the first
week of September.

Lorain County Pesticide: T & D activity continues according to schedule. T & D support in scheduling
decon water and contaminated debris for off site disposal. Off site disposal of 27.39 tons of solid
debris and 875 gallons of decon water. Initiated subcontract with local asbestos and analytical firm to
provide sampling and analysis of suspect residences containing asbestos. State of Ohio requires state
certification to provide sampling for all types of asbestos containing materials.

The determination that a theft of two (2) air conditioning units, one (1) pressure washer and one (1)
water cooler stand occurred prompted a thorough investigation on-site to assess the situation. It was
determined that three (3) Riedel/Smith Environmental employees were directly involved with this
incident. All three were immediately terminated. The City of Elyria Police Department was completely
involved and provided polygraph testing for all Riedel employees. After this investigation, several reports
were submitted to the EPA. This was considered as an "isolated" incident..

Continuing research of the inventory matter occurred. It appears that discrepancies from the Riedel WIT
and EPA daily cost tracking documents have occurred. The determination of those discrepancies is
currently being reviewed.

Provided support for the subcontracting change orders for the security service and restoration operations
subcontracts.

Continuing to coordinate support for the identification of and the determination of disputed and
disallowed costs.

Belmont Huron: Provided review and support of subcontracting development for the water main
connection service proposal required for approximately eighty (80) residential homes. This subcontracted
service will be covered under the Davis-Bacon Act (DBA).

HEALTH & SAFETY:

Riedel/Smith provided a more "procedural" format for determining the necessity of performing an on-site
safety audit within its written response, dated May 1, 1995. This was forwarded to the EPA Project
Office. Riedel resubmitted a copy of its correspondence presenting a more procedural format for
delineating the need or necessity for performing an on-site safety audit.

In August 1995 provided several visits to the Lorain County Pesticide site for reviewing and amending
the HASP with respect to work activities and general health & safety issues.

Visited the Mika Timber site to review and establish heat stress monitoring procedures. Amended the
HASP to incorporate the heat stress items and provided training relating to heat stress to all personnel
on-site.

Reviewed health & safety issues with respect to the Belmont Huron request for proposal subcontract
sen/ices.

Visited the Autodeposition site to provide additional Health & Safety postings required on-site. Also
delivered equipment to the site as requested by the Response Manager.



CONFIDENTIAL BUSINESS INFORMATION (CB1):

FPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
s;econd ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

This has been of particular interest with respect to the Lorain County Pesticide site having both EPA
Flegion V ERCS Contractors on-site.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel/Smith Environmental has been informed by the U.S. Small Business Administration (SBA) that the
Department of Defense has created a Central Contractor Registration (CCR) system. CCR is being
developed to facilitate the registry of businesses who are interested in conducting Electronic
Commerce/Electronic Data Interchange (EC/EDI) with the Federal Government. "As the CCR system is
further developed it will have the potential to carry out the objectives of the U.S. Small Business
Administration's Procurement Automated Source System (PASS)."

We have been informed that effective May 1, 1995 the SBA awarded a new contract for the PASS.
Additionally, funding for the 1996 fiscal year has not been allocated. Therefore the SBA is currently
exploring alternatives for funding the PASS.

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

Belmont Huron:

All potential vendors/bidders for the water main hookup operations have been identified as small
business firms. This subcontract is anticipated to be approximately $32,000 in costs.

Lorain County Pesticide:

Riedel continuing to manage and provide oversight for the executed subcontract agreement with Roth
Construction for the restoration construction services at the Lorain County Pesticide Delivery Order site.
An issue of "texturing" walls has occurred. The issue is that the EPA OSC has directed Riedel to restore
residential homes to "as close to original condition as possible". In one of the apartment complexes, the
interior walls have a "textured" type of wall covering. Regular painting does not bring the finished walls
back to "original" condition (regular painting leaves the wall's finish as too smooth). Therefore, additional
layers of paint are required to provide a "textured" finished, since additional layers of paint are required,
additional work/effort is required. Thereby increasing costs for this specific work item. Although the EPA
OSC has required, and is satisfied with the finished product, payment for this additional texturing by the
EPA OSC is currently being disputed.

On August 17, 1995 provided written documentation to notify the EPA Contracting Office of the
increase of the Roth Construction subcontract 8163-13. This change order (No. 8163-13 06 D)
increased the subcontract ceiling from $1,800,000 to a not-to-exceed $2,000,000. Roth Construction is
considered a small business. An additional change order (No. 8163-13 07 D) occurred on August 30,
1995 incorporating an extension of the subcontract to September 28, 1995.

On August 17, 1995, provided written documentation documenting Subcontract 8163-01, Change
Order # 8163-01 03 involving Riedel subcontractor American Security Patrol, Inc. This change order
increased to Not-To-Exceed (NTE) ceiling of the subcontract from $150,000 to $350,000. The original
subcontract NTE amount ($50,000) had been increased twice to the current NTE amount of $200,000



due to the increased length of the performance period and the requirement for armed security services at
specific locations provided by American Security Patrol. A copy of the subcontract consent document '
signed by the OSC for this procurement was included within this correspondence. It is Riedel's
understanding from past discussions with the Contracting Office that as EPA provides consent for a
subcontract, additional consent is not required for additional procurement related to the original terms
and conditions of that subcontract. Additional verification of bid and cost information from security
vendors was performed and documented to assure the integrity of the procurement, proper competition
and cost effectiveness for the continued utilization of American Security Patrol.

The Aqua Marine Motel, a small business has been utilized for over $146,000 in relocation lodging
costs.

LifeCare Ambulance, a small woman owned business has been used for relocation of residents.
Subcontract amounts have exceeded $58,000.

Standard Scrap:

Have utilized small business subcontracts fpr equipment rental support to the Standard Scrap site. Blue
Island Rental ($7,000 in Bobcat rental) and Clean air Engineering ($1,700 in PUF Sampler rental) have
been utilized. Also Track Services, Inc., a small business has been contracted to provide approximately
$25,000 in track repair services.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction and
installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Mika Timber
Lorain County Pesticide
Belmont Huron

The: following Delivery Orders have bonded DBA work activities:

Galen Myers Phase I: Bond # NSU1611515
Galsn Myers Phase II: Bond #NSU1611537

Lorain County Pesticide: Bond #NSU1611609
Additional Riders to this bond have been obtained as the subcontracted DBA work has increased.

Mika Timber: Bond #NSU2512246

Sauget Site G: Bond #NSU2512376



Belmont Huron will be requiring a bond for the DBA activities involved. As the final subcontract amounts
are finalized, a bond for that amount will be obtained.

On August 1, 1995 submitted a corrected identification of DBA Wage Determination for the Belmont
Huron Delivery Order. Initial request identified the site as located within St. Joseph County, Indiana. The
site is actually located within Elkhart, Indiana. Wage Determination General Decision Number IN940005
was submitted to the Contracting Office.

Riedel has provided the necessary bonding for the DBA work at the Galen Myers site as required by the
Miller Act referenced in H.46 and H.48 clauses of the Contract.

Riedel has provided the necessary bonds for the Lorain County Pesticide construction restoration
operations.

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order site:

Standard Scrap
Lorain County Pesticide
Galen Myers
Mika Timber
Sauget Site G
CJR Processing

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Mika Timber
Lorain County Pesticide
Sauget Site G
Belmont Huron

The David Chemical Delivery Order will remobilize in the month of September 1995. Activity anticipated
includes demolition. Since no future federally funding construction is anticipated after the demolition
operations. DBA appears not apply to this operation. Likewise, the demolition operations do not appear
to be "incidental" to any future federally funded construction activities.

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Submitted the Quarterly Assurance Data Report for the period of April, May and June 1995 to the ERCS
Project Office on August 4, 1995.

Riedel is continuing to review all data packages submitted for Delivery Order support. Continuing to
provide expedited review for the Standard Scrap site due to the level of litigation pending with the EPA
and the site owners.

All signed data review forms are attached to the Quarterly QA Data Reports submitted to the EPA.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Standard Scrap
Lorain County Pesticide
Sauget & Co., Site G



Riedel is in the process of updating its QA/QC Data Review Form used as guidance when reviewing
generated analytical data for validation. Specific review pages are to be provided for the specific
analytical categories analyzed. For example, if only Volatile Organics and PCBs are required for analysis,
only Volatile Organics and PCBs data review forms will be utilized and submitted. This will further
expedite review and documentation of the analytical data generated.

NOTE: There are six (6) analytical categories referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions".

Riedel utilizing its revised Chain-of-Custody form that adds information for documenting detailed and
utilizing continuation sheets for large number of samples being shipped at one time.

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies noted
regarding the data packages is documented and formally submitted (via written correspondence) to each
laboratory requesting further clarification (s). Each laboratory contacted to date has responded to all
questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the Gebhart
Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery Order's
QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site are below
these "proposed" levels within Table 1. However, the above are the Landfill Disposal Restriction (LDR)
levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
OA/QC issues:

1. TAT representatives completing Chain-of-Custody forms for samples to be analyzed under Riedel's
subcontracted laboratory services.
TAT personnel however, are completing the Riedel Chain-of-Custody forms. Currently, the Riedel RM is
reviewing all Chain-of-Custody forms prior to shipment of samples off-site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to Riedel
those results, which then are used for Riedel's disposal profiling and decision making processes. Riedel
is responsible, by Contract for the disposal subcontracting tasks.

GOVERNMENT PROPERTY:

On August 25, 1995 submitted revised procedures of the Riedel/Smith Environmental Property Program
Management Plan to Ms. Sandra Waidmann, Property Administrator for the Defense Contract
Management Area Operations - St. Louis, Defense Contract Management Command. This revised Plan
was requested for submittal by Ms. Waidmann on August 8, 1995 for Riedel/Smith Environmental as a
corrective action to bring its Property Plan back into compliance. With the submittal of this revised Plan,
the Riedel/Smith Environmental Property Program Management Plan has returned to a compliant rating.

"Springfield Belle" wastewater treatment trailer was mobilized to and continues to be operational at the
Mike Timber site. Approximately 150,000 gallons of contaminated rainwater has been collected from on-
site trenches and pits and is being treated and discharged. This rainwater is contaminated with creosote.
All operations have been coordinated through Stavros Emmanouil (Mika Timber OSC) and Ken Theisen
("Springfield Belle" OSC).

Continuing to monitor purchases of non-expendable property on Delivery Order sites.



ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel intends to submit the revised G&A rate for ES&E. This would be for the 1995 year.

Riedel continues to utilize ES&E to provide engineering and technical support for the Galen Myers site in
Mishawaka, Indiana.

Riedel providing pre-planning discussions with respect to design of installation of a water main system
for the Douglas Road Landfill Delivery Order site.

Riedel providing pre-planning discussions with respect to design of installation of a water main system
for the newly issued Belmont Huron Delivery Order site located in Elkhart, Indiana.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name 1900 Date(s) OSC

5001-05-307
Clark Property

5001-05-318
Ohio Brass

5001-05-322
H & H

5001-05-338
M.mistique Harbor

5001-05-357
Standard Scrap

5001-05-370
SALCO

11/15/94

1/28/95

Stavros Emmanuoil

Steve Renninger

12/15/94 12/31 /94 Bill Simes
1/15
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

6/13-6/16
7/7

7/1/95

Walter Nied

Steve Faryan

Rose Ellison

DISPUTED COSTS:

Program Management:

No disputed costs at this time.

NOTE: A question was raised as to 23.5 hours of time charged for Christine Freeland on the 8100-29.
These hours were documented under Riedel Detailed Time Code as "Reconciliation". Since the ERCS
Contract Modification Twenty-four (24) deleted the required for reconciliation, these hours will be
credited to the EPA in the August 1995 Program Management voucher.



COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

The following Riedel invoices for specific Delivery Orders have disputed costs:

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith inventory
policy.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental has initiated efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute

5001-05-303 City Bumper
8103-05 @ $1,543.99
8103-06 @ $1,427.90

5001-05-304 Ingram-Richardson
8104-19 @ <$3,147.59>
MOTE: Because costs were anticipated by the OSC, this credit was not approved.
Written correspondence dated June 27, 1995 submitted to the OSC.

15001-05-306 Automatic Die Cast
8106-03 (5) $146.70
OSC continues to dispute these costs, even with documentation provided since September 1993.
8106-05 @ $1,506.94
8106-09D @ $7,637.37
NOTE: Written correspondence dated July 25, 1995 submitted to the OSC. No response received from
OSC.

5001-05-317 XXKEM
8117-02 @ $917.67
8117-03 @ $3,723.23
8117-04 @ $246.28
SH17-06 @ $1,380.94
8117-07 @ $532.00
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8117-09L @ $5,084.49
Written correspondence dated July 26, 1995 submitted to the OSC.
8117-09D @ $23,101.91
Written correspondence dated July 26, 1995 submitted to the OSC.

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
MOTE: Submitted requested information. Project Office indicated that it would manage the resolution of
this dispute



5001-05-330 Partz Corporation
8130-04 @ $1,667.33
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
8130-05D @ $17,743.10
8130-05L@ $1,621.50
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
8130-06 @ $2,106.73
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.

5001-05-356 David Chemical
8156-01 @ $2,133.86
8156-02 @ $1,077.19
3156-03 @ 51,728.48
NJOTE: All Labor costs disputed due to OSC not being able to reconcile costs on involve with the RCMS
[1900-55S).
3156-04 @ $2,938.79
3156-05 @ $462.16

15001-05-357 Standard Scrap
3157-03 @ $757.13
8157-04 @ $2,527.67
8157-05 @ $5,030.52
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8157-07 @ $15,790.17

SO01-05-359 Custom Finishing
8159-02 @ $622.73
8159-03 @ $786.50

5001-05-363 Lorain County Pesticide
6163-01 @ $57,474.51
MOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55s).
8163-02 @ $28,699.00
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55$).
8163-03 @ $3,054.65
NOTE: Contracting Office reviewed this invoice. Additional disputed costs currently being reviewed.
8163-04 @ $80,474.87
NOTE: Riedel received no prior notice of these significant disputed costs. Riedel found out about this
d sputed amount via a "short paid" check received form RTP. Disputed costs involved WIT Inventory
items and labor and ODCs billed but not on the RCMS (1900-55s).
8163-05 @ $126,011.80
NOTE: Riedel received no prior notice of these significant disputed costs. Riedel found out about this
disputed amount via a "short paid" check received form RTP. Disputed costs involved WIT Inventory
items and labor and ODCs billed but not on the RCMS (1900-55s).

5001-05-364 Petroleum Specialties
8164-01 @ $26.96
8164-02 @ $2,966.22
8164-03 @ $274.13
81 64-04 @ $12.37
NDTE: OSC is not providing notification or detail of disputed costs. Riedel currently reviewing these
costs that are disputed and contacting the OSC for additional information.
8164-05 @ (12.37)



5001-05-366 Integrity Drive Dump
8166-02 @ $4,762.80
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-367 Harrison Sheet Steel
8167-01 @ $634.52
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

MISC. ITEMS/TOPICS:

The information package for Equipment Rates Definitization submitted to the EPA Contracting Office on
August 28, 1995. The rate documentation concerning the 5 minute, 30 minute and 60 minute SCBAs
were included within this information package.

Continue to review the "drafted" procedures concerning inventory developed from the previous day's
meeting at the Lorain County Pesticide site.

Disputed costs for the Lorain County Pesticide site. Riedel expressed concern over the amounts being
disputed without early notification by EPA or request of additional information prior to submitting
disputed costs to RTP. Voucher 8163-04 had approximately $310,000 in disputed costs that Riedel did
not become aware of until a "short paid" check from RTP was received. Further, Invoices 8163-04 and
8163-05 for Lorain have an additional $226,000 being disputed. Thereby, a total of over $500,000 in
costs has been disputed. EPA indicated that they would look into this matter.

A provisional Labor Category Rate for Randy Brinkhoff was discussed. Bob Dumelle indicated he would
review that issue and contact the Riedel Program Manager. Likewise, provisional labor rates for all
affected Riedel personnel at the Lorain County Pesticide site have been submitted to the Contracting
Office for review.

The Health & Safety Audit issue has been reviewed. Mary Elaine Gustafson re-requested a copy of the
R edel response presenting a more procedural format for reviewing and deciding upon the need for an
on-site safety audit to be performed.

Additional disputed costs progress was presented to the EPA. Riedel is making a significant effort to
finalize all outstanding disputed costs for past Delivery Orders. The Dyer Brother, Ohio Brass and Nelson
McCoy sites were specifically discussed, also, Automatic Die Cast, XXKEM and Partz Corporation are
being addressed.



Submitted vouchers generated from the Profitool MIS System in August , 1995 for the period of
performance of July, 1995.

Submitted RCMS Archive Disks, as per Contract Clause G.15.f for the months from November 1994
through and including July 1995.

Riedel had performed a small "poll" of OSCs concerning the progress (or lack of progress) on the content
and quality of the invoicing package. Most OSCs acknowledged an improvement in the quality of the
nvoice package and timeliness of cost tracking (ie. getting costs onto the 1900-55s). Additional
mprovement is still needed however. Some OSCs expressed satisfaction in our package, while other
expressed chronic problems still occurring with respect to period of performance issues, providing the
contract required summary reports and the payroll accounting of Riedel Labor. With the implementation
of Profitool, the Labor time is now documented on a daily basis, thereby facilitating reconciliation of
approved costs and charges by the OSCs. Also all contract required summary reports are generated from
Profitool and submitted as part of the invoice package. OSCs "polled" have expressed positive comments
on the improvements made with the Profitool invoice package. Less time, and therefore less effort has
been needed to review the current Profitool invoices.

Smith Environmental is processing documentation provide a Novation for the ERCS EPA Region V
Contract. Bob Dumelle had previously indicated that Melinda Cecil, ERCS 4A Contracting Officer has
apparently taken the lead in this issue.

Riedel indicated that it has reviewed the rates disc for the Option Year III. The results of this review will
be forwarded to Lisa Smith in September for her review and submittal to ERT (John Gilbert) for any
corrections.

E:PA requested a copy of the recently ratified Master, Mates and Pilots Collective Bargaining. Program
Management is continuing its efforts to obtain this signed Agreement.

On August 4, 1995 provided written notification, as per Contract Clause G.4 (c) that the total value of
all delivery Orders issued exceeds 85% of the maximum price specified within our schedule for the
Option Year II period of performance.

Fiiedel has provided its revised Program Management cost estimate for Option Year II Period of
Performance. This estimate is based on the reduction of accounting hours as a result of Contract
Modification Twenty-four (24).

Provided a written explanation to the Contracting Office describing the detailed time sheets for Riedel
Program Management payroll periods. During the period of 1/29/95 through 2/1/95 two (2) payroll
periods were included. During the period of 2/26/95 - 4/2/95, three (3) payroll periods were included.
Therefore, a higher number of accounting hours were being documented.

F;iedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost tracking.

C ontinuing to provide Lorain County Pesticide Site significant support from Program Management. EPA
OSCs have indicated this site shall require "special" and immediate support to assure success.

The Fixed Cost Rate Report for the time period from 1/1/94 through 8/1/94 is currently being reviewed
as per discussions with the EPA OIG. It is intended to be submitted to the EPA Contracting Office in
October 1995.

EPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice



change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel continues to anticipate to provide this information.

Riedel has submitted its concern to disputed costs from the Lorain County Pesticide site involving cost
that have not yet been approved by the OSC through the RCMS. This concern was submitted in writing
on March 20, 1995 and involves the voucher No. 8163-01. Similar costs have been disputed and not
paid within Riedel's voucher 8163-02. Likewise, have discussed disputed costs on voucher 8163-03
with Ms. Lisa Smith, Contracting Specialist.

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Lorain County Pesticide and Mika Timber,

Riedel has in the past provided periodic lists of Delivery Orders that have outstanding 1900-55 Forms to
be signed by the OSC. This is now being provided within the monthly Status and Progress Report.

On August 1, 1995 submitted the initial Work Plan for the West Roosevelt Road Drum site. This is
Delivery Order No. 5001-05-372.

Riedel has received EPA Region V's intent to exercise Option Year III Period of Performance in June
1995. This provides for preliminary notification and does not commit the Government to exercising this
option.

Riedel is continuing to oversee and manage Indirect and Direct cost items (ie. hand tools, chairs, etc.)
during the voucher review process to assure proper billings and allocation of costs.

Riedel has become current and daily on the generation of the daily 1900-55 and cost tracking
requirements for the Lorain County Pesticide site. The EPA OSC had previously rejected requests from
the Riedel RM to allow for additional hours in order to "catch up" and get current with the daily 1900-
55s. This resolves the deficiency raised in the "interim PER" performed on-site for Lorain County
Pesticide, the major issue had been the lack of timeliness of 1900-55 and cost tracking.

The Fixed Cost Rate Report is currently being reviewed. This report will be delayed is submittal due to
OIG audit findings and comments. It is estimated that this report, which covers the time period from
1/1/94 through 8/1/94 is anticipated to be available in October 1995.

IEPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice
change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel continues to anticipate to provide this information in the near future.

Continuing to discuss the issue concerning EPA OSCs disputing costs within the Riedel/Smith invoice
package that are not documented within the RCMS (1900-55).

CONTRACT MODIFICATIONS:

Modification No. Twenty-Nine (29), dated 08/25/95 addresses the Program Management Award Fee.

DELIVERY ORDERS:

None during the month of August 1995.

DELIVERY ORDER MODIFICATIONS:



5001-05-355 Douglas Road Landfill: Modification No. five (5), dated 08/10/95. Extended work
completion date from 07/31/95 to 09/28/95.

5001-05-356 David Chemical: Modification No. five (5), dated 08/29/95. Extended work completion
date from 08/30/95 to 09/28/95.

15001-05-357 Standard Scrap: Modification No. three (3), dated 08/03/95. Ceiling increase of
$100,000 to a new total of $3,150,000.

5001-05-363 Lorain County Pesticide: Modification No. twenty-one (21), dated 08/09/95. Ceiling
increase of $200,000 to a new total of $6,550,000.

5001-05-363 Lorain County Pesticide: Modification No. twenty-two (22), dated 08/16/95. Ceiling
increase of $300,000 to a new total of $6,850,000.

£1001-05-363 Lorain County Pesticide: Modification No. twenty-three (23), dated 08/25/95. Ceiling
increase of $350,000 to a new total of $7,200,000.

5001-05-373 Autodeposition: Modification No. two (2), dated 08/03/95. Ceiling increase of $200,000
to a new total of $250,000.

5001-05-374 Belmont Huron: Modification No. one (1), dated 08/22/95. Ceiling increase of $50,000
to a new total of $60,000.

FUTURE/ANTICIPATED ACTIVITIES:

Provide resolution to the procedures required for Riedel performing on-site safety audits.

Provide periodic on-site support to the Lorain County Pesticide Site by Program Management. Maintain
significant support as dictated by this sites' needs and requirements. Likewise, manage Program
Management in such a way as to maintain support to other Delivery Order sites.

Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling.

Continue to follow up with EPA OSCs on the quality of the invoicing packages being submitted for
review.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Finalize the resolution of disputed costs for all Delivery Orders. This will be coordinated with each
affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity anticipated.

Complete equipment rate definitization.

Provide the Fixed Cost Report for the period of 1 /94 through 8/94.

Continue to resolve and complete outstanding disputed costs issues. These efforts are being coordinated
with each Delivery Order's OSC., with copies of all correspondence forwarded to the Contracting Officer
and Project Officer.



Hold a meeting with the necessary Contracting Office and Project Office representatives, along with
OSCs to discuss the new Riedel/Smith Environmental invoice package generated from the Profitool MIS
System.

Provide resolution to the procedures required for Riedel performing on-site safety audits.

Continue to provide periodic on-site support to the Lorain County Pesticide Site by Program
Management. Maintain significant support as dictated by this sites' needs and requirements. Likewise,
manage Program Management in such a way as to maintain support to other Delivery Order sites.

Continue to address and resolve issues presented within the "interim PER" for Lorain County Pesticide.

Resolve Riedel's non-compliant status with respect to Contract H.10 Clauses.

Continue to finalize the resolution of disputed costs for all Delivery Orders. This will be coordinated with
each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the levelof activity anticipated.

Complete final review of the ERCS Rates Disk for Option Year III and IV.

Complete equipment rate definitization. Currently awaiting additional Fixed Cost Report (1/94 through
8/94) in order to have complete cost information to begin the equipment rate definitization process. A
target date of August 25, 1995 has been established for submitting the necessary information.

Provide requested information concerning the Service Contract Act (SCA) involving the Lab Technician
Labor position.
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F. I

RIEDEL/SMITH ENVIRONMENTAL SERVICES, INC.
CONTRACT NUMBER 68-S2-500I

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

JULY 1995
Section 1

Region V

DUPLICATE
RECORDS CENTER

7TH FLOOR

Delivery
Order and
Job Numb*i*

5001-05-364
8164

5001-05-365
8165

5001-05-366
8166

5001-05-367
8167

5001-05-368
8168

Project
Name

Petroleum
Specialty, Inc.

Sauget & Company
Landfill
•Site Q"

Integrity Drive Dump

Harrison Sheet
Steel

Sauget Landfill
"Site O"

Date
issued

01/17/95

02/08/95

02/20/9

02/21/95

03/20/95

Status

Inactive

Inactive

Inactive

Inactive

Active

Required
Date of

Completion

03/31/95

07/31/95

09/28/95

09/28/95

09/28/95

Percent
Complete

100%

100%

100%

100%

95%

Response
Manager

Russ Gulledge

Ken Braig

Don Flowers

Eric Bowman

Ken Braig

On-Scene
Coordinator

Jason El-Zein

Sam Borries

Karla Auker

Pete Curia

Sam Borriei

CotnmenU

Site demobilized.

Site demobilized.

Site demobilized.

Site demobilized.

Continued stabilization of Ur piti.
Completed final tolidification of
remaining residual rain water on
lite. Finalizing cap construction
and installation which included
grading of 7,500 cu yds of toil.
Future work: off site removal of
dioxin contaminated PPE, final
site restoration and hydroaeeding.
Effort in August:
Response Manager @ 20 hours
Field Clerk & 20 hours
Labor @ 40 hours
Approximate Revenue & 40,000

12
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1
J.

ERCS REGION V DUPLJCAI t
MONTHLY CONTRACT STATUS REPORT

CONTRACT 68-S2-5001 - OPTION YEAR 2 RECORDS CENTER
July, 1995 .̂  7JJ-J FLOOR

During the month of July, 1995, Riedel/Smith Environmental (Riedel) received one (1) Delivery Order
along with ten (10) Modifications to existing Delivery Orders. No Contract Modification to the ERCS
Contract were issued in July. The following is a summary of Contract-to-date financial information:

Report Period Ending July 31, 1995.

BASE YEAR OP. YEAR 1 OP. YEAR 2 TOTAL
EPA REGION V
Monthly Total $1,490,956.48
Actual $14,636,174.48 $16,963,377.80 $11,141,497.45 $42,741,049.73
Obligated $15,678,526.00 $16,371,303.00 $15,804,675.00 $47,854,504.00

PROGRAM MANAGEMENT
Monthly Total — $ 39,219.51
Actual $1,093,267.00 $ 1,181,347.00 $ 148,340.86 $2,422,954.86
Obligated $1,093,267.00 $ 1,181,347.00 $1,200,455.00 $3,475,069.00

TOTAL
Monthly Total $1,530,175.99
Actual $15,729,441.48 $18,144,724.80 $11,289,838.31 $45,164,004.59
Obligated $16,7.71,793.00 $17,552,650.00 $17,005,130.00 $51,329.573.00

CONTRACT MAXIMUM

$16,771,793.00 $17,564,594.00 $18,396,656.00 $52,733,043.00

Riedel performed cleanup operations and services within the tenth month of the Option Year II Period of
Performance within the ERCS EPA Region V Contract.

Riedel/Smith Environmental continues to be "live" with its Profitool Management Information Service
(MIS) System. This system is fully implemented and operational.

Draft vouchers were forwarded to the Contracting Office and Project Office for initial review and
comment. Several items were identified within the new voucher:

1. Labor costs are being presented on a daily basis, along with the contract required personnel daily and
summary reports. The initial billing rate for the Sr. Response Manager was at rate $0.10/hour less than
the contract CLIN Labor rate. This will be corrected for the July 1995 vouchers. The $0.10/hour error
will not be billed to.the EPA.

2. Hours charged for personnel working in PPE Levels of protection will be charged at a hourly labor rate
that includes these levels of protection incorporated into the billed hourly rate.

3. Equipment will be billed and reported in a similar manner as Labor. Equipment will be billed at an
hourly rate, not to exceed the CLIN daily, weekly and monthly rates within the contract.

4. The Other Direct Costs (ODC) Listing documents the ODC costs and the associated G&A for that
cost.



5. An expanded set of ODC account numbers are utilized which allow Riedel/Smith Environmental to
provide an additional level of detail for job costs. These expanded job cost account numbers include:
Subcontracts, Transportation, Disposal, Lodging, Meals, Travel, Rental Equipment, Inventory transferred
from warehouse, Service and Supplies and Permanent Materials.

June 1995 Period of Performance vouchers have been generated from the Profitool MIS system and
submitted in the month of July, 1995.

On July 18, 1995 notified the ERCS EPA Region V Contracting Office that the costs which were
estimated under Riedel/Smith Environmental's Program Management will exceed 85% of the total costs
estimated within the next sixty (60) days. August 20, 1995 was anticipated as the date Program
Management costs would reach 85%.

MEETINGS:

A Riedel/EPA meeting was held on July 19, 1995 at the Lorain County Pesticide site to discuss and
resolve the WIT Inventory issues.

Attending the meeting were the following:

Bob Dumelle EPA Contracting Officer
Lisa Smith EPA Contracting Specialist
Mary Elaine Gustafson EPA Project Officer
Ralph Dollhopf EPA OSC
Jason El-Zein EPA OSC
Steve Renninger EPA OSC
Bob Koentop Riedel Program Manager
Joe Ficek Riedel Response Manager
Charlie Klumb Riedel Detroit District Manager
s

The EPA OSC had been allowing payment of WIT items (expendable items such as PPE, visqueen, etc.)
based on daily sign in/out log sheets generated at the hot zone entry areas. Only the amounts
documented on these logs were allowed for payment on the submitted Riedel vouchers.

Riedel/Smith Environmental had expressed concerns form the beginning of the project about managing
the inventory and about the disputed costs associated with the EPA OSC's position of only paying for
inventory items documented through the daily log sheets. It was discussed that the WIT is Riedel's
source billing document for inventory items.

Likewise, Riedel/Smith Environmental was not allowed to bill nor were costs paid for inventory items
that were directly "drop shipped" to the site.

The following was agreed resolve this issue and "move forward" till the end of the project:

1. All WIT tickets issued for this site will be totaled

2. All "drop shipment" items will be totaled.

3. An inventory of the on-site 40' storage trailer will be taken. This total amount will be credited to the
EPA. The 40' trailer will act as part of the Detroit District Office warehouse.

4. All costs tracked via the EPA OSC's daily log sheets will be totaled.



5. The costs from the WIT tickets and "drop shipment" items, with the 40' trailer inventory credited
against these inventory items will be compared to the EPA OSC daily log totals. Discrepancies will be
investigated and presented to the EPA.

All WITs will be billed onto the 1900-55s. All "drop shipment" items will be billed to the 1900-55s. All
40' trailer items will be credited, via a credit WIT to the 1900-55. All items tracked by the daily log
sheets will be removed (credited) to the 1900-55.

Once a week, items needed to support on-site operations for a week's period of time will be removed
from the 40' trailer and documented via a WIT. This WIT will then be billed directly to the 1900-55 for
the day the items were removed. Only one (1) WIT per week will be generated.

This procedure will continue till the end of the project. It is anticipated that these procedures will be
initiated in the first week of August, 1995.

The Riedel/EPA Bi-Monthly meeting was held July 20, 1995 at the EPA Chicago Office.

The following attended this meeting:

EPA Region V:

Bob Dumelle
Lisa Smith
Mary Elaine Gustafson
Bud Motz

Riedel/Smith Environmental: .

Bob Koentop
Todd Ritsema
Mark Douglas

The following issues were discussed:

1. Review of the "drafted"procedures concerning inventory developed from the previous day's meeting
at the Lorain County Pesticide site.

2. Disputed costs for the Lorain County Pesticide site. Riedel expressed concern over the amounts being
disputed without early notification by EPA or request of additional information prior to submitting
disputed costs to RTP. Voucher 8163-04 had approximately $310,000 in disputed costs that Riedel did
not become aware of until a "short paid" check from RTP was received. Further, the OSC for Lorain
indicated in the meeting of July 19, 1995 that an additional $170,000 was being disputed on the most
current voucher he had reviewed. Thereby, a total of almost $500,000 in costs were disputed for these
two (2) vouchers. EPA indicated that they would look into this matter.

3. A provisional Labor Category Rate for Randy Brinkhoff was discussed. Bob Dumelle indicated he
would review that issue and contact the Riedel Program Manager.

4. The Health & Safety Audit issue was reviewed. Mary Elaine Gustafson re-requested a copy of the
Riedel response presenting a more procedural format for reviewing and deciding upon the need for an
on-site safety audit to be performed.

5. Additional disputed costs progress was presented to the EPA. Riedel is making a significant effort to
finalize all outstanding disputed costs for past Delivery Orders.



The Dyer Brother, Ohio Brass and Nelson McCoy sites were specifically discussed, also, Automatic die
Cast, XXKEM and City Bumper are being addressed.

6. Riedel had performed a small "poll" of OSCs concerning the progress (or lack of progress) on the
content and quality of the invoicing package. Most OSCs acknowledged an improvement in the quality
of the invoice package and timeliness of cost tracking (ie. getting costs onto the 1900-55s). Additional
improvement is still needed however. Some OSCs expressed satisfaction in our package, while other
expressed chronic problems still occurring with respect to period of performance issues, providing the
contract required summary reports and the payroll accounting of Riedel Labor.

With the implementation of Profitool, the Labor time will be documented on a daily basis, thereby
facilitating reconciliation of approved costs and charges by the OSCs. Also all contract required summary
reports shall be generated from Profitool and submitted as part of the invoice package.

7. The correspondence from LeAnn Bailey stating Smith Environmental's intent to novate the contract
was discussed. Bob Dumelle indicated that Melinda Cecil, ERCS 4A Contracting Officer has apparently
taken the lead in this issue. Bob will defer to her efforts on this matter.

8. Riedel indicated that it has reviewed the rates disc for Option years III and IV. The results of this
review will be forwarded to Lisa Smith by early August in order for her review and submittal to ET (John
Gilbert) for any corrections.

9. EPA requested target dates for submittal of Riedel's equipment rate definitization information and their
requested Service Contract Act (SCA) information.

10. EPA requested a copy of the recently ratified Master, Mates and Pilots Collective Bargaining
Agreement.

Riedel has provided Mary Elaine Gustafson and Bob Dumelle a written response to the concerns
presented by EPA with respect to the Riedel billing and invoice package. This written response was
provided as requested by EPA as a result of a past invoicing meeting held between Riedel and EPA in
April, 1995. Based on past meetings (particularly the April 20, 1995 meeting) and discussions, Riedel
has continued to provide support and expedient response to its invoicing package. Issues raised by the
EPA are continuing to be addressed and corrected.

Past discussions involving EPA stating that the Option Year I PERs have indicated that Riedel may review
the issue of providing a higher emphasis on the daily costs tracking requirements of the ERCS Contract.
EPA stated that the OSCs have been directed to contact the ERCS Contracting Office and Project Office
when daily costs tracking concerns arise. Likewise, the Riedel Program Manager will also be contacted in
order to help identify and correct any problems.

The following Delivery Orders were visited within the month of July 1995:

5001-05-363 Lorain County Pesticide: As described above, on-site meeting held on July 19, 1995 to
discuss the inventory concerns.

5001-05-370 Salco: T & D Coordinator visited this site on July 11-1 2, 1995 to provide technical
support regarding the sampling of 22 above ground storage tanks. Sampling and analysis strategies
were also discussed with the OSC.

5001-05-373 Autodeposition: T & D Coordinator visited this site on July 18, 1995 to discuss
transportation and disposal options with the RM and OSC. Sampling and analysis plans were also
discussed during the site visit.



TRANSPORTATION & DISPOSAL:

T & D Coordinators are continually contacting additional Analytical Laboratories, Transporters and TSD
Facilities for updated information involving new services and equipment available. Facilities are also
continually contacting the proper EPA CERCLA off site disposal representative to assure each facility is
in compliance with the CERCLA off site policy rule.

Riedel met/conferred with the following TSD Facilities during the month of May 1995:

WWR
Eau Claire, Wisconsin

Advanced Environmental Technology Services (AETS)
Alsip, Illinois

Countywide Recycling and Disposal
East Sparta, Ohio

Peoria Disposal Company
Peoria, Illinois

NuKem Treatment Services
Detroit, Michigan

Mercury Refining Company
Albany, NY

Perma-Fix of Ohio
Dayton, Ohio

Envirosafe Services of Ohio
Oregon, Ohio

Sites supported during this month included:

Contractual Matters:

Standard Scrap
Sauget Landfill, Area 1, Site G
Autodeposition
SALCO

Permitting:

None

CERCLA Off Site Disposal Reports:

None

Technical Support:

Lorain County Pesticide
Mika Timber



Sauget & Co. Area 1, Site G: Riedel finalizing the stabilization of the tar pits on site. Approximately
1 200 cu yds of backfill was mobilized to complete the cap of the landfill area. Remaining residual rain
w'ater was solidified with existing site soils.

Mika Timber: The Springfield Belle continues to treat contaminated water on site. Riedel continues to
excavate and stockpile creosote contaminated soils. Pace, Inc. continues to provide confirmation
analysis on water samples to assure proper waste water treatment. Off site disposal of 315 tons of
F034 (creosote) soil. Site temporarily demobilized on July 27, 1995 awaiting additional funding and a
$2 million exemption authorization.

SALCO: Utilization of sludge judges to sample 22 ASTs and one (1) UST containing oil and water
mixtures. T & D providing technical support in determining proper sampling and analytical methods for
characterization and final disposal.

Autodeposition: Sampling and hazardous characterization of 213 drums of miscellaneous liquids, solids
and sludges. Segregation and storage of one (1) 30 cu yd roll off container of cyanide contaminated
plating debris. T & D support in determining hazard categories and bulking and consolidation procedures.

Lorain County Pesticide: T & D activity continues according to schedule. T & D support in scheduling
decon water and contaminated debris for off site disposal. Off site disposal of 22 tons of solid debris
and 1,200 gallons of decon water. Continuing to provide support for inventory issues, indirect/direct
costs and operational needs. Providing support for Delivery Order ceiling funding and 85% notification of
limitation of funding to the EPA Contracting and Project Offices.

Overseeing compliance to Contract issues with respect to 1900-55 daily cost tracking, allowability of
costs, personnel provisional labor rates equipment average acquisition values.

HEALTH & SAFETY:

Riedel resubmitted a copy of its correspondence presenting a more procedural format for delineating the
need or necessity for performing an on-site safety audit.

On July 5, 1995 visited the Autodepostion facility to approve and sign off on the site specific HASP.
Made changes to the plan regarding emergency contacts, task hazard analysis and overall organization,
also Standard Operating Procedures (SOPs) for the HASP.

On July 7, 1995 re-visited the Autodeposition site to re-sign the HASP and approved an updated HASP.

On July 20, 1995 visited the Autodeposition site to provide the necessary Health & Safety postings
required on-site. Also delivered equipment to the site as requested by the Response Manager.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

This has been of particular interest with respect to the Lorain County Pesticide site having both EPA
Region V ERCS Contractors on-site.



SUBCONTRACTING/SMALL BUSINESS GOALS:

Lorain County Pesticide:

Riedel continuing to manage and provide oversight for the executed subcontract agreement with Roth
Construction for the restoration construction services at the Lorain County Pesticide site. An increase in
the scope of work continues involving operations for residential home decontamination. Continuing the
use Roth Contraction for all restoration operations. This subcontract is executed for a Not-To-Exceed
(NTE) amount of $1,800,000.

The currently provided armed guard service continues. The firm used is American Security, a small
business. The currently anticipated subcontract amount could exceed $250,000.

The Aqua Marine Motel, a small business has been utilized for over $146,000 in relocation lodging
costs.

LifeCare Ambulance, a small woman owned business has been used for relocation of residents.
Subcontract amounts have exceeded $58,000.

Standard Scrap:

Have utilized small business subcontracts for equipment rental support to the Standard Scrap site. Blue
Island Rental ($7,000 in Bobcat rental) and Clean air Engineering ($1,700 in PUF Sampler rental) have
been utilized. Also Track Services, Inc., a small business has been contracted to provide approximately
$25,000 in track repair services.

Galen Myers:

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction and
installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

Harrison Sheet Steel:

Utilized West Town Electric, a small woman owned business for electric hookup service. Subcontract
costs exceeded $34,500 in costs.

Sauget Site G:

Envirometrics, a small business utilized for over $23,000 in costs for PCB soil analyses.

Garret Excavating ($14,300) and Machinery rental ($14,000) both small businesses utilized.

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

PASS utilized to identify businesses to provide armed security guard services for the Lorain County
Pesticide site.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically Black
colleges and universities within EPA Region V and its surrounding Regions.



DAVIS-BACON ACT (DBA) ACTIVITY:

Current Delivery Orders with identified DBA Activity:

Galen Meyers
Mika Timber
Lorain County Pesticide
Sauget Site G
CJR Processing

Certified payrolls submitted to the Contracting Office for the following Delivery Orders:

Galen Myers
Mika Timber
Lorain County Pesticide
Sauget Site G

Performance and Payment Bonding obtained and/or requested for the following sites:

Galen Myers
Mika Timber
Lorain County Pesticide
Sauget Site G

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Quarterly Quality Assurance Data Report for the months of January, February and March 1995
submitted to the Project Office on July 14, 1995. All signed data review forms have been attached to
the Quarterly Quality Assurance Data Report.

Riedel is continuing to review all data packages submitted for Delivery Order support. Continuing to
provide expedited review for the Standard Scrap site as requested by the OSC due to the level of
litigation pending with the EPA and the site owners.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Standard Scrap
Lorain County Pesticide
Sauget & Co. Landfill, Area 1, Site G
SALCO

GOVERNMENT PROPERTY:

"Springfield Belle" wastewater treatment trailer continues to be mobilized at the Mika Timber site for
treatment of collected runoff and rain water contaminated with creosote.. All mobilization and on-site
operations have been coordinated through Stavros Emmanouil (Mika Timber OSC) and Ken Theisen
("Springfield Belle" OSC).

Continuing to monitor purchases of non-expendable property on Delivery Order sites.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel continues to utilize ES&E to provide engineering and technical support for the Galen Myers site in
Mishawaka, Indiana.



Riedel providing pre-planning discussions with respect to design of installation of a water main system
for the Douglas Road Landfill Delivery Order site.

Riedel providing pre-planning discussions with respect to design of installation of a water main system
for the newly issued Belmont Huron Delivery Order site located in Elkhart, Indiana.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name 1900 Date(s) OSC

5001-05-304
Ingram-Richardson

5001-05-307
Clark Property

5001-05-318
Ohio Brass

5001-05-322

H &H

5001-05-338
Manistique Harbor

3/31/95

11/15/94

1/28/95

12/15/94 12/31/94
1/15
3/15/95
4/30/95

8/22/94
1/11/95
2/11/95

Bill Simes

Stavros Emmanuoil

Steve Renninger

Bill Simes

Walter Nied

5001-05-347
Childs Property

5001-05-357
Standard Scrap

5001-05-359
Custom Finishing

5001-05-371
Oak Street

9/10/94

5/31/95
6/13 -6/16

6/16/95

6/6/95

Sam Borries

Steve Faryan

Charles Brasher

Rose Ellison

DISPUTED COSTS:

Program Management:

No disputed costs at this time.

NOTE: A question was raised as to 23.5 hours of time charged for Christine Freeland on the 8100-29.
These hours were documented under Riedel Detailed Time Code as "Reconciliation". Since the ERCS
Contract Modification Twenty-four (24) deleted the required for reconciliation, these hours will be
credited to the EPA in the August 1995 Program Management voucher.



COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

Riedel/Smith Environmental has initiated efforts to close out all outstanding disputed cost issues.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Awaiting approval by OSC of final 1900-55. This has been
coordinated through the ERCS Project Office.

5001-05-303 City Bumper
8103-02 @ $5,402.17
Written correspondence dated June 29, 1995 forwarded to the OSC addressing the disputed cost items.

8103-03 @ $625.93
Written correspondence dated June 29, 1995 submitted to the OSC.
8103-05 @ $1,543.99
8103-06 @ $1,427.90

5001-05-304 Ingram-Richardson
8104-19 @ <$3,147.59>
NOTE: Because costs were anticipated by the OSC, this credit was not approved.
Written correspondence dated June 27, 1995 submitted to the OSC.

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
Written correspondence dated June 27, 1995 submitted to the OSC.
8106-05 @ $1,506.94
8106-09D @ $7,637.37
NOTE: Written correspondence dated July 25, 1 995 submitted to the OSC

5001-05-317 XXKEM
8117-02 @ $917.67
8117-03 @ $3,723.23
8117-04 @ $246.28
8117-06 @ $1,380.94
8117-07 @ $532.00
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8117-09L @ $5,084.49
Written correspondence dated July 26, 1995 submitted to the OSC.
8117-09D @ $23,101.91
Written correspondence dated July 26, 1995 submitted to the OSC.

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Submitted information. Awaiting approval by OSC of the final 1900-55. This has been
coordinated through the ERCS Project Office.

5001-05-330 Partz Corporation
8130-04 @ $1,667.33
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.
8130-05D @ $17,743.10
8130-05L @ $1,621.50
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.



8130-06 @ $2,106.73
Written correspondence dated June 29, 1995 addressing the disputed costs forwarded to the OSC.

5001-05-345 CJR Processing
8145-10 @ $1,286.77
Written correspondence dated June 29, 1995 responding to the disputed costs forwarded to the OSC.

5001-05-346 Galen Myers
8146-07 @ $1,677.72
NOTE: This dispute involves costs that could not be verified via RCMS by the OSC.
8146-12 @ $9,457.25
NOTE: Have resolved this issue with the OSC concerning bonding costs.

5001-05-354 Daly Drum Services
8154-04 @ $6,572.37

5001-05-356 David Chemical
8156-01 @ $2,133.86
8156-02 @ $1,077.19
8156-03 @ 51,728.48
NOTE: All Labor costs disputed due to OSC not being able to reconcile costs on involve with the RCMS
(1900-55S).
8156-04 @ $2,938.79

5001-05-357 Standard Scrap
8157-03 @ $757.13
8157-04 @ $2,527.67
8157-05 @ $5,030.52
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-359 Custom Finishing
8159-01 @ $320.89
Written correspondence dated June 29, 1995 responding to the disputed costs forwarded to the OSC.
8159-02 @ $622.73
8159-03 @ $786.50
8159-04 @ $18.81
8159-06 @ $300.96
Written correspondence to be forwarded to the OSC.

5001-05-360 Quality Plating
8160-02 @ $6,115.58
NOTE: These costs involve approved WIT inventory items. These items were posted to and approved via
the RCMS (1900-55S).

5001-05-363 Lorain County Pesticide
8163-01 @ $57,474.51
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55s).
8163-02 @ $28,699.00
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55S).
8163-03 @ $3,054.65
NOTE: Contracting Office reviewed this invoice. Additional disputed costs currently being reviewed.



8163-04 @ $310,863.78
NOTE: Riedel received not prior notice of these significant disputed costs. Riedel found out about this
disputed amount via a "short paid" check received form RTP. Disputed costs involved WIT Inventory
items and labor and ODCs billed but not on the RCMS (1900-55s).

5001-05-364 Petroleum Specialties
8164-01 @ $26.96
8164-02 @ $2,966.22
8164-03 @ $274.13
8164-04 @ $12.37
NOTE: OSC is not providing notification or detail of disputed costs. Riedel currently reviewing these
costs that are disputed and contacting the OSC for additional information.

5001-05-366 Integrity Drive Dump
8166-02 @ $4,762.80
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-367 Harrison Sheet Steel
8167-01 @ $634.52
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.
8167-04 @ $638.47
Written correspondence dated July 31, 1995 responding to the disputed costs forwarded to the OSC.

5001-05-370 SALCO
8170-01 @ $210.40
NOTE: Disputed costs documentation to be forwarded to OSC for resolution.

Riedel/Smith Environmental continues to express its concerns with EPA OSC disputes involving costs
that do not "match" the RCMS, are not posted on the RCMS (1900-55) or are posted to a 1900-55, but
outside the specified period of performance on the voucher, and therefore are not authorized for
payment. Riedel feels these costs are allowable and should not be disputed. The EPA Contracting Office
has indicated concurrence with this position. The Contracting Office has also expressed its position that
Riedel should assure that costs are being tracked daily within the RCMS as required by the ERCS
Contract.

Additionally, WIT Inventory items have been disputed, although billing and managing these costs have
complied with the Riedel/Smith inventory policy and have been consistent with Contract Clause 1.22..
Riedel/Smith Environmental Program Management has expressed its concerns about the disputed costs
to both the ERCS Contracting Office and ERCS Project Office.

MISC. ITEMS/TOPICS:

Submitted vouchers generated from the Profitool MIS System in July, 1995 for the period of
performance of June, 1995.

Received authorization from Mary Elaine Gustafson for Mark Douglas to mobilize to the SALCO Delivery
Order site for sampling, analytical, transportation and disposal support. This was received on July 7,
1995 and confirmed in writing by Riedel Program Manager.

Riedel received EPA Region V's intent to exercise Option Year 111 Period of Performance in June 1995.
This provides for preliminary notification and does not commit the Government to exercising this option.

Riedel is continuing to oversee and manage Indirect and Direct cost items (ie. hand tools, chairs, etc.)
during the voucher review process to assure proper billings and allocation of costs.



Riedel provided notification that the Autodeposition site required a Date of Completion extension.

Riedel/Smith Environmental submitted on June 19, 1995 written correspondence to Ms. Melinda Cecil,
Contracting Officer for ERCS Zone 4A Contract indicating that Smith Technologies Corporation has
purchased 100% of the capital stock of Riedel Environmental Services, Inc., and that Riedel is now
operating as a wholly owned subsidiary of Smith Environmental. This correspondence documented the
intent to novate the ERCS EPA Region V Contract (along with the Zone 4A Contract). Novation of the
contracts, pursuant to 48 CFR Chpt. 1, Subpart 42.12 would permit the combined resources of Smith
Environmental Corporation to perform the work under the existing ERCS Contracts. Discussions with
Bob Dumelle indicated that Melinda Cecil will take the lead concerning this issue.

Riedel has provided its revised Program Management cost estimate for Option Year II Period of
Performance. This estimate is based on the reduction of accounting hours as a result of Contract
Modification Twenty-four (24). The accounting hours are being monitored monthly with respect to the
estimated amount of hours documented.

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format. Riedel is continuing efforts to improve quality control of the invoice
package and to assure timeliness of cost'tracking.

Reviewing Rates Disk for Option Year III and IV Periods. As reviewed, comments will be forwarded to
Lisa Smith.

Conducted a Conflict Of Interest search on July 26, 1995 for the issued Delivery Order: Belmont Huron
located in Elkhart, Indiana. No Conflict of Interest established for this site.

Continuing to provide Lorain County Pesticide Site significant support from Program Management. EPA
OSCs have indicated this site shall require "special" and immediate support to assure success.

Riedel has become current and daily on the generation of the daily 1900-55 and cost tracking
requirements for the Lorain County Pesticide site. The EPA OSC'had previously rejected requests from
the Riedel RM to allow for additional hours in order to "catch up" and get current with the daily 1900-
55s. This resolves the deficiency raised in the 'Interim PER" performed on-site for Lorain County
Pesticide, the major issue had been the lack of timeliness of 1 900-55 and cost tracking.

Riedel had previously requested an extension for providing costs build-up documentation. This requested
extension was due February 13, 1995. Fixed Cost Rate Reports as required by Section F.6.A.6 of the
ERCS Contract have been submitted to the Contracting Office. These reports cover the time period from
8/1/92 through 1/1/94. A target date of August 25, 1995 was presented for delivering the necessary
information for the equipment rates definitization process.

The Fixed Cost Rate Report is currently being reviewed. This report will be delayed is submittal due to
OIG audit findings and comments. It is estimated that this report, which covers the time period from
1/1/94 through 8/1/94 is anticipated to be available in October 1995.

EPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice
change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel continues to anticipate to provide this information in the near future.

Riedel has submitted its concern to disputed costs from the Lorain County Pesticide site involving cost
that have not yet been approved by the OSC through the RCMS. This concern was submitted in writing
on March 20, 1995. Likewise, Riedel is awaiting a decision on the provisional Labor Rate for Randy
Brinkhoff.



discuss the issue concerning EPA OSCs disputing costs within the Riedel/Smith invoice
Continuing to documented within the RCMS (1900-55).
package that are not

. . atjons of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
85% n0tl ' ,twice) Lorain County Pesticide and Autodeposition, Inc.Mika Timber itwu-c/,

. tencjs to submit requested provisional rate documentation concerning the 5 minute, 30 minute
R fiO minute SCBAs. This information will be documented as per FAR Table 15-2 format. These
afld ment items have been used on certain Delivery Orders.

CONTRACT MODIFICATIONS:

None during the month of July 1995.

DELIVERY ORDERS:

5001-05-374 Belmont and Huron Street site involves the installation of 1 "Type K copper water service
connection, internal plumbing connections at 22 individual residences, disconnection and abandonment
of 22 electric and piping connections to private wells to be replaced by the new water service
connection and revegetation of any and all disturbed areas.

DELIVERY ORDER MODIFICATIONS:

5001-05-346 Galen Meyers: Modification No. six (6), dated 07/06/95. Ceiling increase of $350,00 to a
new total of $3,793,450.

5001-05-356 David Chemical: Modification No. four (4), dated 07/06/95. Ceiling increase of $150,000
to a new total of $988,225.

5001-05-357 Mika Timber: Modification No. four (4), dated 07/06/95. Ceiling increase of $110,000 to a
new total of $1,510,000.

5001-05-363 Lorain County Pesticide: Modification No. eighteen (18), dated 07/06/95. Ceiling increase
of $100,000 to a new total of $5,150,000.

5001-05-363 Lorain County Pesticide: Modification No. nineteen (19), dated 07/13/95. Ceiling increase
of $1,200,000 to a new total of $6,350,000.

5001-05-363 Lorain County Pesticide: Modification No. twenty (20), dated 07/26/95. Revised EPA form
1900-59, Block 8d, ON-SCENE COORDINATOR; from Steve Renninger to Ralph Dollhopf.

5001-05-370 SALCO: Modification No. three (3), dated 07/06/95. Ceiling increase of $600,000 to a
new total of $610,000.

5001-05-370 SALCO: Modification No. four (4), dated 07/26/95. Extended work completion date from
07/31/95 to 09/28/95.

5001-05-371 Oak Street: Modification No. four (4), dated 07/26/95. Extended work completion date
from 07/31/95 to 09/28/95.

5001-05-373 Autodeposition: Modification No. one (1), dated 07/18/95. Extended work completion
date from 07/19/95 to 09/28/95.



FUTURE/ANTICIPATED ACTIVITIES:

Continue to resolve and complete outstanding disputed costs issues. These efforts are being coordinated
with each Delivery Order's OSC., with copies of all correspondence forwarded to the Contracting Officer
and Project Officer.

Hold a meeting with the necessary Contracting Office and Project Office representatives, along with
OSCs to discuss the new Riedel/Smith Environmental invoice package generated from the Profitool MIS
System.

Provide resolution to the procedures required for Riedel performing on-site safety audits.

Continue to provide periodic on-site support to the Lorain County Pesticide Site by Program
Management. Maintain significant support as dictated by this sites' needs and requirements. Likewise,
manage Program Management in such a way as to maintain support to other Delivery Order sites.

Continue to address and resolve issues presented within the 'Interim PER" for Lorain County Pesticide.

Resolve Riedel's non-compliant status with respect to Contract H.10 Clauses.

Continue to finalize the resolution of disputed costs for all Delivery Orders. This will be coordinated with
each affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity anticipated.

Complete final review of the ERCS Rates Disk for Option Year III and IV.

Complete equipment rate definitization. Currently awaiting additional Fixed Cost Report (1/94 through
8/94) in order to have complete cost information to begin the equipment rate definitization process. A
target date of August 25, 1995 has been established for submitting the necessary information.
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RIEDEL ENVIRONMENTAL SERVICES INC.
CONTRACT NUMBER 68-S2-S001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

April, 1995

DUPLICATE
RECORDS CENTER

7TH FLOOR

DtHvery
OrdWftrtA

Job Jforaber

5001-03-367
8167

3001-05-368
8168

s ••

Project Name

Harrison Sheet
Steel

Sauget Landfill
SiteG

••v

Datt
Issued

02/21/95

03/20/95

-
J|

s ' ••

Stefiu

Active

Active

/

Required
£*«t«4f

Completion

09/28/95

09/28/95

^
JtoTCen*

Complete

35%

1%

N ^ > t •> % •• :
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, ' •• Manmjer v }

Eric Bowman

Ken Braig
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% ••
" *• % Qi*S«ii« 5 v

Coordinator

Pete Curia

SamBotries
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f f • • • • . . • . / • / " " ^

'•>'''..-. '••' '-Co»m*»rt« \
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Riedel Response Manager
mobilized to the tite March
6, 1995 to secure the
building by fencing and
boarding. Riedel initiated
sampling and drum
segregation and
consolidation. Future
work: bulking of like waste
materials, transportation and
disposal, building
demolition.
Efforts in April:
Response Manager @ 300
hours
Field Clerk @ 300 hours
Labor @ 1000 hours
Approx. revenues @
180,000

Riedel RM & OSC met on
site for preliminary walk
thru On March 21, 1995.
Selection oft qualified
laboratory to perform high
resolution dioxin analysis..
Future work includes:
further sampling and
analysis and re-capping of
landfill.
Effort in April:
Response Manager @ 200
hours
Field Clerk @ 200 hours
Labor @ 500 noun
Approx. revenues @ 80,000
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Riedel Environmental Service. Inc.

Mont Mr Financial Status Report
ERCS Region V Contract No. 68-S2-S001
Report Period Endlnf April 30, 1995

Region V

DUPLICATE
RECORDS

7TH FLOOR

Delivery Order No.:
RES Job No.:

Project:
Dale Issued:

Last Updated;

5001-05-365
8165

Sautet * Co. Landfill
01/25/95
04/16795

Fundi Obligated - Baa* Year
Fundi Obligated - Oplloa Year 1
Fund* Obligated - Oplloa Ymr 2
Total Fund. Obligated

>Year Fundi Expended
Percent Complete - Base Year
Cellini Bakum - Base Year

Optloa Year 1 Funds Expended
Percent Complete - Optloa Year 1
Cellini Batumi - Option Year 1

Oplloa Year 2 Fund. Expended
Percent Complete - Optloa Year 1
Celling Balance - Option Year 2

P«rcenta|* CompleU
Celling Balance S48.9S5.81

Region V
Tolab

$14,636,174.48
93.35%

$1.042,351.52

$12,771,816.50
78.15%

$6,989,742.09

$5,807.821.51
47.80%

$«,419,S<S6.14

71.09%
$12,765,041.80

Labor Hoars - Current
- Cumulative

11,504.00
148,409.80

Total lovofced - Current
- Cumiuallr*

Total Received - Current
-CumnUK*

$42.278.78
$43.746.02

$1.734.16
$1,734.16

$3.771.49
$3,771.49

$0.00
$0.00

$1,917,811.19
$29,085,472.«2

$1,940,644.34
$26.882,101.03

CtiUnf Incnau
4/S/9S $4M,»0»
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Riedel Environmental Servicei Inc
ERCS Region V Contract N*. ti-SZ-5001

Monltar/ Status^Profresi Report
Rfportlnij Period: 04/01/95-M/31/95

7TH

Deliver/ Order No.: 5001-05-J45
RES Job No.: Sl*5
Project: Saunt A Co. Lan<fflH

Deuvery Order No,: S0014IS-MI
RES Job No.: tl«I
Project: S.ucrt UndfUI-G

CLIN Line Itrm Descrlpttoa - Dolbu- Amounts -
Current Total

— Hours —
Current Total

- Dollar Amounts -
Current Total

- Hoars -
Current Total

Douar Amounts ~
Current Total

- DoUjr Aaisonts _
Current Total

Response Manager
Response Manager
Specialized Reap. Mgr.
Jt. Response Manager
Foreman
Equipment Operator
Field ClenVrypist
Laborer
Truck Driver
Electrician
Lab Technician
Lab Technician
Chemist-Organic 1
Chemist-Organic 1
Engineer/Chenucal-
Engineer/Chemical-1
Engineer/Civil-1
Engineer/CivU-
DraRer
Drafter
Surveyor
Surveyor
DivisionMGR/Civil
Aomin Support
Equipment Operator
Laborer
Tech Ind Hypenist/Sarety RES
T A D Coordinator
Pwt Eqp Operttot Gl •
Laborer*
Equip Oprtr DB-A2G *
Truck Driver DB-G5 *
Laborer DB
Laborer DB-A3G2 •
Supervisor

Explosives
LvIA
LvlB
LvlC

SO.OO
SO 00
$000

SI6.96

SO 00
WOO

SO.OO
SJ6A24

S*k«s«al
' DBA Labor Items

Total
note total hours do not include surcharges)



* * J I < i J 1 J ,

Region V

Project: Saur,et Area 1 Site
D.O. No. 5001-OS-J4J Job No.: tit*

AMOUNT DATE AMOUNT

VO.K INVOICED INVOICED RECEIVED

Dale Issued. Oyot/t?;

DATf. » OF AMOUNT
RECEIVED DAYS SUSPENDED

01 J3.771.49 04/24/95

02
03

04
05
06
07
OB
09

10
n
12
13
14
15
16
17
18
19

20
21

01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21

Riedel Environmental ServIces Inc.

Monthly Contract SUtua Report
ERCS Region V Contract No. 6J-S2-SOII1

Invoiced ind Received Report

For The Period Ending April JO, 19M

AMOUNT
INVOICED

DATE

INVOICED
AMOUNT
RhCEIVED

DATE « Or AMOUNT

RECEIVED HAYS SUSPENDED

AMOUNT

INVOICED

DATE

INVOICED

AMOUNT

RECUVED
DATE • OF AMOUNT

RECEIVED DAYS SUSPENDED

01
02

0?

04

05

06

07

08

09

10
I!
12
13
14
15
16
17
18
19

20.
21

SJ.771.49 SO.OO SO.OO SO.OO SO.OO



ERCS REGION V
MONTHLY CONTRACT STATUS REPORT 3-LVOn snn

CONTRACT 68-S2-5001 - OPTION YEAR 2 j 'aOQ
April, 1995

During the month of April 1995, Riedel/Smith Environmental (Riedel) received two (2) Delivery Orders
along with five (5) Modifications to existing Delivery Orders. One (1) Contract Modification to the
ERCS Contract was issued in April. The following is a summary of Contract-to-date financial
information:

Report Period Ending April 30, 1995.

BASE YEAR OP. YEAR 1 OP. YEAR 2 TOTAL
EPA REGION V
Monthly Total — $ 1,764,899.26
Actual $14,636,174.48 $12,771,816.50 $ 5,807,821.51 $33,215,812.49
Obligated $15,678,526.00 ' $16,321,303.00 $12,149,675.00 $44,149,504.00

PROGRAM MANAGEMENT
Monthly Total $ 40,739.44
Actual $1,093,267.00 $ 1,207,906.39 $ 0.00 $2,301,173.39
Obligated $1,093,267.00 $1,181,347.00 $1,200,455.00 $3,475,069.00

TOTAL
Monthly Total $ 1,805,638.70
Actual $15,729,441.48 $13,979,722.89 $ 5,807,821.51 $35,516,985.88
Obligated $16,771,793.00 $17,502,650.00 $13,350,130.00 $47,624,573.00

CONTRACT MAXIMUM

$16,771,793.00 $17,564,594.00 $18,396,656.00 $52,733,043.00

Riedel performed cleanup operations and services within the sixth month of the Option Year II Period of
Performance within the ERCS EPA Region V Contract.

MEETINGS:

On April 7, 1995, a Bi-Monthly Meeting was held at the EPA Region V Office.

The following attended this meeting:

Bob Dumelle ERCS Contracting Officer
Lisa Smith ERCS Contracting Specialist
Mary Elaine Gustafson ERCS Project Officer
Bud Motz ERCS Project Specialist
Bob Koentop Riedel/Smith Program Manager
Todd Ritsema Riedel/Smith T & D Coordinator

The following issues were discussed:

1. On-site Health and Safety Audits: In its written correspondence dated February 28, 1995,
Riedel/Smith Environmental proposed certain set of criteria to be "met" for allowing the performance of



an on-site safety audit on a Delivery Order site. The ERCS Project Office had expressed concern about
the criteria with respect to only having to meet certain criteria prior to performing the audit. This
potentially could remove special site conditions from the decision making process. Likewise, there was
some question as to some of the criteria referenced.

After discussion, it was agreed to present a more procedural format to the identification of the need for
and the decision making process to determine the necessity to perform an on-site safety audit.

Riedel/Smith anticipated having a proposal incorporating a more procedural format to the ERCS Project
Office by early May, 1995.

2. Submittal of PERs for the Period of Performance September 29, 1994 to March 31, 195 (1st six
months of Option Year II) are to be provided by April 14, 1995, no later than April 17, 1995.

3. The Riedel/Smith Environmental Program Management revised estimate for the Option Year II Period
of Performance remains to be submitted. This also includes estimates for the Option Years III and IV.

4. Invoices and QA/QC of cost tracking and billings: EPA had expressed concern about costs being
billed via an invoice, but those cost not yet being posted on a 1900-55 (RCMS). OSCs have expressed
concern about this due to the fact costs are being billed without prior approval (i.e. being posted to a
1900-55). Typically, Federal Express charges along with phone utilities are costs that are managed off-
site. Likewise, WIT Inventory tickets and off-site labor hours (i.e. warehouse time) are not being
provided to the job site in an expedient manner. EPA requested additional QA/QC by Riedel to assure
these types of costs and associated documentation are being forwarded to the Project Cost
Accountant immediately so as to provide current costs tracking for the Delivery Order. Other QA/QC
issues such as assuring no other Delivery Order costs are billed to a different Delivery Order, or having
documentation from one Delivery Order included in another's invoice package. Although these "errors*
may not affect the outcome of the costs of an invoice, it reduces the level of "confidence* in the
invoice costs itself.

5. Lorain County Pesticide site was discussed with respect to relocation operations. Bob Dumelle
indicated that relocation costs with respect to relocated residence's per diem was being paid by the
EPA through a differing mechanism than the ERCS Program. Likewise, a discussion of potentially
changing from relocating residences in motels to apartment was briefly discussed. Riedel/Smith
Enviromentai's concern was that relocation into apartments represented a less secure facility, as
opposed to motels and thereby potentially increasing EPA's liability. Also, since the utilization of motels
for the residents was working well, why change operations?

6. The bond release form for the Ingram-Richardson Delivery Order was to be forwarded to the OSC,
Bill Simes for completion and signing. Initially, this form was forwarded to Bob Dumelle. However,
since the OSC has site knowledge, he would be the best EPA representative to complete the Bond
Release Form.

7. Other issues briefly discussed involved equipment rates definitization, provisional labor rate for
Randy Brinkhoff (specific to Lorain County Pesticide) and Riedel's collective barraging agreement as
Wage Determination within the ERCS Contract.

3. Issues documented on EPA's meeting agenda , but not discussed included Chain-of-Custody and
XXKEM disputed costs.

An Invoicing meeting was held on April 20, 1995 to discuss concerns and comments regarding the
Riedel/Smith invoicing package provided to the OSCs for review.

The following initially attended this meeting:



Bob Dumelle Contracting Officer
Lisa Smith Contracting Specialist
Mary Elaine Gustafson Project Officer
BUd Most Proied Office Specialist
Rick Karl Emergency Branch Section Chief
Pat Bamford Contracting Office Supervisor
Pete Guria OSC
Ken Theisen OSC
Bob Koentop Riedel
Greg Bihun Riedel
Bob Stewart Riedel

The beginning of this meeting included EPA OSC presentation of some specific "problems" with
Riedel invoices. These "problems" included issues from the David Chemical D.O. of Level "B" and "C"
pay charges and an allegation that Riedel had double billed for air cylinders. Pete Guria, David
Chemical OSC provided only one invoice concerning this "allegation". Bob Stewart had stated that no
decision or explanation could be given or determined without seeing the backup documentation for
both charges.

Rick Karl stated that the OSCs are spending too much time reviewing Riedel invoices. He stated that
he has instructed the OSCs to review their priorities on-site when determining the amount of time to
set aside for reviewing our invoices. Rick also stated that he will only accept a "zero" difference factor
for OSCs accounting for all costs expended on a Delivery Order. In other words, he fully expects
OSCs to account for all costs charged to a Delivery Order down to the last penny.

After several examples of problems from the OSCs on specific items Bob Dumelle had asked Riedel
to briefly leave the conference room and then return.

Several issues were discussed during the rest of the meeting:

1. Warehouse Inventory Tickets (WITs). When shipments of expendable items are delivered to a site
usually the hand written WIT will accompany the shipment. However, it appears that the computer
generated WIT document (the billing document) is not provided to the site in a timely manner.
Sometimes the RM will not see the costs of a delivery until it appears on the next Delivery Order
voucher.

This issue causes problems with the OSCs because of costs appearing on a voucher prior to being on
a 1900-55, and because this represents a weakness in the Riedel system of not providing cost
documentation to the site in a timely manner.

2. Federal Express charges. A lot of charges are showing up on a voucher that the RM and PCT do
not know about. Plus, there is usually little or no backup justifying the charge. The OSC cannot and
will not allow these types of "unknown" costs to be charged. The OSC also feels that these charges
have not been pre-approved and therefore are not allowed.

3. Off-site Labor being charged to a Delivery Order. Similar comments as stated in #2 are given by the
OSCs.

4. PCT adjustments to site costs. On the David Chemical Delivery Order (8156) apparently the PCT
had incorrectly adjusted 2.5 hours for Foreman costs. EPA indicated that maybe additional training of
the PCTs would help minimize mistakes in adjusting costs on the 1900-55s.



In general ODCs being billed on the vouchers and not having the supporting backup on-site prior to
ceiving the voucher, and ODCs being billed without prior approval by the OSC.

6 Charges billed not within the specified Period of Performance. For example Labor costs on April 1,
1995 being billed in March 1995 voucher.

It was stated by the Contracting Officer that the monthly vouchers are considered progress billings.
Therefore, the specified Period of Performance is not an important factor when determining if charges
are allowed.

7 Monthly closeouts. EPA had a concern that at any time, a cost can be input into a month and then
billed. One example given was a FedEx charge dated 12/27/95, approved on 2/14/95 and put on a
voucher dated January 1995. (I did not get the voucher number that was referenced).

Bob Stewart stated that once a month is closed out, typically no additional costs can be input for that
month. However, the close out of a month occurs after the Period of Performance ends for that same
month.

8. EPA asked if Riedel could "flag" all charges that fall outside the Period of Performance stated on a
voucher.

Mary Elaine Gustafson asked if Riedel could review the aforementioned items and provide a response
to their concerns. Riedel will provide a response to these aforementioned items in early May, 1995

The following Delivery Orders were visited within the month of April 1995:

5001-05-345 CJR Processing: T & D Coordinator visited this site on April 17th, 19th and 21st, 1995
to provide oversight and support for the consolidation and off site removal of approximately 40,000
gallons of glycol contaminated water.

5001-05-361 Johnson Iron Industries: T & D Coordinator visited this site on April 3 - 5, 1995 to
advise on consolidation of the drummed and bulk waste streams. Final disposal options were
discussed with the OSC, as well as analytical parameters necessary to properly characterize the waste
streams.

5001-05-363 Lorain County Pesticide: T & D Coordinator visited this site on April 3, 1995 to inspect
the site's subcontract files to assure proper completeness.

5001-05-366 Integrity Drive Dump: T & D Coordinator visited this site on April 3rd and 4th and also
on April 19, 1995 to follow up and provide continued support during excavation of the PCB and non-
hazardous soils. Further analytical procedures and disposal options were also discussed with the OSC.

5001-05-367 Harrison Sheet Steel: T & D Coordinator visited this site on April 21, 1995 for a site
walk with the Riedel Response Manager and OSC to discuss the analytical and disposal needs of the
site.

TRANSPORTATION & DISPOSAL:

T & D Coordinators continuing to contact Analytical Laboratories, Transporters and TSD Facilities to
update information involving new services and equipment available. As this information is updated, it is
periodically compiled and submitted to the Riedel Response Managers as updates to their T & D Field



Manuals. Riedel continuing to contact the appropriate CERCLA off-site policy representative to assure
each TSD facility utilized is in proper compliance with the CERCLA off-site policy rule.

Riedel met/conferred with the following TSD Facilities during the month of April 1995:

Research Oil
Cleveland, OH

Perma-Fix
Dayton, OH

Usher Oil
Detroit, Ml

City Environmental
Detroit, Ml

Peoria Disposal Company ,
Peoria, IL

Dynecol
Detroit, Ml

U.S. Ecology
Beatty, NV

Envirosafe Services of America
Oregon, OH and Grand View, ID

Browning Ferris Industries - Big Foot Run
Morrow, OH

ENSA
South Bend, IN

Sites supported during this month included:

Contractual Matters:

David Chemical
Mika Timber
Harrison Sheet Steel
Sauget & Co. Landfill, Site Q
Sauget Landfill, Area 1, Site G
Quality Plating
Lorain County Pesticide
Johnson Iron Industries
Standard Scrap

Permitting:

Mika Timber
Integrity Drive Dump



Harrison Sheet Steel
Quality Plating

CERCLA Off-Site Disposal Reports:

David Chemical
Custom Finishing
Quality Plating
Johnson Iron Industries

Technical Support:

CJR Processing: Utilized the previous profile approval at the wastewater treatment facility to include
an additional 40,000 gallons of glycol contaminated water for disposal.

Standard Scrap: Continuing HEPA vacuuming of the on-site building to remove lead contaminated dust.
Provided solicitation for the mobilization of a "super sucker* to remove contaminated metal and debris
located under the site shredding unit.

Quality Plating: Provided solicitation of small business subcontractor for the removal of asbestos
containing materials. Obtained agreement with hazardous landfill to receive cyanide contaminated
flooring and soil under a previously approved hazardous debris profile. This approval eliminated the
submittal of further profiles which eliminated delays for disposal approval.

Johnson Iron Industries: T & D support for consolidation of drum and bulk materials, thus minimizing
waste types and volumes. Non-hazardous drum contents consolidated and solidified on site in roll off
containers versus individual drum disposal. This method of shipment was done at a cost savings to
the EPA by utilizing a Subtitle D landfill.

Integrity Drive Dump: T & D providing continued support in the identification and segregation of the
remaining waste streams at the site. Ten (10) roll off containers of PCB/Pesticide contaminated soils
were removed off site. Incineration of these soils was required due to the level of PCB and chlordane
found in the soils. Provided solicitation for the disposal of PCB contaminated soils which do not
require incineration. Awarded transportation subcontract to a woman owned transporter for the PCB
soils. Arranging final disposal of the non-hazardous soils and drums.

Provided immediate support for the OSC at her request to have the response manager removed from
the site. Riedel provided another response manager immediately and utilized, in conjunction with the
site Foreman to minimize the impact of this situation and continue on-site operations.

Sauget & Company Landfill, Site G: Reviewed high resolution dioxin results. Non-detectable to low
concentrations of 2,3,7,8-TCDD were found, but the equivalent was due to the presence of other
dioxin isomers. Over fifty (50) samples taken and submitted for RCRA analysis including PCB, SVOC,
VOC, pesticides and metals.

SALCO: Rose Ellison is the OSC for this delivery order. Crew mobilized on April 19, 1995 to contain
approximately 16,800 gallons of an oil and water mixture. Provided solicitation for the disposal of the
oil and water mixture.

Lorain County Pesticide: Continued to support the solicitation for the restoration construction
operations. Roth Construction was identified to provide the restoration services. Initially, the
procurement was to be for a small Not-To-Exceed amount. However, due to the extensive support
required to perform the restoration operations, a larger subcontract was executed.



Continued to support Response Manager for identifying additional personnel needed for the site
management of the restoration operation. Also supported operations procurement for determining a
potential for an accelerated restoration schedule with respect to supervisor: laborer ratio and a costs
formula. T & D continued support scheduling disposal of the solid debris and decon water generated
during cleanup operations. Provided a second solicitation for the disposal of the solid debris due to a
change in the site scope of work. Arrangements made with the transporter to pick up two (2) roll off
containers at a time which eliminates the need for additional pickups and is at a cost savings to the
EPA. Five (5) loads of solid debris were removed from the site totaling 17.04 tons.

Harrison Sheet Steel: Provided solicitation and completed subcontract for laboratory analysis for
disposal purposes. Supported the disposal of two (2) waste streams involving non-hazardous debris
and scrap metal. Reviewed HAZCAT data with TAT for the purpose of establishing hazardous
categories.

H & H Enterprises: Victor Bell, Riedel Jr. Response Manager received a subpoena to appear in court
concerning litigation involving PRPs and a private resident within the State of Indiana. Ms. LeAnn
Bailey, Riedel Counsel has coordinated communication with Mr. Tom Krueger, EPA Attorney (FAX 312
886-7160) concerning this matter. Mr. Bejl was not required to appear in court.

During the month, restoration operations had accelerated due to the change in decontamination
operations. Initially, decontamination involved scrubbing and chemically washing
contaminated areas. The change involves removal of contaminated areas, thereby accelerating the
schedule and reducing the time required to prepare a residential home for restoration. Additional unit
pricing items incorporated drywall replacement and ceiling and flooring tile replacement.
Decontamination operations have continued to "pull away" from the restoration operations.

Provided subcontract support for procuring armed security support to the current unarmed security
guard services. This armed guard service was requested by the OSC due to the upcoming warmer
weather and increase of outside activity at the residential home areas. This procurement was
particularly unique due to the additional request and need for having actual police cars available to
support the guard services.

Support provided for replacement of three (3) Riedel personnel that had left the site due to personal
reasons and/or resignation from the company.

Program Manager supporting response manager in contract compliance and guidance involving
decontamination, restoration and relocation operations. Currently, trying to resolve WIT Inventory items
and oversight.

In concurrence with the EPA OSC, Riedel and executed a subcontract agreement for the transportation
and disposal of the contaminated household items. T & D support provided and quickly addressed
several EPA OSC changes in the scope of work as the procurement occurred. Constant communication
with State of Ohio and Federal EPA representatives occurred to assure regulatory compliance for all
transportation and disposal operations. Supported the off-site treatment and disposal of the
decontamination water waste stream. T & D Coordinator obtained a DOT Exemption for the
transportation of the decon water. On-site operations are limited to providing bulk storage of this
water. Because this water is transported from home to home as it is accumulated during
decontamination operations, the exemption was required and requested to maintain DOT compliance
for Riedel and the EPA. The EPA had acknowledged Riedel's unique and proactive approach concerning
this issue.

Continuing to support the sampling and analysis of the de-contamination water generated during on-
site operations.



Based on the types of paint used in these homes, lead contamination, along with the methyl parathion
may cause this waste stream to be characterized as hazardous (per RCRA). Therefore, detailed
analytical follow-up and oversight being provided to maintain RCRA compliance.

Provided the necessary bonding as required by the Miller Act for the $600,000 subcontract agreement
involving DBA related restoration construction operations.

Provided support in addressing EPA concerns regarding "dangerous situations or conditions" during
residential home restoration. This would involve construction situations that were pre-existing to the
decontamination operation. That is, should exposed wiring be encountered during restoration, but not
be caused by the decontamination operation the EPA will be immediately notified to decide if the
"dangerous situation or condition" should be corrected or left "as is".

Mika Timber: EPA OSC decided to have off-site disposal as best option for the contaminated soils as
opposed to the on-site thermal treatment alternative previously being researched. Disposal solicitation
performed and completed, with operations to begin, tentatively within the last week of April, 1995.
Approximately 5,000 - 6,000 cu. yds. to be removed. T 81 D utilized a "third party" transporters during
solicitation process, a "third party" transporter was selected as low bid, with an approximate $23,000
in costs savings to the EPA.

An unusually high volume of rainwater has accumulated on-site. The EPA's "Springfield Belle"
wastewater treatment trailer will be mobilized for the treatment of the contaminated rainwater.

David Chemical: Last of the chromium contaminated debris was transported off-site. This load was
initially rejected by the selected TSD Facility, however it was negotiated the no additional costs were
incurred by the EPA after final resolution and acceptance at the facility.

HEALTH & SAFETY:

On February 28, 1995 provided written response to EPA's past request for proposed criteria for
authorization of on-site safety audits. This response based the procedures to determine an audit on
several criteria. Items such as sites requiring PPE Level "A", PPE Level "B" with a duration of four (4)
weeks, etc. were presented. If an agreed upon criteria was met on-site, then written documentation
would be generated by Riedel to the Project Office.

During the previously mentioned Bi-Monthly meeting (on April 7, 1995) discussions involved
Riedel/Smith providing a more "procedural" format for determining the necessity of performing an on-
site safety audit. Written response to the EPA concerning this will be provided by Riedel in early May,
1995.

The following level of effort has been provided by Riedel Health & Safety personnel in April, 1995:

Lorain County Pesticide: On April 1, 1995 provided support to amend the site specific HASP involving
asbestos abatement operations. On April 4, 1995 visited the site to review work activities involving
heat stress, personal monitoring and decontamination operations. On April 5, 1995 again, provided
support on site to amend the site specific HASP with respect to the changing work activities.

Sauget Landfill Area 1, Site G: On site on April 4, 1994 to provide direct support concerning Chemical
Hazards information for the excavation operations. Provided additional on April 8, 1995 support to
provide Chemical Hazards information to the on-site excavation operations. On April 26, 1995
performed a site visit to review on-site work activities and amend the site specific HASP.



Standard Scrap: Provided a site visit on April 3 -5 ,1995 for the purpose of providing personal air
monitoring for lead on personnel involved in the on-site building room cleaning/decontamination
operations.
These operations involve utilization of HEPA Vac to clean the interior of the building, on-site. Provided
general oversight of the HEPA Vac operations. Returned to the site to review corrective measures from
previous site visit involving the building cleaning operations.

Harrison Sheet Steel: Performed general oversight with respect to accessing drums and entry into
"questionable" work areas. Conducted site visit to assure implementation of safety procedures.

Visited the site on April 17, 1995 to investigate an accident involving a laceration to the head of a
Riedel employee that occurred during the building demolition operations. Delivered specialized PPE
equipment necessary for the demolition and piping/support structure cutting operations.

Visited the site on April 26, 1995 to conduct an investigation of a second accident involving a strained
wrist during material handling operations. Conducted an on-site "tool box" safety meeting to review
this accident and preventive measures.

i

Mika Timber: Provided research of FTIR health and safety information as requested by the OSC.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

This has been of particular interest with respect to the Lorain County Pesticide site having both EPA
Region V ERCS Contractors on-site.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel continuing to manage and provide oversight for the executed subcontract agreement with Roth
Construction for the restoration construction services. An increase in the scope of work has occurred
due to the change of operations for residential home decontamination. Homes are no longer being
deconned via scrubbing and chemical solution rinses. Actual removal of contaminated areas is now
occurring. Restoration support and services has increased. Riedel has reviewed its original procurement.
The majority of items procured on a unit cost basis remain as majority of items to provide. A "second
set" of secondary items reviewed for pricing comparison.

On April 5, 1995 EPA Contracting Officer provided written documentation involving the subcontract
8163-13 for restoration services. This correspondence documented responsibility for obtaining EPA
review and consent, along with assuring competitive bidding the solicitation.

This subcontract appears to be increasing in the near future with respect to the amount of work
available for restoration. It is anticipated to have the Roth Construction subcontract to exceed
$1,000,000.

The armed guard service solicited is with the same firm providing the majority of the unarmed guard
security services. This firm, American Security is a small business. The currently anticipated
subcontract amount could exceed $150,000.

Two (2) subcontracts in the amount of $2,408,089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction
and installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.



Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

PASS utilized to identify businesses to provide armed security guard services for the Lorain County
Pesticide site.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically
Black colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Riedel had previously submitted a DBA Wage Determination for the construction restoration services
for the decontaminated residential homes at the Lorain County Pesticide site. This was initially
submitted on January 26, 1995.

Current Delivery Orders with identified DBA Activity:

Lorain County Pesticide
Galen Myers
Standard Scrap

Riedel has provided the necessary bonding for the DBA work at the Galen Myers site as required by the
Miller Act referenced in H.46 and H.48 clauses of the Contract.

On April 12, 1995 EPA Contracting Office provided written documentation concerning the bonding
requirement and allowance as direct costs for the bonds required by the Miller Act. Riedel has obtained
the necessary bonding for the Lorain County Pesticide restoration construction activities. The EPA
Contracting Office was notified of this on March 30, 1995.

On April 3, 1995, provided the Contracting Office with copies of the payment and performance bonds
for the $600,000 subcontract for the restoration construction operations.

Riedel is monitoring the DBA activities at the Standard Scrap site to assure that proper bonding will be
obtained as DBA work costs exceed $25,000.

As per Contract requirements, certified payrolls were submitted to the Contracting Office for the
following DBA Delivery Order site:

Standard Scrap
Lorain County Pesticide
Galen Myers

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel has previously forwarded to the ERCS EPA Project Office a revised QA/QC Data Review Form
used as guidance when reviewing generated analytical data for validation. This Form was developed to
more closely follow the guidance procedures referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions".



Riedel utilizing the recently revised Chain-of-Custody form that added information for documenting
detailed and utilizing continuation sheets for large number of samples being shipped at one time.

Riedel is continuing to review all data packages submitted for Delivery Order support. Continuing to
provide expedited data review for the Standard Scrap site due to the level of litigation pending with the
EPA and the site owners.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Standard Scrap
Lorain County Pesticide
Integrity Drive Dump

All signed data review forms are to be attached to the Quarterly QA Data Reports submitted to EPA.

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies
noted regarding the data packages is documented and formally submitted (via written correspondence)
to each laboratory requesting further clarification(s). Each laboratory contacted to date has responded
to all questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the
Gebhart Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery
Order's QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site
are below these "proposed" levels within Table 1. However, the above are the Landfill Disposal
Restriction (LDR) levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1. TAT representatives now completing Chain-of-Custody forms for samples to be analyzed under
Riedel's subcontracted laboratory services. However, TAT personnel are completing the Riedel Chain-
of-Custody forms. However, some discussions occurred with respect to this issue on the Standard
Scrap site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to
Riedel those results, which then are used for Riedel's disposal profiling and decision making processes.
Riedel is responsible, by Contract for the disposal subcontracting tasks.

3. HAZCAT operations being performed off-site without oversight or input by Riedel. The generated
HAZCAT results, again are utilized for Riedel's disposal purposes.

4. Riedel, at times not having full authority to determine waste stream composition or identification,
based on generated HAZCAT data.

GOVERNMENT PROPERTY:

"Springfield Belle" wastewater treatment trailer currently being stored at the Riedel Detroit Office.
Scheduled monthly maintenance being performed as per Riedel and EPA agreement.

On April 14, 1995, Riedel notified the EPA of the inventory of two (2) submersible pumps, two (2)
Dayton pumps and associated housing, two (2) sand filters along with associated piping.



This inventory will be shipped to the Riedel Detroit District Office for incorporation with the "Springfield
belle" treatment trailer. The shipment of these items will be coordinated through Ken Theisen, OSC and
Mary Elaine Gustafson, Project Officer.

On April 21, 1995 This inventory items were shipped to the Riedel Detroit District Office. This
shipment was coordinated via a demobilization from the David Chemical Delivery Order site. Only two
(2) hours of overtime for a Laborer were billed with the shipment of the items to Detroit. On April 25,
1995 written notification was provided to Ken Theisen and Mary Elaine Gustafson.
Riedel has completed the text, charts and diagrams for the operations & maintenance manual. The
manual still is to be distributed to the EPA.

Authorization for shipment of these items was received in writing from Mary Elaine Gustafson, Project
Officer on April 6, 1995.

Riedel has submitted previous monthly maintenance reports to EPA Region V for their review and files.
Monthly maintenance inspections for the months of December 1994 through March, 1995 were
submitted to the EPA on April 14, 1995.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel continues to utilize ES&E to provide engineering and technical support for the Galen Myers site
in Mishawaka, Indiana.

Riedel providing pre-planning discussions with respect to design of installation of a water main system
for the Douglas Road Landfill Delivery Order site.

Riedel authorized ES&E to provide a Structural Engineer for technical support to the Harrison Sheet
Steel Delivery Order. This support involved inspection of the structural "soundness" and identification of
"weak" areas within the building structure.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name 1900 Date(s) OSC

5001-05-304
Ingram-Richardson

5001-05-322
H &H

3/31/95

1/15, 31/95
3/15/95

Bill Simes

Bill Simes

5001-05-338 1/11/95 Walter Nied
Manistique Harbor

5001-05-327 11/3,4/94 Joe Fredle
New Carlisle Trailer

5001-05-353 3/15,31/95 Charlie Gebien
Kenosha Iron & Metal



5001-05-354
Daly Drum Services

5001-05-358
Mika Timber

5001-05-359
Custom Finishing

5001-05-361
Johnson Iron Industries

5001-05-362
MCC Construction

5001-05-364
Petroleum Specialties

5001-05-365
Sauget & Co.

11/15/94
12/1/94
1/31/95
3/28/95

3/31/95

12/8,9,
19,30/94
1/25/95
2/21/95
3/31/95

11/30/94

3/31/95

3/31/95

2/26/95

Sam Borries

Stavros Emmanouil

Charles Brasher

Bob Buckley

Brad Stimple

Jason El-Zein

Sam Borries

DISPUTED COSTS:

Program Management:

No disputed costs at this time.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.

The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3,387.67
NOTE: Submitted requested information. Awaiting approval by OSC.

5001-05-303 City Bumper
8103-02 @ $5,402.17
8103-03 @ $625.93
8103-05 @ $1,543.99
8103-06 @ $1,427.90

5001-05-304 Ingram-Richardson
8104-19 @ <$3,147.59>
NOTE: Because costs were anticipated by the OSC, this credit was not approved.



5001 -05-306 Automatic Die Cast
8106-03 @ $146.70
8106-05® $1,506.94
8106-09D@ $7,637.37
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-307 Clark Property
8107-10 @ $28.26

5001-05-317 XXKEM
8117-02 @ $917.67
8117-03 @ $3,723.23
8117-04 @ $246.28
8117-06 @ $1,380.94
8117-07 @ $532.00
8117-09L@ $5,084.49
8117-09D @ $23,101.91
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Submitted information. Awaiting approval by OSC.

5001-05-320 KEM-PEST
8120-02 @ $41.64
8120-03 @ $157.41
8120-04 @ $349.81

5001-05-327 New Carlisle Trailer
8127-01 @ $1,638.22
NOTE: These disputed costs have been resolved with the OSC.
8127-08 @ $973.98

5001-05-330 Partz Corporation
8130-04 @ $1,667.33
8130-05D@ $17,743.10
8130-05L@ $1,621.50
8130-06 @ $2,106.73
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-345 CJR Processing
8145-10 @ $1,286.77

5001-05-346 Galen Myers
8146-07 @ $1,677.72
NOTE: This dispute involves costs that could not be verified via RCMS by the OSC.

5001-05-354 Daly Drum Services
8154-04 @ $6,572.37

5001-05-355 Douglas Road Landfill
8155-04 @ $2,630



5001-05-356 David Chemical
8156-01 @ $2,133.86
8156-02 @ $1,077.19
8156-03 @ 51,728.48
NOTE: All Labor costs disputed due to OSC not being able to reconcile costs on involve with the
RCMS (1900-55S).
8156-04 @ $2,938.79

5001-05-357 Standard Scrap
8157-03 @ $757.13
8157-04 @ $2,527.67

5001-05-359 Custom Finishing
8159-01 @ $320.89
8159-02 @ $622.73
8159-03 @ $786.50
8159-04 @ $18.81

5001-05-360 Quality Plating
8160-02 @ $6,115.58
NOTE: These costs involve approved WIT inventory items. These items were posted to and approved
via the RCMS (1900-55S).

5001-05-363 Lorain County Pesticide
8163-01 @ $57,474.51
NOTE: Disputed costs involved WIT Inventory items and labor and ODCs billed but not on the RCMS
(1900-55S).

5001-05-364 Petroleum Specialties
8164-01 @ $26.96

Riedel/Smith Environmental has expressed concerns with EPA OSC disputes involving costs that do not
"match" the RCMS or are not posted on the RCMS (1900-55). Additionally, WIT Inventory items have
been disputed, although billing and managing these costs have complied with the Riedel/Smith
inventory policy.

MISC. ITEMS/TOPICS:

Submitted Performance Event Reviews (PERs) for the Option Year II Period of Performance from
September 29, 1994 to March 31, 1995. PERs for both Delivery Orders and Program Management
were submitted.

Riedel has provided its revised Program Management cost estimate for Option Year II Period of
Performance. This estimate is based on the reduction of accounting hours as a result of Contract
Modification Twenty-four (24).

Riedel/Smith coordinating efforts with the Contracting Office and Project Office regarding the invoicing
package and voucher format.

Provided notification to the Contracting Office that Riedel/Smith has reached approximately 70 - 75
percent of the total costs estimated for Program Management within the Option Year II Period of
Performance.



• ed final copy of Federal Travel Regulations (FTRs), effective January 1995. Revised CONUS
ReC6lfor per diem and lodging, along with an increase to $0.30 per mile charge for mileage
ra*elursement were distributed to all Response Managers and Project Cost Accountants.

ided written documentation acknowledging the verbal issuance of the SALCO Delivery Order. This
documentation was provided on April 19, 1995 to the Project Office.

C nducted Conflict Of Interest searches for the M & K Site (located in Atwood, Indiana) and the
SALCO Site (located in Monroe, Michigan).

Continuing to provide Lorain County Pesticide Site significant support from Program Management. EPA
OSCs have indicated this site shall require "special" and immediate support to assure success.

Riedel had previously requested an extension for providing costs build-up documentation. This
requested extension was due February 13, 1995. Fixed Cost Rate Reports as required by Section
F 6 A. 6 of the ERCS Contract have been submitted to the Contracting Office. These reports cover the
tirne period from 8/1/92 through 1/1/94. An additional Fixed Cost Rate Report is currently being
generated and reviewed. This report will cover the time period from 1/1/94 through 8/1/94. As all
these reports are presented, the maximum amount of cost data will be available for definitizing rates
for all five (5) Contract Years.

EPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice
change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel continues to anticipate to provide this information in the near future.

Riedel has submitted its concern to disputed costs from the Lorain County Pesticide site involving cost
that have not yet been approved by the OSC through the RCMS. This concern was submitted in
writing on March 20, 1995 and involves the voucher No. 8163-01.

Continuing to discuss the issue concerning EPA OSCs disputing costs within the Riedel/Smith invoice
package that are not documented within the RCMS (1900-55).

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Lorain County Pesticide, Standard Scrap, CJR Processing and SALCO.

Riedel has kept the Contracting and Project Offices updated on current news with respect to its
financial and merger/acquisition status. Bob Dumelle requested that a copy of the final agreement be
submitted to his attention for review concerning an ovation determination with respect to the ERCS
Contract. Riedel has indicated it will provide this documentation.

Riedel has in the past provided periodic lists of Delivery Orders that have outstanding 1900-55 Forms
to be signed by the OSC. This has been in response to RiedePs response to the FMR report.

Riedel intends to submit requested provisional rate documentation concerning the 5 minute, 30 minute
and 60 minute SCBAs. This information will be documented as per FAR Table 15-2 format. These
equipment items have been used on certain Delivery Orders.



CONTRACT MODIFICATIONS:

Contract Modification Number Twenty-Seven (27) dated 4/20/95:

1. Retroactively incorporated SCA Wage Determination No. 94-0380 into Option Year I (9/29/93 -
9/28/94).

2. Retroactively incorporated SCA Wage Determination No. 82-0069 (Rev-11) into Option Year I
(9/29/93 - 9/28/94).

3. Retroactively incorporated SCA Wage Determination No. 94-0748 into Option Year II (9/29/94 -
3/31/95).

4. Retroactively incorporated SCA Wage Determination No. 82-0069 (Rev-12) into Option Year II
(9/29/94-3/31/95).

5. Added clause H.54 Labor Rate/Rate Adjustment Savings Clause.
j

DELIVERY ORDERS:

5001-05-369 M & K, located in Atwood, Indiana involves sampling and analysis of lead and PCB
contaminated fill material and soil. Consolidation and removal of solids waste, including drums, within
the site that had been contaminated by lead and PCB's above cleanup levels.

5001-05-370 SALCO, located in Monroe, Michigan involves pumping and oil and water mixture from
contaminated containment areas into on-site portable tanks. Repair and maintenance to a breach in the
earthen dike will also be required.

DELIVERY ORDER MODIFICATIONS:

5001-05-345 CJR Processing: Modification No. four (4), dated 4/26/95. Correct work completion date
from Modification No. three (3) from 3/21/94 to 3/21/95 to 8/30/94 to 3/21/95. Extended work
completion date from 3/21/95 to 9/28/95.

5001-05-353 Kenosha Iron & Metal: Modification No. four (4), dated 4/19/95. Extended work
completion date from 3/31/95 to 7/7/95.

5001-05-360 Quality Plating: Modification No. two (2), dated 4/5/95. Ceiling increase of $50,000 to a
new total of $560,000.

5001-05-363 Lorain County Pesticide: Modification No. nine (9), dated 4/5/95: Ceiling increase of
$800,00 to a new total of $2,800,000.

5001-05-363 Lorain County Pesticide: Modification No. ten (10), dated 4/11/95: Delete the
requirement in Mod. # 7: Statement of Work No. 11, Att. B, paragraph (E) " as identified, contractor
shall competitively procure replacement items, including delivery, as necessary.



FUTURE/ANTICIPATED ACTIVITIES:

Provide resolution to the procedures required for Riedel performing on-site safety audits.

Provide periodic on-site support to the Lorain County Pesticide Site by Program Management. Maintain
significant support as dictated by this sites' needs and requirements. Likewise, manage Program
Management in such a way as to maintain support to other Delivery Order sites.

Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling.

Resolution to RiedePs non-compliant status with respect to Contract H.10 Clauses.

Provide Program Management cost estimates for Option Year III and IV Periods of Performance.

Finalize the resolution of disputed costs for, all Delivery Orders. This will be coordinated with each
affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity
anticipated.

Complete final review of the ERCS Rates Disk for Option Year III and IV.

Complete equipment rate definitization. Currently awaiting additional Fixed Cost Report (1/94 through
8/94) in order to have complete cost information to begin the equipment rate definitization process.
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RIEDEL ENVIRONMENTAL SERVICES INC.
CONTRACT NUMBER 68-S2-5001

MONTHLY PROJECT ACTIVITY STATUS REPORT
REPORT PERIOD ENDING

MARCH, 1995

Delivery
Order and

Job Number

5001-05-368

Project Name

Sauget Landfill
SiteG

Date
Issued

03/20/95

Status

Active

Required
Date of

Completion

09/28/95

Percent
Complete

1%

-

Response
Manager

Ken Braig

-

On-Scene
Coontinator

Sam Berries

Comments

Riedel RM &. OSC met on
site for preliminary walk
thru On March 21, 1995.
Selection of a qualified
laboratory to perform high
resolution dioxin analysis..
Future work includes:
further sampling and
analysis and re-capping of
landfill.
Effort in April:
Response Manager @ 200
hours
Field Clerk @ 200 hours
Labor @ 500 hours
Approx. revenues @
80,000
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Riedel Environmental «en>leei Inc.

Monthly Financial Status Report
ERCS Rtflon V ConlrsKl No. «MM001
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Region V

Project: Siuret Are* 1 Site
D.O.No.: 5001-OS-36S Job No.- I1M Durelwued: O^OA/M

AMOUNT DATE AMOUNT DATE fOF AMOUNT
VO.« INVOICED INVOICED RECEIVED RECQVED DAYS SUSPENDED

I I I I I

Riedel Environmental Service* Inc.

Monthly Contract Status Report
ERCS Reiion V Conlnct No. 6.-SZ-S001

Invoked and Received Report
For The Period Ending Much 31,1995

Project
D.O. No-- Job Noj Dateluued:

V0.»
AMOUNT DATE
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AMOUNT
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DATE I OF AMOUNT
RECEIVED DAYS USPENDED

t J
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Project
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OTA $0.00 $0.00 AVG $0.00 TOTAL $0.00 $0.00 AVG SOjOO TOTA SOXO SOOO AVG $0.00



DUPLICAffc
RECORDS CENTER

ERCS REGION V 7-1-11
"MONTHLY CONTRACT STATUS REPORT

CONTRACT 68-S2-5001 - OPTION YEAR 2
March, 1995

During the month of March 1995, Riedel Environmental Services, Inc. (Riedel) received one (1) Delivery
Order along with eight (8) Modifications to existing Delivery Orders. One (1) Contract Modification to
the ERCS Contract was issued in March. The following is a summary of Contract-to-date financial
information:

Report Period Ending March 31, 1995.

BASE YEAR OP. YEAR 1 OP. YEAR 2 TOTAL
EPA REGION V
Monthly Total ' $ 1.927,165.53
Actual $14,636,174.48 $11,877,469.64 $4,153,574.15 $30,667,191.27
Obligated $15,678,526.00 $16,321,303.00 $7,289,675.00 $42,289.504.00

PROGRAM MANAGEMENT
Monthly Total r $ 52,601.90
Actual $1,093,267.00 $ 1,167,166.95' $ 0.00 $2,260.433.95
Obligated $1,093,267.00 $ 1,181.347.00 $1,200,455.00 $3.475,069.00

TOTAL
Monthly Total $ 1,979.767.43
Actual $15,729.441.48 $13.044,636.59 $4.153,547.15 $32,927,625.22
Obligated $16,771,793.00 $17,502,650.00 $11.490,130.00 $45.764,573.00

CONTRACT MAXIMUM

$16,771,793.00 $17,564,594.00 $18.396.656.00 $52,733,043.00

Riedel performed cleanup operations and services within the sixth month of the Option Year II Period
of Performance within the ERCS EPA Region V Contract.

MEETINGS:

On March 16, 1995, a meeting was held at Riedel/Smith Environmental's Plymouth Meeting, PA to
provide an overview of the selected and planned Management Information Services (MIS) system
Profitool. Representatives from the EPA Contracting and Project Offices attended this meeting, along
with EPA OIG personnel from San Francisco, CA, Washington, D.C. and Philadelphia, PA. Ms. Linda
Huff (FACO) also attended this meeting.

The following issues were presented:

1. Smith Environmental Technologies Corporation overview and background.



2. Smith Environmental's Government Contract Compliance policies.

a. Organization and Functions
b. Implementation of Compliance
c. Compliance Areas and Issues
d. Cost Pools and Rates
e. Accounting/Billing System
f. Purchasing System
g. Estimating System

3. Overview and presentation of Profitool MIS.

a. Project Team
b. Selection of Profitool
c. System Methodology
d. Unique Attributes

4. Resolution of Accounting Issues with Profitool

a. Billing from Accounting system
b. Owned Equipment Cost Accumulation
c. Consistency and Adherence to Company Policies
d. Integration of all Cost Accounting System Modules

5. Implementation and Training.

a. Schedule
b. CASB Disclosure Statement

6. Cost Allocation Methodology

A Bi-Monthly meeting was scheduled for March 30, 1995, but was subsequently postponed and
rescheduled for the month of April, 1995.

The following Delivery Orders were visited within the month of March 1995:

5001-05-356 David Chemical: T & D Coordinator on-site on March 28, 1995 to inspect and review
issue concerning one (1) rejected load of debris.

5001-05-357 Standard Scrap: On March 15, 1995 visited the site to help in the transition of the new
Response Manager, Jeff Rhinefield.

5001-05-366 Integrity Drive Dump: On-site visit on March 7, 1995 to inspect on-site conditions and to
review/discuss disposal options with the OSC. Additionally, set up laboratory analytical services for
the waste identification and waste disposal operations.

5001-05-367 Harrison Sheet Steel: Provided site visit for the purpose determining waste profiling and
management, along with input for site operations with respect to transportation and disposal.



5001-05-363 Lorain County Pesticide: Program Manager visited this site on March 6 - 8, 1995 to
support the cleanup and administrative operations for this continually expanding and significant EPA
project. Continued to provide on-site support for identifying Riedel personnel for specific project
management and labor categories. Provided support for the restoration construction subcontract
agreement. Reviewed all subcontract agreements. Provided support with respect to relocation and
restoration operations.

TRANSPORTATION & DISPOSAL:

T & D Coordinators continuing to contact Analytical Laboratories, Transporters and TSD Facilities to
update information involving new services and equipment available. As this information is updated, it
is periodically compiled and submitted to the Riedel Response Managers as updates to their T & D
Field Manuals.

Riedel met/conferred with the following TSD Facilities during the month of March 1995:

APTUS, Inc.
Coffeyville, Kansas

Solid Waste Authority
Toledo, Ohio

ENSA
South Bend, Indiana

Browning-Ferris Industries
Cincinnati, Ohio

IPC
Rockford. Illinoista

Beaver Oil
Hodgkins, Illinois

Granger Landfill
Lansing, Michigan

The Environmental Quality Company
Belleville, Michigan

U.S. Ecology, Inc.
Louisville, Kentucky

Sites supported during this month included:

Contractual Matters:

David Chemical
Mika Timber



Harrison Sheet Steel
Sauget & Co. Landfill, Site Q
Sauget Landfill, Area 1, Site G
MCC Construction
Quality Plating
Lorain County Pesticide
Johnson Iron Industries

Permitting:

Harrison Sheet Steel
Quality Plating
David Chemical
Lorain County Pesticide
Sauget & Co. Landfill, Site Q

CERCLA Off-Site Disposal Reports:

David Chemical
Custom Finishing
Mika Timber
Quality Plating
MCC Construction

Technical Support:

Moline Corporation II: Provided support for the pumping of waste oil from an underground concrete
vault. Nine (9) 55-gallon drums were generated and removed from the site for recycling.

Harrison Sheet Steel: Provided solicitation for laboratory analysis for disposal purposes. Supported
PASS review with respect to identifying subcontractors for fencing and electrical service work.

Sauget Landfill Areal, Site G: Solicitated bids for dioxin scan analysis for various samples taken by the
EPA. Executed a subcontract agreement for these services.

Lorain County Pesticide: Completed solicitation and executed a subcontract agreement for the
transportation and disposal of the contaminated household items. T & D support provided and quickly
addressed several EPA OSC changes in the scope of work as the procurement occurred. Constant
communication with State of Ohio and Federal EPA representatives occurred to assure regulatory

- compliance for all transportation and disposal operations. Supported the off-site treatment and disposal
of the decontamination water waste stream. T & D Coordinator obtained a DOT Exemption for the
transportation of the decon water. On-site operations are limited to providing bulk storage of this
water. Because this water is transported from home to home as it is accumulated during
decontamination operations, the exemption was required and requested to maintain DOT compliance
for Riedel and the EPA. The EPA had acknowledged Riedel's unique and proactive approach concerning
this issue.

Discussions continued with representatives of the Ohio Department of Agriculture (ODA) laboratory
concerning procurement of their services at the request of the EPA.



Discussions with the EPA Contracting Office and review of the EPA OSC request to solicit the ODA
Lab continued. Riedel had reviewed its procurement policies and determined that additional "private"
laboratory services were still available for support to this Delivery Order. Riedel had given the OSC a
list of identified laboratories qualified to perform the required analytical services. The laboratories
identified are within the State of Ohio. These laboratories are American Environmental Laboratories
(Bedford Heights, OH), ROSS Analytical Services (Strongsville, OH), AquaTech Environmental
Laboratories (Canton, OH) and DATACHEM Laboratories (Cincinnati, OH). Tentative identification is
based on the verbal information received from EPA concerning the QA/QC standards anticipated to be
utilized.

Reviewed and identified over twelve (12) potential vendors for the availability and applicability of
mobile laboratories on-site. These vendors were documented and submitted to the EPA OSC for
review.

Riedel has researched and provided the EPA OSC information concerning an emerging technology "Ion
Ability Spectroscopy" (IMS) to support cleanup operations. This technology is currently being used by
the CIA, FBI, DEA and U.S. Customs for identifying illegal drugs and explosives. It is a portable
monitoring and detection unit that gives "real time" analytical results within a 30 second time frame. It
was discussed that this instrument can be utilized for organophosphate (similar to that of methyl
parathion). This technology could be utilized for providing "real time" results on residential homes after
each decontamination operation. Thereby providing instant results and/or indications if additional
decontamination is required. This process could save an approximate two day period of time waiting
for analytical laboratory confirmation results for each home decontaminated. All detected "clean"
results by the IMS would be followed up with confirmation by an analytical laboratory.

This technology would not be required with the EPA decision to discontinue decontamination
operations using decon solutions and scrubbing of items. Decontamination operations have been
changed to provide actual removal of contaminated items and areas within a residential home,
followed by restoration construction.

Continuing to support the sampling and analysis of the de-contamination water generated during on-
site operations. Based on the types of paint used in these homes, lead contamination, along with the
methyl parathion may cause this waste stream to be characterized as hazardous (per RCRA).
Therefore, detailed analytical follow-up and oversight being provided to maintain RCRA compliance.

Provided the necessary bonding as required by the Miller Act for the $600,000 subcontract agreement
involving DBA related restoration construction operations.

Provided support in addressing EPA concerns regarding "dangerous situations or conditions" during
residential home restoration. This would involve construction situations that were pre-existing to the
decontamination operation. That is, should exposed wiring be encountered during restoration, but not
be caused by the decontamination operation the EPA will be immediately notified to decide if the
"dangerous situation or condition" should be corrected or left "as is".

Reviewed and commented on the EPA request to move the relocated residents from motels into
apartments. Riedel had expressed concern of the increased liability for the EPA and Riedel, along with
the decrease in having a secured facility. The motel arrangements provided, via maid service for a daily
inspection of the living conditions for the relocated residents. Likewise, the motel buildings provided a
certain level of security that an unsecured apartment could not provide.



Provided initial discussions with the OSC concerning the replacement of removed and disposed
household items such as sofas, chairs, and lamps. The Contracting Office had later indicated that
Riedel should hold off on any purchases and reimbursements for household items until further notice.
EPA was apparently researching alternative funding mechanisms for this portion of the operations.

Mika Timber: An EPA on-site mobile laboratory providing analytical support. Subcontracted Pace
Laboratories (Houston, TX) to analyze verification samples to determine the reliability of the mobile
lab's analytical quality. Provided the solicitation for 5,000 - 7.000 cu. yds. of EPA Coded F043
Creosote contaminated soils. "Third Party" transporters were solicited for price quotes to assure
competitive and cost effective pricing.

Standard Scrap: Approximately twenty-six (26) rail cars shipped waste this month. More waste could
have been removed, however, the rail spur required significant repair to prevent re-occurring car
"jumping" from the tracks. On-site operations involved the HEPA Vacuuming of an on-site building for
lead contaminated dust. The structural beams and walls were vacuumed. Provided T & D support by
incorporating this lead waste stream in with the lead and PCB contaminated soils waste stream.
Approximately one rail car of volume for this dust waste to be generated.

Integrity Drive Dump: Karla Auker is the OSC for this Delivery Order. T & D Coordinator to attended
site pre-planning walk thru on March 7, 1995. Provided support to procure transportation and disposal
prior to the Riedel crew mobilizing to the site. Roll-off containers were selected (as opposed to dump
trailers) due to the extended loading times required for this site. Roll-offs will provide a more cost
effective means for on-site storage and transportation.

During the March 7, 1995 walk through, T & D Coordinator observed the various waste containers and
waste types within the landfill's active work site. This visual inspection helped further identify several
waste streams, both hazardous and non-hazardous for waste profiling purposes. This also served as
indication the volumes of non-hazardous waste to be disposed, and thereby providing a significant cost
savings to the EPA by segregating the non-hazardous from the hazardous wastes. T & D Coordinator
working with the OSC to coordinate on-site operations during site demobilization periods.

CJR Processing: Reviewed the GeoProbe sampling and analytical results. No soils contamination
determined. Coordinated scheduling of on-site water pumping operations with the OSC.

Quality Plating: Provided support for the off-site removal of plating waste debris, cyanide solids,
reactive chemicals (sodium metal, sodium peroxide and zinc metal dust), trichloroethylene (for
recycling) and acid solids. Arranging final disposal for the decontamination water and contaminated
rain water.

David Chemical: Continued oversight of off-site removal of waste streams. One (1) roll-off load was
initially rejected by selected the TSD Facility due to waste debris size. However, Riedel had established
in its subcontract agreement that debris size would not be cause for load rejection. This load was re-
transported and accepted for treatment and disposal at no additional cost to the EPA.

Sauget & Company Landfill, Site Q: Reviewed analytical data to determine the contaminated soils were
only TSCA regulated, not RCRA regulated. Solicited internodal container boxes for use as
transportation. These boxes provided for both on-site storage and transportation, at a significant cost
savings. Reviewed sample data for determining areas as "clean".



Johnson Iron Industries: Provided support to attain a cost savings for disposal by utilizing two (2)
separate TSD Facilities. However, OSC requested only one (1) TSD Facility be used. Therefore, all
wastes to be shipped to Research Oil, Cleveland, Ohio.

HEALTH & SAFETY:

On February 28, 1995 provided written response to EPA's past request for proposed criteria for
authorization of on-site safety audits. This response based the procedures to determine an audit on
several criteria. Items such as sites requiring PPE Level "A", PPE Level "B" with a duration of four (4)
weeks, etc. were presented. If an agreed upon criteria was met on-site, then written documentation
would be generated by Riedel to the Project Office.

The EPA Project Office would review and confirm that the specified criteria had been met. Thereby
allowing the performance of an on-site safety audit.

j

The following level of effort has been provided by Riedel Health & Safety personnel in March, 1995:

Lorain County Pesticide: On March 29, 1995 visited the site to help amend the site specific HASP with
respect to the elevated work activities.

Integrity Drive Dump: Provided support on-site and to develop the site specific HASP. Site visit
provided to observe and incorporate the excavation activities on the landfill work area into the HASP.

Sauget Landfill Area 1, Site G: Provided support to develop site specific HASP.

Standard Scrap: Provided a site visit for the purpose of inspecting the interior of the building
authorized for decontamination via HEPA Vacuum operations. The level of concern was for the lead
dust exposure for the Riedel crew.

CONFIDENTIAL BUSINESS INFORMATION (CBI):

EPA Region V still to provide a copy of its policy concerning this issue as it relates to the presence of a
second ERCS contractor within the Region. It is Riedel's understanding that this policy guide was to
have been forwarded to all OSCs.

SUBCONTRACTING/SMALL BUSINESS GOALS:

Riedel continuing to research subcontract procurement for the post sampling laboratory analysis for the
Lorain County Pesticide site. Although EPA OSC had directed Riedel to procure these services from the
ODA laboratory located in Columbus, Ohio, several private laboratories within the State of Ohio have
been identified for support to this Delivery Order.

Riedel executed a subcontract agreement with Roth Construction for the restoration construction
services. An increase in the scope of work has occurred due to the change of operations for residential
home decontamination. Homes are no longer being deconned via scrubbing and chemical solution
rinses. Actual removal of contaminated areas is now occurring. Restoration support and services has
increased. Riedel has reviewed its original procurement. The majority of items procured on a unit cost
basis remain as majority of items to provide. A "second set" of secondary items reviewed for pricing
comparison.



Roth Construction remains lowest qualified bidder, even with incomplete pricing from the other
vendors submitting price schedules. Riedel received Subcontract Consent form the EPA Contracting
Office for this procurement on March 27. 1995. Riedel however executed its subcontract agreement
with Roth Construction prior to obtaining this consent. An apparent "confusion" was created on-site
with the Riedel Response Manager and Project Cost Accountant with respect to the initial procurement
involving a Riedel Purchase Order for less than $250,000. This Purchase Order was not generated.

Discussions and research concerning the subcontracting of subsistence and/or providing meals for the
relocated families was also performed. Also, discussions with the OSC for replacement of household
items disposed (ie. sofa, chair, lamp) initiated. Working with the EPA Contracting Office concerning
this issue. Contracting Office indicated alternative funding being researched for cost reimbursement for
the replacement.

Two (2) subcontracts in the amount of $2,408.089.25 have been executed with the firm H. DeWulf,
Inc., a small woman owned business providing the services for the Phase I and Phase II construction
and installation of over 32,000 linear feet of water main for the Galen Myers Delivery Order site.

3

Riedel completed its executed subcontract with Absolute Environmental, Inc. (Rockford, IL) a small,
minority owned business. This subcontract, in the amount of $48,400.00 covers the asbestos
abatement services required for the Moline Corp. II Delivery Order. Work was completed in March
1995.

Riedel continues to utilize its Procurement Automated Source System (PASS) to identify small business
concerns for support to Delivery Order subcontracting.

PASS utilized to identify small businesses to provide an abandoned building "board up" service for the
Harrison Sheet Steel Delivery Order site.

PASS utilized to identify businesses to provide security guard services and construction restoration for
the Lorain County Pesticide site.

PASS utilized to identify security and fencing contractors for the Integrity Drive Dump site.

PASS utilized to identify fencing, transportation and security subcontractors for the Sauget &
Company Landfill Site Q site.

UTILIZATION OF HISTORICALLY BLACK COLLEGES AND UNIVERSITIES

As per Clause H.8, Riedel is periodically reviewing this issue with respect to identifying historically
Black colleges and universities within EPA Region V and its surrounding Regions.

DAVIS-BACON ACT (DBA) ACTIVITY:

Riedel had previously submitted a DBA Wage Determination for the construction restoration services
for the decontaminated residential homes at the Lorain County Pesticide site. This was initially
submitted on January 26, 1995.

Riedel received letter of agreement from the Contracting Office, dated March 17,1995 for the
identified DBA Wage Determination for fence and gate installation at the Harrison Sheet Steel Delivery
Order site (Riedel letter dated February 22, 1995).



Riedel received letter of agreement from the Contracting Office, dated March 17, 1995 for the
identified DBA Wage Determination for asbestos abatement at the Quality Plating Delivery Order site
(Riedel letter dated February 3, 1995).

Current Delivery Orders with identified DBA Activity:

Lorain County Pesticide
Galen Myers
Moline Corporation II
Standard Scrap
Harrison Sheet Steel

Riedel has provided the necessary bonding for the DBA work at the Galen Myers site as required by
the Miller Act referenced in H.46 and H.48 clauses of the Contract.

Riedel has obtained the necessary bonding for the Lorain County Pesticide restoration construction
activities. The EPA Contracting Office was' notified of this on March 30, 1995.

Riedel is monitoring the DBA activities at the Standard Scrap site to assure that proper bonding will be
obtained as DBA work costs exceed $25,000.

As per Contract requirements, certified payrolls were submitted to the Contracting Office on March 3,
1995 for the Standard Scrap Delivery Order. Riedel Payroll Periods with the Week Ending: 1/22/95,
1/29/95, 2/5/95, 2/12/95 and 2/19/95 were submitted.

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC):

Riedel has previously forwarded to the ERCS EPA Project Office a revised QA/QC Data Review Form
used as guidance when reviewing generated analytical data for validation. This Form was developed to
more closely follow the guidance procedures referenced in the OSWER Directive 9306.4-01 "Quality
Assurance/Quality Control Guidance For Removal Actions".

Riedel has re-reviewed its currently used Chain-of-Custody form with respect to adding information for
documenting detailed and utilizing continuation sheets for large number of samples being shipped at
one time. These revised forms are to be delivered to Riedel for use in the field in the near future.

Riedel is continuing to review all data packages submitted for Delivery Order support. Continuing to
provide expedited data review for the Standard Scrap site due to the level of litigation pending with the
EPA and the site owners.

The following Delivery Orders have had QA/QC packages submitted and reviewed:

Johnson Iron Industries
Standard Scrap

All signed data review forms are to be attached to the Quarterly QA Data Reports submitted to EPA. ?

All reviewed data packages and signed review forms continue to be forwarded to Mr. Dan Wilson (QA ;
Manager) for final review. As Mr. Wilson reviews these documents, all questions or discrepancies f
noted regarding the data packages is documented and formally submitted (via written correspondence) \
to each laboratory requesting further clarification(s).



Each laboratory contacted to date has responded to all questions and discrepancies documented.

Riedel has previously requested a copy of the "occupation standards" utilized by the OSC at the
Gebhart Fertilizer site for determining clean-up levels. These levels were referenced within the Delivery
Order's QAPP (dated 8/11/93) as "proposed", within Table 1. The cleanup levels achieved at the site
are below these "proposed" levels within Table 1. However, the above are the Landfill Disposal
Restriction (LDR) levels. This was requested through the Riedel Response Manager.

The following remain as "concerns" of Riedel with respect to on-site cleanup operations relating to
QA/QC issues:

1. TAT representatives now completing Chain-of-Custody forms for samples to be analyzed under
Riedel's subcontracted laboratory services. However, TAT personnel are completing the Riedel Chain-
of-Custody forms. However, some discussions occurred with respect to this issue on the Standard
Scrap site.

2. Riedel not performing HAZCAT operations. TAT at times performs this function and provides to
Riedel those results, which then are used for Riedel's disposal profiling and decision making processes.
Riedel is responsible, by Contract for the disposal subcontracting tasks.

3. HAZCAT operations being performed off-site without oversight or input by Riedel. The generated
HAZCAT results, again are utilized for Riedel's disposal purposes.

4. Riedel, at times not having full authority to determine waste stream compositing or identification,
based on generated HAZCAT data.

GOVERNMENT PROPERTY:

"Springfield Belle" wastewater treatment trailer currently being stored at the Riedel Detroit Office.
Scheduled monthly maintenance being performed as per Riedel and EPA agreement.

Ken Theisen, OSC has indicated that several pumps and associated hoses may be available from
Delivery Order job site. These items have been charged as direct cost to specific Delivery Orders and
would not be considered as costs to Program Management. He will contact the Project Office to
arrange for authorization of payment for shipping these items to the "Springfield Belle" treatment trailer
located in Detroit.

On March 28, 1995 Riedel requested of the Project Office, in writing to allow the cost of shipment of
these items to the Riedel Detroit Office under Riedel Program Management.

Riedel has completed the text, charts and diagrams for the operations & maintenance manual. The
manual still is to be distributed to the EPA.

Riedel has submitted previous monthly maintenance reports to EPA Region V for their review and files.

ENVIRONMENTAL SCIENCE & ENGINEERING (ES&E):

Riedel continues to utilize ES&E to provide engineering and technical support for the Galen Myers site
in Mishawaka, Indiana.



ES&E personnel utilized on-site for the geoprobe investigation and sampling at the CJR Processing and
David Chemical sites.

OUTSTANDING 1900-55 FORMS REQUIRING OSC SIGNATURE:

The following are Delivery Orders that have outstanding 1900-55 Forms requiring OSC signature.

NOTE: Contract Clause F.6.1(g) requires the OSC to review and sign 1900-55s daily.

Delivery Order/Name

5001-05-322
H &H

5001-05-338
Manistique Harbor

5001-05-327
New Carlisle Trailer

5001-05-354
Daly Drum Services

5001-05-359
Custom Finishing

5001-05-361
Johnson Iron Industries

5001-05-365
Sauget & Co.

1900 Date(s)

1/15, 31/95

1/11/95

11/3.4/94

11/15/94
12/1/94
1/31/95

12/8,9,
19,30/94
1/25/95
2/21/95

11/30/94

2/26/95

OSC

Bill Simes

Walter Nied

Bob Buckley

Sam Borries

Charles Brasher

Bob Buckley

Sam Borries

DISPUTED COSTS:

Program Management:

All invoices having suspended costs have been re-invoiced for the suspended amounts. This was
authorized by EPA Contracting Office's letter dated March 8, 1995.

COMPLETED REVIEW OF ALL COSTS AND DISPUTES.



The following Riedel invoices for specific Delivery Orders have disputed costs:

5001-05-302 Nelson McCoy
8102-08 @ $3.387.67
NOTE: Submitted requested information. Awaiting approval by OSC.

5001-05-306 Automatic Die Cast
8106-03 @ $146.70
8106-05 @ $1,506.94
8106-09D @ $7,637.37
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-317 XXKEM
8117-02 @ $917.67
8117-03 @ $3,723.23
8117-04 @ $246.28
8117-06 @ $1,380.94
8117-07 @ $532.00
8117-09L@ $5.084.49
8117-09D @ $23.101.91
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

5001-05-318 Ohio Brass
8118-08 @ $1,549.59
NOTE: Submitted information. Awaiting approval by OSC.

5001-05-330 Partz Corporation
8130-04 @ $1,667.33
8130-05D @ $17,743.10
8130-05L @ $1,621.50
8130-06 @ $2,106.73
NOTE: Disputed costs documentation to be forwarded to OSC for comments and resolution.

si

MISC. ITEMS/TOPICS:

Riedel had submitted Mr. Jeff Rhinefield as Senior Response Manager on March 13, 1995.

Riedel has provided its revised Program Management cost estimate for Option Year II Period of
Performance. This estimate is based on the reduction of accounting hours as a result of Contract
Modification Twenty-four (24). This revision was submitted on March 6, 1995.

Submitted Work Plans for the Harrison Sheet Steel (March 10, 1995) and Sauget & Co. Landfill, Site Q
(March 13, 1995) Delivery Order sites.

Provided requests for extensions of the Date of Completion for CJR Processing (5001-05-345) and
Moline Corporation II (5001-05-350) Delivery Order sites. These requests were dated March 15, 1995.

Continuing to provide Lorain County Pesticide Site significant support from Program Management. EPA
OSCs have indicated this site shall require "special" and immediate support to assure success.



Riedel had previously requested an extension for providing costs build-up documentation. This
requested extension was due February 13, 1995. Fixed Cost Rate Reports as required by Section
F.6.A.6 of the ERCS Contract have been submitted to the Contracting Office. These reports cover the
time period from 8/1/92 through 1/1/94. An additional Fixed Cost Rate Report is currently being
generated and reviewed. This report will cover the time period from 1 /1 /94 through 8/1 /94. As all
these reports are presented, the maximum amount of cost data will be available for definitizing rates
for all five (5) Contract Years.

EPA has requested Riedel, in its correspondence dated October 25, 1994 to provide a proposal on
Standard Form 1411 to include any supporting documentation for Riedel's cost accounting practice
change regarding the treatment of fringe benefit costs. With the issuance of Contract Modification No.
Twenty-four (24), Riedel intends to provide this information in the near future.

Continuing discussions with the EPA Contracting Office and Project Office with respect to OSC
disputing cost on vouchers that do not match with the 1900-55 Forms.

Riedel and EPA are discussing solutions to' the concerns EPA has involving the Riedel voucher package
that each OSC reviews.

Riedel has submitted its concern to disputed costs from the Lorain County Pesticide site involving cost
that have not yet been approved by the OSC through the RCMS. This concern was submitted in
writing on March 20, 1995 and involves the voucher No. 8163-01.

85% notifications of ceiling funding within thirty (30) days submitted for the following Delivery Orders:
Lorain County Pesticide, Standard Scrap, Harrison Sheet Steel and David Chemical.

As requested by the Contracting Office, on March 13, 1995 provided the detailed Cost Detail Sub-
Ledger (Non-Billable) for the Better Brite site.

A Contract Modification was to be issued in the near future with respect to Riedel's Masters, Mates
and Pilots (MMP) Collective Bargaining Agreement. This Agreement has been approved by the
Department of Labor (DOL) for incorporation into the ERCS Contract as the Wage Determination.

Riedel has kept the Contracting and Project Offices updated on current news with respect to its
financial and merger/acquisition status. Bob Dumelle requested that a copy of the final agreement be
submitted to his attention for review concerning an ovation determination with respect to the ERCS
Contract. Riedel agreed to provide this documentation.

Riedel has in the past provided periodic lists of Delivery Orders that have outstanding 1900-55 Forms
to be signed by the OSC. This has been in response to Riedel's response to the FMR report.

Riedel intends to submit requested provisional rate documentation concerning the 5 minute, 30 minute
and 60 minute SCBAs. This information will be documented as per FAR Table 15-2 format. These
equipment items have been used on certain Delivery Orders.

CONTRACT MODIFICATIONS:

Contract Modification Number Twenty-Five (25) dated 2/24/95 revised the Base Fee and Award Fee
Clause B.5, and changed the Riedel "remit" address as previously reflected on Standard Form (SF) 26,
Block 7.



This Contract Modification was inadvertently omitted from documentation within the February Monthly
Report.

Contract Modification Number Twenty-Six (26) dated March 3, 1995 increases the funding for
Program Management for option Year I Period of Performance.

DELIVERY ORDERS:

5001-05-3686 Sauget Area 1, Site G, located in Sauget, Illinois involves excavation of contaminated
soils and capping of this landfill site.

DELIVERY ORDER MODIFICATIONS:

5001-05-357 Standard Scrap: Modification No. One (1), dated 3/28/95. Ceiling increase of $300,00
to a new total of 3,300,000.

5001-05-363 Lorain County Pesticide: Modification No. Six (6), dated 3/2/95. Ceiling increase of
$800,000 to a new total of $1,500,000. Extended the Date of Completion from 3/31/95 to 9/28/95.

5001-05-363 Lorain County Pesticide: Modification No. Seven (7), dated 3/15/95. Added
replacement/compensation of items to the Statement of Work.

5001-05-363 Lorain County Pesticide: Modification No. Eight (8), dated 3/28/95. Ceiling increase of
$500,000 to a new total of $2,000,000.

5001-05-365 Sauget Landfill Site Q: Modification Number One (1), dated 3/28/95, Ceiling increase of
$70,000 to a new total of $170,000.

5001-05-367 Harrison Sheet Steel: Modification Number One (1), dated 3/14/94. Ceiling increase of
$25,000 to a new total of $75,000.

5001-05-367 Harrison Sheet Steel: Modification Number Two (2), dated 3/28/94. Ceiling increase of
$25,000 to a new total of $100,000.

5001-05-367 Harrison Sheet Steel: Modification Number Three (3), dated 3/31/94. Ceiling increase of
$1,275,000 to a new total of $1.375,000.

FUTURE/ANTICIPATED ACTIVITIES:

Attend Bi-Monthly meeting scheduled for April 1995.

Provide initial efforts for the Performance Events reports (PERs) for the Option Year I Period of
Performance.

Provide resolution to the procedures required for Riedel performing on-site safety audits.

Provide periodic on-site support to the Lorain County Pesticide Site by Program Management. Maintain
significant support as dictated by this sites' needs and requirements. Likewise, manage Program
Management in such a way as to maintain support to other Delivery Order sites.



Continue update and providing information concerning the Profitool Database Management System
Software implementation and scheduling.

Resolution to Riedel's non-compliant status with respect to Contract H.10 Clauses.

Provide Program Management cost estimates for Option Year III and IV Periods of Performance.

Finalize the resolution of disputed costs for all Delivery Orders. This will be coordinated with each
affected OSC and the ERCS Project Office.

Continue to coordinate with ERCS EPA Region V officials with respect to the level of activity
anticipated.

Complete final review of the ERCS Rates Disk for Option Year III and IV.

Complete equipment rate definitization. Currently awaiting additional Fixed Cost Report (1/94 through
8/94) in order to have complete cost information to begin the equipment rate definitization process.

Continue to discuss concerns and comments involving the Riedel invoicing package that OSCs review.



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

77 WEST JACKSON BOULEVARD
CHICAGO, It 60604-3590

IV TO THE ATTBfTION OF;

MCC-10J

Smith Environmental Technologies Corporation
7111 Valley Green Road
Ft. Washington, PA 19034

Subject: Company Owned Equipment Costs, O.O.
Contract 68-S2-5001

VfOOld H1Z

I have reviewed equipment costs trilled under the subject delivery order in accordance with Contract
Modification No. Fifty-two (52). The following amount represents the amount USEPA has either
overpaid or underpaid Smith in company owned equipments costs to date:

TOTAL INCURRED

S12.J52.93

RETAINED

(S1.U5.29)

BOXED

$11,567.64

NEGOTIATED
ACTUAL

$11,292.66

DUE EPA

$274.98

f Smith has been underpaid, please submit an invoice for the amount above, conversely, if Smith has
been overpaid please provide reimbursement under the subject delivery order. If you have any
questions or require additional information, please feel free to contact me at (312) 886-6876.

Sincerely yours,

Lisa M. Smith
Contract Specialist bf

cc: Carl Norman
OSC

I agree .with the amounts shown above:

85

Ellis Kirby, Controller
Smith Etwiromnental Technology Corporation

Date
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Sauget Area 1, Site G, D.O. 5001-05-368
Contract: 68-S2-5001, Mod: 0003

Summary Information

Title: Sauget Area 1, Site G, D.O. 5001-05-368
Period of Performance: From: 03/20/95

To: 09/28/95
Award Date: 03/08/95
Total Funding: $393,149.21

Summary Changes

The Delivery Order Ceiling has changed from $401,541.31 to $393,149.21.

Accounting/Appropriation Data

The following item(s) have been added:

P
Program Site/ Cost Obj /

DCN BFYS Appr.# Org Element Project Org Clss Amount C

SAX041 95 5T SAFE TFA 054VE 2505 (-$8,392.10)

Page: 2
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Sauget Area 1, Site G, D.O. 5001-05-368
Contract: 68-S2-5001, Mod: 0002

Summary Information

Title: Sauget Area 1, Site G, D.O. 5001-05-368
Period of Performance: From: 03/20/95

To: 09/28/95
Award Date: 03/08/95
Total Funding: $401,541.31

Summary Changes

The Delivery Order Ceiling has changed from $500,000 to $401,541.31.

Accounting/Appropriation Data

The following item(s) have been added:

P
Prograp Site/ Cost Obj /

DCN BFYS Appr.# Org Element Project Org Clss Amount C

SAX041 95 5T SAFE TFA 054VE 2505 (-$93,000.00)
SAX029 95 5T SAFE TFA 054VE 2505 (-$5,458.69)

Page: 2
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A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-

TRACT ORDER NO. IN ITEM IDA.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (tuck m <A«ifM in ffrln* office
appropriation d+tt.ttc.) SET FORTH If/ ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(6). ^^ ^ W

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

O. OTHER (Specify typ* of modification and authority) ULdUSe b.l, UTuering—Dy
Ordering Officers, and H.34, Delivery Orders

E. IMPORTANT: Contractor is not:. Disis required to sign this document and return . copies to the issuing office.
1*. DESCRIPTION OF AMENDMENT/MODIFICATION (Organued by UCFtection heading!, including tolieitation/contnetluatact matttr us/Mint ftatiblt.)

The purpose of this modification is to increase the ceiling amount for Delivery Order
No. 5001-05-368 by $400,000.00, from $100,000.00 to $500,000.00.

Except as provides herein, ill terms and conditions o' tne document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in (ull f o rce
ana ef fect .

ISA. NAME AND TITLE OF SIGNER (TyjM or print)

158. CONTRACTOR/OFFEROR

(Signature of perion authorized to tign)

ISC. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Typt or print!

Robert J. Dumelle
Contracting Officer

16B. UNITED STATES OF AMERICA

RY / ' ̂ e-'/Jl-S.J— C- . ;/ X^KV j ,fXi-
(Signature of Contracting Officer)

16C. DATE SIGNED

APR C 5 1995

NSN 7540-O1-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
POP 148 CFP 53 r -3



** C'l"*/̂  '* "-** ̂ ^ ~ *^ , * ̂  "'"'' ^ WASHINGTON. DC 20460" ,- *'-v\ ,*t^ Vv^^^ "V" ̂  . ̂
OtrA_ DELIVERY ORDER FOR EMERGENCY RESPONSE CLEANUP SERVICES

^* ' (This faliveryonier is issued subject to all termiard conditions ol the corttraaU^ - •
1, DATE OF ORDER - - 2. CONTRACT NUMBER 3. ORDER NUMBER

3/8&S H *N-2 68-S2-S<Soi 5001-05-3-58

4. TIME OF INITIAL ORDER {H initial order 5. DELIVERY ORDER CEILING AMOUNT (Obligated Amount)
was verbal) $100,000
(Specify Time /omrf _

6. ACCOUNTING AND APPROPRIATION DATA
QAM Appropriation Number

DPM ,0-20X8145
7a. ISSUED TO: CONTRACTOR (Name, Address, and ZIP Code)

v Riedel Environmental Services
500 Eastern Avenue
Bensenville, IL 60106

7b. PROGRAM MANAGER (Name and Phone Number)

Robert Koentop, 708-671-0061
'S

7c. RESPONSE MANAGER (Name and Phone Number)

9. RESPONSE LOCATION (Site Name end/or Address and ZIP Code)
Sauget Area 1, Site G
Sauget, St. Clalr County, IL

12. STATEMENT OF WORK ^ ^

The Contractor shall furnish the necessary personnel, m
necessary for or '{(9'('̂ ftt.t^ftty|.PO.r^aDartge.oltbe work j

1) Develop and implement a Health and Safet
2) Develop awl. implement a sampling and ana

identify contaminated material;
3) Extinguish any remaining £ir«?p by an app
4) Consoli^ate^jand/or remove non-hazardous
5) Solidify stabilize semi-solid material d
6) Remove water in depression and treat if
7) Backfill on-site depressions and bring «
8) Properly close/abandon any monitoring w«
9) Consolidate contaminated off -site soils

Document Control No. Account Number

SAX'.-} .J'~» 5TPA5AFE4V
\^I/ '^-^- f

- .'*

f

Object Class

25.05

8a. ISSUED BY: ORDERING OFf\C^Nama, Address, and ZIP Code)
U.S. EPA - Region V
Emergency & Enforcement Response Branch
77 W. Jackson Blvd
Chicago, IL 60604

• - " . - ^ *" t ^ i

8b. EPA REGION/USCG DISTRICT 8C.ZONE -' ^

Sd.ON-SCENE COORDINATOR r/Va/rw«/i^r'Aow/Va/n6«r| - , ; .
Sam Borries, 312/353-2886 : „ ;^

1 0. CONTRACTOR REQUIRED ON SITE (Date end Time) _y ., . •
(Specify Time Zone) ". - - . . • • ; / - ^ CjAM I

1 1 . REQUIRED WORK COMPLETION DATE
09/28/95

aterials, services, facilities, and otherwise do a

y plan to cover removal activ.
tlytical program designed to

iropriate means;
waste and/or brush and debris
oi tar pits;
necessary ;
tite surface up to grade;
tils that interfere with cap p
and sediment on-site to be co

* r * t

\, ,< H ' »J.»

(things ,̂ «

Lties{ .
*?

i"

; - ' *'
4 s-

«•

lacement; " '
vered by thecap

10) Level site to grade for cap placement;
11) Place a 2-foot soil cover or 2-foot clay impermeable layer below a frost zone
layer with a 6-inch topsoil layer as determined by the OSC; and
12) Seed topsoil and implement necessary erosion control measures to prevent cap *
erosion and implement necessary site security controls for site operation and post
site removal control.

13. ORDERING OFFICER
NAAa¥Jn¥. Gustafson SIGNATURE DATE

Project Officer . //^V>?/ '^ 1" //-. ' / ; / • • ' ^ - • 3l{lf!/ ' ̂

^ |̂f

$

*•*

'*>.

'stt,

M
«4

Sft
- «s

•i

- *•*S3

U

#-

f /

EPA Form 1900-69 (11 -83)
\ EMERGENCY RESPONSE DIVISION



r
OU.S. GOVERNMENT PRINTING OFFICE: 1890-719-212/10014

SEPA
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

WASHINGTON, DC 20460
DELIVERY ORDER FOR EMERGENCY RESPONSE CLEANUP SERVICES

(This delivery ordtr is issued tub/act to til terms and conditions of the contract identified in Stock 2.)
1 DATE OF ORDER

3/8/95

4. TIME OF INITIAL ORDER (If initial order
was verbal,
(Specify Time lone)

DAM
DPM (

2. CONTRACT NUMBER

68-S2-5001

3. ORDER NUMBER

5001-05-368

5. DELIVERY ORDER CEILING AMOUNT (Obligated Amount)
$100,000

6. ACCOUNTING AND APPROPRIATION DATA
Appropriation Number

•)8-20X8145

7a. ISSUED TO: CONTRACTOR (Name. Address, end ZIP Code)

Riedel Environmental Services
500 Eastern Avenue
Bensenville, IL 60106

7b PROGRAM MANAGER (Name end Phone Number)

Robert Koentop, 708-671-0061

7c. RESPONSE MANAGER (Name end Phone Number)

9. RESPONSE LOCATION (Situ Nome end/or Addreaa end ZIP Cede)
Sauget Area 1, Site G
Sauget, St. Clair County, IL

Document Control No.

SAX

Account Number

5TFA5AFE4V

Object Class

25.05

8s. ISSUED BY: ORDERING OFFICE (Name. Address, and ZIP Code)

U.S. EPA - Region V
Emergency & Enforcement Response Branch
77 W. Jackson Blvd
Chicago, IL 60604

8b. EPA REGION/USCG DISTRICT ft

V

C.ZONE
III

8d. ON-SCENE COORDINATOR (Name end Phone Number)

Sam Borries, 312/353-2886

10. CONTRACTOR REQUIRED ON SITE (Dele end rnne>
(Specify Time Zonal QAM

3/20/95 QPM
1 1 . REQUIRED WORK COMPLETION DATE

09/28/95

12. STATEMENT OF WORK
The Contractor shall furnish the necessary personnel, materials, services, faculties, and otherwise do all things
necessMY for or incident to the performence of tfwwoA set forth betew:

THE CONTRACTOR SHALL AT THE DISCRETION OF THE OSC:
1) Develop and Implement & Health and Safety plan to cover removal activities;
2) Develop and Implement a sampling and analytical program designed to

identify contaminated material;
3) Extinguish any remaining fires by an appropriate means;
4) Consolidate and/or remove non-hazardous waste and/or brush and debris;
5) Solidify stabilize semi-solid material in tar pits;
6) Remove water in depression and treat if necessary;
7) Backfill on-site depressions and bring site surface up to grade;
8) Properly close/abandon any monitoring wells that interfere with cap placement;
9) Consolidate contaminated off-site soils and sediment on-site to be covered by thecap
10) Level site to grade for cap placement;
11) Place a 2-foot soil cover or 2-foot clay impermeable layer below a frost zone
layer with a 6-inch topsoil layer as determined by the OSC; and
12) Seed topsoil and implement necessary erosion control measures to prevent cap
erosion and implement necessary site security controls for site operation and post
site removal control.

3. ORDERING OFFICER
NAME/TITLE
Mary E. Gustafson

SIGNATURE

/- .

DATE

if L/ L ..



314-343-4?" UILLlrVIS OFFICE 038 P02/0B MOV 83 '95 09:41
FROM IRieOeL/'SnlTH EOJV.S.IL .iJ.HaJO.ltjo:> -»*,.~*-~~ «^,.-^ _ -w—. - .«,»,.,..,

SAUGET LANDFILL SITE G

Cwlr»ct#tt-S2-5001

Delivery Order Na: 5001-05-368

CdBmg Amount: $100,000

Date of Order: March 8,1995

Work Co»pfctio»: Saogct Landfill Si
StOair County

. Quctaiy Aveoue
* Sauget, Illinois

1 Scope of Werk

WeekflfMasnAM.1995

a. Participate in aaite visit fcrpwpl..imii^ with the OSC.

b. Dcvcbp a Heahhaixi Safety Plaa to cover on site ..ctivitics.

c. Set up a lab for analysis for PCBs and dioxin of jxtliminary site soil samples to
detennu>e fnc extent of contanjination.

Week of April.l 1995

d. Mobilize a tnck loader for initial site clearing to allow placement of an office and
shower trailer.

e. Cover initial clearing area with soil and rock to aUowplacernent of an of&^ trailer
and a shower trailer.

10.

f. Get utility hookups to t^enajid office tquipmeoifitf inside UK

g. S«n up fence Iwundstty for exdodonzoiwwiA

Set up PVC water line for dust suppression and emergency deeontaunination.



314-343-42^ Ul ILL I flMS OFFICE 088 P03'0E rW 03 '95 09:41
FROM -.RlEEei_/SntTM ENV.SU 41<V3.3bU>bb <-3b.ot>-V3J Wd'Jto HK34 1

tf 17 -199S •

i. Beginde.uii)gaKrestofi^si1eofttee,tandbnj^«ndcxcav.uesoUto
to be placed on top.

j. Ex»va«edsoU^ be plat^m depression a»

Week of April 24. 1995

k. Solidify tar pits with fly ash or similar material.

1. Properly abandon moritttting «rdls coirtained on site.

m. Haul in backfill to place an appTOxinjate 1-2 foot cap over excavation area
(approximately 1 1,000 yd1 of soil).

n. Seed «•» to prevent erosion of fill material.

o. Deiriobe equipment Kripenon^

2.

During March of 1995, an initial site visit was conducted by die USEP A. During the visit.
the USEPA discussed tiiett^ to be perfonxi«d by t^ Topks relating to
mobilization date, logistical requirements, safety issues, and disposal requirements were

The following pexsonuel attend the site walk.

Sam Bones EPA
Riedel
Redd
E&E

Site Specific HesJih tutd Safety Plan

Final prqwatioo of the KealrJt and Safety Plan has been rampleted by Riedel. A copy will
be revised by the OSC prior to implementation and any on site work inside the fence area
occurs. A copy of tne Health and Safety Plan will be available.
of the project



314-343-4?" UILLIftMS OFFICE 068 P04/0E nOY 03 '95 09:42
PRO" >«lEOeu/SM!TH ENW.STI. 314S361GS6 33S.OS-.53 03:37 »33« P.04X05

4. Mobilintion

Riedel will mobilize personnel and equipment from Riedel's St Louis office on April 3,
1995.

5. OmSHeSctUp

Riedel will initially mobilize one response manager, two equipment operators, and ope
laborer to assist in site set up. Two H^ifr'PB* laborers will be added for dust suppression

6. Penouel

Response Manager
Field Clerk
Health and Safety
Equipment Op«tor/Fareman
Equipment Operator
Laborer
Laborer
Laborer

7. Eqwpmmt

&. General

4 Two Way Radios
1 Cellular Phone

1 5 KW generator

b. Office/Administrative

1 Office Trailer
« 1 * Shower Trailer

1 ' Fax Machine
* 1 fiopy Machine

1 Water Cooler
2

c. Vehicles

2 Pickup Trucks

d. Heavy Equipment



314-343-4?c-> UJILLIflflS OFFICE 0EE P05/06 M«Y 33 '95 09:42
FROM IR1EDEI-XSMITH EreV.STl JlflbJt.lbSS 1:K>. *»a-.o j 03; or «jj»

1 Trade Hoe
1 Track Loader
1 Dozer (mobilize in May 1995 fix dean soil)

Steam Cleaner will he used on an as needed basis for b^orttanunan'oo of
equipment



From:
To:
Date:
Subject:

SAMUEL BORRIES
OUSTAFSON-MARY
Monday, March 6,
Delivery Orders

1995 9:44 am

Mary Elaine,

As we discussed last week I would like to put two delivery orders
in place for Riedel at Sauget Site G, and BOX at 4...m..Jrimmm.,VHB
sMfPb The Riedel D.O. will be new but the BQM will just be a
change in the scope of work.

Sauget, Site G - Riedel — *//r>si s>f>t> /f „?***'6 £

* Develop and invnpleroent a Health and Safety Plan to cover
removal activities;
* Develop and implement a sampling and analytical program

designed to identify contaminated material;
* Extinguish any remaining fires by an appropriate means;
* Consolidate and/or remove non-hazardous waste and/or brush

and debris; . .
* Solidify.stabilize semi-solid material in tar pits;
* Remove water in depression and treat if necessary;
* Backfill on-site depressions and bring site surface up to

grade;
* Properly close/abandon any monitoring wells that interfere

with cap placement;
* Consolidate contaminated off-site soils and sediment on-site

to be covered by the cap;
* Level site to grade for cap placement;
* Place a 2-foot soil cover or 2-foot clay impermeable layer

below a (rest zone layer with a 6-inch topsoil layer as
determined by the OSC; and
* Seed topsoil and implement necessary erosion control

measures to prevent cap erosion and implement necessary site
security controls for site operation and post site removal
control.

Any questions please give me a call at 3?2886.



-Report Date: 09/02/2003 Page 1 of 2

Contract Costs

SAUGET AREA G, SAUGET, IL SITE ID = 05 4V

Site Costs from 1/1/1994 through 6/30/2003

EMERGENCY REMOVAL CLEANUP (ERG) CONTRACT

Contractor Name:

EPA Contract Number:

Delivery Order Information

Project Officers):

Dates of Service:

Summary of Service:

Total Costs:

RIEDEL ENVIRONMENTAL SERVICES

68-S2-5001

DO# Start Date End Date
5368 03/08/1995 09/28/1995

BORRIES, SAMUEL F.

From: 03/08/1995 To: 09/28/1995

$406,488.35

Voucher
Number

8168-01
8168-02
8168-03
8168-04
8168-05
8168-06
8168-07
8168-08
8168-09
8168-10
8168-11
8168-12
8168-13
8168-14

Voucher
Date

04/24/1995
05/31/1995
06/21/1995
08/03/1995
08/24/1995
09/25/1995
10/24/1995
12/08/1995
01/10/1996
01/31/1996
02/28/1996
03/22/1996
05/15/1996
05/31/1996

Voucher Treasury Schedule
Amount Number and Date

3,771.49 95603
52.548.21 95702 .

113,100.33 95762
67,737.45 95851
30,547.77 95908

104,208.71 96052
1,573.33 96136
8,877.78 96219

404.75 96305
475.48 96364

4,007.52 96421
2,595.11 96475
6,958.78 96609

-3,657.50 96624

05/18/1995
06/29/1995
07/19/1995
08/29/1995
09/20/1995
10/23/1995
11/27/1995
01/04/1996
02/09/1996
02/29/1996
03/25/1996
04/17/1996
06/10/1996
06/17/1996

Site
Amount

3,771.49
52,548.21

113,100.33
67,737.45'
30,547.77

104,208.71 -
1,573.33
8,877.78

404.75
475.48

4,007.52
2.595.11
6,958.78

-3,657.50

Annual
Allocation

127.96
1,782.91
3,837.38
2,298.26
1,036.46
3,535.70

53.38
301.21

13.73
16.13

135.97
88.05

236.10
-124.10

Total: $393,149.21 $13,339.14



From: SAMUEL BORRIES
To: GUSTAFSON-MARY
Date: Monday, March 6, 1995 9:44 am
.Subject: Delivery Orders

Mary Elaine,

As we discussed last week I would like to put two delivery orders
in olace for Riedel at Sauget Site G, and EQM at 4....I.MMHMI

The Riedel D.O. will be new but the EQM will justbe a
ige in the scope of work.

,*,Sauget, Site G - Riedel /0O,

* Develop and imnplement a Health and Safety Plan to cover
removal activities;
* Develop and implement a sampling and analytical program

designed to identify contaminated material;
* Extinguish any remaining fires by an appropriate means;
* Consolidate and/or remove non-hazardous waste and/or brush

and debris;
* Solidify.stabilize semi-solid material in tar pits;
* Remove water in depression and. treat if necessary;
* Backfill on-site depressions and brisg site surface up to

grade;
* Properly close/abandon any monitoring wells that interfere

with cap placement;
* Consolidate contaminated off-site soils and sediment on-site

to be covered by the cap;
* Level site to grade for cap placement;
* Place a 2-foot soil cover or 2-foot clay impermeable layer

below a frost zone layer with a 6-inch topaoil layer as
determined by the OSC; and
* Seed topsoil and implement necessary erosion control

measures to prevent cap erosion and implement necessary site
security controls for site operation and post site removal
control.

Any questions please give me a call at 3T2886.



&4MJ§e&c>f

of k)

- f

y

fr.

C

/P£TTteti
v - ^

MAY


